

## Looked After Children, residential, placements and services– Communications, Consultation and Engagement Plan

<b>Residential remodelling</b>			
Project scoping exercise		4 <sup>th</sup> July 2016	Completed
Project board established and draft brief agreed		7 <sup>th</sup> July 2016	Completed
Project brief agreed	HOS sign off	15 <sup>th</sup> July 2016	Completed
Meeting with Landsker independent residential service director		24 <sup>th</sup> August 2016	Completed
Newport BCBC remodelling discussions		9 <sup>th</sup> September 2016	Completed
Placement breakdown GAP analysis workshop		14 <sup>th</sup> October 2016	Completed
Remodelling residential staff workshop and consultation		19 <sup>th</sup> October 2016	Completed
Consultation with residential and safeguarding staff to help inform options – “what kind of residential service do you feel is needed, where are the gaps?”	Staff consultation	4 November 2015	Completed
Met with Marlowes independent residential service provider		7 <sup>th</sup> November 2016	Completed
Information paper for CYP scrutiny	OVSC	5 <sup>th</sup> January 2017	
Options appraisal		6 <sup>th</sup> February 2017	
Programme Board approve FINAL Options Appraisal and proposed new model to be consulted upon	Finalise options appraisal & recommendation	April 2017	
OVSC report – OVSC scrutinise options appraisal and proposed new model for respite services, as part of formal consultation	OVSC report – scrutinise proposed new model		
Cabinet approval of the recommendation for remodelling option	Approval of new model	July 2017	
Inform CAFCASS and the local courts of the model and services that Bridgend Residential provision is operating within.		TBC	
<b>Therapeutic service/team</b>			
Project scoping exercise		4 <sup>th</sup> July 2016	Completed

Project board established and draft brief agreed		7 <sup>th</sup> July 2016	Completed
Project brief agreed	HOS sign off	15 <sup>th</sup> July 2016	Completed
Meeting with Landsker independent residential service director		24 <sup>th</sup> August 2016	Completed
Newport BCBC remodelling discussions		9 <sup>th</sup> September 2016	Completed
Remodelling residential staff workshop and consultation		19 <sup>th</sup> October 2016	Completed
Met with Marlowes independent residential service provider		7 <sup>th</sup> November 2016	Completed
Establish current In house provision / Gap analysis in comparison to Therapeutic Expenditure		21 <sup>st</sup> November 2016	Completed
Establish a full therapeutic resource library of materials for staff to access. Permission and budget needed		January 2017	
True cost benefit analysis for the provision of an in house therapeutic team to be produced		January 2017	
Training for the introduction of trauma recovery model with youth offending service		January 2017	
Options appraisal		6 <sup>th</sup> February 2017	
Identify if the therapeutic work element could be externally commissioned.		February 2017	
Pilot for the introduction of trauma recovery model with youth offending service and Sunnybank		February 2017	
Programme Board approve FINAL Options Appraisal	Finalise options appraisal & recommendation	April 2017	
Agree a therapeutic model approach for in house residential to embed into practice and then a timescale for delivery		May 2017	
Improve links to external therapeutic services and apply for LHB funding.		May/June 2017	
Cabinet approval of the recommendation for therapeutic option	Approval of new model	July 2017	
Inform CAF/CASS and the local courts of the model and services that Bridgend Residential provision is operating within.		TBC	