
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            
BRIDGEND COUNTY BOROUGH COUNCIL

COYCHURCH CREMATORIUM JOINT COMMITTEE

FRIDAY 30 JUNE 2017

REPORT OF THE CLERK & TECHNICAL OFFICER

NEW LAND EXTENSION INFRASTRUCTURE

1. Purpose of the Report

1.1 The purpose of this report is to advise the Joint Committee on the 
progress of the expansion of the infrastructure in the new land 
extension.

2. Connection to Corporate Improvement Plan / Other Corporate 
Priority

2.1 This report is prepared and takes into consideration the following 
Corporate Improvement Objectives as outlined in the Councils 
Corporate Plan: -

 Priority one – Supporting a successful economy
 Priority two – Helping people to be more self-reliant
 Priority three – Smarter use of resources

3. Background

3.1 On 6th February 2009 the Joint Committee approved the construction of 
an access road and additional car parking into the new land. Phase 1 
of these works was completed in June 2009, which provided an access 
road to a new memorialisation area and a car park.

3.2 At the meeting on 4th March 2016 the Joint Committee approved the 
Service Level Business Plan for 2016/17 which included design costs 
of £30,000.00 for the planning of Phase 2 infrastructure, to facilitate the 
continuation of the access road and an additional car park. 
Construction work was planned for 2017/18.

3.3 At the meeting on 2nd December 2016 the Joint Committee approved 
the issue of tenders to potential contractors in accordance with 
Bridgend County Borough Council’s Contract and Financial Procedures 
Rules.

3.4. At the meeting on 3rd March 2017 the Joint Committee awarded the 
Contract to Alun Griffiths Contractors Ltd in the sum of .£269,498.68.

3.5. The Joint Committee delegated to the Clerk and Technical Officer the 
power to approve the final terms of the Contract in consultation with 



Bridgend County Borough Council’s Corporate Director of Operational 
and Partnership Services, and thereafter arrange for the execution of 
the Contract by the Corporate Director of Operational and Partnership 
Services on behalf of the Joint Committee.

4. Current Situation/Proposal

4.1 Work commenced on 24th April 2017, with a scheduled contract 
completion date of 8th September 2017. During this period the 
Crematorium will remain operational with disruption minimised through 
the arrangement of site deliveries and intrusive works outside of normal 
business hours. 

4.2 The works are ahead of schedule and should complete by 3rd July 
2017.

4.3 The works are currently within budget.

5. Effect upon Policy Framework and Procedure Rules

5.1 None.

6. Equalities Impact Assessment 

6.1 There are no equality implications.

7. Financial Implications

7.1 The construction works are included in the expenditure budget and 
Service Level Business Plan for 2017/18.  

8. Recommendation

8.1 The Joint Committee is recommended to note the report.

Zak Shell
CLERK AND TECHNICAL OFFICER
11th June 2017

Contact Officer:
Joanna Hamilton, Bereavement Services Manager and Registrar, 
Telephone No. 01656 656605
E-mail: joanna.hamilton@bridgend.gov.uk
Background Papers: -     Equalities Impact Assessment Toolkit.

- Joint Committee Report 6th February 2009, Access Road to 
Grounds Extension Contract.

- Joint Committee Report 11th September 2009, Access Road 
Contract.
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