
 
 

 

                                                                                                                             

BRIDGEND COUNTY BOROUGH COUNCIL 

 

REPORT OF THE CLERK & TECHNICAL OFFICER 

 

COYCHURCH CREMATORIUM JOINT COMMITTEE 

 

4 MARCH 2011 
 
COITY CHAPEL TOILETS 
 

1. Purpose of the Report 
 
1.1 The purpose of this report is to seek approval for the tender to 

refurbish the toilets adjacent to Coity Chapel. 
 

2. Background 
 
2.1 The refurbishment work to Coity Chapel toilets was listed in the 

Business Plan as a project for 2010/11.  
 
2.2 Owing to the Crematorium’s listed building status, it was necessary to 

apply for listed planning approval from CADW, which caused some 
delay in progress of this project.  

 

3. Current Situation/Proposal 

3.1 Tender documents were prepared and three contractors were invited to 
submit a tender. The returned tenders have been checked and are 
detailed below: 

Tender No. Tender Sum 

1 £53,100.20 

2 £60,137.88 

3 £60,692.00 

 
 
3.2 The lowest tender was submitted by South Wales Contractors             

in the sum of £53,100.20. The works were originally estimated at 
£40,000.  A contingency sum of £ 4,000 is included in the tender sum. 

 
3.3 The tender is higher than expected. Due to the delay in the 

commencement of the works, the expenditure will be spread over 
2010/11 and 2011/12 as follows: 
 



2010/11 - £20,000   
2011/12 - £33,100.20 
  
There are sufficient resources within the revenue budget for 2011/12 to 
fund the additional cost of the work, as financial reports have been 
finalised, an adjustment will be made and reported to a future 
Committee. 

 

4. Effect upon Policy Framework and Procedure Rules 

 
4.1 There is none. 
 

5. Equalities Impact Assessment 
 
5.1 Tenders have been invited in accordance with Bridgend County 

Borough Council’s Contract Procedure Rules. All work is fully compliant 
with the Disability Discrimination Act. There is no other impact on 
specific equality groups and disability duties. 

 

6. Financial Implications 

 
6.1 These works were included within the Service Level Business Plan for 

2010/11, but due to the delays and additional cost, the expenditure will 
now be spread over 2010/11 and 2011/12, as outlined in paragraph 
3.3. 

 

7.  Recommendation: 
 
7.1 The Joint Committee is recommended to approve the tender from                     

South Wales Contractors in the sum of £53,100.20 and authorise the 
award of the contract to the company.  

 
 
 

RICHARD FLETCHER 

CLERK AND TECHNICAL OFFICER 

4
th
 March 2011  

 
Contact Officer: 
Huw Jenkins, Group Manager Street Works, Telephone No. 01656 643416 
E-mail: Huw.Jenkins@bridgend.gov.uk 
Background Papers: Equalities Impact Assessment Toolkit   
 


