
APPENDIX B

School Modernisation Operational Board report to Cabinet 

1. Purpose of Report

1.1 The purpose of this report is to inform Cabinet of:

 the process undertaken by the School Modernisation Operational Board 
in establishing priorities for Band B of the programme (2019-2024);

 Welsh Government’s elemental funding approach for Band B.

2. Background

2.1 In September 2006, Council approved a vision for the county borough’s schools 
in which they would be fit for the 21st century and achieve the best use of 
resources. It was recognised that we need to modernise our schools and get a 
closer match between our aspiration for schools, the quality of the 
accommodation and the projected number of pupils.

2.2 Since then, school modernisation has been established as one of the Council’s 
main strategic programmes.  The programme has been planned and 
implemented in accordance with the agreed Policy and Planning Framework 
and has been matched to capital resources identified within the Capital 
programme. 

2.3 In November 2010 Cabinet were informed of the work which had been 
undertaken in determining the strategic priorities for school modernisation to 
enable the aims of the programme to be met.

2.4 The School Modernisation Programme was established to deliver on a number 
of objectives including:

 developing first-class learning environments;
 locate the right number of schools, of a viable size, in the best places to 

serve their communities;
 make schools an integral part of the life and learning of their 

communities;
 reduce surplus places and achieve best value for money;
 make schools more efficient and sustainable.

2.5 The Council’s Strategic Outline Programme (SOP) was submitted to Welsh 
Government in 2011.  Subsequently, a list of Band A schemes was developed 
and Ministerial ‘approval in principle’ was received, subject to the completion of 
the Welsh Government business case process. 

2.6 Work commenced on Band A in 2014/15 and is due for completion in 2018/19. 
The programme is funded on a 50/50 basis between the Council and Welsh 
Government. 



2.7 Two schemes within Band A have been completed ie SEN provision at 
Bryncethin Campus and Coety Primary School.  The remainder of the schemes 
are currently under construction:
 Garw Valley South scheme (replacement Betws Primary School and YGG 

Cwm Garw).
 Enlarged and relocated Brynmenyn Primary School, sited on land adjacent 

to Coleg Cymunedol Y Dderwen.
 Pencoed Primary School, located on the site of the existing school playing 

field.
 Installation of a mezzanine floor at Heronsbridge Special School which will 

create two larger teaching spaces.

2.8 In 2014 a ‘Schools Task Group’ was established and began exploring elements 
which the Council would need to have regard to in developing a strategy for 
delivering a high quality education system  for the future. 

2.9 Cabinet approval was sought in September 2015 to build on the work of the 
Task Group and approval was given for officers to undertake a Strategic Review 
into the Development and Rationalisation of the Curriculum and Estate 
Provision of Primary, Secondary and Post 16 Education.

2.10 In May 2016 a Strategic Review Overarching Board and four work streams was  
established, one of which was in relation to school modernisation.  The main 
objective of this work stream was to identify priorities for the school 
modernisation programme during the period 2019-2024 (Band B).

3. Representation on the School Modernisation Operational Board

3.1 A range of stakeholders were invited to become members of the Operational Board 
ie officers from education, property services, legal services, finance and the built 
environment.  Stakeholder representation also included headteachers on behalf of 
the primary, secondary and special schools, plus a representative from Bridgend 
College. 

4. Current situation

4.1 Process for establishing Band B priorities

4.1.1 The Operational Board commenced work in earnest on the main deliverable, 
which was to establish the emerging priorities for Band B by identifying the 
following data which they determined should be used to assist in prioritising 
future investment in schools: 

 suitability
 condition (grades A – D)
 maintenance backlog
 running costs
 type of construction
 population growth
 projections of pupil population



 impact of housing developments identified in the Local Development Plan 
(LDP)

 surplus places
 projected surplus 
 overcrowding
 National Categorisation

4.1.2 The data was weighted and scored and whilst it was very informative, the board 
agreed that the priorities should focus on two critical factors ie the supply of 
school places and building condition.

4.1.3 The supply of places data was presented on a geographical basis incorporating:

 projected pupil numbers
 projected pupil yield from those housing developments with planning 

permission
 pupil yield from the additional housing developments identified within the LDP 
 existing and projected school capacities based on those projects being 

delivered in Band A. 

4.1.4 It was identified that new housing developments, featured within the LDP, will result 
in the South East and North East of Bridgend plus the Valleys Gateway requiring 
additional places.  An increased demand for places for pupils with a special 
educational need was also identified.

4.1.5 Although school building conditions were of concern, there were no schools with a 
grade D condition.

4.1.6 As there is a statutory duty on the Council to ensure there is a sufficient supply of 
school places, it was determined that the supply of places should take precedent in 
terms of priorities for Band B.

4.1.7 The emerging priorities for Band B have been shared with Welsh Government in 
order to establish the potential funding requirement across Wales for delivery of their 
21st Century Schools and Education Programme. 

4.2 Elemental funding approach

4.2.1 Welsh Government has advised of their new strategy for funding construction 
schemes within Band B.  There are two elements which they will base future 
funding arrangements on:

 the appropriate size of school, in terms of floor area;
 costs made up of component parts.

4.2.2 The ‘appropriate size of school’ will be based on the floor area defined within 
Building Bulletins 98/99 (secondary and primary area guidelines for schools) as 
required for teaching and learning however, this excludes any additional areas 
for non-core teaching and learning eg community space.  This also limits the 
number of nursery places for which they will provide capital funding to part-time 
provision.  The additional capital funding required to create teaching spaces to 
accommodate full-time provision will have to be fully funded the Council.



4.2.3 Welsh Government has indicated that a standardised cost will be applied to as 
many of the elements of the build project as possible.  This will result in a 
‘maximum value’ for a school that can be benchmarked and inflated year on 
year to provide a maximum funding envelope.

4.2.4 There are a number of different elements to this, cost per m² (inflated in line 
with construction price indices), furniture, fittings and equipment, and ICT.  
Substructure, externals and design costs will also be included.  These costs 
would be used to establish a ‘scheme maximum cost’ however the Council has 
been advised that site abnormals would be considered separately. 

4.2.5 In addition, any ancillary costs outside the curtilage of the site deemed 
necessary to deliver a scheme e.g. highway improvements, will have to be 
funded by the Council.

5. Welsh Government funding strategies for Band B

5.1 Welsh Ministers have confirmed that the 21st Century Schools and Education 
Programme will be funded by both capital and revenue budgets.

5.2 The capital funding stream is planned to see a continuation of the baseline 
budget of c£100 million per annum across Wales.  In addition to the capital 
funding available for Welsh Government’s Programme, there will be a revenue 
budget that will enable an additional investment with a maximum capital value 
of £500 million across Wales.  This revenue-funded programme is intended to 
boost the amount of resource Welsh Government have available to support 
investment in new schools and colleges.

5.3 The additional investment boost will be used for contracts procured via a 
‘Mutual Investment Model’ (MIM).  This approach of using a single contract for 
the design, build and maintenance has been used in Private Public Partnerships 
across the UK.  The MIM is Welsh Government’s form of Public Private 
Partnership. 

5.4 Welsh Government has indicated that there will be an intervention rate of 50% 
in respect of the Capital grant and 75% in respect of the MIM. 

6. Next steps

6.1 In due course, Cabinet will be presented with a report seeking their approval for 
the Band B priority schemes and associated funding arrangements. 


