
BRIDGEND COUNTY BOROUGH COUNCIL

REPORT TO COUNCIL

25th April 2018

REPORT OF THE CORPORATE DIRECTOR – COMMUNITIES

BRIDGEND LOCAL DEVELOPMENT PLAN (LDP) REVISION - BRIDGEND 
REPLACEMENT LDP DRAFT DELIVERY AGREEMENT

1. Purpose of the Report

1.1 The purpose of the report is to seek Council’s approval to undertake targeted 
consultation on the Bridgend Replacement LDP draft Delivery Agreement (attached 
at Appendix 1).  The draft document sets out how and when the local community 
and other stakeholders can contribute to the preparation of the Replacement Plan 
and a timetable for its preparation.  It is proposed that the Replacement LDP will 
cover a plan period up to 2033.

2. Connection to Corporate Improvement Objectives/Other Corporate Priorities

2.1 The Bridgend Replacement Local Development Plan (LDP) is a high level strategy 
which must be prepared by the Council.  The LDP sets out in land-use terms the 
priorities and objectives of the Corporate Plan.  The future Replacement LDP will be 
required to express in land-use terms the wellbeing objectives and priorities of the 
Bridgend Public Services Board’s Well-being Plan.

3. Introduction and Background

3.1 Members will recall that a report was presented to Council on the 28th February 
2018 outlining the letter and request from the Welsh Government Cabinet Secretary 
for Energy, Planning and Rural Affairs for Local Planning  Authority’s (LPA’s) to give 
positive consideration to producing joint LDPs until such time no individual LPA was 
allowed to progress with their own plan.  Council resolved to advise the Cabinet 
Secretary that given the urgent need for Bridgend to review its Plan that it be 
allowed to do so unilaterally.

3.2 The Cabinet Secretary has now responded, and has allowed Bridgend to proceed 
with its review, subject to receiving receipt of a Delivery Agreement associated with 
the Replacement Plan within 3 months of receipt of her letter.  The Delivery 
Agreement also needs to demonstrate that plan preparation can be achieved within 
3½ years from the formal commencement of the processes, with a single additional 
slippage of 3 months.

3.3 The preparation of the Delivery Agreement and the overall timetable for the 
preparation of the replacement LDP is therefore set within this overall time 
framework. 



4. Current Situation

4.1 The draft Delivery Agreement consists of 2 parts:-

 A timetable for preparation of the Replacement LDP, and
 A Community Involvement Scheme.

4.2 The timetable sets out the key dates including statutory consultation periods, for 
each of the different stages of Plan preparation and publication.  It also includes key 
stages for the Sustainability Appraisal, which is an iterative process undertaken as 
an integral part of the Plan preparation process. 

KEY STAGE TIMESCALE

DEFINITIVE FROM TO

STAGE 1 Update Evidence Base & 
SA/SEA Baseline Framework & 
Assessments

April 2018 July 2020

STAGE 2 Delivery Agreement 

 Submission to Welsh 
Government – June 2018

 Response to LPA to be 
received within 4 weeks

April 2018 July 2018

STAGE 3 Pre-Deposit Participation & 
Consultation

 6 week statutory consultation

August 2018 June 2020

STAGE 4 Deposit LDP 

 6 week statutory consultation

July 2020 December 2020

INDICATIVE From To

STAGE 5 Submission Winter 2021 
(January) 

-

STAGE 6 Examination Spring 2021 (March) Spring 2021 (April) 

STAGE 7 Inspectors Report & Adoption Summer 2021 (June) Autumn 2021 (July) 

STAGE 8 Adoption Summer / Autumn 2021 (August / September 
2021)

4.3 The timetable of Plan preparation has Definitive and Indicative stages.  Definitive 
stages are up to the Deposit of the Plan and is under the control of the Council.  
The Council has less control over the progress of the Plan after the statutory 
Deposit stage, as subsequent stages associated with Examination, Receipt of the 
Inspector’s Report and Adoption is more dependent on external factors from Welsh 
Government and the Planning Inspectorate (PINS).  As such these stages are 
indicative only. 



4.4 The Community Involvement Scheme outlines the LPA’s principles of community 
engagement, its approach in relation to who, how and when it intends to engage 
with the community and stakeholders; how it will respond to representations and 
how these representations will inform later stages of plan preparation. 

4.5 The draft Delivery Agreement also sets out the resources that will be required to 
prepare the Replacement LDP together with a Risk Assessment identifying areas of 
uncertainly that may impact on the timetable for Plan preparation and mitigation 
measures required to keep the Plan on track.  

4.6 Following consultation on the draft Delivery Agreement it is proposed to report the 
final Delivery Agreement back to Council for Approval.  The consultation on the 
draft Delivery Agreement will take place alongside consultation on the draft Review 
Report (see separate item) and it is proposed to submit both documents to Welsh 
Government before the end of June.

4.7 The draft Delivery Agreement must be approved by Welsh Government and they 
have 1 month to consider and agree its contents or notify the LPA that it requires 
more time to consider the document.  

4.8 Subsequent to its agreement by Welsh Government the Delivery Agreement will be 
published, with the Replacement LDP prepared in accordance with its contents. 

5. Effect Upon Policy Framework and Procedure Rules

5.1 The Planning and Compulsory Purchase Act 2004 and regulations of the Town and 
Country Planning (Local Development Plan) (Wales Regulations 2005) requires that 
a Local Planning Authority must commence a full Review of its LDP every 4 years.

5.2 The LDP Manual (2005) states that for the preparation of an LDP Revision, a 
revised Delivery Agreement is necessary, with the LPA undertaking engagement 
and/or consultation as it considers appropriate.

6. Equality Impact Assessment

6.1 There are no direct implications associated with this report.  However the policies 
contained within any Replacement LDP will require an equalities impact 
assessment to be carried out.

7. Financial Implications

7.1 The cost of the LDP Review will be met from the Development Planning budget and 
carried out by development planning staff with expert advice and evidence procured 
from consultants and through collaboration with neighbouring authorities as 
required.  The resources required to prepare the replacement LDP are set out in 
detail in the draft Delivery Agreement attached at Appendix 1.



8. Wellbeing of Future Generations (Wales) Act 2015

8.1 The Replacement LDP will be prepared in accordance with the 7 Wellbeing goals 
and the 5 ways of working as identified in the Act.  

9. Recommendations

9.1 That Council approve the draft Delivery Agreement for the purposes of targeted 
consultation. 

9.2 That Council authorises the Group Manager Development, Communities 
Directorate to undertake consultation on the draft Delivery Agreement.

9.3 That Council give delegated authority to the Group Manager Development, 
Communities Directorate to make any factual corrections or minor amendments to 
the draft Delivery Agreement as considered necessary.

Mark Shephard
Corporate Director - Communities 
25th APRIL 2018

Contact Officer: Susan Jones
Development Planning Manager

Richard Matthams
Development Planning Team Leader

Telephone: (01656) 643162

E-mail: richard.matthams@bridgend.gov.uk

 

Postal Address Development Planning
Communities Directorate
Civic Offices, Angel Street
BRIDGEND   CF31 4WB

Background documents: NA
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