
CAPITAL MONITORING TO END OF JUNE 2018 APPENDIX 4

Main Scheme Whole Scheme 

Budget*

Budget 18-19 

(Council 

28.02.18)

New Approvals Virement Slippage Revised 

Budget 2018-

19

Total Exp to 

date

Projected 

Spend

Over / (Under) 

spend

Comments

£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

Education & Family Support

Learning
21ST CENTURY SCHOOLS BAND B   43,200             120                   -                   -                   -                  120                   -                  120                   -                   New scheme for 2018-19 

PENYFAI PRIMARY               7,239               357                   -                   -                  5                      362                  2                      362                   -                   Scheme complete - compensation payments and payment to landowner 

expected  
BRYNMENYN PRIMARY             8,500               166                   -                   -                  289                  455                  (73)                   455                   -                  

GATEWAY TO THE VALLEYS SECONDARY SCHOOL  -                  150                   -                   -                  5                      155                   -                  155                   -                  

COITY PRIMARY SCHOOL          8,560                -                   -                   -                  56                    56                    (132)                 56                     -                   Scheme complete -  final account to be paid in current year 

GARW VALLEY SOUTH PRIMARY PROVISION 10,808             841                   -                   -                  3,728               4,569               318                  4,569                -                   Welsh school construction underway and due to open this financial year 

PENCOED PRIMARY               10,834             216                   -                   -                  4,335               4,551               1,214               4,551                -                   Construction underway and due to open this financial year 

GARW VALLEY PRIMARY HIGHWAYS WORKS 400                   -                   -                   -                  146                  146                   -                  146                   -                  

PENCOED PRIMARY SCHOOL HIGHWAYS WORKS 370                   -                   -                   -                  95                    95                    (8)                     95                     -                  

BRYNMENYN SCHOOL HIGHWAYS WORK 807                   -                   -                   -                  181                  181                  21                    181                   -                  

OGMORE COMPREHENSIVE          4,120                -                   -                   -                  56                    56                    (89)                   56                     -                   Scheme complete -  final account to be paid in current year 

CWMFELIN PRIMARY 165                   -                  157                  8                       -                  165                   -                  165                   -                   Approved by Council on 20 June 2018 

SCHOOL MODERNISATION RETENTIONS 475                  475                   -                  (8)                      -                  467                   -                  467                   -                  

HERONSBRIDGE SCHOOL           300                   -                   -                   -                  53                    53                    (10)                   53                     -                  

SCHOOLS TRAFFIC SAFETY        500                  289                   -                   -                  8                      297                  12                    297                   -                   Works planned in school summer holidays (July / August) 

MAESTEG COMP HIGHWAYS         500                  80                     -                   -                  8                      88                    (4)                     88                     -                   Retention due to be released 

EDUCATION S106 SCHEMES         -                   -                   -                   -                   -                   -                  2                       -                   -                   Funded by S106 

COMPLEX&MEDICAL NEEDS SCHOOLS 675                  370                   -                   -                  163                  533                   -                  533                   -                   Works planned in school summer holidays (July / August) 

TOTAL Learning 97,453             3,064               157                   -                  9,128               12,349             1,253               12,349              -                  

TOTAL Education & Family Support 97,453             3,064               157                  -                       9,128               12,349             1,253               12,349             -                       

Social Services and Wellbeing
BRYNGARW HOUSE                 -                   -                   -                   -                   -                   -                  2                       -                   -                   Funded by Minor Works budget 

BRYN Y CAE-UPGRADE HFE'S       -                   -                   -                   -                   -                   -                  23                     -                   -                   Funded from Care Standard budget. Works required in order to comply 

with regulations in the homes 
VARIOUS MINOR WORKS            -                   -                   -                   -                   -                   -                  7                       -                   -                  

MULTI AGENCY SAFEGUARDING HUB 205                  105                   -                   -                  100                  205                   -                  205                   -                   The MASH team have recently moved in to Raven's Court so there has 

been no spend to date 
BAKERS WAY MINOR WORKS         -                   -                   -                   -                   -                   -                  1                       -                   -                  

CARE STANDARDS ACT 98                    100                   -                   -                  (2)                     98                     -                  98                     -                  

HARWOOD HOUSE                 286                   -                   -                   -                   -                   -                  (6)                      -                   -                  

ARCH WELLBEING CENTRE         500                  500                   -                   -                   -                  500                   -                  500                   -                   New scheme for 2018-19 

CHILDRENS RESIDENTIAL HUB     600                  600                   -                   -                   -                  600                   -                  600                   -                   New scheme for 2018-19 

EXTRA CARE FACILITIES         3,000               1,497                -                   -                  725                  2,222                -                  2,222                -                   Construction underway and due to be completed this financial year 

BRIDGELINK                    30                    30                     -                   -                   -                  30                     -                  30                     -                  

TOTAL Social Services & Wellbeing 4,719               2,832                -                   -                  823                  3,655               27                    3,655                -                  

Communities

Street Scene
PARKS PAVILIONS               1,000               1,000                -                   -                   -                  1,000                -                  1,000                -                  

ABERFIELDS PLAYING FIELDS 11                     -                   -                   -                  11                    11                     -                  11                     -                  

CITY DEAL                     46,723             1,888                -                   -                  (191)                 1,697                -                  1,697                -                   Re-profiling of budget 

PORTHCAWL TOWN SEA DEFENCE    3,548               2,470               (166)                  -                  (304)                 2,000               23                    2,000                -                   Works progressing well - funded by WG grant 75% and BCBC 25% 

EASTERN PROMENADE PORTHCAWL   400                   -                  383                   -                   -                  383                  8                      383                   -                   Works being tendered shortly. Funded by WG grant 75% and BCBC 25% 

CORNELLY CEMETERY EXTENSION         190                  190                   -                   -                   -                  190                   -                  190                   -                   New scheme for 2018-19 

COYCHURCH CREM WORKS          280                   -                   -                   -                   -                   -                  (4)                      -                   -                   Retention due to be released 

PORTHCAWL CEMETERY EXTENSION        170                  170                   -                   -                   -                  170                   -                  170                   -                   New scheme for 2018-19 

REMEDIAL MEASURES - CAR PARKS 115                  110                   -                   -                  34                    144                   -                  144                   -                  

CIVIL PARKING ENFORCEMENT CAR 68                    68                     -                   -                  (11)                   57                     -                  57                     -                  

STREET LIGHTING ENERGY SALIX  300                  300                   -                   -                   -                  300                   -                  300                   -                   New scheme for 2018-19 

SAFE ROUTES TO SCHOOL         786                   -                  950                   -                   -                  950                  18                    950                   -                   WG grant 

ROAD SAFETY SCHEMES           241                   -                   -                  81                     -                  81                    (8)                     81                     -                   Minor works allocation 

HIGHWAYS STRUCTURES           200                  200                   -                   -                   -                  200                  (29)                   200                   -                   Annual allocation 

HIGHWAYS MAINTENANCE          250                  250                   -                   -                   -                  250                  (4)                     250                   -                   Annual allocation 
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£'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000 £'000

ROAD SAFETY IMPROVEMENTS      690                  400                  290                   -                   -                  690                  5                      690                   -                   New approval is WG grant 

PROW CAPITAL IMP STRUCTURES   40                     -                   -                  40                     -                  40                    (1)                     40                     -                   Minor works allocation 

CARRIAGEWAY & FOOTWAYS RENEWAL 5,704               2,000                -                   -                   -                  2,000                -                  2,000                -                   New scheme for 2018-19. May need to re-profile budget later in year  

CARRIAGE RECONSTRUCTION       7,885                -                   -                   -                   -                   -                  (17)                    -                   -                   Final retentions due in current year 

METRO NATIONAL CYCLE NETWORK  421                   -                   -                   -                   -                   -                  (174)                  -                   -                  

REPLACEMENT OF STREET LIGHTING / RIVER 

PROTECTION MEASURES

574                  400                   -                   -                  174                  574                  46                    574                   -                   Works underway    

BRIDGE STRENGTHENING A4061    2,450               50                     -                   -                  77                    127                  1                      127                   -                  

COMMUNITIES MINOR WORKS       205                   -                   -                  100                   -                  100                  (1)                     100                   -                   Minor works allocation 

RETAINING WALL REPLACEMENT BETTWS 175                  100                   -                   -                  37                    137                  41                    137                   -                  

CAR PARK PAY & DISPLAY MACHINES 85                    85                     -                   -                   -                  85                     -                  85                     -                   New scheme for 2018-19 

RESIDENTS PARKING BRIDGEND TOWN CENTRE 130                  128                   -                   -                   -                  128                   -                  128                   -                   Able to progress when resources are available 

FLEET VEHICLES                500                  500                   -                   -                  (78)                   422                  12                    422                   -                   Fleet replacement plan being drawn up 

RELOCATE RECYCLING CENTRE     1,328               1,320                -                   -                  2                      1,322                -                  1,322                -                   Scheme at planning application stage  

TOTAL Streetscene 74,469             11,629             1,457               221                  (249)                 13,058             (84)                   13,058              -                  

Regeneration & Development
BRIDGEND BUSINESS SUPPORT NETWORK        120                   -                   -                  63                     -                  63                     -                  63                     -                   Funded by SRF budget 

PORTHCAWL RESORT INVESTMENT FOCUS 2,555                -                  1,059               403                   -                  1,462               86                    1,462                -                   ERDF grant letter signed 7 June 2018. BCBC match funded using SRF 

monies 
EU CONVERGANCE SRF BUDGET     2,597               1,372                -                  (626)                 (514)                 232                   -                  232                   -                   Re-profiling of SRF budget 

LLYNFI DEVELOPMENT SITE       2,400               2,400                -                   -                  (2,400)               -                   -                   -                   -                   Slipped to 2019-20 

BRIDGEND HEAT SCHEME          250                  100                   -                   -                   -                  100                   -                  100                   -                  

COMMUNITY PROJECTS 264                  264                   -                   -                  14                    278                   -                  278                   -                  

NANTYMOEL COMMUNITY FACILITIES 200                  200                   -                   -                   -                  200                   -                  200                   -                   Report went to Cabinet in Nov 17 to extend the deadline to 31 Mar 19 for 

the budget to be spent  
PORTHCAWL THI                 1,007               35                    65                    100                   -                  200                  1                      200                   -                   Funded 50:50 Heritage Lottery Fund and SRF monies 

TOTAL Regeneration & Development 9,393               4,371               1,124               (60)                   (2,900)              2,535               87                    2,535                -                  

Property
CORPORATE LANDLORD ENERGY EFFICIENCIES SAVINGS 1,300               1,300                -                   -                   -                  1,300                -                  1,300                -                   New scheme for 2018-19 

ENTERPRISE HUB & SCIENCE PARK DRAINAGE         3,612               170                  60                    87                    30                    347                  3                      347                   -                   Funding has been secured for the Innovation Centre. The new approval 

is a contribution from SRF revenue budgets 
DDA WORKS                     34                     -                   -                   -                   -                   -                  1                       -                   -                  

MINOR WORKS                   1,540               1,540                -                  (248)                 620                  1,912               1                      1,912                -                   Budget held centrally for Minor Works. Some spend incurred on revenue 

cost centres and transferred at year-end 
BRYNCETHIN DEPOT FACILITIES   4,316               3,816                -                   -                  335                  4,151               9                      4,151                -                   The project board is currently reviewing the proposals for this scheme 

NON OPERATIONAL ASSETS        480                  480                   -                   -                   -                  480                   -                  480                   -                  

AGILE WORKING                 1,200               621                   -                   -                   -                  621                   -                  621                   -                  

CIVIC OFFICE ENVELOPE         2,545                -                   -                   -                  54                    54                    2                      54                     -                  

Total Property 15,027             7,927               60                    (161)                 1,039               8,865               16                    8,865                -                  

TOTAL Communities 98,889             23,927             2,641               -                       2,110-               24,458             19                    24,458             -                       

Housing/Homelessness
MANDATORY DFG RELATED EXPEND  2,859               2,650                -                   -                  209                  2,859               465                  2,859                -                  

HOUSING RENEWAL AREA          100                  100                   -                   -                   -                  100                  22                    100                   -                  

EMPTY HOMES GRANTS             -                   -                   -                   -                   -                   -                  28                     -                   -                   Budget included above 

HOMES IN TOWN GRANT            -                   -                   -                   -                   -                   -                  109                   -                   -                   Budget included above 

ENABLE-SUPPORT FOR INDEPENDENT LIVING GRANT 180                   -                  180                   -                   -                  180                   -                  180                   -                   WG Enable grant 

BRYNMENYN HOMESLESSNESS UNIT 170                   -                  51                     -                  119                  170                  170                   -                   Increase funded from revenue budgets 

TOTAL Housing/Homelessness 3,309               2,750               231                   -                  328                  3,309               624                  3,309                -                  

ICT
ICT LAPTOP REPLACEMENT        300                  300                   -                   -                  27                    327                   -                  327                   -                  

CIVIC DESKTOP PC'S 120                   -                   -                   -                  120                  120                   -                  120                   -                  

DIGITAL MEETING SPACES 150                   -                   -                   -                  129                  129                   -                  129                   -                  

ICT INFRA SUPPORT             300                  300                   -                   -                   -                  300                   -                  300                   -                  

DIGITAL TRANSFORMATION        1,000               520                   -                   -                   -                  520                   -                  520                   -                  

TOTAL ICT 1,870               1,120                -                   -                  276                  1,396                -                  1,396                -                  

TOTAL Operational & Partnership Services 5,179 3,870 231 0 604 4,705 624 4,705 0
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GRAND TOTAL 206,240         33,693           3,029              -                8,445             45,167           1,923             45,167            -                


