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1.

Purpose of Report

1.1

The purpose of this report is to update Committee on the progress being
made to deliver the Bridgend Local Area Energy Strategy (LAES) and Smart
Energy Plan.

2.

Connection to Corporate Improvement Objectives/Other Corporate
Priorities

2.1

The report contributes to the following outcomes within the Corporate Plan
2016-20:
Priority 1 – Supporting a successful economy - taking steps to make the
county a good place to do business, for people to live, work, study and visit,
and to ensure that our schools are focused on raising the skills, qualifications
and ambitions of all people in the county.
Priority 3 – Smarter use of resources - ensuring that all its resources
(financial, physical, human and technological) are used as effectively and
efficiently as possible and support the development of resources throughout
the community that can help deliver the Council’s priorities.

3.

Background

3.1

Bridgend County Borough Council (BCBC) has been engaged with the Smart
System Heat (SSH) Programme since 2013 when it submitted a PreQualifying Questionnaire (PQQ) to the Energy Technologies Institute (ETI)
and was selected from over 70 local authorities from across the UK to be one
of the shortlisted 11 prioritised authorities in the SSH Programme.

3.2

Participation in the SSH Programme was approved by Cabinet on 3rd
February 2015.

3.3

The SSH Programme is divided into three phases with a degree of overlap
across each phase:
Phase 1 Strategy - 2015 – 2017 – Use of the EnergyPath Network suite of
tools to create a Local Area Energy Strategy (LAES) for Bridgend County
Borough.

Phase 2 Development 2016 – 2018 – Development of a Smart Energy Plan
for Bridgend County Borough and the creation of a “Living Lab” within
Bridgend County Borough.
Phase 3 Delivery 2019 – 2025 – Deployment of projects from the Smart
Energy Plan. The delivery of Phase 3 is subject to funding and partners being
secured to progress with delivery. The funding will be from a variety of
sources such as European, UK, Welsh Government (WG) and private sector.
3.4

The LAES and Smart Energy Plan were approved by Cabinet on 19th
February 2019.

4.

Current Situation/proposal

4.1

The LAES and Smart Energy Plan offer a route to achieving the
decarbonisation of heat within Bridgend County Borough. The LAES
proposes a pathway to achieving decarbonisation targets and the Smart
Energy Plan provides the detail of how technologies, business models and
consumer propositions will be deployed and tested in order that scale up can
happen and the decarbonisation targets be achieved. The LAES is attached
to this report at Appendix 1.

4.2

The decarbonisation transition is arguably the largest economic development
opportunity Bridgend County Borough will have in the next 30 years. The
LAES considers that with a local focus on the decarbonisation of heat the
economic opportunity for Bridgend County Borough would be between £7.3
and £7.4billion.

4.3

The Smart Energy Plan formally maps out the near term delivery of the first
phase of the LAES (up to 2025). The Smart Energy Plan is aligned to the
Welsh Government Carbon Budget time periods and identifies the projects
and activities to be delivered during this period. The Smart Energy Plan aims
to deliver the following benefits:





4.4

Decarbonise heat within Bridgend County Borough
Stimulate economic growth
Provide new job opportunities
Attract new and existing businesses to trial initiatives and grow within the
County Borough.
The Smart Energy Plan is attached at Appendix 2 to this report. A summary
of progress made against projects listed as deliverables within the Smart
Energy Plan is outlined below:

Bridgend Town Heat Network – Phase 1
4.4.1 The Bridgend Town Heat Network Project proposes to deliver heat (via a gas
combined heat and power engine located within the Bridgend Life Centre) to the
Bridgend Life Centre, Civic Offices, Bridgend Bowls Hall and the Wellbeing Centre
and 59 housing units within the Sunnyside Wellbeing Village. The project will also

provide electricity to the Bridgend Life Centre, Civic Offices, Bridgend Bowls Hall and
Wellbeing Centre.
4.4.2 A report was approved by Cabinet in April 2018 seeking approval for the
financial case of the Outline Business Case for the project and to submit an
application to UK Government through its Heat Network Investment Programme
(HNIP). The UK Government HNIP grant scheme opened in January 2019 with the
first round of applications closing 6th April 2019. An application was submitted for
the Bridgend Town Heat Network Project for a grant of £1.934 million.
4.4.3 The next steps for the project are to begin the procurement process for the
appointment of a Design, Build, Operate and Maintain contractor for the project.
This is estimated to begin in July 2019 with a contractor in place by February
2020.The target date for the delivery of the project is December 2020.
Bridgend Town Heat Network – Phase 2
4.4.4 Phase 2 of the Bridgend Town Heat Network project is being developed as an
innovative partnership between BCBC, Welsh Water and Wales and West Utilities to
supply homes and public buildings with heat from a hybrid source of gas and heat
recovered from the sewerage network. Funding is being sought from Heat Networks
Delivery Unit (HNDU) to develop a business case for the project. It is anticipated
that a bid will be submitted in summer 2019 with a decision on this expected midAutumn 2019.
Domestic Energy Efficiency Project
4.4.5 The Welsh Government has operated domestic energy efficiency
programmes since 2009. A Phase 3 programme will run from 2018-2021 and will be
delivered by Arbed am Byth. Cabinet approved on 16th April 2019 BCBC’s
participation in the scheme and BCBC will be working with Arbed am Byth to identify
suitable areas where energy efficiency measures can be offered to residents.
Caerau Minewater Heat Scheme
4.4.6 The Caerau Mine Water Heat Scheme is an innovative project aiming to
utilise heat from the flooded former mine workings of the Caerau Colliery. The
scheme is looking to supply 300 homes, community buildings and the primary school
in its first phase of development. A feasibility study was completed in 2018 which
showed that water is present beneath the village at a consistent temperature of
20.5°C and a techno-economic model shall be built for the project in 2019 which
should establish the commercial position of the project.
4.4.7 The Coal Authority has undertaken a mine water resource assessment
beneath the village and this will be validated through an intrusive investigation due to
take place in 2019. Hitachi has completed an assessment of local energy supply
options for the heat pumps and as an alternative to a grid connection a connection to
a local wind farm via a private wire is being explored.

4.4.8 The next stage of the project is to develop an Outline Business Case (OBC)
that will present the commercial delivery options for the project. Following the
completion of the OBC a report will be presented to Cabinet making
recommendations for the next phase of the project should the OBC be shown to be
commercially viable. Funding of £6.5m has been secured from WEFO through the
European Regional Development Fund to assist in the delivery of the project and a
further offer may be forthcoming subject to a re-profiling of the financial model that
had previously been submitted to WEFO together with a revised Business Case.
Small Business Research Initiative
4.4.9 BCBC has secured funding (£200,000 for Phase 1) through the Welsh
Government Small Business Research Initiative (SBRI). Phase 1 will seek
innovative ideas to reduce the cost of developing heat networks. Phase 1 is likely to
begin in September 2019 and end in spring 2020. Phase 1 will allow innovative
ideas to be brought forward, with up to four likely to be funded to develop a feasibility
report for the idea.
4.4.10 If any of the ideas within Phase 1 are considered suitable, there may be a
further opportunity to develop and test those ideas within the Caerau Mine water
Heat Scheme. A further £1 million of Welsh Government funding may be available
for this stage subject to the ideas generated through Phase 1 being considered
suitable. Should the proposal progress to stage 2 match funding considerations will
be considered and reported on as required at that time.
Electrification of Heat
4.4.11 This project is a follow on from the SSH Programme and will be a
collaboration between BCBC, Greater Manchester Combined Authority, Newcastle
City Council and Energy Systems Catapult. The project aims to seek UK
Government – Business Energy Industrial Strategy (BEIS) funding to develop an
innovative electrification of heat project that identifies innovative business models
and consumer propositions that enable homeowners to transition away from gas
boilers. The current position of this project is that BCBC and its consortium partners
are awaiting suitable funding opportunities to arise from BEIS.
Industrial Strategy Challenge Fund
4.4.12 BCBC as part of a consortium led by Cenin Renewables Ltd (a local SME)
and including Hitachi, First Cymru Bus and Cardiff University was successful in
securing funding from Innovate UK (£172,000) to develop a high level design that
integrates heat, power and transport vectors within the County Borough.
4.4.13 The design was completed on 30th June 2019 and will look at utilising the
Parc Stormy site in Bridgend to charge electric buses and integrate the heat network
projects at Caerau and Bridgend Town with sustainable transport solutions.
4.4.14 The intention is to seek further funding from Innovate UK to develop a detailed
design for Bridgend that will create a local energy market into which innovators can
test products and services and which can be scaled up across the region.

4.5
In order to establish an internal governance mechanism to oversee the
delivery of the Smart Energy Plan, an internal Energy Programme Board has been
set up with representatives from key departments across the Authority to oversee the
delivery of the Smart Energy Plan. The Energy Programme Board reports to the
Communities Directorate Management Team and then to the Corporate
Management Board.
5

Effect upon policy framework and procedure rules

5.1

There are no effects upon BCBC’s Policy Framework or Procedure Rules.

6

Equality Impact Assessment

6.1

There are no equality implications arising from this report.

7

Well-being of Future Generations (Wales) Act 2015 implications

7.1

The LAES and the Smart Energy Plan are a positive step in regard to the
Council’s role in complying with the Well-being of Future Generations (Wales)
Act 2015. BCBC is taking a positive proactive role within the decarbonisation
agenda which will ensure that the significant environmental, social and
economic opportunities created through the decarbonisation transition of the
energy market will be captured for Bridgend.

7.2

In terms of meeting the 5 ways of working within the Act:
Long Term: The LAES and Smart Energy Plan will provide the template and
the tools to provide Bridgend County Borough with a decarbonised heat
system that meets the UK 2050 decarbonisation targets.
Prevention: The LAES and Smart Energy Plan will provide an opportunity for
all to benefit from the decarbonisation transition and ensure that solutions are
designed and available for everyone and not just the ability to pay market.
Integration: The LAES and Smart Energy Plan offers an opportunity to create
a low carbon hub within Bridgend that will offer carbon reductions, reduced
fuel bills and create economic opportunities through a clearly identified value
chain.
Collaboration: BCBC is working with both UK Government and Welsh
Government as well as private sector partners to deliver the decarbonisation
agenda.
Involvement: The Smart Energy Plan involves working with a variety of
stakeholders to deliver sustainable solutions around the delivery of
decarbonised heat for residents.

8

Financial implications

8.1

The LAES and the Smart Energy Plan have been funded and produced
through Phase 2 of the SSH Programme which has been funded through the
UK Government Department for Businesses, Energy and Industrial Strategy
(BEIS).

8.2

BCBC is not committing to funding all of the project proposals included within
the Smart Energy Plan but will play an enabling and facilitation role to bring
together the funding partners and the consumers for the successful delivery of
the projects.

8.3

It is not anticipated that funding for all the projects identified will pass through
BCBC.

8.4

A summary of what is currently considered to be the overall financial envelope
of the delivery of the Smart Energy Plan projects outlined in section 4 of this
report is below. It is noted that a number of these projects are at early stage
development and therefore costs are subject to change. All funding proposals
will only be taken forward with agreement from S151 Officer.

Project name

Funders

Bridgend Town
Heat Network –
Phase 1
Bridgend Town
Heat Network –
Phase 2
Domestic Energy
Efficiency Project

HNIP, BCBC, WG,
Accumulated
reserves
Welsh Water, Wales
and West utilities,
BCBC, HNDU
WG

Caerau Minewater
Heat Scheme

ERDF/WG/BCBC
(matched funding
staff)/ESC
WG/ERDF
BEIS

SBRI
Electrification of
Heat
Industrial Strategy
Challenge Fund

Innovate UK

BCBC
Contribution
£m
1.579

External
Contribution
£m
2.650

Overall value

-

0.200

0.200

0.387

9.649

TBC (typically
£5k per
property is
available)
10.036

-

2.200
15.000

2.200
15.000

-

3.000

3.000

£m
4.229

HNIP - Heat Network Investment Project
HNDU - Heat Networks Delivery Unit
ERDF - European Regional Development Fund
ESC - Energy Systems Catapult
SBRI - Small Business Research Initiative
BEIS - UK Government Department for Business Energy and Industrial Strategy

9 Recommendation
9.1 That the Committee note and comment on the content of this report.
Mark Shephard
Chief Executive
11th July 2019
Contact Officer: Michael Jenkins
Team Leader Sustainable Development-Energy
Telephone: (01656) 643179
E-mail: Michael.jenkins@bridgend.gov.uk
Postal Address Civic Offices, Angel Street, Bridgend, CF31 4WB
Background Documents:
None

