
BRIDGEND COUNTY BOROUGH COUNCIL

REPORT TO CABINET

23 JULY 2019

REPORT OF THE INTERIM HEAD OF FINANCE & SECTION 151 OFFICER

CAPITAL PROGRAMME UPDATE - QUARTER 1 2019-20

1. Purpose of Report

1.1 The purpose of this report is to:-

 comply with the requirement of the Chartered Institute of Public Finance 
and Accountancy’s (CIPFA) Prudential Code for Capital Finance 2018

 provide an update of the Capital Programme from 1 April to 30 June 
2019 (Appendix A)

 seek agreement from Cabinet to present a report to Council for approval 
for a revised capital programme for 2019-20 to 2028-29 (Appendix B)

 note the projected Prudential and Other Indicators for 2019-20 
(Appendix C)

2. Connection to Corporate Improvement Objectives / Other Corporate 
Priorities

2.1 This report assists in the achievement of the following corporate priorities:-  

1. Supporting a successful economy – taking steps to make the county a 
good place to do business, for people to live, work, study and visit, and to 
ensure that our schools are focused on raising the skills, qualifications 
and ambitions of all people in the county. 

2. Helping people to be more self-reliant – taking early steps to reduce or 
prevent people from becoming vulnerable or dependent on the Council 
and its services.

3. Smarter use of resources – ensuring that all its resources (financial, 
physical, human and technological) are used as effectively and efficiently 
as possible and support the development of resources throughout the 
community that can help deliver the Council’s priorities. 

2.2 Capital investment in the Council’s assets is a key factor in meeting the 
Council’s Priorities as set out in the Council’s Corporate Plan.



3. Background 

3.1 The Local Authorities (Capital Finance and Accounting) (Wales) Regulations 
2003 as amended, contain detailed provisions for the capital finance and 
accounting controls, including the rules on the use of capital receipts and what 
is to be treated as capital expenditure. They modify accounting practice in 
various ways to prevent adverse impacts on authorities’ revenue resources. 

3.2 As well as the legislation, the Council manages its Treasury Management and 
Capital activities in accordance with the following associated guidance:-

 CIPFA’s Treasury Management in the Public Services: Code of Practice 
 CIPFA’s The Prudential Code for Capital Finance in Local Authorities 
 Welsh Government (WG) revised Guidance on Local Authority Investments

3.3 In December 2017, CIPFA published a new edition of the Prudential Code for 
Capital Finance in Local Authorities. The revised Code placed a new 
requirement on local authorities to determine a Capital Strategy, to be approved 
by full Council, which demonstrates that the authority takes capital expenditure 
and investment decisions in line with service objectives and properly takes 
account of stewardship, value for money, prudence, sustainability and 
affordability. Local Authorities are required to have in place a Capital Strategy 
that sets out the long-term context in which capital expenditure and investment 
decisions are made and gives due consideration to both risk and reward and 
impact on the achievement of priority outcomes. 

3.4 The objectives of the Code are to ensure, within a clear framework, that the 
capital investment plans are affordable, prudent and sustainable. To 
demonstrate that the Council has fulfilled these objectives, the Prudential Code 
sets out a number of Indicators that must be set and monitored each year.

3.5   In previous financial years, the monitoring of capital expenditure has been 
included within the Financial Performance Quarterly Monitoring Reports to 
Cabinet. The monitoring of the Prudential Indicators has been included within 
the Treasury Management Quarterly Monitoring Reports to Cabinet. With the 
development of the Capital Strategy 2019-20, it is sensible to link the monitoring 
of both the Capital Programme and the Capital Strategy and therefore the 
Prudential Indicators into one report. The intention of this is to strengthen the 
links between the two.  For the period 1 April to 30 June 2019 this report covers 
the following areas:-

 Capital Programme 2019-20 Monitoring
 Capital Programme 2019-20 Onwards
 Prudential and Other Indicators Monitoring 
 Capital Strategy Monitoring

3.6 On 20th February 2019, Council approved a capital programme covering the 
period 2019-20 to 2028-29 as part of the Medium Term Financial Strategy 
(MTFS). Since then, there have been schemes that have slipped from 2018-19 
and additional schemes requiring approval as a result of additional sources of 
funding.



4. Current Situation

Capital Programme 2019-20 Monitoring

4.1 This section of the report provides Members with an update on the Council’s 
capital programme for 2019-20 since the budget was originally approved by 
Council and incorporates budgets brought forward from 2018-19 and any new 
schemes and grant approvals. The revised programme for 2019-20 currently 
totals £54.471 million, of which £36.665 million is met from BCBC resources, 
including capital receipts and revenue contributions from earmarked reserves, 
with the remaining £17.806 million coming from external resources. Table 1 
below shows the capital programme for each Directorate from the February 
2019 approved Council position to quarter 1 :-

Table 1 – Capital Programme per Directorate 2019-20

Directorate

Approved 
Council 

20 Feb 
2019

Slippage 
Brought 

forward from 
2018-19

Slippage 
to 2020-21

New 
Approvals

Revised 
Budget 
2019-20

 £'000 £'000 £'000 £'000 £'000

Education & Family 
Support 1,192 2,526 0 1,738 5,456

Social Services 
and Well-being 600 659 0 0 1,259

Communities 31,095 4,606 -400 8,360 43,661

Chief Executive's 3,270 495 0 330 4,095

Total 36,157 8,286 -400 10,428 54,471

4.2 Table 2 below summarises the current funding assumptions for the capital 
programme for 2019-20. The capital resources are managed to ensure that 
maximum financial benefit for the Council is achieved. This may include the 
realignment of funding to maximise government grants. 



Table 2 – Capital Programme 2019-20 Resources

CAPITAL RESOURCES

BCBC

£’000

External

£’000

Total

£’000

Capital Receipts 17,025 17,025

Grants    15,969 15,969

Earmarked Reserves 7,883 7,883

Unsupported Borrowing 4,811 4,811

Supported Borrowing 3,938 3,938

Other Loans 917 917

Revenue Contributions 2,091 2,091

Other Contributions 1,837 1,837

TOTAL 36,665 17,806 54,471

4.3 Appendix A provides details of the individual schemes within the capital 
programme, showing the budget available in 2019-20 compared to the 
projected spend. Commentary is provided detailing any issues associated with 
these projects. £8.286 million of funding was slipped forward into 2019-20 for 
schemes not completed in 2018-19, as outlined in the report to Cabinet on 
Financial Performance 2018-19 in June 2019  and included:- 

 £508,000 in respect of the Extra Care facility at Maesteg following delays 
due to drainage issues; 

 £535,000 in respect of the Cardiff Capital Region City Deal as no 
additional capital projects were approved during the year (although there 
was further spend in respect of the Compound Semiconductor scheme);

 Porthcawl Resort Investment Focus (PRIF) where £661,000 of grant has 
been re-profiled into 2019-20;

 £1.015 million of funding for minor capital works which, due to capacity 
issues during the implementation of the Corporate Landlord model, have 
not been able to be completed;

 £790,000 in respect of retentions on 21st Century Band A Schemes that 
were finalised during 2018-19, including Garw Valley South and 
Brynmenyn Primary provision.

4.4 There is one scheme currently identified that will be slipped into 2020-21 and 
this is £400,000 for Heol Mostyn Junction - further details are provided in 



paragraph 4.7 below. There has also been a re-profiling of Maesteg Town Hall 
as below :-

Maesteg Town Hall
In January 2018, a report to Cabinet outlined the anticipated project cost would 
be circa £5-6 million inclusive of fees and professional services. Due to the age 
and listed status of the building, several surveys have been carried out over the 
last 18 months to de-risk the project as much as possible. This has resulted in 
the need for additional works (such as asbestos and structural) and subsequent 
recommendations, along with general design progression, such as an 
increased lift specification to accommodate the end use of the building,  a partial 
fit out of the Café, Studio Bar, Servery and Kitchen and increase in ventilation 
requirements. This has resulted in a total project cost now of circa £6.3 million. 
RIBA stage 4 detailed / technical design will be completing early September. At 
this stage BCBC will receive an updated cost plan with final tender returns for 
the project - until this information has been received the cost is subject to 
change.  

The funding package has also been progressed during the time to ensure that 
no additional burden is placed on the Council’s Capital Programme. 
Confirmation was received recently from the National Lottery Heritage Fund for 
a contribution of £774,900, of which £701,460 is allocated for the capital works. 
Decision on the ERDF-Building for the future £2,859,999 funding is due to be 
received imminently. Officers are working closely with Awen who have also 
confirmed some of their funding, both internally and in the form of grant, such 
as for Community Facilities. Applications for further grant funding from CADW 
have been submitted and discussions are progressing at speed with other 
potential funders such as Valleys Task Force and Museums, Archives and 
Libraries Division (MALD).    

4.5 In addition, there have been a number of new externally funded schemes 
approved, which have been incorporated into the capital programme, including:

Welsh Medium Childcare Provision
A report was presented to Cabinet in November 2018 advising that a grant of 
£2.6 million had been made available to develop welsh medium childcare 
provision. This funding was built into the capital programme as part of the 
MTFS. We have now received the breakdown of funding over each of the four 
schemes, and the profile of spend, so this has been allocated in the programme.

Schools Maintenance Grant and ICT Grant 
Due to the late notification in 2018-19 from Welsh Government of additional 
funding of £1.817 million from Welsh Government for Schools Maintenance 
Grant, this has been carried forward into 2019-20 in an earmarked reserve. An 
update will be presented at the half year monitoring report of the allocation of 
this funding. New funding of £81,000 from the Welsh Local Government 
Association has been received for ICT equipment within schools.



Transport Grant and Highways Refurbishment Grant
Confirmation has now been received from Welsh Government of the schemes 
approved for Transport Grant. These include the Local Transport Fund of 
£1.140 million, the Active Transport Fund of £1.615 million and Safe Routes in 
Communities £461,000. In addition to the Highways Refurbishment Grant of 
£803,000 received late in 2018-19 which has been carried forward into 2019-
20, there has been an additional allocation to it of £796,672 for 2019-20. The 
allocation of these monies to priority schemes is taking place and a further 
update will be presented at the half year monitoring report.

Coychurch Crematorium
In March 2019, the Coychurch Crematorium Committee approved a programme 
of works totalling £1.008 million. The major elements of this include the Flower 
Court Extension and Site Lighting. Further details can be found with the Reports 
to that Committee. 

4.6 At this point in the financial year, and following discussions with directorates, it 
is assumed that all other projects will be in line with the budget. However, this 
will depend upon scheme progress during the financial year and any inclement 
weather experienced, which may place additional pressure on project 
timescales.

Capital Programme 2019-20 Onwards

4.7 There are a number of new schemes, funded by the Council, to be included in 
the capital programme since the programme was approved in February:

Data Centre – Chief Executive’s Directorate

BCBC ICT Service Unit currently house the primary authority data centre at 
Sunnyside House.  Sunnyside House is a leased building until June 2021, and 
under the Rationalising the Estate Programme Board it has been agreed that 
the lease will not be renewed.  The data centre is the heart of the ICT service 
and all ICT services that are provided to staff.  An options appraisal was carried 
out to determine the most appropriate location for a new data centre, and the 
chosen option was a refurbishment of the computer rooms in Raven’s Court.  
The total capital cost of new datacentre building refurbishment works is 
£330,000, which includes the cost of:

 a generator and resilient uninterruptible power supply (UPS) system, 
 datacentre network equipment, 
 fire suppression system, air conditioning, and
 expansion of the Storage Area Network

The costs will be met from an earmarked reserve which was previously 
established for the relocation of the data centre.



Heol Mostyn Junction, Pyle

In the MTFS 2018-19 to 2021-22 Council agreed a capital budget of £400,000 
for road safety works. This funding is to be used for the junction improvements 
required for the waste management site in Pyle, to increase the capacity of the 
junction and improve pedestrian safety for vehicles turning into the estate. The 
total estimated cost of the works is £600,000 and the balance of £200,000 will 
be met from an earmarked reserve set aside at the end of 2018-19 to meet the 
full costs of this scheme. The works are programmed to commence in April 
2020 with completion by August 2020.

Evergreen Hall

An opportunity has emerged to ‘buy out’ the remaining leasehold period of 18 
years for the Evergreen Hall, for a sum of £39,900 from the trustees 
representing the Evergreen Hall users. This is a valuation made by the District 
Valuer on behalf of the two parties, and is subject to formal agreement at their 
scheduled committee meeting on 16th July. From the Council’s point of view this 
represents an opportunity to secure an area of the Civic Offices building for 
future use. It is proposed that an options appraisal is carried out by the Council 
to determine the preferred use of the space, after which a further capital bid for 
refurbishment costs will be necessary. Securing this part of the building for 
future use is consistent with the Council’s strategy of rationalising its office 
estate and, wherever possible, centralising its office accommodation in the 
Civic Offices and Ravenscourt. This will be particularly pertinent when the lease 
on the Sunnyside House building ends in 2021.  It will also ease any potential 
congestion and parking issues in and around the access road to the 
underground car park of the Civic Offices when the Registrars facility moves 
into the building later this calendar year. The cost will be met from an earmarked 
reserve that has been set aside. There is the potential that the Council’s offer 
could be reduced if the premises are found not to be in good condition, and we 
are currently arranging a survey.

Investing in Communities

The quarter 1 budget monitoring report to Cabinet in July 2019 outlines the 
revenue funding released as a result of late notification of one-off grant funding 
from Welsh Government towards teachers’ and firefighters’ pay and pensions. 
Cabinet has proposed that an ‘Investing in Communities Fund’ be established 
with £2 million of this funding to support the capital minor works programme, by 
enabling more capital improvement works to be undertaken on Council assets 
in our local communities. The criteria for allocating this funding will be 
determined in due course, but all allocations will require approval from 
Corporate Management Board.   

Council are requested to approve these for inclusion within the Capital 
Programme in accordance with the Constitution. 

4.8 In March 2019 Council approved a change to the funding envelope for Band B 
of the School Modernisation Programme and for this to be incorporated into the 
capital programme. The previous funding option meant that all 5 schemes in 



the Band B programme would be funded through capital grants, with capital 
match funding provided by the Council. The revised funding option agreed by 
Council in March 2019 (option 3) means that 2 primary school schemes will now 
be funded through the Mutual Investment Model (MIM) which is primarily a 
revenue funded scheme, with revenue funded match funding provided by the 
Council. Consequently the capital programme has been amended to reflect this 
reduced capital commitment to the Band B programme. The revenue 
implications of this change in funding will be picked up as a revenue budget 
pressure as part of a future Medium Term Financial Strategy.

4.9 There are a number of other schemes within the Capital Programme that are 
awaiting confirmation of external funding over the summer period. Once 
approval is known, it may also result in some schemes needing re-profiling. The 
Capital Programme has not been updated at this time for these schemes and 
further reports will be brought to Cabinet and Council in the Autumn for 
approval. 

A Revised Capital Programme is included as Appendix B.

Prudential and Other Indicators 2019-20 Monitoring 

4.10 In February 2019, Council approved the Capital Strategy for 2019-20, which 
included the Prudential Indicators 2019-20 to 2021-22 together with some local 
indicators. This follows the publication of the revised Prudential Code for Capital 
Finance in Local Authorities (the Prudential Code), which placed a new 
requirement on Local Authorities to determine a Capital Strategy, for approval 
by full Council, which demonstrates that the Authority takes capital expenditure 
and investment decisions in line with service objectives and properly takes 
account of stewardship, value for money, prudence, sustainability and 
affordability. 

4.11 The Capital Strategy is intended to give an overview of how capital expenditure, 
capital financing and treasury management activity contribute to the provision 
of services along with an overview of how associated risk is managed and the 
implications for future sustainability. To this end, a number of prudential 
indicators were included, and approved by Council. In line with the requirements 
of the Prudential Code, the Chief Finance Officer is required to establish 
procedures to monitor both performance against all forward-looking prudential 
indicators and the requirement specified.

4.12 The Prudential Code requires the Council to set and report on a number of 
Prudential Indicators and states that:-

“The Chief Finance Officer (CFO) is required to establish procedures to monitor 
both performance against all forward-looking prudential indicators and the 
requirement specified. The CFO will need to establish a measurement and 
reporting process that highlights significant deviations from expectations”.

 In February 2019, Council approved the revised Financial Procedure Rules, 
determining Cabinet as the body to receive the monitoring report on the Capital 



Strategy and Prudential Indicators. Appendix C details the actual indicators for 
2018-19, the estimated indicators for 2019-20 set out in the Council’s Capital 
Strategy and the projected indicators for 2019-20 based on the revised Capital 
Programme. These show that the Council is operating in line with the approved 
limits.

Capital Strategy Monitoring

4.13 The Capital Strategy also requires the monitoring of non-treasury management 
investments and other long term liabilities. The Council does have an existing 
investment portfolio which is 100% based within the County Borough and 
primarily the office and industrial sectors. The income streams are generally 
spread between the single and multi-let office investments on Bridgend Science 
Park, the multi-let industrial estates and the freehold ground rent investments. 
The total value of Investment Properties was £4.635 million at 31 March 2019.

4.14 The Council previously approved £1 million within the capital programme for the 
purchase of investment assets and spent £520,000 on acquiring an office 
building, which generates a rental income of £56,000 per year or just over 9% 
return on the investment. There is a further £480,000 available within the capital 
programme but as yet no suitable options have been identified within the 
Bridgend area, which would produce a reasonable return and at acceptable 
levels of risk. The Council may in the future wish to consider expanding its 
property investment portfolio, in which case it would need to review the criteria 
and investment strategy but this would be on a risk based approach. 

4.15 The Council has a number of Other Long Term Liabilities which are included 
within the Capital Strategy. These include the following:-

Private Finance Initiative
The Council has a Private Finance Initiative (PFI) arrangement for the provision 
of a Secondary School in Maesteg. This forms a long-term liability for the 
Council which is £17 million at 31 March 2019. This is a 25 year agreement 
which will end during the 2033-34 financial year.

Llynfi Valley Loan
The Council received a loan from the Welsh Government Central Capital 
Retained Fund for regeneration works within the Llynfi Valley in March 2014. 
Capital works have not yet commenced. Officers are currently in discussion with 
Welsh Government on this Loan, which is due to be repaid by the end of the 
financial year, about some possible options including the extension of the Loan 
into 2020-21. 

Salix Loan
During the first quarter of 2019-20, the Council has received a £374,000 loan 
from Welsh Government Energy Efficiency Loans Programme. This was 
equivalent to the capital spend in 2018-19 for Street Lighting up to the end of 
February 2019. A further loan will be received in this financial year to cover the 



2019-20 capital expenditure. The Loan will be repaid from revenue budget 
savings for energy efficiency.

5. Effect upon Policy Framework and Procedure Rules

5.1 As required by Financial Procedure Rule 3.5.3 within the Council’s Constitution, 
“The Chief Finance Officer shall report quarterly to Cabinet an update on the 
Capital Strategy and the Prudential Indicators.”

6. Equality Impact Assessment

6.1 Projects within the capital programme will be subject to the preparation of 
Equality Impact Assessments before proceeding

7. Well-being of Future Generations (Wales) Act 2015 Implications

7.1       The well-being goals identified in the Act were considered in the preparation of 
this report. As the report is for information it is considered that there will be no 
significant or unacceptable impacts upon the achievement of wellbeing 
goals/objectives as a result of this report. Specifically the development of a 10 
year capital programme, which reflects the Council’s affordability in terms of 
capital receipts and borrowing, supports the principle of sustainability over the 
long term.

8. Financial Implications

8.1 The financial implications are outlined in the body of the report. Any capital 
receipts released as a result of schemes being removed from the capital 
programme will be re-allocated to other schemes already included within the 
programme, but funded from external borrowing, to reduce potential borrowing 
costs and therefore reduce the pressure on the revenue budget.

9. Recommendation

9.1 It is recommended that Cabinet:

 note the Council’s capital programme for the period 1 April 2019 to 30 
June 2019 (Appendix A);

 agrees that the revised Capital Programme (Appendix B) be submitted 
to Council for approval

 note the projected Prudential and Other Indicators for 2019-20 
(Appendix C).

Gill Lewis
Interim Head of Finance and Section 151 Officer
1 July 2019

Contact Officer: Nigel Smith
Interim Group Manager – Chief Accountant 



Telephone: 01656 643359
E-mail: Nigel.Smith@bridgend.gov.uk
Postal Address: Bridgend County Borough Council

Chief Executive’s - Finance
Raven’s Court
Brewery Lane
Bridgend
CF31 4AP

Background documents: 
Capital Strategy 2019-20– Report to Council 20-02-19
Medium Term Financial Strategy 2019-20 onwards – Report to Council 20-02-19
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