
BRIDGEND COUNTY BOROUGH COUNCIL

REPORT TO CABINET

21 JANUARY 2020

REPORT OF THE HEAD OF OPERATIONAL SERVICES - COMMUNITIES

RE-DEVELOPMENT OF MAESTEG TOWN HALL

1 Purpose of Report

1.1 To seek Cabinet approval to enter a construction contract with Knox and 
Wells Ltd for the re-development of Maesteg Town Hall.

2 Connection to Corporate Improvement Objectives / Other Corporate 
Priorities

2.1 This report assists in the achievement of the following corporate priorities:

 Supporting a successful economy – taking steps to make the county 
a good place to do business, for people to live, work, study and visit, and 
to ensure that our schools are focused on raising the skills, qualifications 
and ambitions of all people in the county. 

 Helping people to be more self-reliant – taking early steps to reduce 
or prevent people from becoming vulnerable or dependent on the 
Council and its services.

 Smarter use of resources – ensuring that all its resources (financial, 
physical, human and technological) are used as effectively and 
efficiently as possible and support the development of resources 
throughout the community that can help deliver the Council’s priorities.

3 Background

3.1 Maesteg Town Hall is a grade II listed building located within a conservation 
area. It occupies a prominent position in Maesteg Town Centre and is a 
focal point for arts and community activity in the Lynfi valley. The venue 
hosts a programme of professional and amateur performances and provides 
rehearsal and meeting space for many local groups and organisations. 
Bridgend County Borough Council (the Authority), in partnership with Awen 
Cultural Trust, are looking to redevelop the Town Hall into a cultural 
community venue to support the social and economic regeneration of the 
town and wider valley communities.

3.2 Several reports on the proposed restoration and redevelopment of Maesteg 
Town Hall have been presented to Cabinet at project milestone stages:



 4 October 2016: Cabinet Report to seek Cabinet approval to 
commence development and delivery work to secure regeneration 
for Maesteg Town Hall

 30 January 2018: Cabinet Report to provide an update on the 
Maesteg Town Hall project 

 21 January 2020: Capital Programme Update – Quarter 3 2019-20 
report to Cabinet

3.3 In April 2019 Knox and Wells Ltd were appointed to undertake the first stage 
of a two stage design and build contract. This appointment was made 
through the South East and Mid Wales Collaborative Construction 
Framework under a pre-construction agreement to complete the Royal 
Institute of British Architects (RIBA) 4 technical design and provide a price 
for the construction works before the award of the main construction 
contract once the design is approved and the contract sum agreed. 

4 Current Situation 
    

4.1 The Authority has appointed a multi-disciplinary team to deliver the concept 
design and cost for the proposed repair, restoration and extension of 
Maesteg Town Hall. The design team include:

 The MACE Group – Project management and cost consultancy
 Knox and Wells Ltd – Design and Build Contractors (appointed 

currently for their professional design services)
 Purcell Architects – Architects 
 Musker Sumner partnership – Civil Engineers
 Hoare Lea – Mechanical and Electrical Consultants 

To date the design team have:

 undertaken several surveys within the building
 progressed the designs in line with survey findings 
 provided a proposed cost plan 

The team are currently reviewing an array of cost items. As a summary the 
Mace Group are reviewing the overall construction package which take into 
account both principal contractor (Knox and Wells Ltd) costs as well as 
supply chain cost returns.  Knox and Wells are reviewing solely the supply 
chain cost returns.  

4.2 The project is nearing RIBA stage 4b technical design and cost completion. 
The Town Hall closed in October 2019 and Awen Cultural Trust have 
decanted the building. Due to a delay in the return of sub-contractor tender 
returns there has been a slight delay in construction start, however the 
project is now at the stage where there is a need to enter into the second 
stage of the design and build contract so that construction works can 
commence. The contract value for this element will be £6.5 million of the 
total project costs of £8.2 million included in the Capital Programme Update 



Quarter 3 report presented to Cabinet 21 January 2020, and to Council for 
approval on 22 January 2020.

5 Effect upon Policy Framework & Procedure Rules

5.1 There is no effect on the Council’s policy framework and procedure rules. 

6 Equality Impact Assessment

6.1 An initial Equality Impact Assessment screening has highlighted that no 
negative impact on those with one or more of the protected characteristics as a 
result of the recommendation of this report. The proposed scheme will 
develop full disabled access to the Town Hall for the first time. The project 
as a whole will ensure that there is a positive impact on the equalities 
agenda. 

7 Well-being Future Generation (Wales) Act 2015 Assessment 

7.1 The Well-being of Future Generations (Wales) Act 2015 Assessment 
Template has been completed and a summary of the implications from the 
assessment relating to the five ways of working is below:

 Long Term: The regeneration of the Town Hall will drive local 
prosperity, providing local employment opportunities and offering 
better environments to promote the health and wellbeing of those 
who live, work and visit town centres in the long term.

 Prevention:  By improving the Town Hall it will strengthen the existing 
economic assets of not just the Town Hall but surrounding 
businesses while diversifying its economic base. Converting 
underutilised commercial space into economically productive 
property also helps boost the profitability of the town centre. 

 Integration: The project will focus on delivering a set of physical, 
commercial and social improvements though re-developing an iconic 
Grade II listed building which in recent years has been under used. 
The project will generate employment opportunities; provide a 
prominent and suitable arena for commercial, learning and cultural 
use and help sustain Maesteg Town Centre and increase town centre 
footfall. 

 Collaboration: The Authority will be undertaking a partnership 
approach to deliver positive enhancement to a key site that will 
include for repair, restoration and extension of a prominent listed 
building. The Authority, in partnership with our cultural services 
providers Awen Cultural Trust, have carefully developed the project 
through a combination of consultation and community engagement, 
technical testing and development.



 Involvement: Investing in a community offers a means to connect with 
local stakeholders.  Strong, resilient communities will reinforce the 
regional and Welsh culture which is a key feature in promoting visitors 
and tourists to the area.  Increased visitor numbers to the Town Hall 
will help to make the Cardiff Capital Region a more prosperous 
environment.

8 Financial Implications
8.1 The total costs of the scheme as reported to Council in the Capital 

Programme Update Quarter 3 is £8.2 million.  The result of the tender 
exercise for contract works sets the contract value at £6.5 million.  The 
project will be subject to a value engineering exercise to seek reductions in 
the total scheme cost where possible, without detriment to the overall 
redevelopment.  

8.2 The Capital Programme Update Quarter 3 includes the Maesteg Town Hall 
scheme.  Award of the contract will be subject to Council approving the 
revised Capital Programme on 22 January 2020.

9 Recommendation 
9.1 Subject to approval of the revised project budget as set out in the Capital 

Programme Update report to Council on 22 January 2020, Cabinet is 
recommended to:

 Delegate authority to the Head of Operations - Community Services, in 
consultation with the Section 151 Officer and the Chief Officer - Legal, HR 
& Regulatory Services, to enter into a construction contract with Knox and 
Wells Ltd of £6.5million and all such other ancillary contractual 
documentation as shall be necessary to complete the Maesteg Town Hall 
Re-development construction project. 

ZAK SHELL
Head of Operations - Community Services 
15 January 2020
Contact Officers:  Delyth Webb, Group Manager – Strategic Regeneration
Telephone: 01656 815207
E-mail: delyth.webb@bridgend.gov.uk
Postal Address: Bridgend County Borough Council

Communities Directorate
Angel Street
Bridgend
CF31 4WB
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