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REPORT OF THE CLERK & TECHNICAL OFFICER
FLOWER COURT FACILITIES
1.

Purpose of the Report

1.1

The purpose of this report is to update the Joint Committee on the
provision of an extension to the Flower Court facility at Coychurch
Crematorium.

2.

Connection to Corporate Well-being Objectives/Other Corporate
Priorities

2.1

This report assists in the achievement of the following corporate wellbeing objectives under the Well-being of Future Generations (Wales)
Act 2015:1.

Supporting a successful economy – taking steps to make the
county borough a great place to do business, for people to live,
work, study and visit, and to ensure that our schools are focused
on raising the skills, qualifications and ambitions of all people in
the county borough.

2.

Helping people and communities to be more healthy and
resilient –taking steps to reduce or prevent people from
becoming vulnerable or dependent on the Council and its
services. Supporting individuals and communities to build
resilience, and enable them to develop solutions to have active,
healthy and independent lives.

3.

Smarter use of resources – ensuring that all resources
(financial, physical, ecological, human and technological) are
used as effectively and efficiently as possible and support the
creation of resources throughout the community that can help
deliver the Council’s well-being objectives.

3.

Background

3.1

The buildings of the Crematorium are carefully designed to provide for
the ceremonial and sacred aspects of the cremation service and to
complement the landscape in which they sit. The Crematorium is an
important work by a British architect of international reputation (Maxwell

Fry) and is Grade 2* listed. As such, any proposed changes to the
scheme must be carefully considered.
3.2

The Crematorium is regularly complemented by service users for the
high standard of facilities provided and this is evident on the returned
service questionnaires. The Flower Court facility, however, is an area
that lends itself to improvement due to its compact layout. It is proving
inadequate for the functions it is required to accommodate.

3.3

At the meeting on 15th June 2018 the Joint Committee approved, in
principle, the provision of an extension to the Flower Court facility by
extending the rear of the Crematorium building onto the current grassed
area outside the exit doors of Crallo Chapel, in order to address the
bottleneck that is created when large congregations file through one set
of doors and into the limited space of the Flower Court. Additionally, the
delay that can be caused to the following funeral service as a result of
the slow movement of the congregation through this area. The Joint
Committee authorised the submission of a feasibility report to be
presented to the Joint Committee at its meeting in June 2019.

3.4

Architect Mr Jonathan Adams (Capita) was placed in charge of the
design works. Mr Adams is a Welsh architect particularly known for his
landmark buildings in Cardiff and was previously President of the Royal
Society of Architects in Wales (RSAW) from 2005 to 2007. His notable
projects include the prestigious Millennium Centre in Cardiff Bay, the
new headquarters building for the Welsh Joint Education Committee
(WJEC) in Llandaff and the Sherman Theatre refurbishment in Cardiff.

3.5

At the meeting on 14th June 2019, the Joint Committee approved the
proposed design of the extension to the Flower Court facility and
authorised the application for planning permission and invitation
of tenders in respect of the works to be undertaken, subject to further
approval. The provision of further funding for the project would be
accommodated in the Crematorium’s accumulated reserve funds and
an estimated amount of £540,000 was included in the 2019/20 budget
to accommodate the funding of the construction phase of the project
and consultants fees, subject to further approval by the Joint
Committee.

3.6

The programme would involve:





3.7

Preparation of detailed drawings.
Planning submission/listed building consent.
Tender and report back to the Joint Committee for approval.
Construction of extension with a view to commencing works within
the 2019/20 financial year.

At the meeting on 6th March 2020 the Joint Committee approved the
Service Level Business Plan for 2020/21, moving £520,000 of the
estimated amount for the project that was included in the 2019/20
budget to the 2020/21 budget.

4.

Current Situation / Proposal

4.1

Work on the project is progressing well on two fronts:
1)

Statutory Approvals: A full listed building planning application
along with a detailed Heritage Impact Statement was submitted
in February 2020. Planning Approval, Sustainable Urban
Drainage Approval and Building Regulations Approval was
provided by BCBC in July 2020. Listed Building Consent is
awaited from Welsh Government.

2)

Detailed Design: Architect, Jonathan Adams, is currently
concentrating on the special structural elements, in order to
minimise construction risk and to provide the highest possible
level of cost certainty before commencement of the contract.

3)

Health and Safety/CDMA Requirements: Pre-construction
health and safety / design risk information has been reviewed Capita has agreed the format of the Health and Safety File with
the Client and included these in the pre-construction information
pack. Capita has assessed the relevant skills, knowledge and
experience levels of the Design Team.

4.2

Capita and architect Jonathan Adams have made good progress with
procuring the roof structure within the target budget price and are
actively progressing the procurement phase. In the meeting of 6th
March 2020 the Joint Committee was advised that it was anticipated
that a further report would be presented to the Joint Committee in June
2020 to seek final approval of tenders for the construction phase of the
project. The Covid-19 pandemic has impacted upon this timetable and
it is anticipated that this report will be presented to the Joint Committee
in March 2021.

5.

Effect upon Policy Framework and Procedure Rules

5.1

None.

6.

Equality Impact Assessment

6.1

There are no equality implications arising from the report.

7

Well-being of Future Generations (Wales) Act 2015 Implications

7.1

The wellbeing goals identified in the Act were considered in the
preparation of this report. It is considered that there will be no
significant or unacceptable impacts upon the achievement of wellbeing
goals/objectives as a result of this report.

8.

Financial Implications

8.1

The estimated budget cost of £520,000 for the design/project
management works and construction was included in the

Crematorium’s Business Plan for 2020/21 and accommodated in the
2020/21 revenue budget.
9.

Recommendation(s):

9.1

The Joint Committee is recommended to note the report.
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