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BRIDGEND TOWN HEAT NETWORK PROJECT PHASE 1

1 Purpose of report

1.1 The purpose of this report is to:

 update Council on the development of the Bridgend Town Heat Network Project;
 seek approval for the inclusion of a budget of £3.4m within the capital programme 

for the project;
 seek approval for a loan of £1.821m to be made from the Council to the proposed 

Special Purpose Vehicle (SPV).  

2 Connection to corporate well-being objectives/other corporate priorities

2.1 This report assists in the achievement of the following corporate well-being objectives 
under the Well-being of Future Generations (Wales) Act 2015:-

1. Supporting a successful sustainable economy –. Taking steps to make the 
county borough a great place to do business, for people to live, work, study and visit, 
and to ensure that our schools are focussed on raising the skills, qualifications and 
ambitions for all people in the county borough.

2. Smarter use of resources – ensure that all resources (financial, physical, 
ecological, human and technological) are used as effectively and efficiently as 
possible and support the creation of resources throughout the community that can 
help to deliver the Council’s well-being objectives

3 Background

3.1 Bridgend County Borough Council (BCBC) initially started looking at the 
opportunities for the development of heat networks in Bridgend County Borough 
in 2012 with drivers for the projects identified as:

 Decarbonisation: Heat networks offer a key mechanism to help public sector 
buildings in Wales meet the Welsh Government and our Council’s ambitious 
2030 decarbonisation of the public sector target.

 Economic: UK Government have set ambitious targets for the development of 
heat networks across the UK and this will create a supply chain demand for new 
skills in the creation and operation of heat networks. This has also led to BCBC 



working in partnership with Bridgend College to create a Heat Academy that will 
support the development of a supply chain in Wales.

 Social: The ability to manage bills and utilise local resources via a heat network 
has the potential to create local benefits in terms of lower bills and better 
managed homes and buildings leading to health benefits and reductions in fuel 
poverty.

3.2 The Bridgend Town Heat Network Project is included as a project within the BCBC
Smart Energy Plan (SEP) (approved by Cabinet in February 2019). The Smart 
Energy Plan details the projects that BCBC will participate in during the period 2019 
– 2025. This proposes to test various technologies, consumer propositions and 
business models to provide a pathway to the decarbonisation of Bridgend County 
Borough. It is also a key contributor to the Welsh Government’s decarbonisation 
strategy (published March 2019) “Prosperity for All: A Low Carbon Wales”.

3.3 The Bridgend Town Heat Network Project proposes to deliver heat (via a gas 
combined heat and power engine located within the Bridgend Life Centre) to the
Bridgend Life Centre, Civic Offices and the Bridgend Bowls Hall. The project will also 
provide electricity to the Life Centre, Civic Offices and Bowls Hall.

3.4 A report was submitted to Cabinet in April 2018 seeking approval, in principle, for the 
financial case of the Outline Business Case for the project and to submit an 
application to UK Government through its Heat Network Investment Programme
(HNIP). The report was approved by Cabinet on the 24 April 2018.

3.5 A capital grant application was made to UK Government via its Heat Network 
Investment Programme (HNIP) in April 2019. This was approved in December 2019 
for: (i) £1,000,000 capital investment towards the construction of the heat network; 
and (ii) £241,000 for pre-construction activities.

4 Current situation/proposal

4.1 At its meeting of 19 January 2021 Cabinet approved the continued delivery of the 
Bridgend Town District Heat Network project. 

4.2 Progression of the scheme involved certain financial decisions.  One was to note 
that the Treasury Management Strategy will need to be revised to enable the 
Council to make a loan of £1.821 million to the SPV, and that this was to be 
reflected in the draft Treasury Management Strategy 2021-22 that was presented 
to the Audit Committee on 28 January 2021 and then subsequently to Council for 
approval in February 2021. 

4.3 Cabinet also agreed that a report be taken to Council recommending that the 
capital programme be amended to include the Bridgend Town District Heat 
Network project and that Council agrees the loan to the SPV, subject to approval 
to changes to the Treasury Management Strategy.  

4.4 In relation to procurement activity, Cabinet agreed to suspend the relevant parts 
of the Council’s Contract Procedure Rules which require procurements to be 
conducted under the Public Contracts Regulations 2015 and approved the 



procurement of a Design Build Operate Maintain contractor for the Bridgend 
District Heat Network by utilising the negotiated procedure with prior call for 
competition under the Utilities Contract Regulations 2016.  Cabinet agreed to 
Brodies LLP (legal advisers for the Council on this scheme) running the 
procurement of the Design Build Operate Maintain Contractor under the negotiated 
procedure with prior call for competition under the Utilities Contract Regulations 
2016 on behalf of the Council. Cabinet also delegated authority to the Corporate 
Director Communities to tender the contract for the Design Build Operate Maintain 
contractor for the Bridgend District Heat Network, in consultation with the Chief 
Officer – Legal, HR and Regulatory Services using the negotiated prior call for 
competition under the Utilities Contract Regulations 2016 and noted that a further 
report shall be presented to Cabinet following the conclusion of the procurement 
of the Design Build Operate Maintain contractor for a decision on whether to award 
the contract.

4.5 Looking towards future phases of the Bridgend Town District Heat Network, 
Cabinet approved the procurement of and subsequent appointments of 
technical/financial consultant and a legal advisor to prepare an Outline Business 
Case for Phase 2 of the Bridgend Town Heat Network Project. This included 
delegating authority to the Corporate Director Communities to tender for the 
technical/financial consultant and Legal Advisor to prepare an Outline Business 
Case for Phase 2 of the Bridgend Town Heat Network Project and award the 
contracts to the successful tenderers, the contractual terms of the contracts to be 
approved by the Corporate Director Communities in consultation with the Chief 
Officer – Legal, HR and Regulatory Services.

4.6 Cabinet agreed to receive a further report on the creation of the Special Purpose 
Vehicle which will provide the commercial delivery mechanism for the project.

4.7 Since this time officers have progressed required actions aligned to the approval 
of these recommendations. 

4.8 At its meeting of 9 March 2021, Cabinet have been asked to agree to the creation 
of a SPV as a Company Limited by shares for the Project and the use of ‘Bridgend 
Heat & Power Ltd’ as the SPV Company name. It was proposed that the Directors 
of the Company be the Corporate Director Communities, Head of Operations 
Community Services and Head of Partnership Services as Directors of the Special 
Purpose Vehicle.  The report to Cabinet also outlined a proposed delegation of 
authority to the Chief Officer - Legal, HR & Regulatory Services to enter into the 
following and any other related agreements to enable the Company to be 
established:

- Articles of Association
- Shareholder Agreement
- Management Services Agreement

4.9 A number of recommendations relating to the finance of the project were also 
outlined to Cabinet on 9 March 2021.  This included that Cabinet recommend to 
Council that the Capital Programme be amended to the full value of the project as 
outlined in section 8 below and that Cabinet recommend to Council that a loan be 
provided to the SPV for the Bridgend Town District Heat Network Project.  



4.10 This report therefore seeks approval for the inclusion of a budget of £3.4m within 
the capital programme for the Bridgend Town Heat Network Project. Further 
details on the breakdown of the funding is presented in section 8 below. The 
Council will likely need to borrow the funding itself, within the terms of the approved 
Treasury Management Strategy, and then on-lend this to the proposed Special 
Purpose Vehicle (SPV). The interest rate charged to the SPV will ensure there is 
no detriment to the Council.  

5 Effect upon policy framework and procedure rules
 
5.1 There are no effects upon Policy Framework or Procedure Rules as a result of this 

report.

6 Equality Impact Assessment

6.1 An initial Equality Impact Assessment (EIA) screening has identified that there would 
be no negative impact on those with one or more of the protected characteristics and 
an EIA status of low priority is considered appropriate at this stage. It is considered 
that there will be no negative impacts from this report. 

7 Well-being of Future Generations (Wales) Act 2015 implications

7.1 The Bridgend Town Heat Network Project is a positive step in regard to the Council’s 
role in complying with the Well-being of Future Generations (Wales) Act 2015.  The 
project demonstrates BCBC taking a positive proactive role within the 
decarbonisation agenda in Wales which will ensure that the significant environmental, 
social and economic opportunities created through the decarbonisation transition of 
the energy market will be captured for Bridgend as well as the area being able to 
demonstrate its compliance with national carbon reduction targets.

7.2 In terms of meeting the 5 ways of working within the Act:

1. Long Term: The Bridgend Town Heat Network Project will provide the 
foundation for Bridgend Town to develop a decarbonised heat system that 
meets the UK 2030 decarbonisation targets in line with BCBC’s Local Area 
Energy Strategy and Smart Energy Plan.

2. Prevention: The Bridgend Town Heat Network Project will provide an 
opportunity for all to benefit from the decarbonisation transition and ensure 
that solutions are designed and available for everyone within Bridgend Town.

3. Integration: The Bridgend Town Heat Network Project offers an opportunity 
to develop a heat network that could serve Bridgend Town and that could 
ultimately offer carbon reductions, reduced fuel bills and create economic 
opportunities through a clearly identified value chain for the area.

4. Collaboration: BCBC is working in partnership with both UK Government and 
private sector partners to deliver the project.

5. Involvement: The Bridgend Town Heat Network Project involves working with 
a variety of stakeholders to deliver a sustainable solution for the 
decarbonisation of heat within Bridgend Town.   



8 Financial implications

8.1 The Cabinet Report in April 2018, had the Phase 1 Year 1 capital outlay as £1.959m. 
This increased to £4.229m in April 2019 when an amended financial model was 
created as part of the grant submission to UK Government through the Heat Network 
Investment Programme (HNIP). The increase was driven primarily by the inclusion of 
the new Sunnyside development in the scheme. The later withdrawal of the 
development from the scheme has meant that the Year 1 capital outlay is currently 
£3.389 million. The total costs within the project are different to those presented in 
the original outline business case to Cabinet in April 2018, and those presented to 
Corporate Management Board in April 2019, due to a number of factors most notably:

 the withdrawal of the Sunnyside development from the project, 
 the inclusion of the cost of upgrades to the transformer required at the 

Bridgend Life Centre, 
 inflationary impacts, and 
 future proofing of the further network connections. 

8.2 The Capital Year 1 outlay for the project is £3.389m and the funding of this is 
broken down in Table 1. 

Table 1 Project Funding

BCBC Capital Programme £500,000 Already included within capital 
programme

BCBC Loan to SPV £1,821,367 BCBC to fund from prudential 
borrowing

HNIP Grant £1,000,000 Approved
Connection Charges £67,366 Halo*
BCBC shares £1,000 Economy, Natural Resources & 

Sustainability 2021-22 Budget
TOTAL £3,389,733

*This forms part of the Halo negotiations.  However, if this contribution is not possible 
the Bridgend Town DHN project contingency budgets will be used and the cost 
recovered through the heat price payable by Halo. 

8.3 Further capital funding will be required through the life of the project for asset 
replacement and that is built into the business case.  In terms of the loan, Council 
approved an amendment to its Treasury Management Strategy at its meeting on 24 
February 2021, which enables the Council to lend up to £2 million to a third party.  It 
is proposed that the Council approves a loan of £1,821,627, funded from prudential 
borrowing, to the Special Purpose Vehicle.  The terms of the loan are outlined in 
Table 2 below.



Table 2 Loan Terms

Loan Amount £1,821,267
Repayment Loan Period 40 Compared to scheme financial 

evaluation period of 50 years
Interest Payable by BCBC 
(charged by PWLB to 
BCBC)

2.6% To be determined at the date the 
loan is taken out by BCBC

Interest Rate charged to 
SPV

2.6% To be determined at the date the 
loan is taken out by BCBC

8.4 A sum of £40,000 has been allocated in the financial model to pay for administrative 
and management services that the SPV will require. This figure will be reviewed once 
operational to ensure that it reflects the real costs of operation.  Table 3 below shows 
the anticipated annualised cost for the operation. 

Table 3 Annualised Cost of SPV Operation

Activity Role SPV Resource (days per 
month).  £21,500 of budget is 

allocated to cover these 
allocations in the financial 

model

External Resource - 
Budget is specifically 

allocated for these 
activities in the Financial 

Model

Supporting new 

connections

Promotion 1

Contract 

Performance

Governance 4

Annual Accounts Governance 0 External Audit - £5,392

Minor Asset 

Replacement

Ownership 2

Major Asset 

Replacement

Ownership 0

Insurances Ownership 0 Insurances - £6,779

Supporting gaps 

in contract

Supplier of 

Last Resort

0



Activity Role SPV Resource (days per 
month).  £21,500 of budget is 

allocated to cover these 
allocations in the financial 

model

External Resource - 
Budget is specifically 

allocated for these 
activities in the Financial 

Model

Undertaking 

emergency 

operation

Supplier of 

Last Resort

0

TOTAL 7.5 £12,171

9 Recommendations

9.1 It is recommended that Council:

9.1.1 Approves the inclusion of the Bridgend Town Heat Network Project within 
the capital programme with a budget of £3.4m.

9.1.2 Subject to Cabinet approving the establishment of the Special Purpose 
Vehicle at its meeting on 9 March 2021, approves a loan of £1.821m to the 
Special Purpose Vehicle  on the terms set out in this report, and delegates 
authority to the Chief Executive to agree and approve the final terms of the 
Loan Agreement and arrange execution of the Loan Agreement on behalf 
of the Council subject to such powers being exercised in consultation with 
the Chief Officer - Legal, HR & Regulatory Services and the Interim Chief 
Officer, Finance, Performance and Change.

Janine Nightingale
Corporate Director Communities 
9 March 2021

Gill Lewis
Interim Chief Officer – Finance, Performance and Change
9 March 2021

Contact Officer: Michael Jenkins
Team Leader Sustainable Development 

Telephone: (01656) 643179
E-mail: Michael.jenkins@bridgend.gov.uk 
Postal Address Civic Offices, Angel Street, Bridgend

Background documents:

None.


