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1. Introduction  
 

1.1 Planning Policy Wales (PPW) states that adequate and efficient infrastructure is crucial 

for economic, social and environmental sustainability. It underpins economic 

competitiveness and opportunities for households and businesses to achieve socially 

and environmentally desirable ways of living and working. Infrastructure which is poorly 

designed or badly located can exacerbate problems rather than solving them.  

 

1.2 BCBC has collaborated with key partners and providers to ensure that development 

identified in the Local Development Plan (LDP) is located so that it can be well served 

by infrastructure. In the first instance, consideration has been made of capacity and 

identifying opportunities to maximise the use of existing infrastructure. Where the 

provision of new infrastructure is required, efforts have focussed on ensuring its 

delivery is sustainable and can be co-ordinated and timed to support the place making 

aspirations of the LDP. In all cases, infrastructure choices have and will be informed 

by the need to support decarbonisation, create socially and economically connected 

places and ensure the sustainable use of natural resources.  

 

1.3 The Infrastructure Delivery Plan (IDP) provides a single schedule of all necessary 

infrastructure without which the development of allocated sites for the anticipated 

quantum of proposed housing/employment uses within the plan period could not 

proceed. The schedule is set out at Section 6 of this document. All infrastructure 

measures identified in the schedule are required in order to either unlock the 

development or are policy requirements necessary in order to meet fundamental LDP 

objectives, particularly those relating to sustainability and placemaking. 

 

1.4 For the purpose of this study, infrastructure is broken down into two elements: public 

utility infrastructure provided by statutory bodies, and on/off site policy requirements 

and mitigation measures required to make development acceptable. Both these 

elements have been combined to provide an overall assessment of infrastructure 

necessary for the implementation and delivery of sites and the LDP.  

 

1.5 The following broad categories of infrastructure are included in the IDP: 

 

 Transport (walking and cycling, road and rail); 

 Education (nursery, primary, secondary and Post-16);  

 Health (hospitals, health centres, dentists, care of the elderly); 

 Environmental Management (green infrastructure, biodiversity assets, flood risk 

and surface water management); 

 Utilities (Water and wastewater, gas, electricity and telecommunications); and 

 Community and Cultural Infrastructure 

 

1.6 The IDP forms an important part of the LDP evidence base providing a list of 

infrastructure that BCBC and its partners identified as being required to support the 

delivery of the LDP. The IDP aims to demonstrate how the LDP can deliver the 

necessary infrastructure, in the right place, by the right body, at an appropriate time. 
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2. LDP Growth and Spatial Strategy 
 

2.1 The LDP is based on a balanced and sustainable level of economic growth that will 

facilitate the continued transformation of the County Borough into a network of safe, 

healthy and inclusive communities that connect more widely with the Cardiff Capital 

and Swansea Bay Regions. Overall, the proposed growth level would see a population 

increase of 9.4% to 155,013 by 2033, with a dwelling requirement of 7,575 (505 per 

annum) and employment growth of up to 7,500 additional jobs (500 per annum) over 

the plan period. Whilst there is a not an abundance of viable, previously developed 

sites and/or underutilised sites remaining in Bridgend, this level of growth could still be 

accommodated in a sustainable manner through complementary allocations on the 

edge of existing settlements. Delivering this level of growth would meet the needs of 

newly forming households, enabling the attraction and retention of an economically 

active labour force to counter-balance the naturally ageing population in Bridgend. This 

growing pool of skilled labour would subsequently render Bridgend County Borough 

an attractive prospect for employers to move into or expand within. This level of growth 

would therefore help to achieve a better balance between the location of employment 

and housing, facilitate delivery of varied job opportunities and provide a level of 

employment land deemed realistic. This will prove key to creating productive and 

enterprising places, whilst also helping deliver the ambitions of the Cardiff Capital 

Region. In addition, this Growth Option would provide significant scope to deliver 

necessary infrastructure, secure affordable housing and complement existing centres 

by linking new homes to jobs and services via sustainable, multi-modal forms of 

transport.  

 

2.2 Progressing along this trajectory would induce similar levels of residential development 

to those witnessed in recent years, see more established working aged households 

remaining in the County Borough to support realistic levels of employment growth and 

provide significant scope to secure complementary infrastructure.  

 

2.3 The spatial strategy of the LDP provides a land use framework to help realise the 

regeneration aspirations and priorities of BCBC, whilst balancing the need to deliver 

future housing requirements up to 2033. It continues to focus on the delivery of existing 

brownfield regeneration sites but also seeks to identify viable, deliverable and 

sustainable sites including some greenfield allocations. Sustainable growth is 

channelled towards settlements that already benefit from significant services, facilities, 

employment opportunities and urban capacity plus strategic road and rail links. This 

will ensure new development can come forward with necessary infrastructure 

improvements, including transport networks, utilities, green infrastructure, health, 

education and social facilities.  

 

2.4 The Spatial Strategy aims to achieve balanced, sustainable forms of development that 

meet the LDP Objectives and provide scope to address existing infrastructure capacity 

issues. Porthcawl, Maesteg and the Llynfi Valley are identified as regeneration 

priorities through their designation as Regeneration Growth Areas, accompanied by 

more community based Regeneration Areas within the Ogmore and Garw Valleys. 

Elsewhere, regeneration opportunities are more limited, so in order to maintain a 

deliverable housing land supply the Strategy also identifies viable, deliverable and 
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sustainable sites on the edge of existing settlements. Accompanying growth will be 

channelled in this manner towards Bridgend, Pencoed and Pyle, Kenfig Hill and North 

Cornelly. This approach reflects the classification of these settlements within the 

Settlement Hierarchy, coupled with their high need for Affordable Housing, broad 

viability and capacity to accommodate growth in a sustainable manner. Designation of 

these settlements as Sustainable Growth Areas also provides a means of supporting 

existing services and facilities, enabling delivery of associated infrastructure and 

capitalising upon their location on the strategic road and rail network. 
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3. Approach 
 

3.1 Engagement with Stakeholders 

 

3.2 Throughout the LDP process discussions, workshops and meetings have taken place 

with a variety of infrastructure providers, agencies and other key stakeholders, both 

within the Council and external organisations, in order to ensure a comprehensive 

understanding of what is needed is shared between all parties. The exchange of 

information flowing from this collaborative approach has enabled infrastructure 

providers to think more strategically in terms of future provision and the challenges 

brought about by significant growth in the long term. It has also enabled identification 

of requirements needed in the shorter term to safely deliver the level of growth 

identified in the LDP. 

 

3.3 The Bridgend Public Service Board has acted as a platform to meet the 5 Ways of 

working stipulated by the Well-Being of Future Generations Act (Wales) 2015. This 

requires consideration of involvement, collaboration, integration, prevention and long 

term balancing factors in the decision making process, all of which have formed an 

intrinsic part of the LDP’s development. The inter-relationship that has developed 

through the preparation of this IDP has enabled the following:  

 

 Involvement of the specific consultation bodies responsible for the provision of 

public utility infrastructure as early as possible to help shape future locations 

for development; 

 Understanding of the capacity of the existing infrastructure network; 

 Explanation of where improvements to the network are going to be made and 

the capacity increase they will bring 

 Knowledge of the timing of improvements, linked to a funding programme,  

 Identified the interrelationship between capacity increases and future growth 

 Understanding of the need to fund any shortfall/deficiencies in infrastructure 

provision in advance of future funding programmes and factor this into the 

financial viability modelling of development 

 

3.4 Table 1 below provides a succinct summary of the bodies consulted upon throughout 

the stages of LDP preparation:  
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Table 1: Summary of Stakeholders consulted during IDP process 

 

Infrastructure Theme Infrastructure Provider Consultee Status Consultation Method 

Transport   

Active Travel & Walking Bridgend County Borough 

Council 

Specific Day-to-day meetings; 

Exchange of email 

correspondence; 

Workshops 

Highways Bridgend County Borough 

Council 

Specific 

Welsh Government Specific Consulted as per Delivery 

Agreement 

Rail Transport for Wales Specific Targeted Emails; specific 

meetings  

Network Rail Specific Targeted Emails; specific 

meetings  

Education   

Infant Bridgend County Borough 

Council 

Specific Day-to-day meetings; 

exchange of email 

correspondence; 

workshops; attendance at 

School Modernisation 

Board meetings 

Primary Bridgend County Borough 

Council 

Specific 

Secondary & Post-16 Bridgend County Borough 

Council 

Specific 

Health  

Health Cwm Taf Morgannwg 

University Health Board 

Specific Growth Options meeting; 

targeted email 

correspondence; 

Public Health Wales Non-statutory Growth Options meeting; 

targeted email 

correspondence 

Environmental Management   

Green Infrastructure Bridgend County Borough 

Council 

Specific Day-to-day meetings; 

Exchange of email 

correspondence; 

Workshops 

NRW Specific Email correspondence; 

specific meetings 

Biodiversity Assets Cadw Specific Email correspondence 

NRW Specific Email correspondence 

Bridgend County Borough 

Council 

Specific Day-to-day meetings; 

Exchange of email 

correspondence; 

Workshops 

Flood Risk and surface water 

management 

NRW Specific Email correspondence 

Bridgend County Borough 

Council 

Non-statutory Day-to-day meetings; 

Exchange of email 

correspondence; 

Welsh Government  Email correspondence 

Utilities   

Sewerage and water 

infrastructure 

Dwr Cymru Welsh Water  Specific Growth Options meeting; 

Candidate Site meeting; 

Email correspondence 
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Communication providers 

(telecommunications and 

broadband)  

 Specific Consultation as per 

Delivery Agreement 

Electricity and gas 

undertakers (grid/network 

capacity) 

National Grid 

Western Power 

Wales & West Utilities 

Specific Consultation as per 

Delivery Agreement; 

Targeted email 

correspondence 

Community and Cultural   

Police South Wales Police  Non-statutory Consultation as per 

Delivery Agreement; 

PSB workshops 

Fire South Wales Fire & 

Rescue Service 

Non-statutory Consultation as per 

Delivery Agreement; 

PSB workshops 

Ambulance  Welsh Ambulance Service 

NHS Trust 

Non-statutory Consultation as per 

Delivery Agreement 

PSB workshops 

Other  

Adjoining LPAs RCT 

VOG 

NPT 

Specific Preferred Strategy 

Consultee; Attendance at 

SEWSPG / SEWPOS 

meetings; 

Specific meetings 

 

3.5 In addition to consultation with stakeholders, the IDP is also underpinned by a number 

of technical evidence base documents (listed below) that together provide a more 

complete picture of infrastructure provision in the area and requirements needed to 

ensure that the LDP allocations are sustainably delivered: 

 

 Bridgend Strategic Transport Assessment (2020) 

 Strategic Flood Consequences Assessment (2020) 

 Green Infrastructure Audit (2020) 

 Viability Assessment 

 Candidate Site Assessment 

 Sustainability Appraisal / Strategic Environment Assessment 

 SINC Review 

 Renewable Energy Assessment 

 Landscape Character Assessment 

 Health and Equalities Impact Assessment 

 Integrated Network Map 

 Local Transport Plan 

 

3.6 In addition to the above, PPW requires that all sites submitted for inclusion in a LDP 

are supported by a suite of evidenced based technical studies demonstrating their 

deliverability. Through the Candidate Site consultation and assessment process, 

BCBC has worked closely with site promoters to ensure all sites considered to be in 

accordance with the LDP strategy are supported in such a manner. This has required 

promoters to consult with the stakeholders listed above to shape the proposals for their 

submissions, and to ensure that the provision of adequate infrastructure has been 
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embedded in the candidate site submission. Examples of where this has been used to 

inform the development of the IDP include the following:  

 

 Independent Financial Viability Appraisals (IFVA): From the outset of the 

Candidate Site process, the Council has made site promoters aware of the need to 

provide a viability assessment as part of the evidence based justification for the 

allocation of their site. In the case of the larger strategic sites, the Council has advised 

promoters of the need to engage Andrew Burrows Ltd to provide an independent 

appraisal of their viability assessment. The Appraisals provide theoretical assumptions 

on the level of infrastructure required and associated phasing and costings. These 

have been agreed with site promoters and, where relevant, have been used to inform 

the Infrastructure Delivery Plan Schedule.  

 

 Advanced masterplanning / planning applications: A number of the sites allocated 

in the LDP are at an advanced stage of masterplanning as part of the Candidate Site 

process with a view to being the subject of a future planning application. In these 

instances, information from technical studies submitted as part of the Candidate Site 

process have been used to inform the Infrastructure Delivery Plan Schedule where 

appropriate. There are also sites within the existing housing land supply that have 

planning consent but have yet to be developed. Where these will supply vital 

infrastructure to support the development consented, they have been added to the IDP 

schedule. The IDP is a live document which will be updated over the plan period as 

further detailed information becomes available through the masterplanning and 

detailed planning application process.  

 

 

4. Existing Infrastructure Provision and Capacity 
 

4.1 This section provides an overview of existing infrastructure provision in Bridgend 

County Borough and identifies the capacity issues that have emerged from 

engagement with key stakeholders discussed in the previous section. Some of the 

infrastructural issues outlined below are discussed in more detail in specific 

Background Papers that support the LDP.  

 

4.2 Transport Network 

4.2.1 A resilient and effective transport network is key to the achievement of sustainable 

economic growth and an excellent quality of life.  It connects people to employment, 

health, education and leisure opportunities, and supports the efficient movement of 

goods and services. The LDP seeks to achieve a shared objective of Planning Policy 

Wales (Edition 11), which promotes accessibility for all by supporting the transport 

hierarchy to prioritise active travel, then public transport and finally motor vehicles.   

 

Walking and Cycling 

 

4.2.2 The Active Travel (Wales) Act promotes walking and cycling as an attractive mode of 

transport for purposeful journeys (i.e. to access work, school or shops and services). 
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It seeks to instil a lasting transformation of how developments are planned to 

incorporate walking and cycling infrastructure from the outset as well as encouraging 

long-term behaviour change. The Act requires local authorities to map existing and 

proposed active travel routes and related facilities in connection with integrated 

network maps. It also requires year on year improvements in such routes and facilities 

to enhance opportunities for pedestrians and cyclists to make more meaningful 

journeys without relying on the car. 

 

4.2.3 Settlements that are well served by active travel routes have significant potential to 

promote more active lifestyles, combat social isolation and provide close linkages to 

the key places (i.e. employment, education or recreation) residents will need to travel 

to. Some of the larger settlements within the borough contain several active travel 

routes, notably Bridgend, Porthcawl and Maesteg, which is perhaps expected given 

their status as the largest three towns. However, other pivotal settlements also exhibit 

several routes, including the western settlements of Pyle, Cornelly and Kenfig Hill, 

along with the Valleys Gateway, Ogmore Vale and Pontycymmer. The majority of other 

settlements contain at least one active travel route, demonstrating the connectivity of 

the County Borough as a whole.  

 

4.2.4 There are, however, a small number of settlements that do not contain an active travel 

route per se, including Bettws, Cefn Cribwr, Evanstown, Laleston and Pen-y-Fai. In 

addition, provision for pedestrians and cyclists on, or in proximity to Junction 36 is 

notably lacking. The junction acts as a severance for residents of local communities 

who wish to travel through, or access services located on the junction via active travel 

modes. Concerns have been raised regarding pedestrian journeys to the Bridgend 

Designer Outlet Village, as well as to other developments in close proximity to Junction 

36, as a number of young employees from the surrounding areas have no safe walking 

route to access their place of work.    

 

4.2.5 From the outset of the Candidate Site Assessment process, all site promoters have 

been informed of the need to maximise walking and cycling access by prioritising 

provision within their site and ensuring connectivity to surrounding communities and 

facilities. This can be achieved through improvements, connections and extensions to 

routes and proposals identified on the Existing Routes Map and Integrated Network 

Map, the National Cycle Network, existing Public Rights of Way, existing and proposed 

Safe Routes to School and routes forming part of the green infrastructure network. The 

proposals put forward as part of the master planning of proposals have been included 

within the schedule at Section 6. 

 

Rail 

 

4.2.6 Whilst rail infrastructure spend is non-devolved in Wales, and remains the 

responsibility of the UK Government, the LDP recognises that rail transport can make 

a significant contribution to modal shift, alone and in combination with other transport 

modes. Opportunities to increase the provision of new and improve existing 

interchange facilities will continue to be prioritised in discussions with key 

stakeholders.  
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4.2.7 There are two principal railway lines providing connections in, out and within the 

County Borough, the Maesteg to Cardiff line operated by Transport for Wales (TfW) 

and the South Wales Mainline (London to Swansea) operated by Great Western. 

These are served by nine railway stations in the County Borough, six of which have 

car-based park and ride facilities. Whilst the park-and-ride car park at Bridgend railway 

station is not within local authority control, the council-owned park-and-ride sites at 

Maesteg, Tondu, Sarn, Pencoed and Pyle railway stations are all equipped with CCTV 

cameras. However, of the nine stations, only Bridgend station is manned and there are 

no CCTV monitoring cameras on the railway network itself. Although the railway 

network is felt to be secure, a lot can be done to improve security in order to instil 

confidence among the vulnerable and reduce the perception of crime. 

 

Maesteg to Cardiff Line 

 

4.2.8 The Maesteg to Cardiff line is a single-track line with no passing loop, which therefore 

prevents use of the line by more than one train per hour as opposed to the preferred 

minimum half hourly service. The capacity constraints can affect the reliability and 

punctuality of train services in Bridgend. Unreliable service, deriving from frequent 

signalling failure or breakdown of equipment, can create a perception of unreliability 

thereby making the county borough unattractive to business. There is currently no 

Sunday service on the line, so any passengers wanting or needing to use the railway 

from Maesteg have to travel to Bridgend by alternative means before beginning their 

journey. In addition to this there is currently no late evening service operating on the 

route, which regionally has some of the earliest last evening departures from Cardiff at 

21.10 on Saturdays and 22.35 on weekdays. 

 

4.2.9 The Cardiff Capital Region Metro proposes to address the existing constraints on the 

route. Prior to the coronavirus pandemic, TfW were planning to introduce a Sunday 

service from December 2020, which will improve connectivity for communities living 

north of Bridgend along the route and will also take pressure off the existing mainline 

services from Bridgend, through Pencoed and on to Cardiff. There are also plans to 

introduce a half-hourly service, potentially through the re-use of the Llynfi Passing 

Loop. TfW are also seeking to address the capacity on peak time services by 

introducing refurbished rolling stock to increase seating from 120 to 190 (per each 

three-carriage service). These will be in use between 2020 and 2022 until brand new 

trains are introduced which will increase capacity to 425 along the route.  

 

4.2.10 Further studies are ongoing as part of the CCR Metro plans including the potential to 

increase services to four ‘metro style’ services an hour to and from Maesteg, 

improvements at Tondu and Pyle Stations, a new station at Brackla and greater 

linkages between Porthcawl and Bridgend.   

 

South Wales Mainline 

 

4.2.11 The South Wales mainline is a double track railway line that carries three passenger 

trains per hour in each direction, five at peak times, in addition to up to three freight 

trains an hour. This level of service is deemed inadequate with the preferred minimum 

level of service being at least one train every 15 minutes. 
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4.2.12 A major constraint on the mainline is caused by the Penprysg Rd Bridge and Hendre 

Road level crossing in Pencoed. The rail line runs through the centre of the town and 

acts as a severance between the communities living on either side. This is due to the 

traffic congestion caused by the frequency of the level crossing being operated, which 

has led to a moratorium on development in successive development plans and has 

prevented the consideration of growth to the west of Pencoed. The congestion also 

negatively affects air quality, generates noise and prevents integration of active travel 

routes.  

 

4.2.13 A feasibility study to identify a costed solution to the above is well advanced, though 

funding to implement the optimum solution is unlikely to be secured until the latter part 

of the plan period. In the meantime, TfW are in the process of introducing refurbished 

trains to serve the Swansea to Cardiff route up to 2022. In 2022, TfW will introduce 

new diesel multiple-unit (DMU) trains and in 2024 increase the number of carriages on 

these trains giving 300 more seats towards Cardiff in the morning peak and 350 more 

seats from Cardiff in the evening peak. Great Western introduced a brand new set of 

trains in 2017, with more set to enter the network later this year and are in the process 

of affectively doubling their size of fleet.  

 

4.2.14 TfW are undertaking studies to improve journey times along the Mainline. They are 

also undertaking a study looking at a South West Metro and a Swansea Bay Metro, 

which maps transport options, including park and ride potential, right the way out to 

Port Talbot.  

 

Cardiff Capital Region Metro 

 

4.2.15 The Cardiff Capital Region Metro proposes to develop an effective regional transport 

network to transform the way people travel around the Cardiff Capital Region. The 

Metro is a long-term programme with the aim of expanding the public transport network 

through new services, routes and stations to connect population centres that at present 

are poorly served by regional public transport. It aims to provide faster, more frequent 

and integrated services using trains, buses and light rail. The proposal for enhanced 

services on the Maesteg Line is of particular relevance to the County Borough as it 

would deliver half-hourly services from Maesteg to Cardiff and provide links between 

Bridgend and Porthcawl.  

 

4.2.16 Although the introduction of an additional service per hour will benefit residents of 

Maesteg, Tondu and Sarn, the early morning service to Cardiff is not considered fit for 

purpose for commuters. The rapid rise in passenger numbers has resulted in the peak 

hour through services from Cardiff to Maesteg being standing room only to and from 

Pencoed or Llanharan. Therefore, there are limitations to the benefits that the Metro 

proposals will bring to the Valleys Gateway, Llynfi, Ogmore and Garw Valleys. 

Furthermore, the essence of Metro is that it is an integrated network. However, at 

present, there is limited integration between the various public transport operators in 

the region. This will be the biggest challenge of the Cardiff Capital Region Metro. 

 

 



13 
 

Roads  

 

4.2.17 The core road network connects the County Borough to the neighbouring County 

Boroughs of Rhondda Cynon Taf, Vale of Glamorgan, and Neath Port Talbot. The 

following roads constitute the core road network in the County Borough: 

 

 M4   

 A48  

 A473 

 

4.2.18 The County Borough’s major settlements are connected by the strategic road network 

and comprises the following roads:   

  

 A4063  A4064  A4061 

 A4229  A4106  A4093 

 A4065  B4181  

 

4.2.19 Local areas of population within the Bridgend County Borough are connected to the 

major settlements by the local highway network and comprises mainly B roads and all 

classified unnumbered routes, including: 

 B4180  B4281  B4622 

 B4283  B4282  
 

4.2.20 The principal roads carry local traffic and provide essential links to the south of the 

motorway where the majority of the employment opportunities in the County Borough 

are located. They also form the bulk of the strategic transport corridors that have been 

identified in the LDP. These roads carry the majority of the volume of traffic in the 

County Borough, which although was on the decline since 2008, has shown signs of 

increasing in recent years. It is predicted that the physical and environmental 

capacities of some sections of the highway network will not be able to sustain the 

transport demands of the communities that they serve if traffic volumes continue to 

rise.  

 

4.2.21 Resilience of the highway network is a significant issue in terms of adaptation to 

climate change effects. Landslips caused by flooding can be a hazard along some of 

the roads in the valleys. On some sections of the network this is particularly acute, 

such as on the A4061 between Llangeinor and Pontycymmer where the danger of land 

slip can lead to isolation of the whole community as there is no alternative route or 

transport access. 

 

4.2.22 Maintaining the highway network is an important factor in managing modal shift. Poor 

road conditions due to irregular or lack of maintenance would place the county borough 

at a disadvantage as it could act as a disincentive for the location of economic activity. 

Insufficient revenue and capital funding, and climate change impacts such as, for 

example, floods, extreme weather conditions and vegetational intrusion, place 

significant budgetary constraints on the highways maintenance programme. The 

prioritisation of the Council’s highways maintenance programme is based on a balance 
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between the strategic highway network; the coherent highway network and the entire 

highway network.  

 

4.2.23 Although the availability of parking encourages car use, especially in areas that are 

inadequately served by public transport, it is an essential traffic restraint tool and a 

significant measure for influencing modal choice. There are already more than 4,000 

off-street parking spaces in the County Borough and most of the capacity can be found 

in the three major towns. The provision of parking opportunities, particularly in town 

centres, might seem inconsistent with the strategy to reduce the reliance on cars. 

However, it is important that if town centres in the County Borough are to be vital and 

viable, and in order to complement out-of-town centres, they need to be provided with 

adequate parking opportunities to attract shoppers and visitors who do not have 

access to public transport. 

 

4.2.24 Dependence on motorised transport and an increasing reliance on the motor car, 

especially for commuter journeys, continue to pose an economic and transport 

challenge particularly in the management of road traffic congestion. Congestion costs 

the local as well as the regional economy in terms of delays to personal mobility, 

especially the journey to work, and freight movement. There is also an additional cost 

to the environment through noise and air pollution produced by motorised transport. 

The Council will continue to monitor the flow of traffic on the highway network, subject 

to the availability of funding, in an effort to reduce the impact of congestion, for 

example, through the optimisation of traffic signal controlled junctions. 

 

M4 Corridor 

 

4.2.25 The M4 Motorway is the main strategic route between Wales and London. It connects 

Bridgend County Borough with the wider South East Wales regions and provides a key 

role in facilitating the movement of commuters and goods through South Wales and 

beyond. The M4 Motorway runs through the southern part of the County Borough, from 

Pencoed in the east to Pyle in the west. The 18 miles of motorway within BCBC are 

served by three junctions (35, 36 and 37) whose capacities are crucial for the efficient 

operation of this stretch of the M4. Junction 35 primarily serves the residential area of 

Pencoed and Bridgend Industrial Estate, Junction 37 provides access to Pyle, 

Porthcawl, North Cornelly and Margam in neighbouring Neath Port Talbot. Junction 36 

is a key junction in the regional highway network, serving journeys to/from Cardiff and 

Newport to the East and Port Talbot and Swansea to the West for the vast majority of 

the County Borough’s residents. The A4063, A4064 and A4061 converge at Junction 

36, providing the principal gateway between the three valley communities in the north 

of the County Borough and Bridgend Town Centre, and communities in the south.  

 

Junction 36 Location Plan 
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4.2.26 A combination of factors have contributed to severe capacity problems at junction 36 

where, it is predicted that, current and future development pressures will lead to the 

generation of excessive car traffic which may limit the ability of the motorway junction 

to perform its strategic function. These include:  

 

 The sheer number of people served by the junction (86,000 within the 

Ogmore/Garw/Lynfi Valleys & Valleys Gateway) 

 A number of significant regional trip attractors (Bridgend Designer Outlet 

Village, Odeon Cinema Complex) 

 Frequency of North-South movements to access services and employment in 

Bridgend 

 

4.2.27 These pressures are beginning to turn the M4 into a distributor of local traffic, which 

should not be the case. Consequently, unless action is taken to manage this section 

of the M4 and its associated junctions effectively, it is predicted that the current trend 

will no longer be sustainable and will place the County Borough at an economic and 

environmental disadvantage. Any significant development to the north of, and in the 

immediate vicinity of Junction 36, will inevitably increase vehicular traffic and will 

exacerbate the existing capacity issues further. 

 

4.2.28 In view of its status as a Trans European Route Network (TERN) and its strategic 

significance to the whole of South Wales, the Council and its neighbouring Authorities 

will continue to collaborate with the Welsh Government in the effective management 

of the M4 motorway and its junctions. 

 

4.2.29 The Council will assess all development proposals within the M4 Corridor to ensure 

that they do not have an adverse effect on the efficiency of the motorway, and 

particularly its junctions 35, 36 and 37. Any developments, which have a direct effect 

on the M4 motorway junctions will have to be considered very carefully. Development 

which will have direct access, or accesses, in close proximity to those junctions is likely 

to have an adverse effect on their efficiency, which can therefore have a negative 
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impact on the whole of the County Borough and possible implications for South Wales. 

Therefore such development will be resisted by the Council unless it can be 

demonstrated that the traffic impact of the proposals can be accommodated by the 

motorway and its junctions either in the short or the long term. 

Llynfi Corridor 

 

4.2.30 The Llynfi Corridor centres on the A4063 strategic road which runs from the northern 

border of the County Borough through the upper Llynfi Valley settlements, including 

Maesteg, to join the Pyle-Aberkenfig Corridor at Aberkenfig.  From here, the corridor 

continues to follow the A4063 both southward to Bridgend town centre and eastward 

along the Sarn Link to arrive at Junction 36 of the M4 motorway. 

 

4.2.31 The nature of the A4063 varies as it travels down the Llynfi Corridor. From the north, 

passing through Caerau, Nantyffyllon, Maesteg Town Centre and Pont Rhyd-y-Cyff, 

its standard and specification is limited, and transportation-related environmental 

issues arise regarding development. Further south, the specification and alignment of 

the A4063 improves, especially from the Paper Mills to Coytrahen.  However, through 

Coytrahen village and until the railway bridge where the A4063 meets the A4065, the 

road’s alignment and standard, the proximity of residential properties and frontage 

accesses, all limit the capacity of the highway. These raise transportation-related 

environmental issues which any development that exacerbates them would have to 

address.  From the railway bridge along the Sarn Link to Junction 36 the highway has 

a good specification with limited transportation-related environmental issues. From the 

previously mentioned railway bridge to Bridgend town centre the highway is also of a 

generally good specification, however, some issues arise in relation to the hospital, 

general visibility, and other junctions. 

 

4.2.32 There are opportunities for management and improvement of this corridor in terms of 

the transportation-related environmental issues.  However, capacity issues will remain 

related to highway movement, which cannot be avoided, and will therefore act as a 

constraint. Development which will be served by the highway will be considered, not 

only upon the basis of how it will affect the local area, but also for its transportation 

impact on the corridor northwards, but more especially southwards, as vehicles travel 

towards the M4 Corridor. 

Garw Corridor 

 

4.2.33 The Garw Corridor is based primarily on the principal route A4064 which runs 

southwards from the settlement of Blaengarw passing, in turn, through Pontycymmer 

and Llangeinor. Further south, the route forks, and as the A4065, passes through 

Brynmenyn, joins the Llynfi Corridor at the Aberkenfig railway bridge and joins the 

Ogmore Corridor at its junction with the A4061. 

 

4.2.34 Although the nature of the A4064 varies as it runs along the corridor, it is generally of 

a limited standard and specification which raises transportation-related environmental 

issues.  There are opportunities for management and improvement of the corridor but 

there is limited potential for increasing its capacity, which will therefore act as a 

constraint.  Two employment areas on this corridor which have fewer capacity 
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constraints are, the Abergarw and Brynmenyn Industrial Estates.  However, these two 

sites do generate transportation-related environmental issues on the Ogmore Corridor. 

 

4.2.35 Development which will be served by the highway will be considered, not only upon 

the basis of how it will affect the local area, but also for its transportation impact on the 

corridor northwards, but more especially southwards, as vehicles travel towards the 

M4 Corridor. 

Ogmore Corridor 

 

4.2.36 The Ogmore Corridor is based primarily on the principal route A4061 which 

commences from the northern border of the County Borough with Rhondda Cynon Taff 

then runs southwards through the settlements of Nantymoel, Pricetown, Ogmore Vale, 

Lewistown, Pantyrawel, Blackmill, and Bryncethin. It then crosses the M4 motorway at 

junction 36 and along the Bridgend Northern Distributor Road through Bridgend town 

centre where it connects to the B4181 and terminates at the Coychurch Roundabout 

on the Pencoed-Pyle corridor. The corridor also includes the principal route A4093 

which runs eastward from Blackmill to the border with Rhondda Cynon Taff. 

 

4.2.37 The nature of the A4061 varies as it runs along the Ogmore Corridor passing through 

urban areas with frontage accesses, residential areas, and rural areas.  The standard 

and specification of the route is equally varying, changing from narrow lane to dual 

carriageway. 

 

4.2.38 There are opportunities for management and improvement of the corridor on both the 

A4061 and A4093 in terms of transportation-related environmental issues. However, 

at various locations along the route the highway capacity and the transportation-related 

environmental issues, which arise, will act as a constraint on development. 

Development will be considered not only based on how it affects the local area but also 

for its transportation impact on the corridor northwards, but more especially 

southwards, as vehicles travel towards the M4 Corridor. 

Pyle-Aberkenfig Corridor 

 

4.2.39 The Pyle-Aberkenfig Corridor is based on the route B4281 from where it meets the 

A48 at Pyle Cross running eastward through Pyle, Kenfig Hill, and Cefn Cribbwr until 

terminating at its junction with the A4063. The standard and specification of this route 

is low which raises many existing transportation-related environmental issues including 

the risk of accidents especially where it passes through residential and retail areas. 

 

4.2.40 There are opportunities for management and improvement of the corridor in terms of 

those issues, but no opportunity to increase the route’s capacity.  Therefore, there are 

considerable constraints on the ability of this corridor to support development. 

Pencoed-Pyle Corridor 

 

4.2.41 This corridor starts at the point where the A473 enters the County Borough from 

neighbouring Rhondda Cynon Taff, and runs along the Pencoed Bypass to junction 35 

on the M4 motorway. The corridor then continues as the A473 until it joins with the A48 
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at Waterton Roundabout from where it extends to the boundary of the County Borough 

to the west of Pyle and then enters Neath Port Talbot. 

 

4.2.42 The route varies in standard from dual carriageway to single carriageway and the areas 

it serves are urban in nature apart from the most westerly section of the route. This 

corridor provides accesses to Bridgend College, the South Wales Police HQ, out-of-

centre retail centres and substantial residential areas, with some sections of the route 

having residential frontages. 

 

4.2.43 The corridor provides an important access into Bridgend town centre from the south, 

which must be protected.  In addition, at various locations along the route, the highway 

capacity and transportation-related environmental issues will act as constraints.  Any 

development will be considered for its transportation impact in the light of these 

constraints. 

 

4.2.44 Use of this corridor raises issues of constraint at the junctions of its routes, and some 

issues of transportation-related environmental concern, more particularly at its western 

and eastern extremities.  Notwithstanding this, the corridor provides opportunities at 

certain sections for the location of freight generating developments where the impact 

of road freight movements on the environment can be minimised, if appropriate 

locations for highway improvements are identified. 

 

4.2.45 As the existing highway network is constrained by the mainline railway passing through 

Pencoed, no further development to the west of the railway line will be permitted as it 

will exacerbate congestion either side of the level crossing and at the complex over-

bridge junction between the eastern end of the relief road and Penybont Road. 

Development proposals to the west of the railway line would not be of sufficient scale 

to generate the required level of developer-funded infrastructure required to resolve 

the problem. 

Porthcawl-Cornelly Corridor 

 

4.2.46 This corridor is based on the principal route A4106 from where it meets the A48 at 

Redhill Roundabout travelling south westwards to its junction with the A4229 at 

Porthcawl. The corridor then follows the A4229 northwards until its junction with the 

B4283 at which the route forks and, as the A4229, it continues through junction 37 on 

the M4 motorway and terminates at its junction with the A48 at Pyle Roundabout. As 

the B4283, it continues northwards through North Cornelly until it enters Neath Port 

Talbot. 

 

4.2.47 The route varies in its nature with sections of dual carriageway and country lane but 

for the majority of the length, the route is a single lane carriageway. This corridor also 

provides access to Porthcawl town centre and its tourist facilities. With regard to its 

ability to serve Porthcawl, the corridor has sufficient capacity to provide for its 

residential population, and on average, its requirements as a tourist resort. It does not 

have the facility to cater for traffic flows at peak days within the year, such as Bank 

Holidays, and it would be environmentally unacceptable to provide for that level of 

network capacity. However, there are opportunities for management and improvement 
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of the corridor, on both the A4106 and A4229, in terms of transportation-related 

environmental issues but no acceptable opportunities to increase further the route’s 

capacity. 

 

4.2.48 Development in this corridor, including the regeneration of Porthcawl will be assessed 

for its transport impact not only on how it affects the local area but also for its effect on 

the routes to Junction 37 of the M4 motorway and to the A48. 

 

4.2.49 The B4283, which is included in this corridor, is limited by a low headroom bridge 

where it passes beneath the M4 motorway. This route serves the residential 

community of North Cornelly and has a substantial number of frontage properties, on 

street parking, shops, schools and pedestrian movement. The existing highway 

network is not appropriate to accommodate the additional traffic movement generated 

by development and it cannot be significantly improved. For these reasons, the B4283 

is not suitable to carry significant levels of heavy goods vehicles. However, due to a 

low headroom bridge within Neath Port Talbot County Borough, such vehicles serving 

the Kenfig Industrial Estate within that Authority, have to use this highway.  The Council 

will work in partnership with Neath Port Talbot to provide a more appropriate access 

to the Kenfig Industrial Estate, thereby removing the associated heavy goods vehicle 

movements from this corridor. There are opportunities for management and 

improvement of the B4283 in terms of transportation-related environmental issues but 

no opportunity to increase its capacity.  Therefore, there are considerable constraints 

on the ability of this corridor to support development. Efforts must also be made to 

ensure that no additional pressure is placed by heavy goods vehicle movements on 

the B4283. 

 

4.3 Education  

 

4.3.1 Bridgend County Borough receives a high number of planning applications each year 

for new housing development. These new residents create a demand for school places 

and as a result, a need for new educational facilities and/or an improvement to existing 

provision. In order to ensure communities are not disadvantaged and that there is 

sufficient and satisfactory educational provision for the children and young people 

generated by new developments, the LDP has sought to identify the provision of 

Educational and Training Facilities within the masterplanning of strategic housing sites. 

On sites less strategic in nature, the Council will, where appropriate, seek contributions 

towards providing or enhancing educational facilities. This has been identified at an 

early stage in the site selection process to ensure that the financial impact of such 

requirements are factored into site viability assessments. 

 

4.3.2 The new or extended facilities identified in the LDP form part of the Council’s School 

Modernisation Programme. This is a programme that delivers improvements to school 

provision throughout the County Borough. The School Modernisation Programme is 

however an evolving process, and other proposals based on educational need may 

become priorities during the lifetime of the LDP. Throughout the modernisation 

process, consideration is given to the circumstances of each school with the best long-

term interests of the children and young people in its locality being the priority while 
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ensuring the current quality of education is maintained. The programme was 

established to deliver on several objectives including:  

 

 developing first-class learning environments; 

 locating the right number of schools, of a viable size, in the best places to serve 

their communities; 

 making schools an integral part of the life and learning of their communities;  

 reducing surplus places and achieving best value for money; and 

 make schools more efficient and sustainable. 

4.3.3 BCBC administer 60 Schools throughout the County Borough, including 5 Welsh 

medium schools, 5 voluntary aided, 1 voluntary controlled, 2 special schools and there 

is 1 pupil referral unit and 1 integrated children’s centre. Due to the reduced number, 

and therefore more sparsely located nature of schools such as Welsh medium schools 

and special schools, they have wider catchment areas.  

 

4.3.4 According to latest school capacity and number on rolls data (Jan 2020), of the 48 

primary schools within the borough, 7 are over capacity and a further 18 have less than 

10% of their capacity as surplus places. This represents an immediate pressure of 

providing school places at over half of all primary schools within the county borough. 

More specifically, only 3 of the 15 primary schools within close proximity to Bridgend 

Town had sufficient surplus capacity. Elsewhere, there is sufficient capacity in 4 of the 

8 schools in Maesteg and surrounding areas, 2 of the 4 schools in Porthcawl and none 

in the 2 schools in Pencoed. This highlights the need for growth in these areas to be 

accompanied by the provision of new facilities to accommodate the increase in primary 

age children.  

 

4.3.5 Of the 9 secondary schools within the borough, 1 is over capacity and 1 other has less 

than 10% of its capacity available for additional pupils. These 2 schools are both 

located within close proximity to Bridgend Town which places immediate pressure on 

the additional provision of secondary education at these schools without the 

identification of a site for a new facility.    

 

4.4 Health  

 

4.4.1 On 1 April 2019 Cwm Taf University Health Board changed its name to Cwm Taf 

Morgannwg University Health Board (CTMUHB) as it took responsibility for providing 

healthcare services for the people in the Bridgend County Borough area. CTMUHB 

now provides primary, community, hospital and mental health services to the 450,000 

people living in three County Boroughs – Bridgend, Merthyr Tydfil and Rhondda Cynon 

Taf. This includes the provision of local primary care services: GP Practices, Dental 

Practices, Optometry Practices and Community Pharmacies and the running of 

hospitals, health centres and community health teams. In the primary care sector, 

Bridgend has 33 Community Pharmacies, 19 Dental Practices, 20 General Medical 

Practices and 23 Optometry Practices. CTMUHB also manages the Princess of Wales 

General Hospital in Bridgend and within its entire geographic region manages 46 other 

sites made up of community hospitals, health centres/clinics and support facilities.  
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GP Practices  

 

4.4.2 Increased levels of population growth brought about by housing development places 

pressure on the provision of health care facilities. Through engagement at all stages 

of the LDP, CTMUHB have been made aware of the increasing housing development 

(both approved and proposed) within the Bridgend area and have been able to take 

the necessary steps to account for this in its primary care and community estates and 

sustainability plans. Future housing numbers and the location of sustainable urban 

extensions (especially in the east and west of the borough) have been mapped against 

current and future demand and capacity. The biggest pressure on existing services is 

likely to be felt in Bridgend itself and the Pencoed area, due to the planned growth in 

this community coupled with projected housing numbers associated with the Llanilid 

development in RCT.  

 

4.4.3 In order to respond to the new housing pressures, CTMUHB have identified the 

following developments to help meet increased demand from new residents:   

 

 Bridgend Health and Wellbeing Centre – a £10.6million development of an 

integrated community based centre based in Bridgend and planned for 

completion in 2021. This new development will provide a much needed 

replacement premises for a range of primary care and community services 

currently being delivered from a number of substandard and cramped 

premises. This project facilitates changes in local health and social care models 

by providing the right services in the right place in the right way. It will house 

the merged GP practice, Bridgend Group Practice, which currently operates 

out of two surgery sites, Ashfield in Bridgend town centre and Newcastle 

Surgery. It will also be a replacement for three community premises, Bryntirion, 

Quarella Road and Bryncethin. It aligns with supporting people in managing 

their physical, mental and social health and wellbeing and builds upon the 

engagement with and response to the population of Bridgend town’s desire for 

more integrated services and care provided closer to their homes. It facilitates 

delivery of a new model of primary care, founded upon a multi-sector and multi-

disciplinary approach to integrated service delivery. It supports the strategic 

priority of CTMUHB and national strategic drivers by ‘shifting’ care out of 

hospitals and into community settings closer to people’s homes. It supports 

wellbeing initiatives, delivers on feedback from public engagement sessions, 

and strengthens community provision. When operational, the centre will realise 

multiple benefits for a wide range of stakeholders including, but not limited to, 

service users, carers, members of the public, partner organisations, and the 

multitude of professional and voluntary groups involved in the provision of care. 

It supports a wider collaborative working approach between a critical mass of 

multiple partners including healthcare, social care, further and higher education 

and the third sector.  Furthermore this project will ensure greater sustainability 

of services within Bridgend and accrues a number of significant benefits, not 

least the associated economies of scale and the sharing of risks, financial costs 

and benefits. The GP practice currently has a registered population of 

approximately 15,000 and forms part of the Bridgend East Network Cluster. 

Bridgend Health and Wellbeing Centre has been planned to accommodate 
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approximately 23,000 patients to meet the health needs of the forecast 

increase in population within Bridgend across the LDP period.  

 

 North Cornelly - The GP Practice are currently progressing a self-build project 

on their existing premises. This involves an extensive refurbishment and 

extension to accommodate future growth in North Cornelly, Pyle and Kenfig 

Hill.  It is in the early stages of planning and is practice led due to the decision 

of the practice to self-build.   

 

 Heathbridge Surgery, Kenfig Hill – a reconfiguration of the existing premises 

to create more capacity.  

 

 Tyn-y-coed Surgery, Bryncethin – a reconfiguration of the existing premises 

to create more capacity. 

 

 Pencoed Health Centre and Llanharan branch surgery – CTMUHB is working 

with the practice to identify opportunities for new alternative premises to 

address growth within and in proximity to Pencoed. There is already adequate 

provision of General Medical Services within Pencoed itself due to the recent 

completion of The New Surgery development. Assessment has been 

undertaken and there is sufficient capacity within both surgeries to take the 

additional housing pressures within the first 5 years of the plan period. 

 

4.4.4 A Summary of the changes to the number of premises is shown below: 

 

Bridgend Locality (East, North & West) Population: 157,701 

GP main surgery premises GP branch surgery premises Community premises 

Existing Proposed Existing Proposed Existing Proposed 

16 16 6 4 6 3 

 
 

Dental and Optometry Services  

 

4.4.5 Primary Care Dentists are independent contractors to whom the CTMUHB contracts 

NHS Dental Services. Most dentists provide a mixed model of dental services providing 

a combination of NHS services and private dental services. Assessment indicates that 

there is sufficient capacity to accommodate additional activity. However, pressure will 

be felt in the Llanharan, Talbot Green and Pencoed areas, and as a result, CTMUHB 

has submitted a proposal to Welsh Government seeking additional funding to support 

the creation of an additional General Dental Contract to accommodate the additional 

population increase across the boundary of Llanharan and Pencoed.  

 

4.4.6 In addition to general dental services, CTMUHB directly manages Community Dental 

Services (CDS), which support children and adults with learning disabilities. This is 

currently provided from the dental surgery at Quarella Road which will be relocated to 

the new Bridgend Health and Wellbeing Centre. This new CDS facility, which includes 

additional capacity (two dental surgery rooms), is designed to cater for Bariatric 
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patients and those with learning disabilities. CTMUHB is currently undertaking a review 

of CDS with the view to creating efficiencies and improved access.   

 

4.4.7 There are no capacity issues identified for General Optometry Services. The focus for 

the CTMUHB will be to work with Optometrists to develop and implement services 

closer to home such as Glaucoma and Cataract monitoring, services which traditionally 

have been provided within hospitals.  

 

Care of the Elderly 

 

4.4.8 The 65 to 84 and 85+ age groups are projected to have the largest increase by 2036, 

when an estimated one in four people in Wales will be aged 65 and over. These 

projections will have significant implications for the way in which CTMUHB design and 

provide health (and increasingly integrated health & social care) services. With an 

increasing population and especially an increasing older population it is even more 

important that people living in our communities are supported to live long and healthy 

lives, free from the limiting effects of multiple chronic conditions. 

 

4.4.9 Traditional hospital based and community primary care service models are no longer 

sustainable or always appropriate. Bridgend’s population wants a more innovative 

approach and better access to services. CTMUHB’s proposed developments are 

intended to facilitate a change in local health and social care models by providing the 

right services in the right place in the right way, in response to demographic changes 

within Bridgend including a growing, ageing and multi-morbid population by providing 

‘wellness’ services that promote health and well-being rather than diagnosis and 

treatment of illness.  

 

4.4.10 An assessment around the impact of population growth has been undertaken, and it is 

felt that a small increase in the community nursing team is required, from the East 

Bridgend to Taff Ely clusters areas. This will be factored into the CTMUHB’s 

Intermediate Medium Term Plans.  

 

4.4.11 CTMUHB was successful in securing additional ‘transformation’ monies to support a 

plan called Stay Well in Your Community. This programme is supported and guided by 

the Regional Partnership Board and aims to provide additional capacity to support the 

population with high needs and improve health and wellbeing.  It involves a deployment 

of additional health and social care workforce to support improved signing posting to 

wider health and wellbeing assets in the community but also complex patients with co-

morbidities.  The aim is to keep patients out of hospital and supported within their own 

homes as much as possible.  The plans have been interrupted by the Covid Pandemic 

so the implementation of the teams has been suspended and therefore the results will 

not be seen until a years-time.  

 

4.4.12 CTMUHB is confident that it has identified the additional pressures created by the LDP 

and that its own estates and sustainability plans articulate the action required to 

respond to this.   
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4.5 Environmental Management  

 

4.5.1 Celebrating the County Borough’s rich cultural and natural heritage, whilst enabling 

local communities to prosper sustainably into the future, is the overarching theme of 

the LDP. The LDP has a housing delivery target of 8,333 new dwellings up to 2033 to 

accommodate anticipated population growth and provide housing for all of those 

wishing to live and work in the County Borough supported by planned targets to provide 

employment opportunities, schools for education, community buildings, health facilities 

and road infrastructure.  

 

4.5.2 However, we are also reliant on the natural environment and the services in providing 

us with clean air, water, food and opportunities for recreation. Therefore, the LDP also 

contains policies to ensure the protection and enhancement of our natural environment 

through managing climate change, water management, safeguarding, enhancing, 

restoring, and creating wildlife habitats and the landscape as well as protecting and 

enhancing recreational facilities. Notwithstanding the obvious reliance that the human 

population has on the built and the natural environment, they have historically been 

viewed as conflicting with one-another.  

 

4.5.3 The green infrastructure (GI) concept reconciles these seemingly ‘competing’ 

objectives and introduces a new approach to the way that the ‘natural environment’ 

and ‘development’ are perceived and how they interact. It provides an approach which 

moves away from the historical view of the environment and development being in 

conflict to viewing the natural environment as an ‘asset’ which developers can 

capitalise on in the development process allowing the County Borough to benefit from 

the economic prosperity of growth whilst protecting and enhancing the natural 

environment. 

 

4.5.4 There is a growing body of evidence and best practice that shows how green 

infrastructure can create places that provide tangible benefits to businesses, local 

residents and the broader public good. These benefits can be summarised as follows:  

 

 Increased property values and inward investment; 

 Healthier, happier communities;  

 Greater productivity; 

 Cleaner, greener environments for living; and  

 Biodiversity gain 

 

Green Infrastructure 

 

4.5.5 Green infrastructure (GI) is a network of multifunctional green spaces, natural features 

and environmental management systems which help to provide a natural life support 

system for people and wildlife. Green infrastructure provides the spatial framework for 

a range of natural functions and uses. By adopting the Green Infrastructure Approach, 

development schemes may be adapted or designed to provide a range of important 
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benefits to people such as improved connectivity through footpaths and cycle routes; 

space for nature that contributes to the local or sub-regional pattern of connected 

habitat; imaginative recreational facilities that give educational and physical health 

benefits to local people; and places that will be more resilient to the impacts of a 

changing climate.  

 

4.5.6 Most natural and semi-natural features in the landscape are considered to be green 

infrastructure, and many can perform one or more Green Infrastructure functions. 

Examples of green infrastructure assets are as follows: 
 

 Parks and gardens – urban parks, country and regional parks, formal and 

private gardens (permeable paving, trees, rainwater collection, ponds) and 

institutional grounds (e.g. at schools and hospitals) for example Bryngarw 

Country Park; 

 

 Amenity green space – informal recreation spaces, play areas, outdoor sport 

facilities, housing green spaces, domestic gardens, village greens, urban 

commons, other incidental space, green roofs, hedges, civic squares and 

spaces, and highway trees and verges, for example Newbridge Fields and 

Pandy Park sports fields; 

 

 Productive spaces - Allotments, community gardens, city farms, orchards, 

roof gardens, and urban edge farmland; 

 

 Cemeteries and churchyards; 

 

 Natural and semi-natural features - woodland and scrub, trees, hedgerows, 

grassland (for example meadows), heath and moor, wetlands, open and 

running water (rivers Llynfi, Garw, Ogmore) brownfield sites, bare rock habitats 

(for example cliffs and quarries), coast, beaches; 

 

 Green corridors - rivers (e.g. Llynfi, Garw, Ogmore) including their banks, road 

and rail corridors (verges), access networks, cycling routes, and rights of way, 

for example the All Wales Coastal Path, Bridgend Circular Walk, the Ogwr 

Ridgeway Walk and the Afon Llynfi; 

 

 Existing national and local nature reserves and locally designated sites for 

nature conservation for example Kenfig NNR, Craig–y-Parcau LNR and Parc 

Slip Nature Reserve, Merthyr Mawr SSSI; 

 

 Archaeological and historic sites, for example Y Bwlwarcau Scheduled 

Ancient Monument; Coity castle, Parc Tondu Ironworks; 

 

 Functional green space, such as sustainable urban drainage schemes and 

flood storage areas; 

 

Recreational Space  

 



26 
 

4.5.7 Recreational spaces are vital for our health, well-being, amenity and can contribute to 

an area’s green infrastructure. They provide a place for play, sport, healthy physical 

activity and a place to relax often in the presence of nature, and they contribute to our 

quality of life and are a key ingredient of ‘place making’. Networks of high quality, 

accessible green spaces and recreation spaces will also promote nature conservation, 

biodiversity and provide enjoyable opportunities for residents and visitors to participate 

in a wide range of physical activities. These activities are important for the well-being 

of children and adults and for the social, environmental, cultural and economic life of 

Bridgend and Wales. 

 

4.5.8 A review of Outdoor Sports and Children’s Playing Space within the County Borough 

has been undertaken to assess the level of provision broadly against the benchmark 

standards endorsed by the Fields in Trust (FIT), which are also used as the basis for 

the standards of provision set out in the LDP. This equates to an overall requirement 

of 4.57 hectares per 1,000 population. The overall findings for the County Borough as 

a whole is that there is an approximate overall provision of all types of Outdoor Sport 

and Children’s Playing Space of approximately 374 hectares. The overall County 

Borough wide requirement based on the Fields in Trust standard of 4.57 hectares per 

1,000 population is approximately 672 hectares (based on the 2019 MYE population) 

and 636 hectares (based on the 2011 census population). 

  

4.5.9 The analysis of provision is best conducted at sub-local authority level to identify the 

provision available for local communities. The Sub-Area analysis is based on the 2011 

Census population due to the unavailability of more up-to-date population data at the 

sub Local Authority level. At the Sub-Area level, the County Borough is broken down 

into the following: Bridgend, Garw Valley, Llynfi Valley, Ogmore Valley, Pencoed, 

Porthcawl, Pyle, Kenfig Hill & Cornelly and the Valleys Gateway. There is considerable 

variation across the County Borough in terms of the different types of Outdoor 

Recreation Facility provision (Outdoor Sport and Children’s Playing Space), as well as 

for Equipped Children’s Play.  

 

4.5.10 In terms of Playing Pitches, there are deficits of provision in every Sub-Area across 

the County Borough other than Pencoed. There are also deficits in every Sub Area for 

Outdoor Sports, Equipped / Designated Play Areas and other outdoor provision 

including MUGAs and skateboard parks. There is a much better picture with respect 

to Amenity Green Space with surpluses across all Sub Areas. 

 

4.5.11 It should not be assumed that a surplus of one type of provision could be used to offset 

a deficit of another type of provision within a Sub-Area. Equally, the standards utilised 

within the audit are benchmark standards and should not be interpreted as maximum 

levels of provision. Therefore, identification of an overall surplus of provision within a 

Sub-Area does not indicate need to reduce existing provision through re-development 

or otherwise. Access to a multitude of recreational facilities is fundamental in 

addressing social inequalities within and between different communities in the County 

Borough, whilst providing the opportunity for people to lead healthy, safe, and well-

balanced lives. In order to maintain and improve the quality of life of residents, all forms 

of outdoor recreation referred to be will be sough, supplemented, retained or enhanced 

subject to relevant policies within the LDP. 
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Biodiversity Assets 

 

4.5.12 Bridgend contains a number of internationally, nationally and locally important sites for 

nature and geological conservation. These sites are of primary importance for 

Bridgend and form the core ecological network, which is a vital part of Bridgend’s 

natural heritage and recreational resource. It is important to understand the potential 

impact of development on protecting irreplaceable habitat (such as ancient woodland) 

and existing sites of international, national or local importance and landscape 

character. National and local policy recognises the importance of protecting and 

enhancing these areas designated for their special landscape and/or biodiversity 

importance.  

 

4.5.13 Designated sites are essential; however, they provide only small isolated refuges. It is 

essential that connections between these sites are maintained to allow for the 

movement of wildlife between sites and between populations. Protected sites are 

important refuges for habitats and the species that reside there, and are the 

foundations for Bridgend’s green infrastructure. However, these sites are becoming 

increasingly fragmented and are not able to function as well as they could and are 

becoming less resilient to changes such as climate change. The LDP promotes green 

infrastructure, which aims to create ecological networks, green corridors and 

greenways that have both social and environmental benefit. It is a mechanism for more 

informed decision-making and more ‘joined-up’ thinking in relation to urban and 

regional environmental planning. 

 

4.5.14 A Special Area of Conservation (SAC) is a strictly protected site designated under the 

European Commission (EC) Habitats Directive. Bridgend has 1,046ha designated as 

SAC. All SAC are designated as Sites of Special Scientific Interest (SSSI). This 

designation is the highest in the UK and provides statutory protection for our best 

examples of flora, fauna and geological features. Natural Resources Wales are 

responsible for the designation of SSSIs on behalf of the Welsh Government. Bridgend 

has 17 SSSIs covering an area of around 1,345ha. 

 

4.5.15 National Nature Reserves (NNRs) are designated for their natural and semi-natural 

habitats, including coastal habitats. They are managed to conserve their biodiversity 

interest and for scientific research. Bridgend has two National Nature Reserves at 

Kenfig Pool and Dunes and Merthyr Mawr Warren, totalling 838ha. Kenfig Pool and 

Dunes is also a Local Nature Reserve. 

 

4.5.16 Sites of Importance for Nature Conservation (SINCs) are a local planning designation, 

designated by Bridgend County Borough Council. They are decided by a set of criteria 

developed to represent valuable habitats and species for Bridgend and Wales. There 

are 174 SINCs in Bridgend. Under the Town and Country Planning System these sites 

are a material consideration when determining planning applications.  

 

4.5.17 UK and Bridgend Biodiversity Action Plan Priority Habitats - Outside of designated 

sites Bridgend contains a wealth of habitats that are locally and nationally important, 

such as woodland and species-rich grassland. Under the Natural Environment and 
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Rural Communities (NERC) Act 2006 local authorities have a duty ‘when exercising its 

function’ (including development control) to conserve biodiversity, this includes 

restoring or enhancing habitat or a population.  

 

4.5.18 The Bridgend Landscape Character Assessment defines the County Borough as a 

spatial framework of fifteen Landscape Character Areas (LCAs), with each described 

and defined according to their own unique landscape character and identity. The 

description of each LCA provides baseline evidence of their landscape character, 

without making formal assessment of its importance. 

 

4.5.19 The LCAs are complemented by nine Special Landscape Areas (SLAs), which are 

designated as thus in recognition of being unique, exceptional or distinctive of the 

County Borough. They are distinct from LCAs in that they are designated due to their 

high level of landscape importance. 

 

4.5.20 Designated sites and natural habitats are essential for the conservation of wildlife; 

equally as important is the connectivity between those sites and habitats. Isolated sites 

outside of a network are vulnerable to a number of factors. Those within a network are 

better placed to recover from damage and to enable re-colonisation by wildlife. 

Bridgend’s ecological network is based on its protected sites and the river and stream 

network. The landscape between the core sites is important for wildlife and for people 

and Bridgend aims to improve the habitat quality and quantity within those linking 

landscapes. Whilst some sites fall outside of the statutory and non-statutory 

designations, biodiversity including habitats can be a material consideration in the 

formal planning system. Undesignated sites which have the biodiversity importance of 

designated sites will also receive the same protection. 

 

Flood Risk 
 

4.5.21 Bridgend County Borough contains localised areas that are prone to flooding from a 

range of sources. The type of flooding is dependent on the interaction of rainfall, 

catchment characteristics and the sea. The Strategic Flood Consequence Assessment 

(SFCA) prepared as part of the LDP evidence base considered six sources of flooding:  

 

 Fluvial (rivers) 

 Tidal 

 Groundwater  

 Surface water 

 Sewers  

 Artificial sources 

 

An overview of each is described below and further detail can be found in the SFCA: 

 

Fluvial Flood Risk 

 

4.5.22 The River Ogmore, the River Llynfi and the River Ewenny are the main watercourses 

in BCBC. 
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4.5.23 The River Ogmore runs roughly north to south from the Ogmore Vale and Pentre, past 

Bridgend and Ogmore. The River Ogmore is generally considered to start near the 

Cemetery Mountain, west of Treorchy, although it is known as the Ogwr Fawr, with the 

Ogwr Fach coming from Gilfach Goch to the north merging near Blackmill. The River 

Llynfi, the River Garw and the River Ewenny are all tributaries of the Ogmore, which 

flows into the sea between Ogmore-by-Sea and the Merthyr Mawr sand dunes. 

 

4.5.24 The River Llynfi runs for around 10 miles from its source north of Maesteg and flows 

generally southwards through the Llynfi Valley to the confluence with the River Ogmore 

and the River Garw at Aberkenfig. Its main tributaries are the Nant Cwm-du and Nant 

Cedfyw which enter on its left bank and the Nant Crynwydd, Nant Sychbant and Nant 

y Gadlys on its right bank. 

 

4.5.25 The River Ewenny rises to the north east of Bridgend town, and flows past the village 

of Pencoed before entering the River Ogmore estuary just below Ogmore Castle. One 

of its main tributaries is the Afon Alun. 

 

4.5.26 Information provided from the Historic Flood Map indicates that Bridgend Town Centre 

flooded in 1960 when channel capacity was exceeded. The event occurred prior to the 

construction of the current flood defences in the town. The Historic Flood Map also 

identifies flooding to three areas in Pencoed in October 1998. Flooding from the River 

Ewenny affected several residential properties in Heol Croesty towards the south of 

Pencoed, and to residential properties in Penybont Road and Glanyrafon Road 

towards the north-east of the Pencoed area. A third flood location for the 1998 event 

is identified to an ordinary watercourse, where a blockage to the culvert under Glyn-y-

Mel resulted in flooding to several residential properties.  

 

Tidal Flooding 

 

4.5.27 A small area within BCBC, largely consisting of properties in the Porthcawl area and 

land alongside the tidal Ogmore, is at risk of tidal flooding. The River Ogmore freely 

discharges into the sea and consequently water levels on the lower reaches are 

influenced by tide levels. The current normal tidal limit on the River Ogmore is a weir 

just downstream of Portobello Bridge approximately 2km from the coast. Tides may 

affect flooding much further inland during extreme events especially if sea levels rise 

as predicted in the future.  

 

4.5.28 NRW’s Historical Flood Map reports two areas of flooding in Porthcawl. Both of these 

locations, along the Esplanade and West Drive towards the west of Porthcawl, flooded 

in the same event in May 2008.  

 

Surface Water Flooding 

 

4.5.29 Flooding from surface water can occur anywhere within BCBC although it is less likely 

in areas where sand overlies a highly permeable rock stratum. Whilst the mechanisms 

for runoff are well understood, predicting flooding from land is more complicated than 

other forms of flooding such as flooding from rivers or the sea. Surface water flooding 



30 
 

is more likely to occur where soils and geology are less permeable and where there is 

flat ground (or relatively flat ground receiving run off from steep ground).  

 

4.5.30 Historic records of surface water flooding have been taken from the Bridgend 

Preliminary Flood Risk Assessment and are shown below. Incidents of surface water 

flooding are concentrated in urban areas and are prevalent in all key settlements.  

 
 Historical Surface Water Flooding Locations (Bridgend County Borough Council, 2017) 

 

Groundwater Flooding 

 

4.5.31 For the purpose of the LDP, groundwater flooding has been defined as flooding from 

sub-surface water. There are a number of mechanisms that can cause this type of 

flooding including regional groundwater rise, underground barriers to flow and rebound 

when pumping from mining activities ceases. 

 

4.5.32 No records of groundwater flooding were available at the time of writing. However, the 

large number of springs recorded on OS mapping and the variation of geology 

throughout the borough suggest that groundwater flooding could present significant 

risks to localised areas. 

 

Sewers 
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4.5.33 Flooding from sewers occurs when the manmade sewer system cannot convey the 

volume of water. This can occur due to extreme rainfall events, infrastructure failure or 

increased runoff from new developments. Predicting areas prone to sewer flooding is 

complex as flooding is localised and sewer systems are constantly being upgraded. 

 

4.5.34 Historic records of sewer flooding have been taken from the Bridgend Preliminary 

Flood Risk Assessment and are shown below. Incidents are concentrated in urban 

areas, in the key settlements of Bridgend, Maesteg, Porthcawl and Pencoed.  

 

 

Historical Sewer Flooding Locations (Bridgend County Borough Council, 2017) 

 

Artificial Sources 

 

4.5.35 Artificial sources of flooding identified within BCBC include numerous reservoirs across 

and upstream of the borough. However, no records of flooding from artificial sources 

have been found. Flooding may occur if reservoirs were to overtop, leak or breach. 

Whilst a breach of embankments has a very low probability, the consequences could 

be extremely severe.  

 

Summary of Flood Risk 
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4.5.36 The dominant flooding source affecting BCBC is flooding from rivers. The principal 

watercourses are the River Ogmore, the River Llynfi and the River Ewenny. Flooding 

from the sea is not currently a significant problem, however it may become more 

significant in the future as sea level rises. Although incidents of surface water flooding 

and sewer flooding are potentially significant, there is less certainty in assessing these 

risks at a strategic level. Flooding from artificial sources is also important due to the 

potential severity of consequences. The communities most at risk of flooding described 

below: 

 

 Bridgend – at risk of flooding from rivers and surface water; 

 Maesteg - at risk of flooding from rivers and surface water; 

 Valleys Gateway - at risk of flooding from rivers and surface water; 

 Porthcawl - at risk of flooding from tidal and surface water; 

 Pencoed – at risk of flooding from rivers and surface water; and 

 North Cornelly, Pyle & Kenfig Hill – at risk of flooding from rivers and surface 

water. 

Bridgend 
 

4.5.37 Following significant flooding that took place in Bridgend from the River Ogmore in 

1960, extensive flood defences were constructed through the town, which are now 

maintained by NRW. As a result, most of the fluvial floodplain in Bridgend is 

categorised as Zone C1 and therefore all forms of development are possible if the 

requirement of the TAN15 Justification Test can be satisfied. The limited areas of Zone 

C2 in Bridgend are highly functional floodplains generally not suitable to development. 

The significant flood defence walls are predicted to protect most of the town centre 

from both a present day and future (climate change) 1% AEP (Annual Exceedance 

Probability) event. However, during the 0.1% AEP event these flood defences are 

predicted to overtop resulting in significant flooding of the town centre with depths of 

over 1.5m. These significant flood depths are caused in part by the flood defences that 

prevent floodwater from naturally returning to the river.  

 

4.5.38 To the east of Bridgend, fluvial flood risk comes from the River Ewenny and there are 

no formal flood defences within the area. Therefore, there are no areas of Zone C1 

within the TAN15 Development Advice Map (DAM). Upstream of the Waterton Estate, 

the River Ewenny is meandering and braided, with an extensive and natural floodplain. 

As the river travels through the Waterton Estate it has been heavily modified to reduce 

the risk of flooding by widening and straightening the channel. Although the increased 

capacity reduces the risk of flooding it does not eliminate it and there are significant 

areas of the Estate within Zone C2. Only less vulnerable development is suitable in 

areas of Zone C2, subject to the application of the Justification Test. 

 

4.5.39 Surface water flood events occurred in Bridgend in October 1998, December 1999, 

October 2000 and October 2001. There are two main surface water flow paths: 

 

 Through the suburbs of Bryntirion and Cefn Glas extending towards Newbridge 

Fields 
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 To the west of Bridgend and east of Laleston, originating from runoff ponding 

in a localised valley and flowing towards an unnamed watercourse and the 

River Ogmore. 

 

Maesteg 

 

4.5.40 Maesteg is at risk of flooding from the Nant y Cerdin and the River Llynfi. There are no 

areas of Zone C1 within Maesteg due to the absence of any formal flood defences. 

Only less vulnerable development is suitable in areas of Zone C2, subject to the 

application of the justification and acceptability tests of TAN15.  

 

4.5.41 A number of existing properties are within Zone C2 and Zone B of the DAM. These are 

generally situated on roads adjacent to the River Llynfi and include highly vulnerable 

receptors such as the bus station, school, and numerous residential properties. 

 

4.5.42 There is widespread risk of surface water flooding across the wider Maesteg area 

because of the steep topography of the head of the valley combined with the flat valley 

bottom where development is primarily located. Many minor watercourses are likely to 

be heavily modified by historical development, contributing to this surface water flood 

risk. A key surface water flow path is identified to the south of Caerau, flowing through 

Dyffryn at the confluence of a number of tributaries of the River Llynfi. A key surface 

water flow path is also identified within the river corridor of an un-named watercourse 

where it is culverted through Nantyffyllon as it flows to its confluence with the River 

Llynfi.  

 

4.5.43 Within Maesteg town centre, surface water flooding is widespread. The PFRA identifies 

a number of historic flood incidents, including Mill View in September 1997 and 

September 2007, Neath Road in October 2000 and Heol y Bryn in February 1998 and 

April 2000. Development within the existing settlement extent of Maesteg should take 

particular note of the surface water flood map to direct development and manage flood 

risk. 

 

Valleys Gateway 
 

4.5.44 Five rivers meet in the Valleys Gateway area (the Ogmore, Llynfi, Garw, Nant 

Bryncethin and Kenfig). Large areas are located within Zone C2, notably the north of 

Brynmenyn industrial estate, the Pandy Park Rugby Club and residential properties 

around Pandy Road and Maes Glas and Heol-y-bont. There are some small stretches 

of flood defences within the Valleys Gateway, but most are privately maintained and 

generally have a standard of protection of between 20 and 50 years. The NRW flood 

map suggests patchy areas benefiting from flood defences at Brynmenyn Industrial 

Estate but this is not reflected by the DAM Zone C1 classification. During the 0.1% 

AEP event depths of over 1.5m are modelled within the Pandy Road area, Heol-y-bont 

and within Brynmenyn Industrial Estate. As a result of this, in these areas it is unlikely 

that new developments will be able to meet the requirements of TAN15. 

 

4.5.45 Within Aberkenfig, there is significant surface water flooding along Coronation Street 

and Pandy Road leading to ponding across sports fields and various educational 

facilities. Further areas of surface water ponding are located along Bryn Road and the 
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residential area of Heol Adare. Surface water ponding is also identified at the 

household recycling centre within the Tondu area of Aberkenfig, and to the 

undeveloped land east of the railway, south of Sarn Hill.   

 

Pencoed 

 

4.5.46 Pencoed is at risk of flooding from the River Ewenny and the Ewenni Fach. NRW 

historic flood outlines indicate a history of flooding in Pencoed, including to three large 

areas in 1998. Within Pencoed a large area of land falls within Flood Zone C2, 

including a number of residential properties to the west of the A473.  There is no Zone 

C1 due to the absence of formal flood defences.  Only less vulnerable development is 

suitable in areas of Zone C2, subject to the application of the Justification Test, 

including acceptability criteria. 

  

4.5.47 During the 1% AEP event, flooding is generally limited to a number of highways but 

does affect properties on Penybont Road and Glanyrafon Road. The floodplain 

impacted by the 1% AEP event to the south of the M4 and A473 is extensive. When 

considering climate change, flood zones are not expected to increase significantly. In 

general, across Pencoed, development is likely to meet the requirements of TAN15. 

However, where development is proposed in areas at risk in the 1% AEP plus climate 

change event flood mitigation measures may be challenging to implement without 

causing an increase in flood risk elsewhere.  

 

4.5.48 The 0.1% AEP modelled flood event impacts far larger areas of Pencoed than the 1% 

AEP event, particularly to the east of the railway line. However, many of these areas 

experience very shallow flooding during this extreme event. Therefore, locations within 

the 0.1% AEP extent, but not a risk of more frequent flooding are likely to satisfy the 

requirements of TAN15.  

 

4.5.49 There is a widespread risk of surface water flooding in Pencoed. This is caused by the 

relatively steep topography to the northwest of the town combined with relatively flat 

areas in the southeast of the town. Additionally, many minor watercourses are heavily 

modified by historical development. A key surface water flow path is identified to the 

southwest of Pencoed where the Nant Heol Y Geifr flows in a number of small channels 

in a southerly direction towards the River Ewenny, through an existing residential area. 

Development within the existing settlement extent of Pencoed should take particular 

note of the surface water flood map to direct development and manage flood risk.  

 

Pyle, Kenfig and North Cornelly 

 

4.5.50 The River Kenfig and Afon Fach flow through Pyle and meet north of North Cornelly. 

There are no formal flood defences within Pyle, Kenfig and North Cornellly. A historic 

flood event at Village Farm Industrial Estate in June 1998 was attributed to capacity 

issues at a culverted section of watercourse. 

 

4.5.51 The key settlement was extensively flood modelled by NRW in 2012 and this modelling 

now informs the DAM and Flood Map. There are no formal flood defences and 

therefore all flood risk areas are classed as Zone C2. Only less vulnerable 

development is suitable in areas of Zone C2, subject to the application of the 

Justification Test, including acceptability criteria. 
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4.5.52 The DAM captures three main flood risk areas with the settlement: 
 

 Village Farm Industrial Estate  

 Pyle Train Station area 

 Ffynon Y Maen 

 

4.5.53 Development should be directed away from these areas wherever possible, however, 

there is a realisation that development of Village Farm Industrial Estate is necessary 

to sustain the businesses that currently occupy the site. Consequently, it may be 

appropriate to apply greater latitude to the indicative guidance of TAN15 as it applied 

to this site, if development does not increase the vulnerability of development and will 

contribute to an overall improvement in flood resilience within the Estate.  

 

4.5.54 There are two notable areas of surface water flood risk within the Pyle, Kenfig and 

North Cornelly area: 

 

 Village Farm Industrial Estate 

 B4281, Collwyn Road to Pyle Station 

 

Porthcawl 

 

4.5.55 The primary risk of flooding to Porthcawl is tidal, although only limited areas of 

Porthcawl lie within DAM Zone C2 and C1, with the majority of the settlement located 

within DAM Zone A. Areas in Zone C2 include West Drive and the Esplanade, Salt 

Lake car park and Mackworth Road. Formal flood defences at Beach Road, Newton 

result in the only area of Zone C1. Only less vulnerable development is suitable in 

areas of Zone C2, subject to the application of the Justification Test, including 

acceptability Criteria. 

 

4.5.56 The DAM does not include any allowance for climate change and in a coastal context 

increasing sea levels have the potential to significantly increase tidal flood risk. 

Consequently, coastal development should be mindful that a DAM Zone A 

classification does not always mean that there will be no flood risk over the lifetime of 

development. BCBC have completed detailed tidal modelling of Sandy Bay to 

understand the future potential for tidal flooding. The results of this modelling show 

that left unchecked climate change will significantly increase flood risk at Salt Lake car 

park and cause a broad swathe of Porthcawl to flood from the northeast corner of 

Sandy Bay to The Wilderness.  

 

4.5.57 As a result of the future tidal flood risk in Porthcawl, BCBC have developed plans for 

the Porthcawl Flood Defence scheme. Phase 1 (Eastern Promenade) will protect the 

Salt Lake area and existing development to the north. Phase 2 (Coney Beach) will 

consist of flood and coastal erosion measures along the Coney Brach frontage to 

safeguard and enhance the existing flood protection to the frontage provided by the 

existing ad-hoc revetment. The expectation is that both phases will protect these areas 

for the next 100 years to a minimum of a 0.5% AEP standard of protection. Upon 

completion of Phase 1, the DAM classification should change from C2 to C1. A risk of 

flooding may remain in the 0.1% AEP but this will be significantly reduced by the flood 

defences and should be manageable through good design. Consequently, within the 
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area benefiting from Phase 1 of the Porthcawl Flood Defences Scheme all forms of 

development should be appropriate. 

 

4.5.58 Phase 2 of the Porthcawl Flood Defences Scheme is yet to receive funding and 

approval. However, as most of the area is located in DAM Zone A and future flood risk 

is predicted to be limited in extent and modest in depths, all forms of development are 

appropriate subject to a detailed and satisfactory Flood Consequence Assessment.  

 

4.5.59 FRAW data indicates that the Porthcawl area is generally not susceptible to surface 

water flooding. Notable areas of surface water flood risk include: 

 

 An area of ponding on agricultural land north of Nottage Road at its junction 

with Zig Zag lane. From this point surface water continues to flow in a southerly 

direction towards residential areas south of Nottage Road, towards the north of 

Porthcawl; 

 Ponding to the north of Nottage Road at its junction with the A4229, where an 

unnamed watercourse is culverted beneath the highway junction; 

 Ponding where the watercourse flows south into the Wilderness Lake; 

 There are two records for historic flooding on Marlpit Lane, although the surface 

water flood map shows no areas of susceptibility on Marlpit Lane; and 

 A small preferential flow path can be seen along St John’s Drive and Mayfield 

Avenue, towards the eastern extent of Porthcawl, affecting several residential 

properties. 

 

4.6 Utilities  

 

Water and Waste Water 

 

4.6.1 Welsh Water owns, operates, maintains, improves and extends the system of public 

sewers, water mains and associated apparatus together with treatment works and 

pumping stations and has corresponding statutory duties to ensure effectual drainage 

and for making available supplies of water.  

 

4.6.2 Welsh Water is very clear that supporting development is a primary objective, 

alongside the core purposes to deliver effective sanitation and safe drinking water to 

customers. In seeking to support growth Welsh Water rely heavily on the planning 

system to ensure that adequate infrastructure is in place (and in time) to serve 

development. This is reflected in national planning guidance and in the importance 

attributed to involvement as a specific consultee in the LDP and statutory consultee in 

the planning application process. Welsh Water is therefore reliant on LPAs through the 

development management process to appropriately safeguard assets and therefore 

customers and the environment.  

 

4.6.3 Capital investment in water and sewerage infrastructure is managed in 5 year Asset 

Management Plans (AMP). AMP6 ran from April 2015 to March 2020 with the current 

AMP7 running from April 2020 to March 2025 – subsequent AMPs will follow on in this 

way. The AMP, along with delivering essential investment in infrastructure from an 
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operational and maintenance perspective, seeks to ensure appropriate large-scale 

investment is undertaken to provide capacity for new development and growth.  

 

4.6.4 The AMP programme is funded via the revenue received through annual customer bills 

paying for the water and / or sewerage services. A key consideration as part of this is 

to ensure that customers’ bills are affordable to them which is approved by the 

independent regulator Ofwat. This creates a natural tension with the level of investment 

that can be supported in any particular AMP period. Unsurprisingly therefore, Welsh 

Water must prioritise the funding available to ensure it is used in the most appropriate 

way, but the not for profit status results in further infrastructure investment than if there 

were shareholders.  

 

4.6.5 As can be appreciated, Welsh Water’s operational area covers all 25 Welsh LPAs as 

well as the whole of the English County of Herefordshire, and parts of some other 

bordering English LPAs. As such, a cost/benefit analysis needs to be undertaken to 

determine what schemes are the most feasible and affordable to undertake given that 

a balance needs to be struck with day-to-day operational investment and the need to 

ensure that customer bills remain affordable.  

 

4.6.6 Where no scheme is proposed in the AMP, developers can accelerate the provision of 

reinforcement works themselves via the requisition provisions of the Water Industry 

Act (WIA) 1991 or via Planning Obligation Agreements under the TCPA 1990. It should 

be noted that the requisition provision of the WIA 1991 only applies to water and 

sewerage network reinforcement works. Funding to deliver reinforcement works at a 

Waste Water Treatment Works (WWTW) can be delivered via Section 106 of the Town 

and Country Planning Act 1990.  

 

Water supply 

 

4.6.7 Bridgend CBC area is within the Tywi Conjunctive Use System (CUS) Water Resource 

Zone (WRZ). Water is abstracted from the River Tywi at Nantgaredig and pumped to 

the Felindre Water Treatment Works (WTW) which in turn supplies Bridgend. Welsh 

Water’s Final Water Resources Management Plan (2019) which looks ahead to 2050 

does not anticipate there being any significant concerns in Tywi CUS WRZ during the 

LDP period.   

 

4.6.8 Whilst there are no significant existing capacity concerns with regard to the water 

supply network across the Bridgend CBC area, this does not mean that the local water 

supply network is sufficient to supply proposed larger development sites such as 

sustainable urban extensions. In these instances, developers may need to fund 

hydraulic modelling assessments (HMA).  

 

Public sewerage network 

 

4.6.9 Whilst there have been isolated incidences of hydraulic overload on parts of the public 

sewerage network, Welsh Water have no major concerns regarding its’ capacity. As 

with the water supply network, this does not mean that local sewerage networks are 

sufficient to accommodate the flow from larger development sites such as sustainable 
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urban extensions. In these instances, developers may need to fund hydraulic 

modelling assessments (HMA).  

 

Wastewater treatment works (WwTW)  

 

4.6.10 The vast majority of the Bridgend CBC area is served by the Penybont WwTW, namely 

the settlements of Bridgend, Pencoed, Porthcawl and each of the valleys aside from 

the settlements of Maesteg and Nantyfyllon. This is one of the largest WwTW in south 

Wales and there are no current concerns regarding its capacity to accommodate the 

growth proposed in the LDP.  

 

4.6.11 Maesteg and Nantyfyllon are served by Maesteg WwTW. Whilst there are no existing 

capacity concerns at this WwTW, there will likely come a time over the LDP period 

whereby reinforcement works will be required if all the growth proposed is delivered. 

As such, Welsh Water will monitor the housing trajectories within these settlements 

throughout the plan period.  

 

4.6.12 The settlements of Cefn Cribbwr, Kenfig Hill, Pyle, North & South Cornelly are all 

served by Afan WwTW. Again, this is one of the largest WwTW in south Wales and 

there are no current concerns regarding its capacity to accommodate the growth 

proposed in the LDP.  

 

Hydraulic Modelling Assessment (HMA) process 

 

4.6.13 A HMA assesses the capability of the water or sewerage network to accommodate a 

development site. Typically they are only required on larger development sites where 

the proposal is of a size and scale to cause detriment to the existing network. Once a 

HMA is complete, it will give a recommended solution for network reinforcements that 

the developer will need to fund by way of the requisition provisions of the Water 

Industry Act or via a legal/commercial agreement with Welsh Water. To control the 

connection, Welsh Water would ask the LPA to include a pre-occupation condition on 

the decision notice to ensure the reinforcement works are completed prior to the site 

connecting to the network.  

 

4.6.14 Welsh Water considers there are no major constraints to the development growth 

proposed in the LDP being delivered; a combination of reinforcement works through 

the business’ own capital investment, developer contributions via section 106 

agreements and the requisition process can ensure that the allocations are delivered 

within the plan period. 

 

Gas & Electricity 

 

4.6.15 National Grid Electricity Transmission (NGET) owns and maintains the electricity 
transmission system in England and Wales. The energy is then distributed to the 
electricity distribution network operators, so it can reach homes and businesses. 
Western Power Distribution owns and operates the local electricity distribution network 
in Bridgend County Borough Council. National Grid seeks to encourage high quality 
and well-planned development in the vicinity of its high voltage overhead lines. Land 
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beneath and adjacent to the overhead line route should be used to make a positive 
contribution to the development of the site and can for example be used for nature 
conservation, open space, landscaping areas or used as a parking court. National Grid, 
in association with David Lock Associates has produced ‘A Sense of Place’ guidelines, 
which provide detail on how to develop near overhead lines and offers practical 
solutions which can assist in avoiding the unnecessary sterilisation of land near high 
voltage overhead lines. 

 
4.6.16 Potential developers of these sites should be aware that it is National Grid policy to 

retain existing overhead lines in-situ. The relocation of existing high voltage overhead 
lines will only be considered for projects of national importance which has been 
identified as such by central government.  

 
4.6.17 National Grid Gas (NGG) owns and operates the high-pressure gas transmission 

system across the UK. In the UK, gas leaves the transmission system and enters the 
UK’s four gas distribution networks where pressure is reduced for public use. Wales 
and West Utilities distribute gas in the Bridgend CBC area. As a general rule, the 
Bridgend network has enough capacity to maintain pressures, but any future plans for 
development on extremities of the network will likely result in infrastructure upgrades 
(reinforcement). This can be applied as a general principle for all networks. When 
looking at reinforcement projects, Wales and West calculate the projected cost to 
construct the pipeline and look at revenue they are likely to receive from transporting 
gas to the new development. This means that they will potentially fund some or all of 
the potential reinforcement costs. Generally, the higher the pressure the least chance 
of reinforcement but High Pressure connections are only cost effective if the 
development site is of a very large scale. Within BCBC, a high pressure gas line runs 
from East to West starting to the north of Pencoed and maintaining a route north of the 
Valleys Gateway settlements, traversing the A4061, A4063, A4064 and Bettws Road. 
After passing to the north of Coytrahen the line exits the borough to the north of 
Margam mine. Two high pressure spurs follow a southwards path to the east and west 
of Pencoed. The line to the east passes through the Pencoed Campus College site, 
traverses the M4 and continues to Waterton. National Grid requests that any High-
Pressure Gas Pipelines are taken into account when site options are developed in 
more detail. These pipelines form an essential part of the national gas transmission 
system and National Grid’s approach is always to seek to leave existing transmission 
pipelines in situ.  

 
4.6.18 National Grid have land rights for each asset which prevents the erection of permanent/ 

temporary buildings, or structures, changes to existing ground levels, storage of 
materials etc. Additionally, written permission will be required before any works 
commence within the National Grid easement strip, and a deed of consent is required 
for any crossing of the easement.  

 

Telecommunications 

 

4.6.19 The provision of full fibre connectivity is a primary responsibility of the UK Government. 

Despite not being devolved, the Welsh Government’s Superfast Cymru programme 

has provided 733,000 premises across Wales with access to fast fibre broadband and, 

as a result, superfast broadband coverage has more than doubled in Wales and now 

covers almost 95% of all premises. Superfast is defined as broadband speeds over 

30Mbps. Whilst Superfast Cymru targeted properties and localities where the private 

sector had no plans to do so, there remains properties without access to fast 

broadband, particularly in rural areas.  
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4.6.20 Within BCBC, according to the latest Ofcom data, 98.13% of properties have access 

to Superfast broadband. In 2019, the Welsh Government undertook a consultation 

exercise inviting telecommunications suppliers, local authorities, industry 

organisations and members of the public to identify postcodes and premises that are 

still without a connection to Superfast Broadband. The responses were analysed by 

Welsh Government and classified according to their coverage status to identify where 

private sector investment in Next Generation Access (NGA – broadband provision of 

30Mbps or greater) has already occurred, is currently being undertaken, or is planned 

in the next three years. Premises and postcodes are classified as follows:  

 

 With regard to premises: 

 “Grey” premises – only one broadband infrastructure operator providing NGA 

services to that premises. 

 “Black” premises – at least two broadband infrastructure operators providing 

NGA services to that premises. 

 “White” premises - no NGA broadband infrastructure operators are present. 

With regard to postcodes: 

 Grey postcode - only one broadband infrastructure operator providing NGA to 

that postcode. 

 Black postcode - at least two broadband infrastructure operators providing 

NGA services to that postcode. A postcode is also Black if there is one 

postcode provider and one or more premises providers providing NGA 

services. 

 White postcodes - no NGA broadband infrastructure operators are present 

providing NGA services. 

4.6.21 The classification also includes Under Review areas (both for premises and postcodes) 

and “Filtered” premises. Under Review areas have been indicated by broadband 

infrastructure providers to have planned commercial coverage for NGA broadband. 

However, at present these particular NGA upgrades and/or network rollouts have not 

been fully proven and/or completed, and therefore may be ‘at risk’ of being completed 

and NGA services being delivered to theses premises. Filtered premises are those that 

are unlikely to represent end-points eligible for a NGA service. These have been 

removed from the Potential Intervention Area. Examples include, but are not limited to 

ponds, property shells and playing fields. 

 

4.6.22 Within Bridgend, the number of premises falling into the different categories is as 

follows:  

 

 Black 

premises 

Grey 

premises 

White 

premises 

Under 

Review 

Filtered TOTAL 

Bridgend 4,922 60,495 2,403 2,192 379 70,391 

Wales  372,475 1,110,331 79,023 76,674 12,733 1,651,236 

 

 The location of the 2,403 white premises provides a focus for future intervention when 

considering the mitigation required in the determination of planning applications. The 



41 
 

postcode data reveals clusters of premises located in the following mainly rural 

communities:   

 

 Llangynwyd 

 Cwmfelin 

 Nantyffyllon 

 Heol y Cyw 

 Nantymoel 

 Blackmill 

 Evanstown 

 Cefn Cribwr 

 

The above is not an exhaustive list, and in addition, there are also isolated clusters of 

premises in Porthcawl, Bridgend Town Centre (particularly Mackworth St, Wyndham 

St & Market St) and Bridgend Industrial Estate.  

  

4.7 Community and Cultural Facilities 

 

4.7.1 Bridgend County Borough is a small but remarkably diverse area, demonstrating 

centuries of human interaction with the natural environment. The northern half of the 

County Borough comprises the steep-sided valleys and commons, which form part of 

the wider coalfield plateau of South Wales with pockets of pastoral farmland and rough 

grazing land. The high open plateau is cut dramatically by the three valleys of the Llynfi, 

Garw and Ogmore, within which sit characterful mining settlements with rows of 

workers’ terraces spreading ribbon-like up the valley sides. Outstanding examples of 

industrial heritage also remain, such as the 19th Century Tondu Ironworks, recognised 

as one of the best preserved Victorian ironworks in Wales.  

 

4.7.2 To the south, the landscapes of the County Borough meet the sea, including part of 

the Vale of Glamorgan Heritage Coast – the first to be designated in Wales in 1973. 

This dramatic and wild coastline provides a stark contrast to the nearby settlements 

with their strong human influence (including the tourist centre of Porthcawl and nearby 

steelworks at Neath Port Talbot). The coast includes the highest sand dunes in Britain 

at Merthyr Mawr, part of an internationally important network of coastal habitats, which 

provide a scenic frontage to the County Borough. 

 

4.7.3 Bridgend County Borough has a wealth of diverse historic buildings, towns, 

archaeology and landscapes. These heritage assets have contributed to growth and 

evolution over many centuries. Historic assets include: 

 

 373 listed buildings and structures 

 60 scheduled ancient monuments 

 16 conservation areas 

 five historic parks and gardens 

 525 buildings on the draft local list 

 sites or areas of archaeological significance 

 one historic landscape of outstanding historic interest in Wales 

 one historic landscape of special historic interest in Wales, plus one on the 

county boundary 
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CADW and GGAT have been engaged in the Candidate Site Assessment process 

from the initial stages to enable a comprehensive assessment of the suitability of sites 

against their likely archaeological impact. This has enabled any necessary mitigation 

measures to be recommended and identified at an early stage in the assessment and 

accounted for in the masterplanning work undertaken by site promoters.  

 

4.7.4 Awen Cultural Trust was established in 2015 as a charitable organisation with the 

objective of enhancing cultural opportunities in Bridgend and the wider region. Working 

in partnership with Bridgend County Borough Council and other key stakeholders, 

Awen manage the following facilities: 

 

 Libraries – Aberkenfig, Betws, Bridgend, Maesteg, Ogmore Vale, Pencoed, 

Pontycymmer, Porthcawl, Pyle, Sarn, Y Llynfi (plus a Housebound Service and 

Mobile Library) 

 Bryngarw Country Park 

 Grand Pavilion, Porthcawl 

 Maesteg Town Hall 

 Awel-Y-Mor Community Centre in Porthcawl 

 Betws Life Centre 

 Coity and Litchard Higher Community Centre 

 Blaengarw Workmen’s Hall 

 

4.7.5 Since 2012, BCBC have partnered with Halo Leisure to manage the following eight 

leisure centres and swimming pools with the aim of improving the County Borough’s 

wellbeing. The Healthy Living Partnership was set up to develop children and young 

people, and healthier and stronger communities: 

 

 Bridgend Life Cente 

 Garw Valley Life Centre 

 Maesteg Sports Centre  

 Maesteg Swimming Pool 

 Ogmore Valley Life Centre 

 Pencoed Swimming Pool  

 Pyle Swimming Pool 

 Ynysawdre Swimming Pool 

 

4.7.6 The LDP contains policies that seek to protect, preserve and enhance the cultural and 

community facilities within the County Borough. Where opportunities are identified, the 

provision of new facilities will be sought either through the supply of additional land or 

by extending existing facilities. Shared use of facilities, potentially incorporating 

ancillary commercial elements will be encouraged to make them sustainable in the 

longer term. 

 

4.7.7 The co-location of multiple uses in close proximity or in one building is important in 

providing a range of activities to meet the communities’ diverse needs. Co-location 

provides the opportunity for sustainable linked activities and has potential to create a 

greater sense of ownership and community. At the same time, this model of provision 
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also provides better value for money in terms of operating costs. An opportunity exists 

to realise this in the design of community-focussed schools as part of the School 

Modernisation Programme, new health facilities and provision of community hubs.  

 

 

5 Summary of existing Infrastructure pressures 

 

5.1  From the consultation undertaken at each key stage of the LDP preparation, 

discussions held with key stakeholders and information exchanged through the 

PSB, a headline assessment has been made of existing infrastructure provision 

across the County Borough. This has enabled the following RAG assessment 

corresponding to the key settlements identified in the Bridgend Settlement 

Assessment and the Bridgend Settlement Hierarchy: 

 

 SETTLEMENT 

INFRA TYPE Bridgend Maesteg Porthcawl Pencoed Pyle, Kenfig Hill 
& N Cornelly 

Valleys 
Gateway 

Active Travel       

Road       

Rail       

Primary Schools       

Secondary Schools       

Primary Care       

Open Space       

Flood Risk       

Water       

Gas       

Electric       

Broadband       

 

5.2 The key infrastructure capacity constraints, highlighted in red, are as follows: 

 

 M4 Junction 36 

 Secondary School Capacity, Bridgend West 

 Coastal Flood Risk, Porthcawl 

These issues have influenced the development of the LDP strategy and where 

appropriate, mitigation has been identified in the Infrastructure Schedule in 

Section 6.  

 

5.3 The information gleaned throughout this exercise has been used to help inform 

the infrastructure required to deliver the individual policies and land use 

allocations, which are discussed in more detail in the following sections.  
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6 Infrastructure Delivery Schedule 

 

6.1 It is not possible to foresee every single possible infrastructure requirement. Therefore 

this IDP will continue to be updated and should not be read as an exhaustive 

assessment of infrastructure requirements at one moment in time. 

 

6.2 The following broad categories of infrastructure are included in the delivery schedules: 

 

 Transport (walking and cycling, road and rail),  

 Education (nursery, primary, secondary),  

 Health (hospitals, health centres, dentists, care of the elderly),  

 Environmental Management (green infrastructure, biodiversity assets, flood 

risk and surface water management),  

 Utilities (Water and wastewater, gas, electricity and telecommunications).  

 Cultural and Community Assets 

 

6.3 For each element of infrastructure identified (whether on or off-site) the following 

information is provided:  

 

 Project ID and Priority Status (more detail in 5.4 below); 

 Infrastructure Project / Scheme Description; 

 LDP Site Allocation Reference/Policy or whether the infrastructure is ‘site 

specific’ or a ‘Borough wide’ requirement; 

 Estimated cost; 

 Funding Sources 

 Identification of Responsible Delivery Body and how the infrastructure element 

relates to their priorities, schedules and plans;  

 If there is any identified funding gap; 

 A brief summary of any risks of non-delivery, plus, where appropriate, any 

contingency provisions; 

 Anticipated delivery period & phasing details; 

 Evidence Base for the need and/or identification of the infrastructure project; 

and any 

 Additional Notes  

 

6.4 Each item of infrastructure detailed within the IDP has been given a priority status 

categorised as either: 

 

Essential 
Infrastructure critical to the delivery of the LDP (i.e. must happen to 

enable growth) 

Required 

Measures which are required by policy to mitigate the impacts arising 

from development or to support wider strategic or site-specific 

objectives or are subject to a statutory duty but would not necessarily 

prevent development from occurring. The exact details to be the 
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subject of further negotiation in light of additional evidence of need 

and/or viability. 

Desirable Important infrastructure that is unlikely to prevent development in the 

short to medium term but is vital as a part of effective place making. 

Delivered Measures previously identified where updated evidence shows that 

issues have been resolved or infrastructure has been delivered.  

 
6.5 Where appropriate, notes and caveats are provided at the start of each sub-section of 

the Schedule to highlight information relevant to each particular type of infrastructure 

requirement:  

 

 Sources of information/evidence  

 processes of delivery  

 assumptions relating to costing/phasing;  

 any detailed assessments which will be necessary to determine further detail 

of level/nature of infrastructure required  
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Schedule of Infrastructure Projects 
 
Priority Status  

Essential  Critical to the delivery of the LDP 

Required Required by policy to mitigate the impacts of development 

Desirable  Unlikely to prevent development but helps to deliver place making objectives 

Delivered Issues have been resolved or infrastructure delivered  

 
1. Transport Infrastructure 
 

Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

1.1 Walking and Cycling – Active Travel 

1.1.1 INM-POR-12 Cycling / 
Shared-Use  
 
Improved connection 
from Newton to 
Porthcawl town centre 
and onward to Porthcawl 
Comprehensive School  
 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 Developer to 
deliver. Exact 
extent of works to 
be confirmed as 
part of master 
planning process.  

Integrated 
Network Map 
(INM) 
Candidate Site 
Submission 
(CSS) 
Site Masterplan 
& Transport 
Assessment 
(TA) 
Site Viability 
Assessment 
(IFVA) 

1.1.2 
INM-POR-13 Cycling / 
Shared-Use  
 
Enhanced link to 
Porthcawl town centre 
from Porthcawl Primary 
School 
 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 Developer to 
deliver. Exact 
extent of works to 
be confirmed as 
part of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.3 
INM-POR-14 Cycling / 
Shared-Use  
 

PLA1: Porthcawl 
Waterfront 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 

2023-2028 Developer to 
deliver. Extent of 
works to be 

INM 
Site Masterplan 
& TA 
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Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

Upgrade existing off-
road footpath to make 
suitable for shared use 
between Newton and 
Porthcawl town centre 
via Trecco Bay 
 

Regeneration 
Area  
 
PLA12 

flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

confirmed as part 
of master 
planning process.  

IFVA 

1.1.4 
INM-POR-15 Cycling / 
Shared-Use  
  
Long term proposal to 
connect Bridgend and 
Porthcawl 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.5 
INM-POR-17 Cycling / 
Shared-Use  
 
New off-road active 
travel route from Rhych 
Avenue to Newton 
Primary School/Sandy 
Lane 
 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer  None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.6 
INM-POR-18 Cycling / 
Shared-Use  
 
New active travel route 
from Dan-y-Graig to 
Newton Primary School/ 
Porthcawl Commercial 
Centre 
 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.7 
INM-POR-15 Cycling / 
Shared Use 
 
Long term proposal to 
connect Bridgend and 
Porthcawl  
 
Upgrade route on 
western boundary of site 
to accommodate all 
modes of transport. 

PLA2: Land South 
of Bridgend 
(Island Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 
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Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

 

1.1.8 
INM-BR-46  
 
Extend through 
Technology Park & 
connect with INM-POR-
15 to the western 
boundary of site. 
 
Extend route on Ewenny 
Road southwards to link 
in with proposed 
upgraded junction that 
will serve the proposed 
Tennis Centre. 
 

PLA2: Land South 
of Bridgend 
(Island Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.9 
INM-BR-48 Cycling / 
shared use 
 
Extension to existing 
active travel link from 
Broadlands to Brynteg 
Comprehensive School 
 
INM-BR-75 Walking -  
New section of footway 
/shared-use path on A48 
from Broadlands to 
Brynteg Comprehensive 
School 
 
Implement a shared 
cycleway/footway within 
vicinity of proposed site 
access on A48 
 
Create a crossing point 
with northern side of 
carriageway.  
 
Implement 
footway/cycleway to 
connect to existing INM-
BR-48 and INM-BR-75. 

PLA2: Land South 
of Bridgend 
(Island Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 
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Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

This will improve 
connectivity with existing 
routes running north.  
 
Link up with INM-BR-49 
(west) and east towards 
Ewenny Roundabout 
(INM-BR-45) 
 
 

1.1.10 
INM-BR-45 Cycling / 
shared use 
 
Shared-use off-road 
route along A48 between 
Broadlands and 
Bridgend Industrial 
Estate  
 

PLA2: Land South 
of Bridgend 
(Island Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.11 
INM-BR-49 Cycling / 
shared use 
 
New shared-use off-road 
route from Broadlands 
link to Bridgend town 
centre via Newbridge 
Fields 
 

PLA2: Land South 
of Bridgend 
(Island Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.12 
INM-BR-55 Cycling / 
shared use 
 
Improvement to link from 
existing off-road shared-
use route to proposed 
Merlin Crescent route 
 

PLA3: Land West 
of Bridgend  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.13 
INM-BR-57 Cycling / 
shared use 
 
New shared cycle / 
footway on the northern 
side of A473, connecting 
the site with INM-BR-57 

PLA3: Land West 
of Bridgend  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 
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Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

linking to shops at 
Bryntirion. 
 
Footway widened to the 
west of the site access 
to provide better 
connection to eastbound 
bus stop on A473 
 

1.1.14 
INM-BR-58 Cycling / 
Shared use 
 
Improvement to on-road 
route between 
Broadlands and 
Bridgend town centre 

PLA3: Land West 
of Bridgend 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.15 
BRC9b Broadlands to 
Laleston 
 
Shared use crossing of 
new site access junction 
to connect internal 
cycleway/footway with 
BRC9b on southern side 
of the A473. This will 
enable connection to 
INM-BR-58 and INM-
BR-52. 
 

PLA3: Land West 
of Bridgend 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.16 
Green Travel Corridor 
 
Llangewydd Road to be 
closed to motor vehicles 
(except emergency) 
between Bryntirion and 
where it joins lane 
running north-south. To 
facilitate safe connection 
to INM-BR-55 and INM-
57. 
 

PLA3: Land West 
of Bridgend 
 
PLA12 

Costs to be 
established 

Developer Developer  None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process 
 
Feasibility of 
route to be 
discussed with 
BCBC Highways 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.17 
INM-PE-2 Cycling / 
Shared-Use 

PLA4: Land East 
of Pencoed  

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 

2023-2028 Developer to 
deliver. Extent of 

INM 
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Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

 
New shared-use off-road 
route from Pencoed 
college campus to links 
in RCT. 
 

 
PLA12 

reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

works to be 
confirmed as part 
of master 
planning process 

Site Masterplan 
& TA 
IFVA 

1.1.18 
INM-PE-8 Walking 
 
Footway to be widened 
and dropped kerbs 
where possible along 
Penybont Road. 
 
Feasibility and 
implementation of 
shared access route to 
Pencoed Railway Station 
 

PLA4: Land East 
of Pencoed  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.19 
INME-PE-13 Shared 
use 
 
Implement INM-PE-13 
shared-use off-road 
route from Pencoed 
College to employment 
site at Junction 35 and 
Pencoed Technology 
Park 
 
Undertake feasibility of 
extending INM-BR-13 
through M4 Junction 35 
along A473. Current 
linkage to/from Bridgend 
town centre is INM-BR-9 
along Coychurch Road 
 

PLA4: Land East 
of Pencoed  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.20 
INM-PE-15 Walking 
 
Enhanced crossing point 
on A473 leading to 
Pencoed Technology 
Park 

PLA4: Land East 
of Pencoed  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process 

INM 
Site Masterplan 
& TA 
IFVA 
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of LDP 
development. 

1.1.21 
INM-PY-18 Cycling / 
Shared Use 
 
New off-road active 
travel route between 
Pyle and Bridgend via 
Laleston 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.22 
INM-PY-12 Walking 
 
New section of footway 
from A48 Pyle Road to 
Pyle railway station 
access and footbridge 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.23 
INM-PY-13 Cycling / 
Shared Use 
 
Enhanced link from 
Village Farm Industrial 
Estate to Pyle railway 
station including some 
off-road provision 
 
Link up INM-PY-9 with 
INM-PY-13 via proposed 
footbridge. 
 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.24 
INM-PY-16 Cycling / 
shared used 
 
Improvement to 
alternative route from 
Village Farm industrial 
estate to Pyle railway 
station including new 
footbridge suitable for 
shared use 
 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.25 
INM-PY-18 and INM-PY-
19 

PLA5: Land East 
of Pyle 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 

2023-2028 Developer to 
deliver. Extent of 

INM 
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Link INM-PY-18 with 
INM-PY-19 at the 
A48/A4229 roundabout. 
Existing verges wide 
enough to allow for 
footpath 
 
Add route along A4229 
to link INM-PY-18 with 
INM-POR-19 (shared 
footway / cycleway on 
eastern side of 
carriageway) 
 

 
PLA12 

reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

works to be 
confirmed as part 
of master 
planning process 

Site Masterplan 
& TA 
IFVA 

1.1.26 
New shared use 
pedestrian / cycle 
footbridge across 
Railway 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to 
deliver. Extent of 
works to be 
confirmed as part 
of master 
planning process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.27 Provide link/extend route 
on A48 to connect site to 
PLA2. Widen footway on 
southern side of A48 to 
3m and extend length on 
both southern and 
northern side.  
 

COM1(2) Craig y 
Parcau 
 
PLA12 
 
 

Costs to be 
established 

Developer 
funded and 
secured 
through 
Section 106 
Agreement 

Developer tbc Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 
 

2023-2028 Exact extent of 
works required 
and s106 
contribution to be 
confirmed as part 
of planning 
process 

INM 
Site Masterplan 
& TA 
SVA 

1.1.28 Upgrading of Broadlands 
roundabout for 
pedestrians & cyclists 

COM1(2) Craig y 
Parcau 
 
PLA8(8) 
PLA12 
 

Costs to be 
established 

Developer 
funded and 
secured 
through 
Section 106 
Agreement  

Developer tbc Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Exact extent of 
works required 
and s106 
contribution to be 
confirmed as part 
of planning 
process 

INM 
Site Masterplan 
& TA 
SVA 

1.1.29 
Provide a shared use 
pedestrian & cyclist 
route southwards 
towards school and 

COM1(4) Land 
South of Pont 
Rhyd-y-cyff 
 

Costs to be 
established 

Developer 
funded 

Developer tbc Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 

2028-2033 Exact extent of 
works required 
and s106 
contribution to be 

INM 
Site Masterplan 
& TA 
SVA 
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northwards towards 
neighbouring northern 
development parcel. 
Install drop kerbs and  
tactile pavement to 
enable crossing to 
school 
 

PLA12 network and hence 
mitigate the impact 
of LDP 
development. 

confirmed as part 
of planning 
process 

1.1.30 Provide a shared use 
pedestrian & cyclist 
route southwards 
towards neighbouring 
development parcel and 
northwards towards 
existing settlement 
 

COM1(3) Land 
South East of 
Pont Ryd-y-cyff 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer tbc Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Exact extent of 
works required 
and s106 
contribution to be 
confirmed as part 
of planning 
process 

INM 
Site Masterplan 
& TA 
SVA 

1.1.31 
Provide a shared use 
pedestrian & cyclist 
route southwards 
towards school and 
northwards towards 
existing settlement 

COM1(5) Land 
South West of 
Pont Rhyd-y-cyff 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer tbc Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Exact extent of 
works required 
and s106 
contribution to be 
confirmed as part 
of planning 
process 

INM 
Site Masterplan 
& TA 
SVA 

1.1.32 The creation of a 
dedicated pedestrian / 
cycle crossing of the 
A473 

COM1(1) Parc 
Afon Ewenni 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer 
 

None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 To be provided 
as part of new 
Highway junction 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.33 
INM-BR-37 
 
A473 / Waterton Road 
between the Waterton 
Cross Roundabout and 
completed upgrades 
towards the Coity 
Roundabout 
 

COM1(1) Parc 
Afon Ewenni 
 
PLA12 

Costs to be 
established 

Developer 
funded and 
secured 
through 
Section 106 
Agreement  

Developer 
 

tbc Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 TA identifies 
sections of routes 
to be improved 
Exact extent of 
works required 
and s106 
contribution to be 
confirmed as part 
of planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 
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1.1.34 
INM-BR-40 
 
A473 / Cowbridge Road 
between the Waterton 
Cross Roundabout and 
South Wales Police HQ; 

COM1(1) Parc 
Afon Ewenni 
 
PLA12 

Costs to be 
established 

Developer 
funded and 
secured 
through 
Section 106 
Agreement  

Developer 
 

tbc Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 TA identifies 
sections of routes 
to be improved 
Exact extent of 
works required 
and s106 
contribution to be 
confirmed as part 
of planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.35 
INM-BR-45 
 
A48 / Bypass Road 
between the Waterton 
Cross Roundabout and 
the roundabout at 
Bridgend Retail Park; 
 
A48 / Bypass Road 
between junction with 
Hernston Lane and A48 / 
B4265 Roundabout 
 

COM1(1) Parc 
Afon Ewenni 
 
PLA12 

Costs to be 
established 

Developer 
funded and 
secured 
through 
Section 106 
Agreement  

Developer 
 

tbc Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 TA identifies 
sections of routes 
to be improved 
Exact extent of 
works required 
and s106 
contribution to be 
confirmed as part 
of planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.36 
INM-BR-46BRP4 
 
B4265 / Ewenny Road 
between A48 / B4265 
Roundabout and 
Heronsbridge School 
access. 
 

COM1(1) Parc 
Afon Ewenni 
 
PLA12 

Costs to be 
established 

Developer 
funded and 
secured 
through 
Section 106 
Agreement  

Developer 
 

tbc Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development 

2023-2028 TA identifies 
sections of routes 
to be improved 
Exact extent of 
works required 
and s106 
contribution to be 
confirmed as part 
of planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.37 PROW onsite, adjacent 
to or near site requiring 
potential connection, 
improvement or 
incorporation into site’s 
design 

All COM1 
Housing sites 
 
PLA9 
 
Applies to all 
allocated sites 
and windfall sites 
 
 

To be provided 
on-site 

Developer 
funded 

Developer 
BCBC 

n/a Decrease in quality 
and amount of 
PROW within the 
County Borough 

Initial 
development 
phases 

To be addressed 
through planning 
application 
process 

Site Masterplans 
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1.2 Road and Rail 
1.2.1 New Roundabout at 

Griffin Park and site 
access from Sandy 
Bay Link Road 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 

£3,759,357 Developer to 
provide as 
part of PLA1 

Developer None Inadequate 
provision of road 
infrastructure will 
result in significant 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Exact alignment 
to be confirmed 

Strategic 
Transport 
Appraisal (STA) 
 
Site Masterplan 
& TA 
 
IFVA 

1.2.2 
Provision of 0.12ha of 
land to deliver a public 
transport terminus 
 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
PLA8(2) 

Land 
dedication 

Developer to 
allocate land 
within the site 
BCBC  
 

Developer 
BCBC 

tbc Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 CCR funding bid Site Masterplan 
& TA 

1.2.3 
New A48 site access  
 

PLA2: Land South 
of Bridgend 
(Island Farm) 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 New access will 
follow alignment 
of the access 
included as part 
of the extant 
planning consent 

STA 
Site Masterplan 
& TA 
IFVA 

1.2.4 
Emergency Access 
through Bridgend 
Technology Park  

PLA2: Land South 
of Bridgend 
(Island Farm) 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Need to be 
confirmed in 
discussions with 
BCBC Highways 

STA  
Site TA 

1.2.5 
Broadlands 
Roundabout 
 
Alterations to entry arm 
geometry 

PLA2: Land South 
of Bridgend 
(Island Farm) 
 
PLA8(8) 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None  Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

Site TA 
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a negative impact 
on road safety 

1.2.6 
Ewenny Roundabout 
(signalised) 
 
Conversion to a 
signalised crossroads 
arrangement 

PLA2: Land South 
of Bridgend 
(Island Farm) 
 
PLA8(8) 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None  Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

Site TA 

1.2.7 
Picton Court 
Roundabout 
 
Geometric 
improvements or 
signalised crossroads 
with controlled crossing 
stages. 

PLA2: Land South 
of Bridgend 
(Island Farm) 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

Site TA 

1.2.8 
A473 Site Access 
 
Safe access requires a 3 
arm traffic signal-
controlled junction with 
the A473 
 

PLA3: Land West 
of Bridgend  

Provided as 
part of highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

STA 
Site Masterplan 
& TA 
 

1.2.9 
Junction 
improvements on 
A473/Broadlands to 
improve highway safety 

PLA3: Land West 
of Bridgend 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None  Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

Site Masterplan 
& TA 

1.2.10 
Secondary / emergency 
access through 
Llangewydd Rd / stop up 
to traffic 

PLA3: Land West 
of Bridgend 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 

2023-2028 To be delivered 
following 
consultation with 
Road Safety / 
Highways 

Site Masterplan 
& TA 
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times and will have 
a negative impact 
on road safety 

1.2.11 
Northern access  
 
New priority junction with 
A473 which includes 
right turn lane from the 
A473 into the site 

PLA4: Land East 
of Pencoed 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

STA 
Site Masterplan 
& TA 
 

1.2.12 
Southern access  
 
New priority junction with 
Felindre Road. 

PLA4: Land East 
of Pencoed 
 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

STA 
Site Masterplan 
& TA 

1.2.13 Highway improvements 
to the A48/A4229 
roundabout to improve 
traffic flow and highway 
safety 

PLA5: Land East 
of Pyle 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

STA 
Site Masterplan 
& TA 

1.2.14 Downgrade the A48 to 
provide new shared 
footways, cycleways and 
improved crossing 
facilities to enhance 
pedestrian safety in the 
vicinity of the site 

PLA5: Land East 
of Pyle 

Provided as 
part of highway 
works 

Developer 
funded 

Developer 
Network Rail 
BCBC 

None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Exact nature of 
works required to 
be discussed with 
BCBC Highways 

Site Masterplan 
& TA 

1.2.15 New access junction on 
the A4229, additional 
access to the western 
land parcel will be 
provided via a new 4-

PLA5: Land East 
of Pyle 

Provided as 
part of highway 
works 

Developer 
funded 

Developer  None  Inadequate 
provision of road 
infrastructure will 
result in 
signification 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

STA 
Site Masterplan 
& TA 
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arm MOVA controlled 
staggered signal junction 
on the A48 (western 
parcel) 

increases in journey 
times and will have 
a negative impact 
on road safety 

1.2.16 
A48 junction will form a 
3-arm MOVA controlled 
signal junction with a 
7.3m wide access road 
(eastern parcel) 

PLA5: Land East 
of Pyle 

Provided as 
part of highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

STA 
Site Masterplan 
& TA 

1.2.17 
New Footbridge over 
Railway Line 

PLA5: Land East 
of Pyle 

Option 1 -
£1,239,549  
 
Option 2 -  
£2,847,560 
 

Developer 
funded 

Developer in 
liaison with 
Network Rail 

None  Inadequate 
provision of safe 
pedestrian facilities 
will have a negative 
impact on highway 
safety 

2023-2028 Option 1 is 
preferred. 
Detailed design 
to be progressed 
as part of master 
planning process 

CSS: 
Pyle proposed 
footway works – 
cost estimate 
(October 2020) 
IFVA 

1.2.18 
Emergency access 
through Village Farm 
Industrial Estate  

PLA5: Land East 
of Pyle 

Costs to be 
established 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

Site Masterplan 
& TA 
 

1.2.19 
A473 Carriageway 
Realignment and new 
Junction 
 
Access will be obtained 
via an all movement 
signal controlled junction 
on the A473 Waterton 
Road.  
 
The junction will include 
Pelican crossings on the 
A473 East and access 
road arm, with Toucan 
crossings provided on 
the A473 West arm. 

COM1(1) Parc 
Afon Ewenni 

£1,587,858 est. Developer 
funded 
 

Developer tbc Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Subject to CCR 
funding bid – if 
unsuccessful will 
need to be 
funded by 
developers 

Site Masterplan 
& TA 
CCR funding bid 
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1.2.20 
Access to the site will be 
via the existing southern 
arm off Broadlands 
Roundabout, which will 
be upgraded to 
accommodate the 
development traffic. 

COM1(2) Craig-y-
Parcau 

Provided as 
part of 
Highway works 

Developer 
funded 

Developer  None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

Site Masterplan 
& TA 
 

1.2.21 Existing access off 
A4063 which previously 
served the site’s former 
use will be reinstated 
and improved to provide 
a simple priority junction 
with Bridgend Road. 

COM1 Former 
Four Sevens 
Service Station 

Provided as 
part of 
Highway works 

Developer 
funded 

Developer  None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

Site Masterplan 
& TA 
 

1.2.22 Priority junction on to the 
A4063 Bridgend Road 
fronting the site 

COM1 Land East 
of Bridgend Road 

Provided as 
part of 
Highway works 

Developer 
funded 

Developer  None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

Site Masterplan 
& TA 
 

1.2.23 Priority junction with a 
ghost island right turn 
lane. 

COM1 Land 
South of 
Llangynwyd 

Provided as 
part of 
Highway works 

Developer 
funded 

Developer  None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2028 Extent of works to 
be confirmed as 
part of master 
planning process 

Site Masterplan 
& TA 
 

1.2.24 Bus corridor 
improvements – Llynfi 
Valley corridor. 
 
Improvements to bus 
stop facilities along key 
corridors.  

PLA8(1) Cost to be 
established 
dependent on 
nature of 
project 

Developer 
S106 
Contribution 

Developer 
BCBC 

TBC Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 

n/a Schemes to be 
identified as a 
requirement of a 
planning 
application 

Local Transport 
Plan (LTP) 



61 
 

Project 
ID & 

Priority 
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Infrastructure Project / 
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LDP Site 
Allocation / 

Policy  

Estimated 
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Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

1.2.25 Bus corridor 
improvements – Garw 
Valley corridor 
 
Improvements to bus 
stop facilities along key 
corridors 

PLA8(1) Cost to be 
established 
dependent on 
nature of 
project 

Developer 
S106 
Contribution 

Developer 
BCBC 

TBC Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

n/a Schemes to be 
identified as 
requirement of 
planning 
application 

LTP 

1.2.26 Bus corridor 
improvements – Ogmore 
Valley corridor 
 
Improvements to bus 
stop facilities along key 
corridors 

PLA8(1) Cost to be 
established 
dependent on 
nature of 
project 

Developer 
S106 
Contribution 

Developer 
BCBC 

TBC Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

n/a Schemes to be 
identified as 
requirement of 
planning 
application 

LTP 
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LDP Site 
Allocation / 

Policy  
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Delivery 
Period 
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1.2.27 
Bus corridor 
improvements – 
Aberkenfig – Bryncethin 
corridor 
 
Improvements to bus 
stop facilities along key 
corridors 

PLA8(1) Cost to be 
established 
dependent on 
nature of 
project 

Developer 
S106 
Contribution 

Developer 
BCBC 

TBC Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

n/a Schemes to be 
identified as 
requirement of 
planning 
application 

LTP 

1.2.28 Bus corridor 
improvements – Pyle – 
Aberkenfig corridor 
 
Improvements to bus 
stop facilities along key 
corridors 

PLA8(1) Cost to be 
established 
dependent on 
nature of 
project 

Developer 
S106 
Contribution 

Developer 
BCBC 

TBC Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

n/a Schemes to be 
identified as 
requirement of 
planning 
application 

LTP 

1.2.29 
Bus corridor 
improvements:  
Pencoed – Pyle corridor 
 
Improvements to bus 
stop facilities along key 
corridors 

PLA8(1) Cost to be 
established 
dependent on 
nature of 
project 

Developer 
S106 
Contribution 

Developer 
BCBC 

TBC Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 

n/a Schemes to be 
identified as 
requirement of 
planning 
application 

LTP 
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ID & 

Priority 
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Infrastructure Project / 
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Estimated 
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Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

1.2.30 
Bus corridor 
improvements – 
Porthcawl – Cornelly 
corridor 
 
Improvements to bus 
stop facilities along key 
corridors 

PLA8(1) Cost to be 
established 
dependent on 
nature of 
project 

Developer 
S106 
Contribution 

Developer 
BCBC 

TBC Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

n/a Schemes to be 
identified as 
requirement of 
planning 
application 

LTP 

1.2.31 Porthcawl Bus Terminus 
/ Interchange 

PLA8(2) 
PLA1 

To be delivered 
as part of PLA1 

Developer 
land 
contribution 
 
CCR Metro 
scheme 

BCBC TBC Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

2023-2028 Refer to Design 
Study 

BCBC Engineers 

1.2.32 Maesteg – Bridgend 
railway line capacity 
improvements 

PLA8(3) Unknown TfW 
WG  
Network Rail 

TfW n/a Public transport 
improvements 
(involving bus 

2018-2023 TfW plan to  
introduce new 
rolling stock and 

TfW consultation 
CCR Metro 
proposals 
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non-delivery 
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Delivery 
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priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

re-use passing 
loop to increase 
services 

1.2.33 New Station and Park & 
Ride, Brackla 

PLA8(4) Unknown WG – LTF 
BCBC 
TfW 
Network Rail 
CCR 

TfW / WG n/a Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

2028-33 Land 
safeguarded; 
Provision of a 
Station 
dependent on 
grant funding. 

Local Transport 
Fund (LTF)  – 
Metro Plus 
phase 2 
programme 

1.2.34 
Park & Ride, Pencoed  
 
Expansion of existing 
park and ride facility 

PLA8(5)  Unknown BCBC 
WG / TfW 

TfW 
BCBC 

n/a Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 

2023-2033 Land 
safeguarded; 
Provision of a 
Station 
dependent on 
grant funding. 

LTP / LTF 
SW Metro 
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by providing 
travellers with an 
alternative to the 
private car. 

1.2.35 
Pyle Railway station 
improvements 
 
Proposal to extend the 
existing park and ride 
facility from 25 bays by a 
minimum of 32 spaces 
 
Feasibility study to 
relocate station 

PLA8(6)  
 
 

£19.7m – cost 
of station 
relocation 

WG – SW 
Metro project 
 
CCR City 
Deal 
 
BCBC 

WG / TfW 
Network Rail 
BCBC 

n/a Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

2023-2033 Land 
safeguarded; 
Provision of a 
Station 
dependent on 
grant funding. 

LTF – Metro 
Plus phase 1 
programme 
 
Pyle Station 
Feasibility Study 
(Oct 2020) 

1.2.36 
Park & Ride, Ewenny 
Rd, Maesteg 
 
Provide park and ride 
facilities at Ewenny 
Road stop in Maesteg. 

PLA8(7) 
COM1(R2)  – 
Ewenny Road 

To be 
determined 

Developer 
s106 
contribution 
 
BCBC 
 

BCBC n/a Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

2023-2033 Land 
incorporated 
within Ewenny 
Rd/Budelpark 
development 
proposal 
 
CCR Bid 

Site Masterplan 

1.2.37 
Improvements at 
Ewenny & Broadlands 
roundabouts on A48 

PLA8(8);  
PLA2 Land South 
of Bridgend 
(Island Farm) 

To be 
determined 

Developer 
funded 

Developer  
BCBC 

None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 

2023-2028  LTP 
STA 
Site masterplan 
& TA 
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times and will have 
a negative impact 
on road safety 

1.2.38 
A48/A473 road dualling 
between Waterton & 
Laleston 
Dualling of A48 and 
A473 between Waterton 
and Laleston with 
associated 
improvements for active 
travel. Scheme would 
improve resilience of 
alternative route to M4 
through the county 
borough. 

PLA8(9) 
PLA2 Land South 
of Bridgend 
(Island Farm) 
 

To be 
determined 

Developer 
funded 

Developer  
BCBC 

None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

2023-2033 To be 
incorporated 
within new 
development 
proposals; 
 
Nature and extent 
of scheme to be 
developed in 
conjunction with 
BCBC Highways 

LTP 
STA 
Site masterplan 
& TA 

1.2.39 
A4063 improvements 
between Sarn & 
Maesteg – 
Improve accessibility 
between Llynfi Valley 
and M4 at Junction 36 
including improvements 
to Tondu junction 

PLA8(10) 
 
 

To be 
determined 

S106 
Contribution 

BCBC None Inadequate 
provision of road 
infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negat(ive impact 
on road safety 

2018-2033 Highway 
improvements to 
be implemented 
as part of extant 
consent 
(P/16/366/OUT) 

LTP 

1.2.40 
Penprysg Road Bridge, 
Pencoed  
-Replacement of existing 
road bridge to facilitate 
improvements to 
the existing traffic 
conditions, including 
improved active travel 
provision and closure of 
the level crossing 
 
 

PLA8(11) 
 
PLA6 
PLA7 

£5.5M est. Potential 
sources of 
funding:  
 
S106 
Contributions 
 
WG - LTF 
 
Network Rail 
 
CCR City 
Deal 

BCBC tbc Public transport 
improvements 
(involving bus 
priority 
infrastructure on 
core corridors and 
investment in the 
services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised 
by providing 
travellers with an 
alternative to the 
private car. 

2028-2033 Land 
safeguarded 
 
WelTAG 
Feasibility study 
at Stage 3 

LTF – Metro 
Plus phase 2 
programme 
 
Pencoed 
Improving 
Community 
Connectivity 
Report 
WelTAG Stage 2 
& 3 

1.2.41 Corridor/Junction 
Improvement schemes 

PLA6 
Borough wide 

To be 
determined on 

S106 
Contributions 

Developer if 
deemed to be 

tbc Inadequate 
provision of road 

2018-2033  STA 



67 
 

Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

to mitigate development 
impact: 

a case by case 
basis 

part of 
necessary 
highway 
works to 
unlock 
development 

infrastructure will 
result in 
signification 
increases in journey 
times and will have 
a negative impact 
on road safety 

Site Masterplans 
& TAs 
 
Planning 
Applications 
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2. Education 

 

Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
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Funding 
Sources  
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Delivery 

Body 
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Gap 

Summary Risks of 
non-delivery 
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Phasing / 
Delivery 
Period 

Notes Evidence Base 

2.1 Nursery Provision 
2.1.1 Welsh medium childcare 

facility 
Isfryn Industrial Estate, 
Ogmore Valley 

SP9  
SP10 

tbc WG Grant 
funded 

BCBC None Failure to meet 
Welsh language 
goals 

2018-23 Planning 
consent 
granted. 

Band B School 
Improvement 
Programme 

2.1.2 Welsh medium childcare 
facility  
Bettws 

SP9 
SP10 

tbc WG Grant 
funded 

BCBC None Failure to meet 
Welsh language 
goals 

2018-23 Planning 
consent 
granted 

Band B School 
Improvement 
Programme 

2.1.3 Welsh medium childcare 
facility 
Bridgend 

SP9 
SP10 

tbc WG Grant 
funded 

BCBC None Failure to meet 
Welsh language 
goals 

2018-23 Feasibility 
Study in 
progress 

Band B School 
Improvement 
Programme 

2.1.4 Welsh medium childcare 
facility 
Porthcawl 

SP9 
SP10 

tbc WG Grant 
funded 

BCBC None Failure to meet 
Welsh language 
goals 

2018-23 Feasibility 
Study in 
progress 

Band B School 
Improvement 
Programme 

2.2 Primary Provision 
2.2.1 New 1FE Welsh-medium 

primary school with co-
located 60 place nursery 
facility 
 
4 Classroom extension to 
existing English medium 
primary school 

PLA1: Porthcawl 
Waterfront 
Regeneration Area 
 
SP10 

£4,668,349 Developer S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

BCBC  
Developer 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

2023-2028 Location 
within site 
and delivery 
timescale to 
be 
progressed 
as part of 
master 
planning 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 

2.2.2 New 1FE Primary School 
with co-located 42 place 
nursery facility. 

PLA2: Land South 
of Bridgend (Island 
Farm) 

£5,133,324 Developer S106 
contribution 
 

BCBC 
Developer 

None Potential strain on 
catchment schools 
which may be at 

2023-2028 Location 
within site 
and delivery 

BCBC Schools & 
Family Support 
Unit 

Priority Status 

Essential  Required Desirable Delivered 
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 Developer land 
contribution 
 
BCBC 
WG 

capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

timescale to 
be 
progressed 
as part of 
master 
planning 

 
SPG16 

2.2.3 Temporary Primary School 
provision  

PLA2: Land South 
of Bridgend (Island 
Farm) 

tbc Developer S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

BCBC 
Developer 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

2023-2028 Location 
within site 
and delivery 
timescale to 
be 
progressed 
as part of 
master 
planning 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 

2.2.4 New 1.5FE Primary School 
with co-located 42 place 
nursery facility. 

PLA3: Land West 
of Bridgend 

£5,542,502 Developer S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

BCBC 
Developer 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

2023-2028 Location 
within site 
and delivery 
timescale to 
be 
progressed 
as part of 
master 
planning 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 

2.2.5 New 1.5FE Primary School 
with co-located 40 place 
nursery facility. 
 

PLA4: Land East 
of Pencoed 

£4,947,334 Developer S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

BCBC 
Developer 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 

2023-2028 Location 
within site 
and delivery 
timescale to 
be 
progressed 
as part of 
master 
planning 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 
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more vehicular traffic 
movements 

2.2.6 2 New 2FE Primary School 
with co-located 50-place 
nursery facility, with further 
land required for 
expansion. 

PLA5: Land East 
of Pyle 

£13,688,864 
 
 

Developer S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

BCBC 
Developer 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

2023-2033 School 
provision to 
be phased 
to provide 
for 1000 
units each 
 
 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 

2.2.7 New 2FE dual stream 
Primary School with co-
located 30-place nursery 
facility  

COM1(1) Land at 
Parc Afon Ewenni 

£4,147,577 Developer S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

BCBC  
Developer 

tbc Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

2028-33 2ha of 
BCBC land 
safeguarded 
for future 
school 
provision 
 
Not part of 
Band B 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 

2.2.8 Contribution towards 
Primary School Places in 
the catchment  

COM1(2) Craig-y-
Parcau 
 
SP10 

To be 
determined 
based on 
housing mix 

Developer s106 
Contribution 

BCBC tbc Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

2023-2028 Scheme to 
be identified  

BCBC Schools & 
Family Support 
Unit 
 
SPG16 

2.2.9 Contribution towards 
Primary School Places in 
the catchment  

COM1(3) Land 
South East of Pont 
Rhyd-y-Cyff 
 

£2,436,469 Developer s106 
Contribution 

BCBC tbc Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 

2023-2028 Scheme to 
be identified 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 
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COM1(4) Land 
South of Pont 
Rhyd-y-Cyff 
 
COM1(5) Land 
South West of 
Pont Rhyd-y-Cyff 
SP10 

Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

2.2.10 Bridgend North East – 525 
place Primary School with 
co-located nursery 

SP10 £12,600,000 BCBC 
WG 
S106  

BCBC None  Additional strain 
placed on existing 
schools, BCBC 
failing to meet aims 
and objectives. 

2021-27 Feasibility 
Study & 
Design 
ongoing 

Band B - 21st 
Century Schools 
and Education 
Programme 

2.2.11 
Bridgend West (Welsh 
Medium) – 420 place 
primary school with co-
located nursery 

SP10 TBC BCBC 
WG 

BCBC TBC Additional strain 
placed on existing 
schools, BCBC 
failing to meet aims 
and objectives. 

2021-27 Feasibility 
Study & 
Design 
ongoing 

Band B - 21st 
Century Schools 
and Education 
Programme 

2.2.12 
Bridgend West (English 
Medium) - 420 place 
primary school with co-
located nursery 

SP10 TBC BCBC 
WG 

BCBC TBC Additional strain 
placed on existing 
schools, BCBC 
failing to meet aims 
and objectives. 

2021-27 Feasibility 
Study & 
Design 
ongoing 

Band B - 21st 
Century Schools 
and Education 
Programme 

2.2.13 
Mynydd Cynffig Primary 
School - 420 place primary 
school with co-located 
nursery 

SP10 £10,200,000 BCBC 
WG 

BCBC None Additional strain 
placed on existing 
schools, BCBC 
failing to meet aims 
and objectives. 

2021-27 Feasibility 
Study & 
Design 
ongoing 

Band B - 21st 
Century Schools 
and Education 
Programme 

2.2.14 Upgrades / extensions to 
existing Primary Schools. 
Applies to all non-strategic 
sites that will require a 
s106 contribution in 
accordance with SPG16 
and subject to viability 
 

SP10 
 

S106 
contribution 
determined 
in 
accordance 
with SPG16 

Developer BCBC N/A Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
S106 Money 
returned to 
developer. 

Site specific 
and 
payment 
triggers will 
be included 
within s106 
agreement 

 To be determined 
in accordance with 
SPG16 

2.3 Secondary & Post 16 provision 
2.3.1 Financial contribution for 

secondary school 
provision  

PLA3: Land West 
of Bridgend 

£5,351,892 Developer S106 
contribution 

BCBC tbc Lack of local 
secondary school 
places available for 
residents. Increase 
in traffic movements 

2028-2033 Scheme to 
be identified 
by BCBC 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 
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Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

 Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Approx. 
Phasing / 
Delivery 
Period 

Notes Evidence Base 

to take pupils 
elsewhere 

2.3.2 Financial contribution for 
secondary school 
provision 

PLA4: Land East 
of Pencoed 

£1,881,984 Developer S106 
contribution 

BCBC tbc Lack of local 
secondary school 
places available for 
residents. Increase 
in traffic movements 
to take pupils 
elsewhere 

2028-2033 Scheme to 
be identified 
by BCBC 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 

2.3.3 Financial contribution for 
secondary school 
provision  

PLA5: Land East 
of Pyle 

£9,233,484 Developer S106 
contribution 
 

BCBC TBD Lack of local 
secondary school 
places available for 
residents. Increase 
in traffic movements 
to take pupils 
elsewhere 

2023-2033 
 

Scheme to 
be identified 
by BCBC 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 

2.3.4 Upgrades / extensions to 
existing Secondary 
Schools in the catchment 
area. Applies to all non-
strategic sites that will 
require a s106 contribution 
in accordance with SPG16 
and subject to viability 
 

SP9 
 

S106 
contribution 
determined 
in 
accordance 
with SPG16 

Developer BCBC TBD Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
S106 Money 
returned to 
developer. 

Site specific 
and 
payment 
triggers will 
be included 
within s106 
agreement 

 To be determined 
in accordance 
with SPG16 

2.4 SEN Provision 
2.4.1 Relocation of 

Heronsbridge Special 
Education Needs School 

PLA2: Land South 
of Bridgend (Island 
Farm) 

Land 
safeguarded 
within PLA2 
subject to 
land 
transaction 
between 
BCBC and 
landowner 

BCBC 
WG 
 

BCBC None Existing school 
building no longer fit 
for purpose. Non-
delivery risks the 
loss of funding for 
new school. 

2023-2028 Land 
included 
within PLA2 
but scheme 
subject to 
separate 
land deal 

BCBC Schools & 
Family Support 
Unit  
 
Band B – 21st 
Century Schools 
and Education 
Programme 
 

2.4.2 Upgrades / extensions to 
existing SEN Schools or 
Primary Schools with SEN 
facilities in the catchment 
area. Applies to all non-
strategic sites that will 
require a s106 contribution 

SP9 
 

S106 
contribution 
determined 
in 
accordance 
with SPG16 

Developer BCBC TBD Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
S106 Money 
returned to 
developer. 

Site specific 
and 
payment 
triggers will 
be included 
within s106 
agreement 

 To be determined 
in accordance 
with SPG16 
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Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

 Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Approx. 
Phasing / 
Delivery 
Period 

Notes Evidence Base 

in accordance with SPG16 
and subject to viability 
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3. Health 

 

Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Approx. 
Phasing / 
Delivery 
Period 

Notes Evidence Base 

3.1 Hospitals, Health Centres, Dental and Care of the Elderly facilities 
3.1.1 Bridgend Health and 

Wellbeing Centre 
 
To create additional 
capacity in Bridgend 
 
 

SP8 £10,600,000 Developer 
WG 
CTMUHB 

Linc Cymru 
CTMUHB 

None Existing health 
facilities in the area 
are already over 
capacity and 
substandard in 
nature 

2018-
2023 

Planning 
consent 
issued. 
Planned 
completion in 
2021.  
 
P/18/983/FUL 

CTMUHB 
Consultation 

3.1.2 Reconfiguration of 
Heathbridge Surgery, 
Kenfig Hill 
 
To create additional 
capacity in Kenfig Hill / 
Pyle / N Cornelly  
 

SP8 TBD Privately funded 
 

GP 
CTMUHB 

Not known Existing facilities are 
over capacity and  
incapable of 
handling new 
residents health 
concerns 

2018-
2028 

 CTMUHB 
Consultation 

3.1.3 Reconfiguration of Tyn-y-
coed Surgery, Bryncethin 
 
To create additional 
capacity  
 

SP8 TBD Privately funded 
 

GP 
CTMUHB 

Not known Existing facilities are 
over capacity and  
incapable of 
handling new 
residents health 
concerns 

2018-
2028 

Developer led CTMUHB 
Consultation 

3.1.4 Pencoed Health Centre 
 
CTMUHB working with 
practice to identify 
alternative premises to 
address population 
increase in BCBC and RCT 
for next 5 years 

SP8 TBD Privately funded 
 

GP 
CTMUHB 

Not known Existing facilities are 
over capacity and  
incapable of 
handling new 
residents health 
concerns 

2018-
2028 

Developer led CTMUHB 
Consultation 

3.1.5 North Cornelly GP 
refurbishment 
 

SP8 TBD Privately funded 
 

GP Practice Not known Existing facilities are 
over capacity and  
incapable of 

2018-
2028 

Developer led CTMUHB 
Consultation 

Priority Status 

Essential  Required Desirable Delivered 
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Project 
ID & 

Priority 
Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Approx. 
Phasing / 
Delivery 
Period 

Notes Evidence Base 

Practice led self-build 
project on existing 
premises to accommodate 
more patients in West of 
BCBC 
 
To create additional 
capacity in Kenfig Hill / 
Pyle / N Cornelly 
 

handling new 
residents health 
concerns 
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4. Environmental Management 

 
Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

4.1 Green Infrastructure Networks and Accessible Natural Greenspace 
4.1.1 Provide a multi-functional 

green infrastructure 
network throughout the 
site in accordance with 
Policy PLA1 and DNP9. 
 
To include:  
 

 A large new area of 
public open space, 
which will facilitate 
green infrastructure 
connectivity from the 
existing Griffin Park into 
the Sandy Bay 
residential area and the 
Relic Dunes to the 
south-east 

 Appropriate pedestrian 
access to the Relic 
Dunes to form part of a 
detailed management 
plan 

 Creation of a 
recreational route along 
Sandy Bay to provide 
an interface between 
the town and the sea 

 Formal and informal 
play space and public 

PLA1 
Porthcawl 
Waterfront 
Regeneration 
Area 
 
DNP9 
 
 
 
 

To be 
provided on-
site 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 
Negative Impact on 
contribution made 
by site to 
sustainability and 
well-being. 

2023-2033 Green 
infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 

Priority Status 

Essential  Required Desirable Delivered 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

squares incorporated 
within the residential 
areas.  
 

4.1.2 
Provide a multi-functional 
green infrastructure 
network throughout the 
site in accordance with 
Policy PLA2 and DNP9. 
 
To include:  
 

 The creation of a 
continuous ‘green lung’ 
connecting the site with 
Bridgend Town Centre 
(via Newbridge Fields) 
and Merthyr Mawr 
through a combination 
of informal and formal 
open spaces of green 
space for nature, play 
and movement 

 Significant landscape 
buffers on the edge of 
the site, notably the 
southern and western 
boundaries to soften 
the development and 
mitigate possible 
effects on visual 
amenity. 

 Establish green links 
along the western 
edge. These could 
include public access 
which connect the A48 
footpath with a wider 
network of connections 
towards Merthyr Mawr 
to the south 

 Retention of the 
existing SINC to the 
north, enhanced 

PLA2 Land 
South of 
Bridgend 
(Island Farm) 
 
DNP9 
 
 
 

To be 
provided on-
site 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 
Negative Impact on 
contribution made 
by site to 
sustainability and 
well-being goals 

2023-2033 Green 
infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 



78 
 

Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

ecological area to the 
south west and the 
retained / enhanced 
hedgerow corridors 

 
 

4.1.3 Provide a multi-functional 
green infrastructure 
network throughout the 
site in accordance with 
Policy PLA3 and DNP9.  
 
To include seven key 
areas of formal open 
space and informal 
spaces and linkages, 
green streets and the 
nature conservation 
area/SINC 
 
To include: 

 The ‘Community Green’ 
and ‘Grow Garden’ – 
two main civic parks 
including ‘formal’ 
equipped areas of play 

 Western Linear Park – 
Incorporating a “Trim 
Trail Adventure Play 
Zone”  

 Laleston Trail - formal 
and/or informal 
equipped areas in the 
form of a trim trail 
and/or natural play trail 

 Southern and Eastern 
Park – Create Local 
Landscaped Areas of 
Play, incorporating 
informally ‘equipped’ 
natural playscapes.  
 

PLA3: Land 
West of 
Bridgend 
 
DNP9 
 
 
 
 

To be 
provided on-
site 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
throughout the 
Strategic Site 
allocations. 
Negative impact on 
contribution made 
by site to 
sustainability and 
well-being. 

2023-2033 Green 
infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

4.1.4 
Provide a multi-functional 
green infrastructure 
network throughout the 
site in accordance with 
Policy PLA4 and DNP9. 
 
To include:  
 

 An East to west nature 
corridor created to form 
a network of green 
spaces throughout the 
masterplan 

 Equipped play areas 
kept within the site to 
avoid children crossing 
the busy A473 

 Playing fields located in 
site over the A473 in 
flood zone 

 Retention of the tree 
belt along the eastern 
boundary of the site 

  A green “spine” 
running north to south 
through the site will be 
located along the high-
pressure gas pipe and 
associated easement. 

 

PLA4 Land 
East of 
Pencoed 
 
DNP9 
 
 
 
 

To be 
provided on-
site 

Developer Developer  None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
throughout the 
Strategic Site 
allocations. 
Negative impact on 
contribution made 
by site to 
sustainability and 
well-being. 

2023-2033 Green 
infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 

4.1.5 Provide a multi-functional 
green infrastructure 
network throughout the 
site in accordance with 
Policy PLA5 and DNP9.  
 
To include:  
 

 Existing hedgerows are 

utilised as green links 

through the site which 

include walking and 

cycling routes as well 

PLA5 Land 
East of Pyle 
 
DNP9 
 
 

To be 
provided on-
site 

Developer Developer  None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 
Negative impact on 
contribution made 
by site to 

2023-2033 Green 
infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 

Site Masterplan 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

as opportunities for 

sustainable drainage. 

 A corridor of open 

space, a linear park, is 

utilised as a key 

component connecting 

the community to the 

heart of the 

development where it 

is envisaged there will 

be a range of local 

facilities as well as the 

primary school. 

 Creation of a publicly 

accessible green 

space allowing a loop 

and fitness trail that 

encompasses the 

whole site 

sustainability and 
well-being. 

 
 

4.1.6 Provide a green 
infrastructure network 
throughout the site in 
accordance with Policy 
DNP9 

All non-
strategic 
housing sites 
 
DNP9 

On-site 
provision 

Developer Developer TBD Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green 
infrastructure. 
Negative impact on 
contribution made 
by site to 
sustainability and 
well-being goals. 

To be 
provided as 
part of the 
development. 

All non-strategic 
development sites 
will be required to 
meet Green 
Infrastructure 
policy requirements 
where appropriate. 

 

4.1.7 Provide a green 
infrastructure network 
throughout the site in 
accordance with Policy 
DNP9.  
 
To include:  

 Retention of existing 
mature tree planting 

COM1(2) 
Craig-y-Parcau 
 
DNP9 

On-site 
provision 

Developer Developer to 
provide on-
site 

None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green 
infrastructure. 
Negative impact on 

2023-2028 Green 
infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessments. 
To be informed by 
emerging Green 

Site Masterplan 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

with opportunity for 
natural play 

 Retention of central 
green corridor to 
create Green 
Infrastructure 
corridor running 
centrally within the 
site from north to 
south.  

 Creation of 
development parcels 
which benefit from 
outlooking onto 
mature landscape 
whilst providing 
natural surveillance 
of open space. 

contribution made 
by site to 
sustainability and 
well-being. 

Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

4.1.8 
Provide a green 
infrastructure network 
throughout the site in 
accordance with Policy 
DNP9.  
 
To include:  
 

 Retention of existing 
green infrastructure. 

 Green walkable 
corridors (which links 
to the above point) and 
blue areas of rich 
biodiversity areas to 
form a focal point for 
residents for informal 
and recreational use. 

 A dedicated area of 
public open space 
which would be 
informal in nature and 
would bring together 
the Green and Blue 
Infrastructure of the 
site and associated 

COM1(4) Land 
South of Pont 
Rhyd-y-cyff 
 
DNP9 

On-site 
provision 

Developer Developer to 
provide on-
site 

None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green 
infrastructure. 
Negative impact on 
contribution made 
by site to 
sustainability and 
well-being 

2023-2028 Green 
infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessments. 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

biodiversity 
enhancements of such 
features. 

4.1.9 Provide a green 
infrastructure network 
throughout the site in 
accordance with Policy 
DNP9.  
 
To include:  
 

 The existing habitats of 
the hedgerow field 
margins are retained 
where possible whilst 
providing linkages to 
the public rights of 
way, extensive informal 
public open space, 
vantage viewpoints 
and adjacent 
woodland. 

 A green corridor 
running centrally 
through the site 
provides links with the 
wider movement 
network and open 
spaces. 

 Trim Trail in Informal 
Public Open Space – 
Linear Park / Wood. 

COM1(5) Land 
South West of 
Pont Rhyd-y-
cyff 

On-site 
provision 

Developer Developer to 
provide on-
site 

None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green 
infrastructure. 
Negative impact on 
contribution made 
by site to 
sustainability and 
well-being 

2023-2028 Green 
infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessments. 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 

4.1.10 Blaengarw and 
Pontycymmer Linear Park  

COM11(1) 
Natural and 
Semi-natural 
Greenspace 

Land 
safeguarded 

BCBC BCBC None  LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 

4.1.11 Part of former Central 
Washery Site, Ogmore 
Vale  

COM11(2) 
Natural and 
Semi-natural 
Greenspace 

Land 
safeguarded 

BCBC BCBC None LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 

4.1.12 Heol Wastad Waun, 
Pencoed  

COM11(3) Land 
safeguarded 

BCBC BCBC None LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 



83 
 

Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

Natural and 
Semi-natural 
Greenspace 

4.1.13 Pwll-y-Waun, Porthcawl  COM11(4) 
Natural and 
Semi-natural 
Greenspace 

Land 
safeguarded 

BCBC BCBC None LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 

4.1.14 
Brackla Ridge and 
Associated Areas, 
Bridgend  

COM11(5) 
Natural and 
Semi-natural 
Greenspace 

Land 
safeguarded 

BCBC BCBC None LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 

4.1.15 
Parc Tyn y Coed, 
Bryncethin  

COM11(6) 
Natural and 
Semi-natural 
Greenspace 

Land 
safeguarded 

BCBC BCBC None  LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 

4.1.16 Land off Waunscil 
Avenue, Bridgend  

COM11(7) 
Natural and 
Semi-natural 
Greenspace 

Land 
safeguarded 

BCBC BCBC None LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 

4.1.17 Land South West of City 
Road, Bettws  

COM11(8) 
Natural and 
Semi-natural 
Greenspace 

Land 
safeguarded 

BCBC BCBC None LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 

4.1.18 The Former Maesteg 
Washery 

COM11(9) 
Natural and 
Semi-natural 
Greenspace 

Land 
safeguarded 

BCBC BCBC None  LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 

4.1.19 
Newbridge Fields, 
Bridgend 

COM11(10) 
Natural and 
Semi-natural 
Greenspace 

Land 
safeguarded 

BCBC BCBC None LDP fails to deliver 
its well-being 
objectives 

n/a  BCBC GI 
Assessment 

4.2 Children’s Play & Outdoor Sport 
4.2.1 Provision of Children’s 

Play and Outdoor Sport 
facilities in accordance 
with the standards set out 
in Policy COM10. Exact 
level of provision to be 
determined in light of 
further masterplanning 
refinement.  
 

PLA1 
Porthcawl 
Waterfront 
Regeneration 
Area 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

Minimum requirement to 
consist of:  
 

 LAPs 

 2 LEAPs 

 1 NEAPs 

Housing 
Trajectory. 

4.2.2 Provision of Children’s 
Play and Outdoor Sport 
facilities in accordance 
with the standards set out 
in Policy COM10. Exact 
level of provision to be 
determined in light of 
further masterplanning 
refinement.  
 
Minimum requirement to 
consist of:  
 

 LAPs 

 2 LEAPs 

 1 NEAPs 

PLA2 Land 
South of 
Bridgend 
(Island Farm) 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.2.3 Provision of Children’s 
Play and Outdoor Sport 
facilities in accordance 
with the standards set out 
in Policy COM10. Exact 
level of provision to be 
determined in light of 
further masterplanning 
refinement.  
 
Minimum requirement to 
consist of:  
 

 LAPs 

 2 LEAPs 

 1 NEAPs 

PLA3 Land 
West of 
Bridgend 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
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Phasing / 
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4.2.4 Provision of Children’s 
Play and Outdoor Sport 
facilities in accordance 
with the standards set out 
in Policy COM10. Exact 
level of provision to be 
determined in light of 
further masterplanning 
refinement.  
 
Minimum requirement to 
consist of:  
 

 LAPs 

 2 LEAPs 

 1 NEAPs 

PLA4 Land 
East of 
Pencoed 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.2.5 Provision of Children’s 
Play and Outdoor Sport 
facilities in accordance 
with the standards set out 
in Policy COM10. Exact 
level of provision to be 
determined in light of 
further masterplanning 
refinement.  
 
Minimum requirement to 
consist of:  
 

 LAPs 

 3 LEAPs 

 2 NEAPs 

PLA5 Land 
East of Pyle 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.2.6 Provision of Children’s 
Play and Outdoor Sport 
facilities in accordance 
with the standards set out 
in Policy COM10. Exact 
level of provision to be 
determined in light of 
further masterplanning 
refinement.  

All non-
strategic 
housing sites 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
and may not 
comply with policy 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 

Where standards 
cannot be 
achieved, the 
Council may ask 
for commuted 
sums for upgrade 
of existing nearby 
open space 
provision. 

Site Masterplan 
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Phasing / 
Delivery 
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Notes Evidence Base 

 
To consist of a 
combination of LAPs, 
LEAPs, NEAPs or the 
equivalent. 

stage. See 
phasing in 
Housing 
Trajectory. 

4.2.7 Provision of Playing 
Fields in accordance with 
the standards set out in 
Policy COM10. Exact 
level and type of provision 
will be determined as site 
masterplanning is 
progressed and will 
account for existing local 
provision and accessibility 
issues.  
 
 

PLA1 
Porthcawl 
Waterfront 
Regeneration 
Area 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.2.8 Provision of Playing 
Fields in accordance with 
the standards set out in 
Policy COM10. Exact 
level and type of provision 
will be determined as site 
masterplanning is 
progressed and will 
account for existing local 
provision and accessibility 
issues.  
 
To include: 
 

 a range of pitches and 

green courts delivered 

as part of the Primary 

School will be made 

available for use by the 

wider community 

 Potential to incorporate 

changing facilities 

within the school for 

use in association with 

playing fields.  

PLA2 Land 
South of 
Bridgend 
(Island Farm) 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
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4.2.9 Provision of Playing 
Fields in accordance with 
the standards set out in 
Policy COM10. Exact 
level and type of provision 
will be determined as site 
masterplanning is 
progressed and will 
account for existing local 
provision and accessibility 
issues.  
 
To include:  

 a range of pitches and 

green courts delivered 

as part of the Primary 

School will be made 

available for use by the 

wider community 

 Potential to incorporate 

changing facilities 

within the school for 

use in association with 

playing fields.  

PLA3 Land 
West of 
Bridgend 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.2.10 Provision of Playing 
Fields in accordance with 
the standards set out in 
Policy COM10. Exact 
level and type of provision 
will be determined as site 
masterplanning is 
progressed and will 
account for existing local 
provision and accessibility 
issues.  
 
To include:  

 A number of playing 

pitches will be provided 

on the site adjacent to 

the A473 

PLA4 Land 
East of 
Pencoed 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
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 A replacement 3G 

pitch will be 

incorporated within the 

site for dual College / 

community use 

4.2.11 Provision of Playing 
Fields in accordance with 
the standards set out in 
Policy COM10. Exact 
level and type of provision 
will be determined as site 
masterplanning is 
progressed and will 
account for existing local 
provision and accessibility 
issues.  
 
To include:  

 a range of pitches and 

green courts delivered 

as part of the Primary 

School will be made 

available for use by the 

wider community 

 Potential to incorporate 

changing facilities 

within the school for 

use in association with 

playing fields 

 

PLA5 Land 
East of Pyle 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks 
throughout the 
Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out 
in the Outdoor 
Recreation 
Facilities & New 
Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.3 Allotments 
4.3.1 Caerau and Brynglas 

Market Garden  
COM12(1) Land 

safeguarded 
BCBC BCBC None LDP fails to deliver 

on its sustainability 
and health and 
wellbeing objectives 

 Town Council 
Allotment 
Association 

Allotments 
Strategy 
 

4.3.2 Land to South of 
Llangeinor Football Club 

COM12(2) Land 
safeguarded 

BCBC BCBC None LDP fails to deliver 
on its sustainability 
and health and 
wellbeing objectives 

 Town Council 
Allotment 
Association 

Allotments 
Strategy 
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4.3.3 Provision of land for 
allotment provision to be 
incorporated into the 
Green Infrastructure 
Assessment of major 
development proposals 
with reference to the 
Allotment Audit and 
Policy COM12 
 

DNP9 
 
PLA1, PLA2 
PLA3, PLA4, 
PLA5 
 
COM1 sites 
 

To be 
determined 
on a case by 
case basis 

Developer  Developer in 
conjunction 
with BCBC 

None LDP fails to deliver 
on its sustainability 
and health and 
wellbeing objectives 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage 

Town Council 
Allotment 
Association 

Allotment Audit 

4.4 Cemeteries 
4.4.1 Porthcawl Cemetery COM13(1) Land 

safeguarded 
for extension 

BCBC BCBC None LDP fails to provide 
sufficient land to 
maintain an 
adequate supply of 
burial ground 

To be 
provided 
when 
required 

Refer to Planning 
Application 

BCBC Parks 
consultation 

4.4.2 Cornelly Cemetery COM13(2) Land 
safeguarded 
for extension 

BCBC BCBC None LDP fails to provide 
sufficient land to 
maintain an 
adequate supply of 
burial ground 

To be 
provided 
when 
required 

 BCBC Parks 
consultation 

4.4.3 Gelliron Cemetery, 
Pontycymmer  

COM13(3) Land 
safeguarded 
for extension 

BCBC BCBC None LDP fails to provide 
sufficient land to 
maintain an 
adequate supply of 
burial ground 

To be 
provided 
when 
required 

 BCBC Parks 
consultation 

4.4.4 Pencoed Cemetery COM13(4) Land 
safeguarded 
for extension 

BCBC BCBC None LDP fails to provide 
sufficient land to 
maintain an 
adequate supply of 
burial ground 

To be 
provided 
when 
required 

 BCBC Parks 
consultation 

4.4.5 Sarn Cemetery COM13(5) Land 
safeguarded 
for extension 

BCBC BCBC None LDP fails to provide 
sufficient land to 
maintain an 
adequate supply of 
burial ground 

To be 
provided 
when 
required 

 BCBC Parks 
consultation 

4.5 Biodiversity Assets and Environmental Enhancements 
4.5.1 Implement a range of 

biodiversity measures 
and environmental 
enhancements. Including: 
 

PLA1: 
Porthcawl 
Waterfront 
Regeneration 
Area 

To be 
provided as 
part of the 
design and 

Developer  Developer None Site fails to meet 
LDP objectives 
relating to 
maintaining 

To be 
provided as 
part of the 
development 
scheme at 

 Site Masterplan  
 
Ecological 
Appraisal 
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 Retention of Rhych 
Point SINC. 

 The loss of any part of 
the neutral maritime 
grassland considered 
to be of High Local 
Value in the east of the 
site and north of the 
mobile dune system, 
would necessitate the 
creation of 
compensatory habitats, 
or other equivalent 
conservation benefits 
elsewhere. 

 Submit and agree 
ecological 
management plans 
including proposals for 
mitigation, 
enhancement and 
maintenance for 
retained habitats and 
protected species 
(roosting bats, 
common reptiles and 
roof-nesting and 
ground-nesting birds) 
and provide 
appropriate 
compensatory and 
replacement habitat 
 

 
SP17 
DNP5 
DNP6 

layout of the 
development 

ecological 
resilience. 

stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

4.5.2 Implement a range of 
biodiversity measures 
and environmental 
enhancements. Including: 
 

 Retention and 
enhancement of the 
SINC with the 
exception of the 
access road from the 
A48. 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 
 
SP17 
DNP5 
DNP6 

To be 
provided as 
part of the 
design and 
layout of the 
development. 

Developer  Developer  None Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 

 Site Masterplan  
 
Ecological 
Appraisal  
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 Extension to existing 
SINC 

 Areas of ecological 
value are proposed for 
retention including 
existing sink holes; 
which offer value for a 
range of invertebrates, 
and an ecological 
enhancement area 
located in the south-
western field;  

 Retention and 
enhancement of the 
existing hedgerow 
network. 

 Retention of 
continuous green 
areas to ensure a 
continued network of 
green and blue 
infrastructure 
 

Housing 
Trajectory. 

4.5.3 Implement a range of 
biodiversity measures 
and environmental 
enhancements. Including: 
 

 Retention of woodland 
area 

 Retention and 
improvement of 
Laleston Meadows 
SINC. Subject to 
further refinement, may 
include a natural/Semi 
natural area for nature 
conservation and 
education 

 new wetland habitat  

 SUDS 

PLA3 Land 
West of 
Bridgend 
 
SP17 
DNP5 
DNP6 

To be 
provided as 
part of the 
design and 
layout of the 
development 

Developer  Developer None Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 Site Masterplan  
 
Ecological 
Appraisal  
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 informal green space 
for people to 
experience nature 

 Creation of a 
continuous green 
buffer along the 
western boundary of 
the site 
 

4.5.4 Implement a range of 
biodiversity measures 
and environmental 
enhancement. Including: 

 

 Existing woodland 
areas retained where 
possible. 

 Creation of an East to 
west nature corridor – 
a network of green 
spaces throughout the 
masterplan. Provision 
of a broad 
woodland/habitat 
corridor in these areas, 
to improve habitat 
connectivity and be of 
benefit to a variety of 
species whilst also 
providing screening 
from the adjacent road 
network 

 North to south tree belt 
to the east of the site 
enhanced. 

 Diverse range of 
habitats provided - 
attenuation ponds/reed 
beds, Rain Gardens, 
Hedgerows and, 
Woodland. 
 

PLA4 Land 
East of 
Pencoed 
 
SP17 
DNP5 
DNP6 

To be 
provided as 
part of the 
design and 
layout of the 
development 

Developer  Developer None Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 Site Masterplan  
 
Ecological 
Appraisal  
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4.5.5 Implement a range of 
biodiversity measures 
and environmental 
enhancements. Including: 
 

 Boundary features 
(trees and hedgerows) 
are likely to be 
important for 
commuting and 
foraging priority and 
protected species (e.g., 
bats and common 
dormice). These will be 
retained and enhanced 
where possible.  

 The site will seek to 
accommodate a 
periphery woodland 
walk concept.  

 The proposed 
masterplan has initially 
suggested and 
delineated a proportion 
of land for a community 
allotment facility. 

 

PLA5: Land 
East of Pyle 
 
SP17 
DNP5 
DNP6 
 

To be 
provided as 
part of the 
design and 
layout of the 
development 

Developer  Developer None  Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 Site Masterplan  
 
Ecological 
Appraisal  

4.5.6 Implement a range of 
biodiversity measures 
and environmental 
enhancements. Including:  

 A permeable reactive 

barrier system on the 

whole site (c.1700m in 

length) as part of a 

remediation strategy 

assuming 100% 

treatment of all 

contaminated soils  

COM1(1) Parc 
Afon Ewenni 
 
SP17 
DNP5 
DNP6 

£3,100,000 -
£4,100,000 

Developer Developer TBC Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 CSS – 
Remediation 
Strategy 
 
CCR Funding 
Bid 
 
IFVA 

4.5.7 Implement a range of 
biodiversity measures 

COM1(2) 
Craig-y-Parcau 
 

To be 
provided as 
part of the 

Developer  Developer None Site fails to meet 
Plan objectives 
relating to 

To be 
provided as 
part of the 

  Masterplan  
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and environmental 
enhancements. Including: 
 

 Retention of boundary 
hedgerows and a 
green corridor 
comprising mature 
trees and grassland 
through the centre of 
the site. 

 Measures to minimise 
tree removal, with 
removal only occurring 
to allow access into the 
western section of the 
site. 
 

SP17 
DNP5 
DNP6 

design and 
layout of the 
development 

maintaining 
ecological 
resilience. 

development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

CSS - Ecology 
Appraisal.  

4.5.8 Implement a range of 
biodiversity measures 
and environmental 
enhancements. Including: 
 

 Retention of boundary 
hedgerows and trees, 
with a fringing 
vegetation of scrub to 
provide connectivity to 
adjacent habitats, 
including the two 
adjacent SINC sites to 
the north. 

 Loss of scrub habitat 
and trees mitigated by 
suitable new planting. 

 Protection of remaining 
scrub and trees. 
 

COM1(4) Land 
South of Pont 
Rhyd-y-cyff 
 
SP17 
DNP5 
DNP6 

To be 
provided as 
part of the 
design and 
layout of the 
development 

Developer  Developer None Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

  Masterplan  
Ecology 
Appraisal.  

4.5.9 Implement a range of 
biodiversity measures 
and environmental 
enhancements. Including: 
 

COM1(3) Land 
South East of 
Pont Rhyd-y-
cyff 
 
SP17 

To be 
provided as 
part of the 
design and 
layout of the 
development 

Developer  Developer None Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 

  Masterplan  
Ecology 
Appraisal.  
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 Direct impacts on both 

the wooded habitats 

and protected species 

will be limited. 

DNP5 
DNP6 

agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

4.5.10 Implement a range of 
biodiversity measures 
and environmental 
enhancements. Including: 
 

 The portion of land to 
the South-east corner 
within the site would be 
treated as a 
biodiversity area to 
compensate for the 
loss of habitat. 

 Significant GI corridors 
retained (and 
enhanced where 
appropriate) which 
would be darkened to 
allow any bat migration 
/ foraging to take place. 
The site would also be 
furnished with bat and 
dormouse boxes. 

 Retention of the 
drainage ditches / 
springs as per the 
Masterplan and Blue 
Infrastructure proposal 
to ensure habitat 
connectivity remains. 
 

COM1(5) Land 
South West of 
Pont Rhyd-y-
cyff 
 
SP17 
DNP5 
DNP6 

To be 
provided as 
part of the 
design and 
layout of the 
development 

Developer  Developer None Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

  Masterplan  
Ecology 
Appraisal.  

4.6 Flood Risk and Surface Water Management 
4.6.1 Porthcawl Coastal 

Defence Works 
 
Phase 1: 

PLA1: 
Porthcawl 
Waterfront 
Regeneration 
Area  

£3,900,000 Developer 
BCBC 
WG 

BCBC 
Developer 

None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 

2023-2028 
 
To be 
provided as 
part of the 

Funding Approved 
in principle by WG 

SFCA 
 
Arup Coastal 
Risk 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

 Western Breakwater - 
maintenance to ensure 
its long-term structural 
integrity. 

 Eastern Promenade - 
crest raising and 
strengthening of the 
existing parapet wall to 
reduce overtopping, 
and provision of a 
setback floodwall to 
reduce inundation. This 
is in combination with 
land raising to 
minimise visual impact, 
as required. 

 Relict Dunes - 
monitoring and minor 
management to 
conserve and enhance 
the relict dunes in their 
current stable and re-
naturalised state. 

 Rhych Point - provision 
of rock armour 
revetment to protect 
the headland’s neck. 

 
Phase 2 (Coney Beach) 

 Terraced revetment 
(158m) 

 Rock armour erosion 
protection (54m) 

 

 
SP4 
DNP10 

necessary to 
accommodate the 
level of 
development 
proposed. 

development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

Management 
Study 

4.6.2 Surface Water 
Management 
 
Disposal of surface water 
via an infiltration based 
SuDS system is viable 
within the Sandy Bay 
area of the site allowing 
for a significant element 

PLA1: 
Porthcawl 
Waterfront 
Regeneration 
Area 

Combined 
drainage 
costs in 5.2 
below 

Developer  Developer None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 

 Redstart 
Drainage 
Strategy Report 
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Status 
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LDP Site 
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Policy 

Estimated 
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Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

of the wider sites surface 
water to be disposed of 
via infiltration. The 
Residual surface water 
generated within 
the Salt Lake area will be 
dealt with by at source 
SuDS measures prior to 
being discharged into the 
sea via an outfall pipe 
located within the existing 
harbour or beyond the 
existing breakwater.  
  

development 
proposed. 

stage. See 
phasing in 
Housing 
Trajectory. 

4.6.3 Surface Water 
Management 
 
Stormwater flows from 
developed areas to be 
collected via a positive 
drainage system and 
conveyed using the 
natural fall of the site to a 
main collection point 
through a variety of 
attenuation systems 
including underground 
tanks, impermeable reens 
/ swales and attenuation 
lagoons to a pumping 
station facility. This will 
pump stormwater back up 
to a gravity sewer 
provided within the main 
access road connecting 
the development with the 
A48. 
The gravity sewer will 
connect to the adopted 
sewer that runs adjacent 
to the site and connects 
with the River Ogwr within 
the north west corner of 
the site. Flows to be 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 

Combined 
drainage 
costs in 5.2 
below 

Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 CSS – 
Masterplan 
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discharged via the gravity 
sewer into the River Ogwr 
west of the site to the 
south of the A48. 
 

4.6.4 Surface Water 
Management 
 
Consideration has been 
given to various SuDS 
components and their 
viability for use across the 
proposed development 
site. These include the 
use of Green roofs, 
infiltration systems and 
soakaways, filter strips 
(within green corridors), 
filter drains, swales, 
bioretention systems and 
rain gardens, pervious 
pavements, attenuation 
storage tanks, detention 
basins (within public open 
space) and ponds and 
wetlands (particularly 
within the Laleston 
Meadows SINC).  
 

PLA3: Land 
West of 
Bridgend 

Combined 
drainage 
costs in 5.2 
below 

Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 JBA Drainage 
Strategy 

4.6.5 Surface Water 
Management: 
 
It is proposed to 
discharge surface water 
runoff from the 
development to the 
adjacent watercourses as 
per the current regime.  
Given the proposed site 
layout and land usage 
overland conveyance and 
storage in the form of 
swales and ponds is likely 
to be achievable. 

PLA4: Land 
East of 
Pencoed 

Combined 
drainage 
costs in 5.2 
below 

Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 WSP Drainage 
Strategy  
 
SSVA 
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Attenuation facilities have 
been proposed for each 
drainage catchment, 
before discharging to the 
watercourse  

  

4.6.6 Surface Water 
Management 
 
Consideration has been 
given to various SuDS 
components and their 
viability for use across the 
proposed development 
site. These include the 
use of Green roofs, 
infiltration systems and 
soakaways, filter strips 
(within green corridors), 
filter drains, swales, bio 
retention systems and 
rain gardens, pervious 
pavements, attenuation 
storage tanks, detention 
basins (within public open 
space) and ponds and 
wetlands (particularly 
within the Northern 
Boundary of Area B).  
 

PLA5: Land 
East of Pyle 

Combined 
drainage 
costs in 5.2 
below 

Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 JBA Drainage 
Strategy 

4.6.7 Surface Water 
Management 
 

 Proposed surface 
water drainage 

 Proposed surface 
water drainage 
diversions  

 

COM1: Former 
Four Sevens 
Service Station 

£300,000 Developer  Developer None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 Viability 
Assessment  
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4.6.8 Surface Water 
Management 
 

 Proposed surface 
water drainage  

 Proposed surface 
water drainage 
diversions  

 

COM1: Land 
East of 
Bridgend Road 

£420,000 Developer  Developer None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 Viability 
Assessment  
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5. Utilities 

 
Project ID 
& Priority 

Status 

Infrastructure Project 
/ Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery Body 

Identified 
Funding 

Gap 

Summary Risks 
of non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

5.1 Water and Waste Water – WwTW Provision and Improvements 
5.1.1 Afan Wastewater 

Treatment Works  
 
There should be no 
issue accommodating 
the foul-only flows from 
the LDP Allocation 

PLA5: Land East 
of Pyle 
 

n/a n/a n/a None n/a n/a DCWW Deposit Plan 
response will 
confirm that there 
are no issues 
accommodating the 
foul flows from the 
LDP allocations 
 

DCWW 
consultation 

5.1.2 Penybont Wastewater 
Treatment Works  
 
There should be no 
issue accommodating 
the foul-only flows from 
the LDP Allocation 
 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
PLA3: Land 
West of Bridgend 
 
PLA4: Land East 
of Pencoed 
 
COM1(1): Parc 
Afon Ewenni 
 
COM1(2): Craig 
y Parcau  
 

n/a n/a n/a None n/a n/a DCWW Deposit Plan 
response will 
confirm that there 
are no issues 
accommodating the 
foul flows from the 
LDP allocations 
 

DCWW 
consultation 

5.1.3 Maesteg Wastewater 
Treatment Works  
 

COM1(3): Land 
South East of 
Pont Rhyd-y-Cyff 

High cost if 
developer 
funded 

DCWW or 
Developer 

Depends who 
funds 

 Insufficient 
capacity to 
accommodate 

2023-2033 Reinforcement 
works required to 
increase capacity 

DCWW 
Consultation 

Priority Status 

Essential  Required Desirable Delivered 
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Infrastructure Project 
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Delivery 
Period 

Notes Evidence Base 

Limited capacity  
 

 
COM1(4): Land 
South of Pont 
Rhyd-y-Cyff 
 
COM1(5): Land 
South West of 
Pont Rhyd-y-Cyff 
 
COM1(R1): 
Coegnant 
Reclamation Site 
 
COM1(R2): 
Former Cooper 
Standard Site 
 
COM1(R3): 
Maesteg 
Washery 

foul flows 
generated by 
development. 
Reinforcement 
works must be 
completed before 
site can connect. 

but timing is 
dependent on 
quantum of 
development 
proposed for 
Maesteg WwTW 
catchment and the 
housing trajectory. 
Only likely to be an 
issue if all allocated 
and regeneration 
sites are delivered 
with majority in early 
phase of plan 
period. 
 

5.2 Water and Waste Water – Foul Network / Public Sewerage 
5.2.1 There should be no 

issue with the public 
sewerage network 
accommodating the 
foul-only flows from this 
LDP Allocation 

COM1(1): Parc 
Afon Ewenni 
 
COM1(3): Land 
South East of 
Pont Rhyd-y-Cyff 
 
COM1(4): Land 
South of Pont 
Rhyd-y-Cyff 
 
COM1(5): Land 
South West of 
Pont Rhyd-y-Cyff 
 
COM1(R1): 
Coegnant 
Reclamation Site 
 
COM1(R2): 
Former Cooper 
Standard Site 
 

n/a n/a n/a none n/a n/a DCWW Deposit Plan 
response will 
confirm that there 
are no issues 
accommodating the 
foul flows from the 
LDP allocations 
 

DCWW 
consultation 
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COM1(R3): 
Maesteg 
Washery 
 
 

5.2.2 Owing to the number of 
units proposed on this 
site, it is unlikely that 
there is sufficient 
capacity available 
within the public 
sewerage network to 
accommodate the foul-
only flows from this site. 
As such, a hydraulic 
modelling assessment 
will likely be required in 
order to determine the 
level of reinforcement 
works required.  

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
PLA3: Land 
West of Bridgend 
 
PLA4: Land East 
of Pencoed 
 
PLA5: Land East 
of Pyle 
 

tbc Developer to 
undertake HMA 
in liaison with 
DCWW 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 If developers wish to 
progress sites with 
issues in advance of 
DCWW’s Capital 
Investment 
Programme, they 
need to undertake a 
HMA and fund any 
required works via 
the requisition 
provisions of the 
Water Industry Act 
1991. 

DCWW 
consultation 
 

5.2.3 Drainage & SUDs 
Strategy: 
 

 Proposed surface 
water drainage 
diversions  

 Proposed foul 
drainage  

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 

£3,850,000 
(Subject to 
further 
revision) 

Developer  Developer None  Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  CSS 
 
Redstart 
Drainage 
Strategy Report 
 
IFVA 

5.2.4 Drainage & SUDs 
Strategy: 
 

 Drainage runs (foul 
and surface); 

 Attenuation 
(surface); 

 Water pumping 
station (foul and 
surface) 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 

£6,250,000 Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 

2023-2033  CSS 
 
Site Drainage 
Strategy 
 
IFVA 
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development 
proposed. 

5.2.5 Drainage & SUDs PLA3: Land 
West of Bridgend 

tbc Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  CSS 
 
JBA Drainage 
Strategy 
 
IFVA 

5.2.6 Drainage & SUDs 
 

 Combined Sewer 
Diversion  

 Off-site sewer 
network upgrades  

 Attenuation/SUDs 

PLA4: Land East 
of Pencoed 

£1,250,000 Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  CSS 
 
Drainage 
Strategy  
 
IFVA 

5.2.7 Drainage & SUDs PLA5: Land East 
of Pyle 

tbc Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  CSS 
 
Flood Risk & 
Drainage Report 
 
IFVA 

5.3 Water and Waste Water – Water Supply 

5.3.1 Owing to the number of 
units proposed on this 
site, it is unlikely that 
the water supply 
network has sufficient 
capacity to serve this 
site without causing 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
PLA2: Land 
South of 

tbc Developer to 
undertake HMA 
in liaison with 
DCWW 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 

2018-2033 If developers wish to 
progress sites with 
issues in advance of 
DCWW’s Capital 
Investment 
Programme, they 
need to undertake a 
HMA and fund any 

DCWW 
Consultation 
response 
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detriment to existing 
customers’ supply.  
As such, a hydraulic 
modelling assessment 
will likely be required in 
order to determine the 
level of reinforcement 
works required.  

Bridgend (Island 
Farm) 
 
PLA3: Land 
West of Bridgend 
 
PLA4: Land East 
of Pencoed 
 
PLA5: Land East 
of Pyle 
 
COM1(1): Parc 
Afon Ewenni 
 
COM1(2): Craig 
y Parcau 
 
COM1(3): Land 
South East of 
Pont Rhyd-y-Cyff 
 
COM1(4): Land 
South of Pont 
Rhyd-y-Cyff 
 
COM1(5): Land 
South West of 
Pont Rhyd-y-Cyff 
 
COM1(R1): 
Coegnant 
Reclamation Site 
 
COM1(R2): 
Former Cooper 
Standard Site 
 
COM1(R3): 
Maesteg 
Washery 
 

level of 
development 
proposed. 

required works via 
the requisition 
provisions of the 
Water Industry Act 
1991. 

5.3.2 Water supply: 
 

 Connections 

PLA1: Porthcawl 
Waterfront 

£466,200 Developer  Developer  None Site fails to meet 
the LDP's 
objectives of 

2023-2033  CSS 
 



106 
 

Project ID 
& Priority 

Status 

Infrastructure Project 
/ Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery Body 

Identified 
Funding 

Gap 

Summary Risks 
of non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

 Diversions 

 Disconnections 

Regeneration 
Area 

delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

Multi-Utility 
Infrastructure 
Feasibility 
Summary Report 

5.3.3 Water supply: 
 

 Connections – Point 

of adequacy 

unknown and 

therefore cost of off-

site infrastructure 

unknown 

 Diversions – not 

envisaged 

 Disconnections - not 
envisaged 

 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 

£370,000 
based on 740 
homes at £500 
per 
connection. 

Developer  
 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  CSS 
 
Utilities Strategy 
Report 

5.3.4 Water supply: 
 

 Possible site 
entrance diversion: 
Capacity TBC / 
reinforcement likely. 

 Diversionary 
Infrastructure Works. 

 New Supply 
Infrastructure Works 

 

PLA3: Land 
West of Bridgend 

£475,000 Developer  Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  CSS 
 
Utility Strategy 
Report  

5.3.5 Water supply: 
 

 Connections – Point 
of adequacy 
unknown and 
therefore cost of off-
site infrastructure 
unknown 

 Diversions – not 
envisaged 

 Disconnections – not 
envisaged 

PLA4: Land East 
of Pencoed 

£500,000 on-
site distribution 
only 

Developer  Developer None  Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  CSS 
 
Utilities Strategy  
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5.3.6 Water supply: 
 

 Connections  

PLA5: Land East 
of Pyle 

£2,163,500 Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

 Costs relate to 
scheme for 1,508 
dwellings 

CSS 
 
Multi-Utility 
Infrastructure 
Feasibility Study 

5.4 Water and Waste Water – Easements and Diversions (to protect assets crossing the site) 
5.4.1 The site is traversed by 

a 6” distribution main 
and a 10” trunk main for 
which protection 
measures will be 
required in the form of 
easement widths or 
diversions. 
 
 

PLA1 Porthcawl 
Waterfront 
Regeneration 
Area 
 
Salt Lake Car 
Park 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the developer’s 
cost. 

DCWW 
Consultation 
response 

5.4.2 The site is traversed by 
a 400mm combined 
rising main and a 6” foul 
sewer for which 
protection measures 
will be required in the 
form of easement 
widths or diversions. 
 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
Salt Lake Car 
Park 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the developer’s 
cost. 

DCWW 
Consultation 
response 

5.4.3 675mm combined 
sewer traversing site 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
Sandy Bay Ph 2 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 

DCWW 
Consultation 
response 



108 
 

Project ID 
& Priority 

Status 

Infrastructure Project 
/ Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery Body 

Identified 
Funding 

Gap 

Summary Risks 
of non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

development 
proposed. 

order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the developer’s 
cost. 

5.4.4 6" foul sewer traversing PLA2: Land 
South of 
Bridgend (Island 
Farm) 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the developer’s 
cost. 

DCWW 
Consultation 
response 

5.4.5 There is a 200mm 
distribution main and a 
250mm trunk main 
traversing the site for 
which protection 
measures will be 
required in the form of 
easement widths or 
diversions. 

PLA4: Land East 
of Pencoed 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the developer’s 
cost. 

DCWW 
Consultation 
response 

5.4.6 There are three sewers 
and a rising main 
traversing the site for 
which protection 
measures will be 
required in the form of 
easement widths or 
diversions – these are a 
100mm combined rising 
main, a 150mm 
combined sewer, a 
300mm combined 

PLA4: Land East 
of Pencoed 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the developer’s 
cost. 

DCWW 
Consultation 
response 
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Project ID 
& Priority 

Status 

Infrastructure Project 
/ Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery Body 

Identified 
Funding 

Gap 

Summary Risks 
of non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

sewer and a 525mm 
combined sewer. 

5.4.7 The site is traversed by 
a 160mm distribution 
main. 

COM1(1): Parc 
Afon Ewenni 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the developer’s 
cost. 

DCWW 
Consultation 
response 

5.4.8 The site is traversed by 
a 1575mm combined 
public sewer for which 
protection measures 
will be required in the 
form of a diversion or 
easement width. 
 

COM1(1): Parc 
Afon Ewenni 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the developer’s 
cost. 

DCWW 
Consultation 
response 

5.4.9 150mm foul sewer in 
adjacent road to west. 
 
225mm foul sewer in 
adjacent road to north. 
 
150mm foul sewer, 
225mm foul sewer, 
225mm combined 
sewer and 375mm 
storm overflow 
traversing site 

COM1(3): Land 
South East of 
Pont Rhyd-y-Cyff 
 
COM1(4): Land 
South of Pont 
Rhyd-y-Cyff 
 
COM1(5): Land 
South West of 
Pont Rhyd-y-Cyff 
 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the developer’s 
cost. 

DCWW 
Consultation 
response 

5.5 Electricity Provision 
5.5.1 Electricity Provision 

 
PLA1: Porthcawl 
Waterfront 

£1,093,2000 
 

Developer  Developer 
WPD 

None Site fails to meet 
the LDP's 

2023-2033  Multi-Utility 
Infrastructure 
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Project ID 
& Priority 

Status 

Infrastructure Project 
/ Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery Body 

Identified 
Funding 

Gap 

Summary Risks 
of non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

To provide the capacity 
for the development of 
4,135 kVA, a point pf 
connection (POC) is 
required from the WPD 
network at Nottage 
Primary Sub-station. 
  

Regeneration 
Area 

objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

Feasibility 
Summary Report 

5.5.2 Electricity Provision 
 
New WPD HV (11kV) 
ring main to serve the 
site with new sub-
stations as follows: 
 

 Dwellings – seven 
1MVA HV / LV sub-
stations.  

 

 Primary School – 
one 250kV HV / LV 
sub-station 

 

 Special Educational 
Needs (SEN) Facility 
– 500kV HV / LV 
sub-station  

 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 

£1,653,000  
 
Comprising of: 
 
£888,000 
based on 740 
homes at 
£1,200 per 
connection  
 
£595,000 for 
news sub-
stations 
(£85,000 each) 
 
£85,000 for 
Primary School 
sub-station 
 
£85,000 for 
SEN School 
sub-station 

Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033   

5.5.3 Electricity Provision 
 
33kV & 11kV on site 
diversions, off-site 11kV 
works required to bring 
power to site. 
 
Diversionary 
Infrastructure Works 
 
New Supply 
Infrastructure Works  
 

PLA3: Land 
West of Bridgend 

£1,200,000 Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  Utility Strategy 
Report 
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Project ID 
& Priority 

Status 

Infrastructure Project 
/ Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery Body 

Identified 
Funding 

Gap 

Summary Risks 
of non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

5.5.4 Electricity Provision  
 

 Connections – 11kV 
ring main with Sub-
stations  

 Off-site upgrade – 
unknown  

 Diversions – not 
envisaged  

 Disconnections – not 
envisaged  

PLA4: Land East 
of Pencoed 

£500,000 on-
site distribution 
only 

Developer  Developer None  Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed.  

2023-2033  Utilities Strategy  

5.5.5 Electricity Provision: 
 

 Connections  

 Diversions. 

 EHV 33/11 kV 
Primary Substation 
will be required on-
site. 

PLA5: Land East 
of Pyle 

£6,507,500 Developer 
funded 

Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed.  

2023-2033  Multi-Utility 
Infrastructure 
Feasibility Study 

5.5.6 The site is crossed by a 
National Grid high 
voltage electricity 
transmission overhead 
line. 
 
XM Route - 275Kv two 
circuit route from Pyle 2 
substation in Bridgend 
to Cowbridge 
substation 
in VoG 
 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 

To be 
accommodated 
within site 

Developer  Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 The statutory safety 
clearances between 
overhead lines, the 
ground, and built 
structures must not 
be infringed. Where 
changes are 
proposed to ground 
levels beneath an 
existing line then it is 
important that 
changes in ground 
levels do not result 
in safety clearances 
being infringed 

National Grid – 
consultation 
response 

5.5.7 The site is crossed by a 
National Grid high 
voltage electricity 
transmission overhead 
line. 
 
XM Route - 275Kv two 
circuit route from Pyle 2 

COM1(1): Parc 
Afon Ewenni 

To be 
accommodated 
within site 

Developer  Developer None Investment in 
utility 
infrastructure will 
ensure that the 
site can 
accommodate the 
level of 
development 
proposed. 

2023-2033 The statutory safety 
clearances between 
overhead lines, the 
ground, and built 
structures must not 
be infringed. Where 
changes are 
proposed to ground 
levels beneath an 

National Grid – 
consultation 
response 
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Infrastructure Project 
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LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery Body 

Identified 
Funding 

Gap 

Summary Risks 
of non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

substation in Bridgend 
to Cowbridge 
substation 
in The Vale of 
Glamorgan 

existing line then it is 
important that 
changes in ground 
levels do not result 
in safety clearances 
being infringed 

5.6 Gas Supply 
5.6.1 Gas Supply 

 
Connections  
Diversions 
Disconnections  

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 

£341,400 Developer  Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Multi-Utility 
Infrastructure 
Feasibility 
Summary Report 

5.6.2 Gas Supply  
 
Diversions - not 

envisaged but 

protection works might 

be required 

 

Disconnections – not 

envisaged 

 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 

£740,000 
based on 740 
homes at 
£1,000 per 
connection. 

Developer 
funded 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Utility Strategy 

5.6.3 Gas Supply 
 
Medium Pressure main 
on site; Reinforcement 
for Low Pressure 
connection. 
 
New Supply 
Infrastructure Works  
  

PLA3: Land 
West of Bridgend 

£205,500 Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Utility Strategy 
Report 

5.6.4 Gas Supply 
 

PLA4: Land East 
of Pencoed 

£400,000 
Protection 
works 

Developer  Developer None  Site fails to meet 
the LDP's 
objectives of 
delivering 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 

Utilities Strategy  
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Project ID 
& Priority 

Status 

Infrastructure Project 
/ Scheme Description 

LDP Site 
Allocation / 

Policy 

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery Body 
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Funding 
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Summary Risks 
of non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

Connections – not 
envisaged due to 
electric heating/cookers  
 
Diversions – not 
envisaged but 
protection works might 
be required 
 
Disconnections – not 
envisaged  

required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

the level of 
development 
proposed. 

5.6.5 Gas Supply: 
 
Connections  

PLA5: Land East 
of Pyle 

£1,177,900 Developer 
funded 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Multi-Utility 
Infrastructure 
Feasibility Study 

5.7 Telecommunications 
5.7.1 Broadband: 

 
PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
COM14 

£256,400 Developer  Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Multi-Utility 
Infrastructure 
Feasibility 
Summary Report 

5.7.2 Broadband PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
COM14 

£0 assuming 
no network 
reinforcement 
is required 

Developer 
funded 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

CSS 
 
Site 
Masterplan 
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Infrastructure Project 
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LDP Site 
Allocation / 
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Estimated 
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Delivery Body 
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Delivery 
Period 
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development 
proposed. 

5.7.3 Broadband: 
 

 Openreach - Site 
entrance diversionary 
works anticipated; 
Fibre available. 

 Virgin Media – Not 
affected but in the 
immediate area; new 
Services possible. 

 Diversionary 
Infrastructure Works  

 New Supply 
Infrastructure Works 

 

PLA3: Land 
West of Bridgend 
 

£230,550 Developer  Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Utilities Strategy  

5.7.4 Broadband: 
  

PLA4: Land East 
of Pencoed 
 
COM14 

£0 assuming 
no network 
reinforcement 
is required. 

Developer  Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Utilities Strategy  

5.7.5 Broadband: 
 
Costs includes 
anticipated 
disconnections, 
diversions and new 
connections required 
for BT (Openreach), 
Virgin Media and 
Vodafone 
 

PLA5: Land East 
of Pyle 
 
COM14 

£96,500 Developer 
funded 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering 
required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Multi-Utility 
Infrastructure 
Feasibility Study 
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6. Social and Community Facilities 

 
Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks 
of non-delivery 

 Phasing / 
Delivery 
Period 

Notes Evidence Base 

6.1.1 Commercial and leisure 
uses including:  
 
A new Foodstore on 
land incorporated within 
the site 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 

To be 
established 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
community 
infrastructure 
provision 
throughout the 
Strategic Site 
allocations.  

2018-2033 To be provided as 
part of the design 
and layout of the 
development 

Site Masterplan 

6.1.2 A local hub with a 
concentration of 
appropriate uses and 
local services. Including:  
 
Commercial floor space 
at ground floor level 
located in area near to 
school/at the nodal 
point. 
 
Potential Primary 
Healthcare facility 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 

To be 
established 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
community 
infrastructure 
provision 
throughout the 
Strategic Site 
allocations.  

2023-2033 To be provided as 
part of the design 
and layout of the 
development 

Site Masterplan 

6.1.3 Community space to 
potentially include:  
 
Dual use facilities within 
new Primary School; 
 
A ‘Work from Home’ 
hub. 
 

PLA3: Land 
West of 
Bridgend 
 

To be 
established 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
community 
infrastructure 
provision 

2023-2033 To be provided as 
part of the design 
and layout of the 
development 

Site Masterplan 

Priority Status 

Essential  Required Desirable Delivered 
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throughout the 
Strategic Site 
allocations.  

6.1.4 Community hub to 
include:  
 
Appropriate Commercial 
and Community uses 
potentially including a 
new Primary Healthcare 
facility 

PLA4: Land East 
of Pencoed 
 

To be 
established 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
community 
infrastructure 
provision 
throughout the 
Strategic Site 
allocations.  

2023-2033 To be provided as 
part of the design 
and layout of the 
development 

Site Masterplan 

6.1.5 A new ‘local’ hub to 
include an appropriate 
mixed of commercial 
uses and community 
facilities.   
 
This could include a 
small Local Centre 
incorporating retail floor 
space at ground floor. 
 

PLA5: Land East 
of Pyle 

To be 
established 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
community 
infrastructure 
provision 
throughout the 
Strategic Site 
allocations.  

2023-2033 To be provided as 
part of the design 
and layout of the 
development 

Site Masterplan 
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PLA1: Porthcawl Waterfront Regeneration Area 

Priority Status  

Essential  Critical to the delivery of the LDP 

Required Required by policy to mitigate the impacts of development 

Desirable  Unlikely to prevent development but helps to deliver place making objectives 

Delivered Issues have been resolved or infrastructure delivered  

 
Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

1. Transport Infrastructure 

 1.1 Walking and Cycling – Active Travel 
1.1.1 INM-POR-12 Cycling / 

Shared-Use  
 
Improved connection from 
Newton to Porthcawl own 
centre and onward to 
Porthcawl Comprehensive 
School  

 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development 

2023-2028 Developer to deliver. 
Exact extent of 
works to be 
confirmed as part of 
master planning 
process.  

Integrated 
Network Map 
(INM) 
 
Candidate Site 
Submission 
(CSS)  
Site Masterplan 
& Transport 
Assessment 
(TA) 
 
Viability 
Assessment 
(IFVA) 
 

1.1.2 INM-POR-13 Cycling / 
Shared-Use  
 
Enhanced link to Porthcawl 
town centre from Porthcawl 
Primary School 

 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development 

2023-2028 Developer to deliver. 
Exact extent of 
works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.3 INM-POR-14 Cycling / 
Shared-Use  
 
Upgrade existing off-road 
footpath to make suitable 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 

2023-2028 Developer to deliver. 
Exact extent of 
works to be 
confirmed as part of 

INM 
Site Masterplan 
& TA 
IFVA 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

for shared use between 
Newton and Porthcawl town 
centre via Trecco Bay 

 

PLA12 mitigate the impact 
of LDP development 

master planning 
process.  

1.1.4 INM-POR-15 Cycling / 
Shared-Use  
  
Long term proposal to 
connect Bridgend and 
Porthcawl 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development 

2023-2028 Developer to deliver. 
Exact extent of 
works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.5 INM-POR-17 Cycling / 
Shared-Use  
 
New off-road active travel 
route from Rhych Avenue to 
Newton Primary 
School/Sandy Lane 

 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer  None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development 

2023-2028 Developer to deliver. 
Exact extent of 
works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.6 INM-POR-18 Cycling / 
Shared-Use  
 
New active travel route from 
Dan-y-Graig to Newton 
Primary School/ Porthcawl 
Commercial Centre 

 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development 

2023-2028 Developer to deliver. 
Exact extent of 
works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.2 Road and Rail 
1.2.1 New Roundabout at 

Griffin Park and site 
access from Sandy Bay 
Link Road 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 

£3,759,357 Developer to 
provide as part 
of PLA1 

Developer None Inadequate provision 
of road infrastructure 
will result in 
significant increases 
in journey times and 
will have a negative 
impact on road 
safety 

2023-2028 Exact alignment to 
be confirmed 

Strategic 
Transport 
Appraisal (STA) 
 
Site Masterplan 
& TA 
 
IFVA 

1.2.2 Provision of 0.12ha of land 
to deliver a public transport 
terminus. 

 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
PLA8(2) 

Land 
dedication 

Developer to 
allocate land 
within the site 
BCBC  
 

Developer 
BCBC 

tbc Inadequate provision 
of road infrastructure 
will result in 
signification 
increases in journey 
times and will have a 

2023-2028 CCR funding bid Porthcawl Land 
use Framework 
(LUF) 
 
Site Masterplan 
& TA 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

negative impact on 
road safety 

2. Education 
2.1 Nursery Provision 
 See Primary Provision 

2.2 Primary Provision 
2.2.1 New 1FE Welsh-medium 

primary school with co-
located 60 place nursery 
facility 
 
4 Classroom extension to 
existing English medium 
primary school 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
SP10 

£4,668,349 Developer 
S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

BCBC 
Developer 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

2023-2028 Location within site 
and delivery 
timescale to be 
progressed as part 
of master planning 

 
SPG16 

2.3 Secondary Provision 
 No requirement identified during consultation with BCBC Schools & Family Support Unit 

 

3. Health  
3.1. Hospitals, Health Centres, Dental and Care of the Elderly facilities 
 No site specific requirements identified in consultation 

4. Environmental Management 
4.1 Green Infrastructure Networks and Accessible Natural Greenspace 
4.1.1 Provide a multi-functional 

green infrastructure network 
throughout the site in 
accordance with Policy 
PLA1 and DNP9. 
 
To include:  
 

PLA1 Porthcawl 
Waterfront 
Regeneration 
Area 
 
DNP9 
 
 
 

To be 
provided 
on-site 

Developer Developer  None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks throughout 
the Strategic Site 
allocations. Negative 

2023-2033 Green infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 

Site Masterplan 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

 A large new area of public 
open space, which will 
facilitate green 
infrastructure connectivity 
from the existing Griffin 
Park into the Sandy Bay 
residential area and the 
Relic Dunes to the south-
east 

 Appropriate pedestrian 
access to the Relic Dunes 
to form part of a detailed 
management plan 

 Creation of a recreational 
route along Sandy Bay to 
provide an interface 
between the town and the 
sea 

 Formal and informal play 
space and public squares 
incorporated within the 
residential areas.  

 

 Impact on 
contribution made by 
site to sustainability 
and well-being. 

To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

4.2 Children’s Play & Outdoor Sport  
4.2.1 Provision of Children’s Play 

and Outdoor Sport facilities 
in accordance with the 
standards set out in Policy 
COM10. Exact level of 
provision to be determined 
in light of further 
masterplanning refinement.  
 
Minimum requirement to 
consist of:  
 

 LAPs 

 2 LEAPs 

 1 NEAPs 

PLA1 Porthcawl 
Waterfront 
Regeneration 
Area 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks throughout 
the Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 
& New Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.2.7 Provision of Playing Fields 
in accordance with the 
standards set out in Policy 

PLA1 Porthcawl 
Waterfront 

On Site Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 

To be 
provided as 
part of the 

On-site provision 
must comply with 
the accessibility 

Site Masterplan  
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

COM10. Exact level and 
type of provision will be 
determined as site 
masterplanning is 
progressed and will account 
for existing local provision 
and accessibility issues.  
 
 

Regeneration 
Area 
 
COM10 
DNP9 

standards of 
placemaking and 
green infrastructure 
networks throughout 
the Strategic Site 
allocations. 

development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 
& New Housing 
Development SPG. 
 

Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.3 Allotments 
4.3.3 Provision of land for 

allotment provision to be 
incorporated into the Green 
Infrastructure Assessment 
of major development 
proposals with reference to 
the Allotment Audit and 
Policy COM12 
 

DNP9 
 
PLA1 

To be 
determined 
on a case 
by case 
basis 

Developer  Developer in 
conjunction 
with BCBC 

None LDP fails to deliver 
on its sustainability 
and health and 
wellbeing objectives 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage 

Town Council 
Allotment 
Association 

Allotment Audit 

4.4 Cemeteries 
No site specific requirements identified 

4.5 Biodiversity Assets and Environmental Enhancements 
4.5.1 Implement a range of 

biodiversity measures and 
environmental 
enhancements. Including: 
 

 Retention of Rhych Point 
SINC. 

 The loss of any part of 
the neutral maritime 
grassland considered to 
be of High Local Value in 
the east of the site and 
north of the mobile dune 
system would necessitate 
the creation of 
compensatory habitats, 
or other equivalent 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
SP17 
DNP5 
DNP6 

To be 
provided as 
part of the 
design and 
layout of the 
site 

Developer  Developer None Site fails to meet 
LDP objectives 
relating to 
maintaining 
ecological resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 Site Masterplan  
 
Ecological 
Appraisal 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

conservation benefits 
elsewhere. 

 Submit and agree 
ecological management 
plans including proposals 
for mitigation, 
enhancement and 
maintenance for retained 
habitats and protected 
species (roosting bats, 
common reptiles and 
roof-nesting and ground-
nesting birds) and 
provide appropriate 
compensatory and 
replacement habitat 

 

4.6 Flood Risk and Surface Water Drainage 
4.6.1 Porthcawl Coastal Defence 

Works 
 
Phase 1: 

 Western Breakwater - 
maintenance to ensure 
its long-term structural 
integrity. 

 Eastern Promenade - 
crest raising and 
strengthening of the 
existing parapet wall to 
reduce overtopping, and 
provision of a setback 
floodwall to reduce 
inundation. This is in 
combination with land 
raising to minimise visual 
impact, as required. 

 Relict Dunes - monitoring 
and minor management 
to conserve and enhance 
the relict dunes in their 
current stable and re-
naturalised state. 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
SP4 
DNP10 

£3,900,000 Developer 
BCBC 
WG 

Developer / 
BCBC 

None Site fails to meet the 
LDP's objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of development 
proposed. 

2023-2028 
 
To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

Funding approved in 
principal by WG 

SFCA 
 
Arup Coastal 
Risk 
Management 
Study 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

 Rhych Point - provision of 
rock armour revetment to 
protect the headland’s 
neck. 

 
Phase 2 (Coney Beach) 

 Terraced revetment 
(158m) 

 Rock armour erosion 
protection (54m) 

 

4.6.2 Surface Water Management 
 
Disposal of surface water 
via an infiltration based 
SUDS system is viable 
within the Sandy Bay area 
of the site allowing for a 
significant element of the 
wider sites surface water to 
be disposed of via 
infiltration. The Residual 
surface water generated 
within the Salt Lake area 
will be dealt with by at 
source SUDS measures 
prior to being discharged 
into the sea via an outfall 
pipe located within the 
existing harbour or beyond 
the existing breakwater.  
  

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 

Combined 
drainage 
costs in 5.2 
below 

Developer  Developer None  Site fails to meet the 
LDP's objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of development 
proposed. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 Redstart 
Drainage 
Strategy Report 

5. Utilities 
5.1 Water and Waste Water – WwTW Provision and Improvements 
5.1.2 Penybont Wastewater 

Treatment Works  
 
There should be no issue 
accommodating the foul-
only flows from the LDP 
Allocation 
 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
 
 

n/a n/a n/a None n/a n/a DCWW Deposit Plan 
response will 
confirm that there 
are no issues 
accommodating the 
foul flows from the 
LDP allocations 
 

DCWW 
consultation 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

5.2 Water and Waste Water – Foul Network / Public Sewerage 
5.2.2 Owing to the number of 

units proposed on this site, 
it is unlikely that there is 
sufficient capacity available 
within the public sewerage 
network to accommodate 
the foul-only flows from this 
site. As such, a hydraulic 
modelling assessment will 
likely be required in order to 
determine the level of 
reinforcement works 
required.  

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 

tbc Developer to 
undertake 
HMA in liaison 
with DCWW 

Developer None Site fails to meet the 
LDP's objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of development 
proposed. 

2023-2033 If developers wish to 
progress sites with 
issues in advance of 
DCWW’s Capital 
Investment 
Programme, they 
need to undertake a 
HMA and fund any 
required works via 
the requisition 
provisions of the 
Water Industry Act 
1991. 

DCWW 
consultation 
 

5.2.3 Drainage & SUDs Strategy: 
 

 Proposed surface water 
drainage diversions  

 Proposed foul drainage  

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 

£3,850,000 
(Subject to 
further 
revision) 

Developer  Developer None  Site fails to meet the 
LDP's objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of development 
proposed. 

2023-2033  CSS 
 
Redstart 
Drainage 
Strategy Report 
 
IFVA 

5.3 Water and Waste Water – Foul Network / Public Sewerage 
5.3.1 Owing to the number of 

units proposed on this site, 
it is unlikely that the water 
supply network has 
sufficient capacity to serve 
this site without causing 
detriment to existing 
customers’ supply. As such, 
a hydraulic modelling 
assessment will likely be 
required in order to 
determine the level of 
reinforcement works 
required.  

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
 
 

tbc Developer to 
undertake 
HMA in 
liaison with 
DCWW 

Developer None Site fails to meet the 
LDP's objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of development 
proposed. 

2018-2033 If developers wish to 
progress sites with 
issues in advance of 
DCWW’s Capital 
Investment 
Programme, they 
need to undertake a 
HMA and fund any 
required works via 
the requisition 
provisions of the 
Water Industry Act 
1991. 

DCWW 
Consultation 
response 

5.3.2 Water supply: 
 

 Connections 

 Diversions 

 Disconnections 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 

£466,200 Developer  Developer  None Site fails to meet the 
LDP's objectives of 
delivering required 
infrastructure 
necessary to 

2023-2033  Multi-Utility 
Infrastructure 
Feasibility 
Summary 
Report 
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Infrastructure Project / 
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LDP Site 
Allocation / 
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Estimated 
Cost (£) 

Funding 
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Delivery 
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Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

accommodate the 
level of development 
proposed. 

5.4 Water and Waste Water – Easements and Diversions (to protect assets crossing the site 
5.4.1 The site is traversed by a 6” 

distribution main and a 10” 
trunk main for which 
protection measures will be 
required in the form of 
easement widths or 
diversions. 
 
 

PLA1 Porthcawl 
Waterfront 
Regeneration 
Area 
 
Salt Lake Car 
Park 

To be 
accommoda
ted within 
site 

Developer 
funded 

Developer None Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the 
developer’s cost. 

DCWW 
Consultation 
response 

5.4.2 The site is traversed by a 
400mm combined rising 
main and a 6” foul sewer for 
which protection measures 
will be required in the form 
of easement widths or 
diversions. 
 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
Salt Lake Car 
Park 

To be 
accommoda
ted within 
site 

Developer 
funded 

Developer None Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the 
developer’s cost. 

DCWW 
Consultation 
response 

5.4.3 675mm combined sewer 
traversing site 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 
Sandy Bay Ph 2 

To be 
accommoda
ted within 
site 

Developer 
funded 

Developer None Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion in 
order to maintain the 
integrity of the asset 
and allow for access 
if required. This will 
be at the 
developer’s cost. 

DCWW 
Consultation 
response 
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5.5 Electricity Provision 
5.5.1 Electricity Provision 

 
To provide the capacity for 
the development of 4,135 
kVA, a point pf connection 
(POC) is required from the 
WPD network at Nottage 
Primary Sub-station. 
  

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 

£1,093,2000 
 

Developer  Developer 
WPD 

None Site fails to meet the 
LDP's objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Multi-Utility 
Infrastructure 
Feasibility 
Summary 
Report 

5.6 Gas Supply 
5.6.1 Gas Supply 

 
Connections  
Diversions 
Disconnections  

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 

£341,400 Developer  Developer None Site fails to meet the 
LDP's objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Multi-Utility 
Infrastructure 
Feasibility 
Summary 
Report 

5.7 Telecommunications 
5.7.1 Broadband: 

 
PLA1: Porthcawl 
Waterfront 
Regeneration 
Area 
 
COM14 

£256,400 Developer  Developer None Site fails to meet the 
LDP's objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Multi-Utility 
Infrastructure 
Feasibility 
Summary 
Report 

6. Social and Community Facilities 
6.1.1 Commercial and leisure 

uses including:  
 
A new Foodstore on land 
incorporated within the site 

PLA1: Porthcawl 
Waterfront 
Regeneration 
Area  
 

To be 
established 

Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of 
placemaking and 
community 
infrastructure 
provision throughout 
the Strategic Site 
allocations.  

2018-2033 To be provided as 
part of the design 
and layout of the 
development 

Site Masterplan 
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PLA2: Land South of Bridgend (Island Farm) 

Priority Status  

Essential  Critical to the delivery of the LDP 

Required Required by policy to mitigate the impacts of development 

Desirable  Unlikely to prevent development but helps to deliver place making objectives 

Delivered Issues have been resolved or infrastructure delivered  

 
Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

1. Transport Infrastructure 

 1.1 Walking and Cycling – Active Travel 
1.1.7 INM-POR-15 Cycling / 

Shared Use - Long term 
proposal to connect 
Bridgend and Porthcawl  
 
Upgrade route on 
western boundary of site 
to accommodate all 
modes of transport. 

 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development. 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.8 INM-BR-46  
 
Extend INM-BR-46 
through Technology 
Park & connect with 
INM-POR-15 to the 
western boundary of 
site. 
 
Extend route on Ewenny 
Road southwards to link 
in with proposed 
upgraded junction that 
will serve the proposed 
Tennis Centre. 

 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development. 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 
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LDP Site 
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Summary Risks of 
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Phasing / 
Delivery 
Period 
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1.1.9 INM-BR-48 Cycling / 
shared use 
 
Extension to existing 
active travel link from 
Broadlands to Brynteg 
Comprehensive School 
 
INM-BR-75 Walking -  
New section of footway 
/shared-use path on A48 
from Broadlands to 
Brynteg Comprehensive 
School 
 
Implement a shared 
cycleway/footway within 
vicinity of proposed site 
access on A48 
 
Create a crossing point 
with northern side of 
carriageway.  
 
Implement 
footway/cycleway to 
connect to existing INM-
BR-48 and INM-BR-75. 
This will improve 
connectivity with existing 
routes running north.  
 
Link up with INM-BR-49 
(west) and east towards 
Ewenny Roundabout 
(INM-BR-45) 
 

 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development. 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.10 INM-BR-45 Cycling / 
shared use 
 
Shared-use off-road 
route along A48 
between Broadlands 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 
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Phasing / 
Delivery 
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Notes Evidence Base 

and Bridgend Industrial 
Estate  
 

mitigate the impact 
of LDP development. 

1.1.11 INM-BR-49 Cycling / 
shared use 
 
New shared-use off-road 
route from Broadlands 
link to Bridgend town 
centre via Newbridge 
Fields 

 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development. 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.2 Road and Rail 
1.2.3 New A48 site access  

 
PLA2: Land 
South of 
Bridgend (Island 
Farm) 

Provided as 
part of 
highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2028 New access will 
follow alignment of 
the access included 
as part of the extant 
planning consent 

STA 
Site Masterplan 
& TA 
IFVA 

1.2.4 Emergency Access 
through Bridgend 
Technology Park  

PLA2: Land 
South of 
Bridgend (Island 
Farm) 

Provided as 
part of 
highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2028 Need to be 
confirmed in 
discussions with 
BCBC Highways 

STA  
Site TA 

1.2.5 Broadlands 
Roundabout  
 
Alterations to entry arm 
geometry 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
PLA8(8) 

Provided as 
part of 
highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2028 Extent of works to 
be confirmed as part 
of master planning 
process 

Site TA 

1.2.6 Ewenny Roundabout 
(signalised)  
 
Conversion to a 
signalised crossroads 
arrangement 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 
 
PLA8(8) 

Provided as 
part of 
highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 

2023-2028 Extent of works to 
be confirmed as part 
of master planning 
process 

Site TA 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

a negative impact on 
road safety 

1.2.7 Picton Court 
Roundabout 
 
Geometric 
improvements or 
signalised crossroads 
with controlled crossing 
stages. 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 

Provided as 
part of 
highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2028 Extent of works to 
be confirmed as part 
of master planning 
process 

Site TA 

1.2.37 Improvements at 
Ewenny & Broadlands 
roundabouts on A48 

PLA8(8);  
PLA2 Land 
South of 
Bridgend (Island 
Farm) 

To be 
determined 

Developer 
funded 

Developer  
BCBC 

None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2033 To be incorporated 
within new 
development 
proposals; 
 
Nature and extent of 
scheme to be 
developed in 
conjunction with 
BCBC Highways 

LTP 
STA 
Site masterplan 
& TA 

1.2.38 A48/A473 road 
dualling between 
Waterton & Laleston 
Dualling of A48 and 
A473 between Waterton 
and Laleston with 
associated 
improvements for active 
travel. Scheme would 
improve resilience of 
alternative route to M4 
through the county 
borough. 

PLA8(9) 
PLA2 Land 
South of 
Bridgend (Island 
Farm) 
 

To be 
determined 

Developer 
funded 

Developer  
BCBC 

None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2033 To be incorporated 
within new 
development 
proposals; 
 
Nature and extent of 
scheme to be 
developed in 
conjunction with 
BCBC Highways 

LTP 
STA 
 

2. Education 
2.1 Nursery Provision 
See Primary Provision 

2.2 Primary Provision 
2.2.2 New 1FE Primary School 

with co-located 42 place 
nursery facility. 

PLA2: Land 
South of 

£5,133,324 Developer S106 
contribution 
 

Developer and 
BCBC 

None Potential strain on 
catchment schools 
which may be at 

2023-2028 Location within site 
and delivery 
timescale to be 

BCBC Schools 
& Family 
Support Unit 
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Project ID 
& Priority 

Status 

Infrastructure Project / 
Scheme Description 

LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
Sources 

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

 Bridgend (Island 
Farm) 

Developer land 
contribution 
 
BCBC 
WG 

capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular 
traffic movements 

progressed as part 
of master planning 

 
SPG16 

2.2.3 Temporary Primary 
School provision  

PLA2: Land 
South of 
Bridgend (Island 
Farm) 

tbc Developer S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

BCBC 
Developer 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular 
traffic movements 

2023-2028 Location within site 
and delivery 
timescale to be 
progressed as part 
of master planning 

BCBC Schools 
& Family 
Support Unit 
 
SPG16 

2.3 Secondary & Post 16 Provision 
No site specific requirements identified in consultation with Schools & Family Support Unit 

2.4 SEN Provision 
2.4.1 Relocation of 

Heronsbridge Special 
Education Needs School 

PLA2: Land 
South of 
Bridgend (Island 
Farm) 

Land 
safeguarded 
within PLA2 
subject to 
land 
transaction 
between 
BCBC and 
landowner 

BCBC 
WG 
 

BCBC None Existing school 
building no longer fit 
for purpose. Non-
delivery risks the 
loss of funding for 
new school. 

2023-2028 Land included within 
PLA2 but scheme 
subject to separate 
land deal 

BCBC Schools 
& Family 
Support Unit  
 
Band B – 21st 
Century Schools 
and Education 
Programme 
 

3. Health  
3.1 Hospitals, Health Centres, Dental and Care of the Elderly facilities 
No site specific requirements identified in consultation 

4. Environmental Management  
4.1 Green Infrastructure Networks and Accessible Natural Greenspace 
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Infrastructure Project / 
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LDP Site 
Allocation / 

Policy  

Estimated 
Cost (£) 

Funding 
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Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

4.1.2 Provide a multi-
functional green 
infrastructure network 
throughout the site in 
accordance with Policy 
PLA2 and DNP9. 
 
To include:  
 

 The creation of a 
continuous ‘green 
lung’ connecting the 
site with Bridgend 
Town Centre (via 
Newbridge Fields) and 
Merthyr Mawr through 
a combination of 
informal and formal 
open spaces of green 
space for nature, play 
and movement 

 Significant landscape 
buffers on the edge of 
the site, notably the 
southern and western 
boundaries to soften 
the development and 
mitigate possible 
effects on visual 
amenity. 

 Establish green links 
along the western 
edge. These could 
include public access 
which connect the 
A48 footpath with a 
wider network of 
connections towards 
Merthyr Mawr to the 
south 

 Retention of the 
existing SINC to the 
north, enhanced 

PLA2 Land 
South of 
Bridgend (Island 
Farm) 
 
DNP9 
 
 
 

To be 
provided on-
site 

Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks throughout 
the Strategic Site 
allocations. Negative 
Impact on 
contribution made 
by site to 
sustainability and 
well-being goals 

2023-2033 Green infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 
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Allocation / 
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non-delivery 
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Delivery 
Period 

Notes Evidence Base 

ecological area to the 
south west and the 
retained / enhanced 
hedgerow corridors 

 
 

4.2 Children’s Play & Outdoor Sport  
4.2.2 Provision of Children’s 

Play and Outdoor Sport 
facilities in accordance 
with the standards set 
out in Policy COM10. 
Exact level of provision 
to be determined in light 
of further master 
planning refinement.  
 
Minimum requirement to 
consist of:  
 

 LAPs 

 2 LEAPs 

 1 NEAPs 

PLA2 Land 
South of 
Bridgend (Island 
Farm) 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of place 
making and green 
infrastructure 
networks throughout 
the Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 
& New Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.2.8 Provision of Playing 
Fields in accordance 
with the standards set 
out in Policy COM10. 
Exact level and type of 
provision will be 
determined as site 
masterplanning is 
progressed and will 
account for existing local 
provision and 
accessibility issues.  
 
To include: 
 

 a range of pitches 

and green courts 

delivered as part of 

the Primary School 

PLA2 Land 
South of 
Bridgend (Island 
Farm) 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks throughout 
the Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 
& New Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
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will be made available 

for use by the wider 

community 

 Potential to 

incorporate changing 

facilities within the 

school for use in 

association with 

playing fields.  

 
 

4.3 Allotments 
4.3.3 Provision of land for 

allotment provision to be 
incorporated into the 
Green Infrastructure 
Assessment of major 
development proposals 
with reference to the 
Allotment Audit and 
Policy COM12 
 

DNP9 
 
PLA2 
 
COM1 sites 
 

To be 
determined 
on a case by 
case basis 

Developer  Developer in 
conjunction 
with BCBC 

None LDP fails to deliver 
on its sustainability 
and health and 
wellbeing objectives 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage 

Town Council 
Allotment 
Association 

Allotment Audit 

4.4 Cemeteries 
No site specific requirements identified 

4.5 Biodiversity Assets and Environmental Enhancements 
4.5.2 Implement a range of 

biodiversity measures 
and environmental 
enhancements. Including: 
 

 Retention and 
enhancement of the 
SINC with the 
exception of the 
access road from the 
A48. 

 Extension to existing 
SINC 

 Areas of ecological 
value are proposed for 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 
 
SP17 
DNP5 
DNP6 

To be 
provided as 
part of the 
design and 
layout of the 
development. 

Developer  Developer  None Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 Site Masterplan  
 
Ecological 
Appraisal  
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LDP Site 
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Funding 
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Delivery 
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retention including 
existing sink holes; 
which offer value for a 
range of invertebrates, 
and an ecological 
enhancement area 
located in the south-
western field;  

 Retention and 
enhancement of the 
existing hedgerow 
network. 

 Retention of 
continuous green 
areas to ensure a 
continued network of 
green and blue 
infrastructure 

 

4.6 Flood Risk and Surface Water Drainage 
4.6.3 Surface Water 

Management 
 
Stormwater flows from 
developed areas to be 
collected via a positive 
drainage system and 
conveyed using the 
natural fall of the site to a 
main collection point 
through a variety of 
attenuation systems 
including underground 
tanks, impermeable reens 
/ swales and attenuation 
lagoons to a pumping 
station facility. This will 
pump stormwater back up 
to a gravity sewer 
provided within the main 
access road connecting 
the development with the 
A48. 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 

Combined 
drainage 
costs in 5.2 
below 

Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 CSS – 
Masterplan 
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The gravity sewer will 
connect to the adopted 
sewer that runs adjacent 
to the site and connects 
with the River Ogwr within 
the north west corner of 
the site. Flows to be 
discharged via the gravity 
sewer into the River Ogwr 
west of the site to the 
south of the A48. 

5. Utilities 
5.1 Water and Waste Water – WwTW Provision and Improvements 
5.1.2 Penybont Wastewater 

Treatment Works  
 
There should be no issue 
accommodating the foul-
only flows from the LDP 
Allocation 
 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 
 
 

n/a n/a n/a None N/A N/A DCWW Deposit 
Plan response will 
confirm that there 
are no issues 
accommodating 
the foul flows from 
the LDP allocations 
 

DCWW 
consultation 

5.2 Water and Waste Water – Foul Network / Public Sewerage 
5.2.2 Owing to the number of 

units proposed on this 
site, it is unlikely that 
there is sufficient capacity 
available within the public 
sewerage network to 
accommodate the foul-
only flows from this site. 
As such, a hydraulic 
modelling assessment will 
likely be required in order 
to determine the level of 
reinforcement works 
required.  

PLA2: Land 
South of 
Bridgend 
(Island Farm) 
 

tbc Developer to 
undertake HMA 
in liaison with 
DCWW 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 If developers wish 
to progress sites 
with issues in 
advance of 
DCWW’s Capital 
Investment 
Programme, they 
need to undertake 
a HMA and fund 
any required works 
via the requisition 
provisions of the 
Water Industry Act 
1991. 

DCWW 
consultation 
 

5.2.4 Drainage & SUDs 
 

 Drainage runs (foul 
and surface); 

 Attenuation (surface); 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 

£6,250,000 Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 

2023-2033  CSS 
 
Site Drainage 
Strategy 
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 Water pumping station 
(foul and surface) 

necessary to 
accommodate the 
level of 
development 
proposed. 

IFVA 

5.3 Water and Waste Water – Water Supply 
5.3.1 Owing to the number of 

units proposed on this 
site, it is unlikely that the 
water supply network has 
sufficient capacity to 
serve this site without 
causing detriment to 
existing customers’ 
supply. As such, a 
hydraulic modelling 
assessment will likely be 
required in order to 
determine the level of 
reinforcement works 
required.  

PLA2: Land 
South of 
Bridgend 
(Island Farm) 
 

tbc Developer to 
undertake HMA 
in liaison with 
DCWW 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2018-2033 If developers wish 
to progress sites 
with issues in 
advance of 
DCWW’s Capital 
Investment 
Programme, they 
need to undertake 
a HMA and fund 
any required works 
via the requisition 
provisions of the 
Water Industry Act 
1991. 

DCWW 
Consultation 
response 

5.3.3 
 

Water supply: 
 

 Connections – Point of 

adequacy unknown 

and therefore cost of 

off-site infrastructure 

unknown 

 Diversions – not 

envisaged 

 Disconnections - not 
envisaged 

 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 

£370,000 
based on 740 
homes at 
£500 per 
connection. 

Developer  
 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2018-2033  CSS 
 
Utilities Strategy 
Report 

5.4 Water and Waste Water – Easements and Diversions (to protect assets crossing the site) 
5.4.4 There is a 6" foul sewer 

traversing the site  
PLA2: Land 
South of 
Bridgend 
(Island Farm) 

To be 
accommodat
ed within site 

Developer funded Developer None Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion 

DCWW 
Consultation 
response 
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in order to maintain 
the integrity of the 
asset and allow for 
access if required. 
This will be at the 
developer’s cost. 

5.5 Electricity Provision 
5.5.2 Electricity Provision 

 
New WPD HV (11kV) ring 
main to serve the site with  
new sub-stations as 
follows: 
 

 Dwellings – seven 
1MVA HV / LV sub-
stations.  

 

 Primary School – one 
250kV HV / LV sub-
station 

 

 Special Educational 
Needs (SEN) Facility – 
500kV HV / LV sub-
station  

 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 

£1,653,000  
 
Comprising 
of: 
 
£888,000 
based on 740 
homes at 
£1,200 per 
connection  
 
£595,000 for 
new sub-
stations 
(£85,000 
each) 
 
£85,000 for 
Primary 
School sub-
station 
 
£85,000 for 
SEN School 
sub-station 

Developer funded Developer None Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

2023-2033  Utility Strategy 

5.5.6 The site is crossed by a 
National Grid high voltage 
electricity transmission 
overhead line. 
 
XM Route - 275Kv two 
circuit route from Pyle 2 
substation in Bridgend to 
Cowbridge substation 
in VoG 
 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 

To be 
accommodat
ed within site 

Developer  Developer None Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

2023-2033 The statutory 
safety clearances 
between overhead 
lines, the ground, 
and built structures 
must not be 
infringed. Where 
changes are 
proposed to ground 
levels beneath an 
existing line then it 

National Grid – 
consultation 
response 
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is important that 
changes in ground 
levels do not result 
in safety 
clearances being 
infringed 

5.6 Gas Supply 
5.6.2 Gas Supply  

 

 Diversions - not 

envisaged but 

protection works might 

be required 

 Disconnections – not 

envisaged 

 
 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 

£740,000 
based on 740 
homes at 
£1,000 per 
connection. 

Developer funded Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Multi-Utility 
Infrastructure 
Feasibility 
Summary Report 

5.7 Telecommunications 
5.7.2 Broadband PLA2: Land 

South of 
Bridgend 
(Island Farm) 
 
COM14 
 

£0 assuming 
no network 
reinforcemen
t is required 

Developer funded Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

CSS 
 
Site 
Masterplan 

6. Social and Community Facilities 
6.1.2 A local hub with a 

concentration of 
appropriate uses and 
local services. Including:  
 
Commercial floor space 
at ground floor level 
located in area near to 
school/at the nodal point. 
 
Potential Primary 
Healthcare facility 

PLA2: Land 
South of 
Bridgend 
(Island Farm) 
 

To be 
established 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
community 
infrastructure 
provision 
throughout the 
Strategic Site 
allocations.  

2023-2033 To be provided as 
part of the design 
and layout of the 
development 

Site Masterplan 
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PLA3: Land West of Bridgend (Parc Llangewydd) 

Priority Status  

Essential  Critical to the delivery of the LDP 

Required Required by policy to mitigate the impacts of development 

Desirable  Unlikely to prevent development but helps to deliver place making objectives 

Delivered Issues have been resolved or infrastructure delivered  

 
Project ID 
& Priority 

Status 

Infrastructure 
Project / Scheme 

Description 

LDP Site Allocation 
/ Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

1. Transport Infrastructure 

 1.1 Walking and Cycling – Active Travel 
1.1.12 INM-BR-55 Cycling 

/ shared use 
 
Improvement to link 
from existing off-
road shared-use 
route to proposed 
Merlin Crescent 
route 

 

PLA3: Land West of 
Bridgend  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development. 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.13 INM-BR-57 Cycling 
/ shared use 
 
New shared cycle / 
footway on the 
northern side of 
A473, connecting 
the site with INM-
BR-57 linking to 
shops at Bryntirion. 
 
Footway widened to 
the west of the site 
access to provide 
better connection to 

PLA3: Land West of 
Bridgend  
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development. 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 
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eastbound bus stop 
on A473 

 

1.1.14 INM-BR-58 Cycling 
/ Shared use 
 
Improvement to on-
road route between 
Broadlands and 
Bridgend town 
centre 

PLA3: Land West of 
Bridgend 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development. 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.15 BRC9b Broadlands 
to Laleston 
 
Shared use crossing 
of new site access 
junction to connect 
internal 
cycleway/footway 
with BRC9b on 
southern side of the 
A473. This will 
enable connection to 
INM-BR-58 and 
INM-BR-52. 
 

PLA3: Land West of 
Bridgend 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development. 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process.  

INM 
Site Masterplan 
& TA 
IFVA 

1.1.16 Green Travel 
Corridor 
 
Llangewydd Road to 
be closed to motor 
vehicles (except 
emergency) between 
Bryntirion and where 
it joins lane running 
north-south. To 
facilitate safe 
connection to INM-
BR-55 and INM-57. 

 

PLA3: Land West of 
Bridgend 
 
PLA12 

Costs to be 
established 

Developer Developer  None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP development. 

2023-2028 Developer to deliver. 
Extent of works to be 
confirmed as part of 
master planning 
process 
 
Feasibility of route to 
be discussed with 
BCBC Highways 
Feasibility of route to 
be discussed with 
BCBC Highways 

INM 
Site Masterplan 
& TA 
IFVA 

1.2 Road and Rail 
1.2.8 A473 Site Access 

 
PLA3: Land West of 
Bridgend  

Provided as 
part of 

Developer 
funded 

Developer None Inadequate 
provision of road 

2023-2028 Extent of works to 
be confirmed as part 

STA 
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Project ID 
& Priority 

Status 

Infrastructure 
Project / Scheme 

Description 

LDP Site Allocation 
/ Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

Safe access requires 
a 3 arm traffic signal-
controlled junction 
with the A473. 
 

highway 
works 

infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

of master planning 
process 

Site Masterplan 
& TA 
 

1.2.9 Junction 
improvements on 
A473/Broadlands to 
improve highway 
safety 

PLA3: Land West of 
Bridgend 

Provided as 
part of 
highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2028 Extent of works to 
be confirmed as part 
of master planning 
process 

Site Masterplan 
& TA 

1.2.10 Secondary / 
emergency access 
through Llangewydd 
Rd / stop up to traffic 

PLA3: Land West of 
Bridgend 

Provided as 
part of 
highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2028 To be delivered 
following 
consultation with 
Road Safety / 
Highways 

Site Masterplan 
& TA 

2. Education 
2.1 Nursery Provision 
See Primary Provision 

2.2 Primary Provision 

2.2.4 New 1.5FE Primary 
School with co-
located 42 place 
nursery facility. 

PLA3: Land West of 
Bridgend 

£5,542,502 Developer S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

Developer and 
BCBC 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 
heart of the new 
community to be 
created on site, 
which will generate 
more vehicular traffic 
movements 

2023-2028 Location within site 
and delivery 
timescale to be 
progressed as part 
of master planning 

BCBC Schools & 
Family Support 
Unit 
 
SPG16 

2.3 Secondary & Post 16 provision 
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Project ID 
& Priority 

Status 

Infrastructure 
Project / Scheme 

Description 

LDP Site Allocation 
/ Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

2.3.1 Financial 
contribution for 
secondary school 
provision  

PLA3: Land West of 
Bridgend 

£5,351,892 Developer S106 
contribution 

BCBC tbc Lack of local 
secondary school 
places available for 
residents. Increase 
in traffic movements 
to take pupils 
elsewhere 

2028-2033 Scheme to be 
identified by BCBC 

BCBC Schools 
& Family 
Support Unit 
 
SPG16 

2.4 SEN Provision 
No requirement identified during consultation with BCBC Schools & Family Support Unit 
 

3. Health  
3.1 Hospitals, Health Centres, Dental and Care of the Elderly facilities 
No site specific requirements identified in consultation 

4. Environmental Management  
4.1 Green Infrastructure Networks and Accessible Natural Greenspace 
4.1.3 Provide a multi-

functional green 
infrastructure 
network throughout 
the site in 
accordance with 
Policy PLA3 and 
DNP9.  
 
To include seven 
key areas of formal 
open space and 
informal spaces and 
linkages, green 
streets and the 
nature conservation 
area/SINC 
 
To include: 

 The ‘Community 
Green’ and ‘Grow 
Garden’ – two 
main civic parks 
including ‘formal’ 

PLA3: Land West of 
Bridgend 
 
DNP9 
 
 
 
 

To be 
provided on-
site 

Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
throughout the 
Strategic Site 
allocations. Negative 
impact on 
contribution made 
by site to 
sustainability and 
well-being. 

2023-2033 Green infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 
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Project ID 
& Priority 

Status 

Infrastructure 
Project / Scheme 

Description 

LDP Site Allocation 
/ Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

equipped areas of 
play 

 Western Linear 
Park – 
Incorporating a 
“Trim Trail 
Adventure Play 
Zone”  

 Laleston Trail - 
formal and/or 
informal equipped 
areas in the form 
of a trim trail 
and/or natural 
play trail 

 Southern and 
Eastern Park – 
Create Local 
Landscaped 
Areas of Play, 
incorporating 
informally 
‘equipped’ natural 
playscapes.  

 

4.2 Children’s Play & Outdoor Sport  
4.2.3 Provision of 

Children’s Play and 
Outdoor Sport 
facilities in 
accordance with the 
standards set out in 
Policy COM10. 
Exact level of 
provision to be 
determined in light 
of further 
masterplanning 
refinement.  
 
Minimum 
requirement to 
consist of:  

PLA3 Land West of 
Bridgend 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks throughout 
the Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 
& New Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
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Project ID 
& Priority 

Status 

Infrastructure 
Project / Scheme 

Description 

LDP Site Allocation 
/ Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

 

 LAPs 

 2LEAPs 

 1 NEAPs 

4.2.9 Provision of Playing 
Fields in accordance 
with the standards 
set out in Policy 
COM10. Exact level 
and type of provision 
will be determined 
as site 
masterplanning is 
progressed and will 
account for existing 
local provision and 
accessibility issues.  
 
To include:  

 a range of pitches 

and green courts 

delivered as part 

of the Primary 

School will be 

made available 

for use by the 

wider community 

 Potential to 

incorporate 

changing facilities 

within the school 

for use in 

association with 

playing fields.  

 
 

PLA3 Land West of 
Bridgend 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks throughout 
the Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 
& New Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.3 Allotments 
4.3.3 Provision of land for 

allotment provision 
to be incorporated 
into the Green 

DNP9 
 
PLA3 

To be 
determined 
on a case by 
case basis 

Developer  Developer in 
conjunction 
with BCBC 

None LDP fails to deliver 
on its sustainability 
and health and 
wellbeing objectives 

To be 
provided as 
part of the 
development 

Town Council 
Allotment 
Association 

Allotment Audit 
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Project ID 
& Priority 

Status 

Infrastructure 
Project / Scheme 

Description 

LDP Site Allocation 
/ Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

Infrastructure 
Assessment of 
major development 
proposals with 
reference to the 
Allotment Audit and 
Policy COM12 
 

scheme at 
stages to be 
agreed at 
the detailed 
application 
stage  

4.4 Cemeteries 
No site specific requirements identified 

4.5 Biodiversity Assets and Environmental Enhancements 
4.5.3 Implement a range 

of biodiversity 
measures and 
environmental 
enhancements. 
Including: 
 

 Retention of 
woodland area 

 Retention and 
improvement of 
Laleston 
Meadows SINC. 
Subject to further 
refinement, may 
include a 
natural/Semi 
natural area for 
nature 
conservation and 
education 

 new wetland 
habitat  

 SUDS 

 informal green 
space for people 
to experience 
nature 

 Creation of a 
continuous green 
buffer along the 

PLA3 Land West of 
Bridgend 
 
SP17 
DNP5 
DNP6 

To be 
provided as 
part of the 
design and 
layout of the 
development 

Developer  Developer None Site fails to meet 
Plan objectives 
relating to 
maintaining 
ecological 
resilience. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 Site Masterplan  
 
Ecological 
Appraisal  
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Project ID 
& Priority 

Status 

Infrastructure 
Project / Scheme 

Description 

LDP Site Allocation 
/ Policy  

Estimated 
Cost (£) 

Funding 
Sources  

Responsible 
Delivery 

Body 

Identified 
Funding 

Gap 

Summary Risks of 
non-delivery 

Phasing / 
Delivery 
Period 

Notes Evidence Base 

western boundary 
of the site 

 

4.6 Flood Risk and Surface Water Drainage 
4.6.4 Surface Water 

Management 
 
Consideration has 
been given to 
various SuDS 
components and 
their viability for use 
across the proposed 
development site. 
These include the 
use of Green roofs, 
infiltration systems 
and soakaways, 
filter strips (within 
green corridors), 
filter drains, swales, 
bioretention systems 
and rain gardens, 
pervious pavements, 
attenuation storage 
tanks, detention 
basins (within public 
open space) and 
ponds and wetlands 
(particularly within 
the Laleston 
Meadows SINC).  
 

PLA3: Land West of 
Bridgend 

Combined 
drainage 
costs in 5.2 
below 

Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at the 
detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

 JBA Drainage 
Strategy 

5. Utilities 
5.1 Water and Waste Water – WwTW Provision and Improvements 
5.1.2 Penybont WwTW  

 
There should be no 
issue 
accommodating the 

PLA3: Land West of 
Bridgend 

n/a n/a n/a None n/a n/a DCWW Deposit 
Plan response will 
confirm that there 
are no issues 
accommodating 

DCWW 
consultation 
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Infrastructure 
Project / Scheme 
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LDP Site Allocation 
/ Policy  
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Cost (£) 
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Summary Risks of 
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Phasing / 
Delivery 
Period 

Notes Evidence Base 

foul-only flows from 
the LDP Allocation 
 

the foul flows from 
the LDP allocations 
 

5.2 Water and Waste Water – Foul Network / Public Sewerage 

5.2.2 Owing to the number 
of units proposed on 
this site, it is unlikely 
that there is 
sufficient capacity 
available within the 
public sewerage 
network to 
accommodate the 
foul-only flows from 
this site. As such, a 
hydraulic modelling 
assessment will 
likely be required in 
order to determine 
the level of 
reinforcement works 
required.  

PLA3: Land West of 
Bridgend 

tbc Developer to 
undertake HMA 
in liaison with 
DCWW 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 If developers wish 
to progress sites 
with issues in 
advance of 
DCWW’s Capital 
Investment 
Programme, they 
need to undertake 
a HMA and fund 
any required works 
via the requisition 
provisions of the 
Water Industry Act 
1991. 

DCWW 
consultation 
 

5.2.5 Drainage & SUDs PLA3: Land West of 
Bridgend 

tbc Developer  Developer  None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  CSS 
 
JBA Drainage 
Strategy 
 
IFVA 

5.3 Water and Waste Water – Water Supply 

5.3.1 Owing to the number 
of units proposed on 
this site, it is unlikely 
that the water supply 
network has 
sufficient capacity to 
serve this site 
without causing 
detriment to existing 

PLA3: Land West of 
Bridgend 

tbc Developer to 
undertake HMA 
in liaison with 
DCWW 

Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 

2018-2033 If developers wish 
to progress sites 
with issues in 
advance of 
DCWW’s Capital 
Investment 
Programme, they 
need to undertake 
a HMA and fund 

DCWW 
Consultation 
response 
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Phasing / 
Delivery 
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customers’ supply. 
As such, a hydraulic 
modelling 
assessment will 
likely be required in 
order to determine 
the level of 
reinforcement works 
required.  

development 
proposed. 

any required works 
via the requisition 
provisions of the 
Water Industry Act 
1991. 

5.3.4 Water supply: 
 

 Possible site 
entrance 
diversion: 
Capacity TBC / 
reinforcement 
likely. 

 Diversionary 
Infrastructure 
Works. 

 New Supply 
Infrastructure 
Works 

 

PLA3: Land West of 
Bridgend 

£475,000 Developer  Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  Utility Strategy 
Report  

5.4 Water and Waste Water – Easements and Diversions (to protect assets crossing the site) 

No site specific easement or diversions identified to date  

5.5 Electricity Provision 

5.5.3 Electricity 
Provision 
 
33kV & 11kV on site 
diversions, off-site 
11kV works required 
to bring power to 
site. 
 
Diversionary 
Infrastructure Works 
 
New Supply 
Infrastructure Works  
 

PLA3: Land West of 
Bridgend 

£1,200,000 Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033  Utility Strategy 
Report 
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5.6 Gas Supply 

5.6.3 Gas Supply 
 
Medium Pressure 
main on site; 
Reinforcement for 
Low Pressure 
connection. 
 
New Supply 
Infrastructure Works  
  

PLA3: Land West of 
Bridgend 

£205,500 Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Utility Strategy 
Report 

5.7 Telecommunications 

5.7.3 Broadband: 
 

 Openreach - Site 
entrance 
diversionary works 
anticipated; Fibre 
available. 

 Virgin Media – Not 
affected but in the 
immediate area; 
new Services 
possible. 

 Diversionary 
Infrastructure 
Works  

 New Supply 
Infrastructure 
Works 

 

PLA3: Land West of 
Bridgend 
 

£230,550 Developer  Developer None  Site fails to meet 
the LDP's 
objectives of 
delivering required 
infrastructure 
necessary to 
accommodate the 
level of 
development 
proposed. 

2023-2033 Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

Utility Strategy 
Report 

6. Social and Community Facilities 
6.1.3 Community space to 

potentially include:  
 
Dual use facilities 
within new Primary 
School; 
 

PLA3: Land West of 
Bridgend 
 

To be 
established 

Developer Developer None Site fails to meet 
the LDP's 
objectives of 
delivering high 
standards of 
placemaking and 
community 
infrastructure 

2023-2033 To be provided as 
part of the design 
and layout of the 
development 

Site Masterplan 
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A ‘Work from Home’ 
hub. 

provision 
throughout the 
Strategic Site 
allocations.  
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PLA4: Land East of Pencoed 

Priority Status  

Essential  Critical to the delivery of the LDP 

Required Required by policy to mitigate the impacts of development 

Desirable  Unlikely to prevent development but helps to deliver place making objectives 

Delivered Issues have been resolved or infrastructure delivered  

 
Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated Cost 

(£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

1. Transport Infrastructure 
 1.1 Walking and Cycling – Active Travel 
1.1.17 INM-PE-2 Cycling / 

Shared-Use 
 
New shared-use off-road 
route from Pencoed 
college campus to links 
in RCT. 
 

PLA4: Land East 
of Pencoed  
 
PLA12 

Costs to be 

established 

Developer 

funded 

Developer None Investment in Active 

Travel routes will 

reduce the traffic 

flows across the 

network and hence 

mitigate the impact 

of LDP 

development. 

2023-2028 Developer to deliver. 

Extent of works to 

be confirmed as part 

of master planning 

process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.18 INM-PE-8 Walking 
 
Footway to be widened 
and dropped kerbs 
where possible along 
Penybont Road. 
 
Feasibility and 
implementation of 
shared access route to 
Pencoed Railway 
Station 

 

PLA4: Land East 
of Pencoed  
 
PLA12 

Costs to be 

established 

Developer 

funded 

Developer None Investment in Active 

Travel routes will 

reduce the traffic 

flows across the 

network and hence 

mitigate the impact 

of LDP 

development. 

2023-2028 Developer to deliver. 

Extent of works to 

be confimed as part 

of master planning 

process 

INM 
Site Masterplan 
& TA 
IFVA 
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Phasing / 
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1.1.19 INME-PE-13 Shared 
use 
 
Implement INM-PE-13 
shared-use off-road 
route from Pencoed 
College to employment 
site at Junction 35 and 
Pencoed Technology 
Park 
 
Scope to increase INM-
BR-13 through M4 
Junction 35 along A473? 
This is the ideal desire 
lane for pedestrians and 
cyclists. Current linkage 
to/from Bridgend town 
centre is INM-BR-9 
along Coychurch Road 

 

PLA4: Land East 
of Pencoed  
 
PLA12 

Costs to be 

established 

Developer 

funded 

Developer None Investment in Active 

Travel routes will 

reduce the traffic 

flows across the 

network and hence 

mitigate the impact 

of LDP 

development. 

2023-2028 Developer to deliver. 

Extent of works to 

be confimed as part 

of master planning 

process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.20 INM-PE-15 Walking 
 
Enhanced crossing point 

on A473 leading to 

Pencoed Technology 

Park 

PLA4: Land East 
of Pencoed  
 
PLA12 

Costs to be 

established 

Developer 

funded 

Developer None Investment in Active 

Travel routes will 

reduce the traffic 

flows across the 

network and hence 

mitigate the impact 

of LDP 

development. 

2023-2028 Developer to deliver. 

Extent of works to 

be confimed as part 

of master planning 

process 

INM 
Site Masterplan 
& TA 
IFVA 

1.2 Road and Rail 

1.2.11 Northern access  

New priority junction 

with A473 which 

includes right turn lane 

from the A473 into the 

site 

PLA4: Land East 

of Pencoed 

Provided as part 

of highway 

works 

Developer 

funded 

Developer None Inadequate 

provision of road 

infrastructure will 

result in signification 

increases in journey 

times and will have 

a negative impact on 

road safety 

2023-2028 Extent of works to 

be confirmed as part 

of master planning 

process 

STA 
Site Masterplan 
& TA 
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1.2.12 Southern access  

New priority junction 

with Felindre Road. 

PLA4: Land East 
of Pencoed 
 

Provided as part 

of highway 

works 

Developer 

funded 

Developer None Inadequate 

provision of road 

infrastructure will 

result in signification 

increases in journey 

times and will have 

a negative impact on 

road safety 

2023-2028 Extent of works to 

be confirmed as part 

of master planning 

process 

STA 
Site Masterplan 

& TA 

2. Education 
2.1 Nursery Provision 
See Primary Provision 

2.2 Primary Provision 

2.2.5 New 1.5FE Primary 
School with co-located 
40 place nursery facility. 
 

PLA4: Land East 

of Pencoed 

£4,947,334 Developer 
S106 
contribution 
 
Developer 
land 
contribution 
 
BCBC 
WG 

Developer 

and BCBC 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 

heart of the new 

community to be 

created on site, 

which will generate 

more vehicular traffic 

movements 

2023-2028 Location within site 

and delivery 

timescale to be 

progressed as part 

of master planning 

BCBC Schools 
& Family 
Support Unit 
 
SPG16 

2.3 Secondary & Post 16 provision 

2.3.2 Financial contribution for 

secondary school 

provision 

PLA4: Land East 

of Pencoed 

£1,881,984 Developer 

S106 

contribution 

BCBC tbc Lack of local 

secondary school 

places available for 

residents. Increase 

in traffic movements 

to take pupils 

elsewhere 

2028-2033 Scheme to be 

identified by BCBC 

BCBC Schools 
& Family 
Support Unit 
 
SPG16 

2.4 SEN Provision 
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Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated Cost 

(£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

No site-specific requirement identified in consultation with BCBC Schools & Family Support Unit. Financial contribution to SEN places included within above figures. 

3. Health  
3.1 Hospitals, Health Centres, Dental and Care of the Elderly facilities 
No site specific requirements identified in consultation 

4. Environmental Management  
4.1 Green Infrastructure Networks and Accessible Natural Greenspace 
4.1.4 Provide a multi-

functional green 
infrastructure network 
throughout the site in 
accordance with Policy 
PLA4 and DNP9. 
 
To include:  
 

 An East to west 
nature corridor 
created to form a 
network of green 
spaces throughout the 
masterplan 

 Equipped play areas 
kept within the site to 
avoid children 
crossing the busy 
A473 

 Playing fields located 
in site over the A473 
in flood zone 

 Retention of the tree 
belt along the eastern 
boundary of the site 

  A green “spine” 
running north to south 
through the site will be 
located along the 
high-pressure gas 

PLA4 Land East 
of Pencoed 
 
DNP9 
 
 
 
 

To be provided 

on-site 

Developer Developer  None Site fails to meet the 

LDP's objectives of 

delivering high 

standards of 

placemaking and 

green infrastructure 

throughout the 

Strategic Site 

allocations. Negative 

impact on 

contribution made 

by site to 

sustainability and 

well-being. 

2023-2033 Green infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 
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Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated Cost 

(£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

pipe and associated 
easement. 

 

4.2 Children’s Play & Outdoor Sport  

4.2.4 Provision of Children’s 
Play and Outdoor Sport 
facilities in accordance 
with the standards set 
out in Policy COM10. 
Exact level of provision 
to be determined in light 
of further 
masterplanning 
refinement.  
 
Minimum requirement to 
consist of:  
 

 LAPs 

 2 LEAPs 

 1 NEAPs 

PLA4 Land East 
of Pencoed 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet the 

LDP's objectives of 

delivering high 

standards of 

placemaking and 

green infrastructure 

networks throughout 

the Strategic Site 

allocations. 

To be 

provided as 

part of the 

development 

scheme at 

stages to be 

agreed at 

the detailed 

application 

stage. See 

phasing in 

Housing 

Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 
& New Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.2.10 Provision of Playing 
Fields in accordance 
with the standards set 
out in Policy COM10. 
Exact level and type of 
provision will be 
determined as site 
masterplanning is 
progressed and will 
account for existing local 
provision and 
accessibility issues.  
 
To include:  

 A number of playing 

pitches will be 

provided on the site 

adjacent to the A473 

PLA4 Land East 
of Pencoed 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of 
placemaking and 
green infrastructure 
networks throughout 
the Strategic Site 
allocations. 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 
application 
stage. See 
phasing in 
Housing 
Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 
& New Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
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Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated Cost 

(£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

 A replacement 3G 

pitch will be 

incorporated within 

the site for dual 

College / community 

use 

4.3 Allotments 

4.3.3 Provision of land for 
allotment provision to be 
incorporated into the 
Green Infrastructure 
Assessment of major 
development proposals 
with reference to the 
Allotment Audit and 
Policy COM12 
 

DNP9 
 
PLA4 
 

To be 

determined on a 

case by case 

basis 

Developer  Developer in 

conjunction 

with BCBC 

None LDP fails to deliver 

on its sustainability 

and health and 

wellbeing objectives 

To be 

provided as 

part of the 

development 

scheme at 

stages to be 

agreed at 

the detailed 

application 

stage 

Town Council 
Allotment 

Association 

Allotment Audit 

4.4 Cemeteries 

No site specific requirements identified  

4.5 Biodiversity Assets and Environmental Enhancements 

4.5.4 Implement a range of 
biodiversity measures 
and environmental 
enhancement. Including: 

 

 Existing woodland 
areas retained where 
possible. 

 Creation of an East to 
west nature corridor – 
a network of green 
spaces throughout the 
masterplan. Provision 
of a broad 
woodland/habitat 

PLA4 Land 
East of 
Pencoed 
 
SP17 
DNP5 
DNP6 

To be provided 

as part of the 

design and 

layout of the 

development 

Developer  Developer None Site fails to meet 

Plan objectives 

relating to 

maintaining 

ecological 

resilience. 

To be 

provided as 

part of the 

development 

scheme at 

stages to be 

agreed at the 

detailed 

application 

stage. See 

phasing in 

Housing 

Trajectory. 

 Site Masterplan  
 
Ecological 

Appraisal  
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Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated Cost 

(£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

corridor in these areas, 
to improve habitat 
connectivity and be of 
benefit to a variety of 
species whilst also 
providing screening 
from the adjacent road 
network 

 North to south tree belt 
to the east of the site 
enhanced. 

 Diverse range of 
habitats provided - 
attenuation ponds/reed 
beds, Rain Gardens, 
Hedgerows and, 
Woodland. 
 

4.6 Flood Risk and Surface Water Drainage 
4.6.5 Surface Water 

Management: 
 
It is proposed to 
discharge surface water 
runoff from the 
development to the 
adjacent watercourses as 
per the current regime.  
Given the proposed site 
layout and land usage 
overland conveyance and 
storage in the form of 
swales and ponds is likely 
to be achievable. 
Attenuation facilities have 
been proposed for each 
drainage catchment, 
before discharging to the 
watercourse  
  

PLA4: Land 

East of 

Pencoed 

Combined 

drainage costs 

in 5.2 below 

Developer  Developer  None  Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

To be 

provided as 

part of the 

development 

scheme at 

stages to be 

agreed at the 

detailed 

application 

stage. See 

phasing in 

Housing 

Trajectory. 

 WSP Drainage 
Strategy  
 

5. Utilities 
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Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated Cost 

(£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

5.1 Water and Waste Water – WwTW Provision and Improvements 
5.1.2 Penybont Wastewater 

Treatment Works  
 
There should be no issue 
accommodating the foul-
only flows from the LDP 
Allocation 
 

PLA4: Land 

East of 

Pencoed 

n/a n/a n/a None n/a n/a DCWW Deposit 
Plan response will 
confirm that there 
are no issues 
accommodating 
the foul flows from 
the LDP allocations 
 

DCWW 

consultation 

5.2 Water and Waste Water – Foul Network / Public Sewerage 

5.2.2 Owing to the number of 

units proposed on this 

site, it is unlikely that 

there is sufficient capacity 

available within the public 

sewerage network to 

accommodate the foul-

only flows from this site. 

As such, a hydraulic 

modelling assessment will 

likely be required in order 

to determine the level of 

reinforcement works 

required.  

PLA4: Land 
East of 
Pencoed 
 
 

tbc Developer to 

undertake 

HMA in liaison 

with DCWW 

Developer None Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2028 If developers wish 

to progress sites 

with issues in 

advance of 

DCWW’s Capital 

Investment 

Programme, they 

need to undertake 

a HMA and fund 

any required works 

via the requisition 

provisions of the 

Water Industry Act 

1991. 

DCWW 
consultation 
 

5.2.6 Drainage & SUDs 
Strategy: 
 

 Combined Sewer 
Diversion  

 Off-site sewer network 
upgrades  

 Attenuation/SUDs 

PLA4: Land 

East of 

Pencoed 

£1,250,000 Developer  Developer  None  Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2028  CSS 
 
Drainage 
Strategy  
 
IFVA 

5.3 Water and Waste Water – Water Supply 
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Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated Cost 

(£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

5.3.1 Owing to the number of 
units proposed on this 
site, it is unlikely that the 
water supply network has 
sufficient capacity to 
serve this site without 
causing detriment to 
existing customers’ 
supply. As such, a 
hydraulic modelling 
assessment will likely be 
required in order to 
determine the level of 
reinforcement works 
required.  

PLA4: Land 
East of 
Pencoed 
 
 
 

tbc Developer to 

undertake 

HMA in liaison 

with DCWW 

Developer None Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2028 If developers wish 

to progress sites 

with issues in 

advance of 

DCWW’s Capital 

Investment 

Programme, they 

need to undertake 

a HMA and fund 

any required works 

via the requisition 

provisions of the 

Water Industry Act 

1991. 

DCWW 

Consultation 

response 

5.3.5 Water supply: 
 

 Connections – Point of 
adequacy unknown 
and therefore cost of 
off-site infrastructure 
unknown 

 Diversions – not 
envisaged 

 Disconnections – not 
envisaged 

 

PLA4: Land 

East of 

Pencoed 

£500,000 on-site 

distribution only 

Developer  Developer None  Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-20328  CSS 
 
Utilities Strategy  
 

5.4 Water and Waste Water – Easements and Diversions (to protect assets crossing the site) 

5.4.5 There is a 200mm 

distribution main and a 

250mm trunk main 

traversing the site for 

which protection 

measures will be required 

in the form of easement 

widths or diversions. 

PLA4: Land 

East of 

Pencoed 

To be 

accommodated 

within site 

Developer 

funded 

Developer None Investment in utility 

infrastructure will 

ensure that the site 

can accommodate 

the level of 

development 

proposed. 

2023-2033 Where there are 

assets crossing the 

site, protection 

measures will be 

required in the form 

of an easement 

width or diversion 

in order to maintain 

the integrity of the 

asset and allow for 

access if required. 

DCWW 

Consultation 

response 
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Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated Cost 

(£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

This will be at the 

developer’s cost. 

5.4.6 There are three sewers 
and a rising main 
traversing the site for 
which protection 
measures will be required 
in the form of easement 
widths or diversions – 
these are a 100mm 
combined rising main, a 
150mm combined sewer, 
a 300mm combined 
sewer and a 525mm 
combined sewer. 

PLA4: Land 
East of 
Pencoed 

To be 
accommodated 
within site 

Developer 
funded 

Developer None Investment in utility 
infrastructure will 
ensure that the site 
can accommodate 
the level of 
development 
proposed. 

2023-2033 Where there are 
assets crossing the 
site, protection 
measures will be 
required in the form 
of an easement 
width or diversion 
in order to maintain 
the integrity of the 
asset and allow for 
access if required. 
This will be at the 
developer’s cost. 

DCWW 
Consultation 
response 

5.5 Electricity Provision 

5.5.4 Electricity Provision  
 

 Connections – 11kV 
ring main with Sub-
stations  

 Off-site upgrade – 
unknown  

 Diversions – not 
envisaged  

 Disconnections – not 
envisaged  

PLA4: Land 

East of 

Pencoed 

£500,000 on-

site 

distribution 

only 

Developer  Developer None  Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed.  

2023-2033 Investment in utility 

infrastructure will 

ensure that the site 

can accommodate 

the level of 

development 

proposed. 

Utilities Strategy  

5.6 Gas Supply 

5.6.4 Gas Supply 
 

 Connections – not 
envisaged due to 
electric 
heating/cookers  

 Diversions – not 
envisaged but 
protection works might 
be required 

 Disconnections – not 
envisaged  

PLA4: Land 

East of 

Pencoed 

£400,000 

Protection 

works 

Developer  Developer None  Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2033 Investment in utility 

infrastructure will 

ensure that the site 

can accommodate 

the level of 

development 

proposed. 

Utilities Strategy  
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LDP Site 
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(£) 
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Delivery 
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5.7 Telecommunications 

5.7.4 Broadband Provision  
  

PLA4: Land 

East of 

Pencoed 

Com14 

£0 assuming 

no network 

reinforcement 

is required. 

Developer  Developer None Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2033 Investment in utility 

infrastructure will 

ensure that the site 

can accommodate 

the level of 

development 

proposed. 

To be confirmed at 

Deposit Plan stage. 

Utilities Strategy  

6. Social and Community Facilities 

6.1.4 Community hub to 
include:  
 
Appropriate Commercial 

and Community uses 

potentially including a 

new Primary Healthcare 

facility 

PLA4: Land 
East of 
Pencoed 
 

To be 

provided as 

part of the 

scheme 

Developer Developer None Site fails to meet 

the LDP's 

objectives of 

delivering high 

standards of 

placemaking and 

community 

infrastructure 

provision 

throughout the 

Strategic Site 

allocations.  

2023-2033 To be provided as 

part of the design 

and layout of the 

development.  

Site Masterplan 
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PLA5: Land East of Pyle 

Priority Status  

Essential  Critical to the delivery of the LDP 

Required Required by policy to mitigate the impacts of development 

Desirable  Unlikely to prevent development but helps to deliver place making objectives 

Delivered Issues have been resolved or infrastructure delivered  

 
Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated 

Cost (£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

1. Transport Infrastructure 
 1.1 Walking and Cycling – Active Travel 
1.1.21 INM-PY-18 Cycling / 

Shared Use 
 
New off-road active 
travel route between 
Pyle and Bridgend via 
Laleston 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to deliver. 
Extent of works to 
be confirmed as part 
of master planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.22 INM-PY-12 Walking 
 
New section of footway 
from A48 Pyle Road to 
Pyle railway station 
access and footbridge 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to deliver. 
Extent of works to 
be confirmed as part 
of master planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.23 INM-PY-13 Cycling / 
Shared Use 
 
Enhanced link from 
Village Farm Industrial 
Estate to Pyle railway 
station including some 
off-road provision 
 
Link up INM-PY-9 with 
INM-PY-13 via proposed 
footbridge. 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to deliver. 
Extent of works to 
be confirmed as part 
of master planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 
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1.1.24 INM-PY-16 Cycling / 
shared used 
 
Improvement to 
alternative route from 
Village Farm industrial 
estate to Pyle railway 
station including new 
footbridge suitable for 
shared use 

 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to deliver. 
Extent of works to 
be confirmed as part 
of master planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.25 INM-PY-18 and INM-PY-
19 
 
Link INM-PY-18 with 
INM-PY-19 at the 
A48/A4229 roundabout. 
Existing verges wide 
enough to allow for 
footpath 
 
Add route along A4229 
to link INM-PY-18 with 
INM-POR-19 (shared 
footway / cycleway on 
eastern side of 
carriageway) 

 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to deliver. 
Extent of works to 
be confirmed as part 
of master planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 

1.1.26 New shared use 
pedestrian / cycle 
footbridge across 
Railway 

PLA5: Land East 
of Pyle 
 
PLA12 

Costs to be 
established 

Developer 
funded 

Developer None Investment in Active 
Travel routes will 
reduce the traffic 
flows across the 
network and hence 
mitigate the impact 
of LDP 
development. 

2023-2028 Developer to deliver. 
Extent of works to 
be confirmed as part 
of master planning 
process 

INM 
Site Masterplan 
& TA 
IFVA 

1.2 Road and Rail 

1.2.13 Highway improvements 

to the A48/A4229 

PLA5: Land East 

of Pyle 

Provided as 

part of 

Developer 

funded 

Developer None Inadequate 

provision of road 

2023-2028 Extent of works to 

be confirmed as part 

STA 
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roundabout to improve 

traffic flow and highway 

safety 

highway 

works 

infrastructure will 

result in signification 

increases in journey 

times and will have 

a negative impact on 

road safety 

of master planning 

process 

Site Masterplan 

& TA 

1.2.14 Downgrade the A48 to 

provide new shared 

footways, cycleways and 

improved crossing 

facilities to enhance 

pedestrian safety in the 

vicinity of the site 

PLA5: Land East 

of Pyle 

Provided as 

part of 

highway 

works 

Developer 

funded 

Developer 
Network Rail 
BCBC 

None Inadequate 

provision of road 

infrastructure will 

result in signification 

increases in journey 

times and will have 

a negative impact on 

road safety 

2023-2028 Exact nature of 

works required to be 

discussed with 

BCBC Highways 

Site Masterplan 

& TA 

1.2.15 Access junction on the 
A4229, additional 
access to the western 
land parcel will be 
provided via a new 4-
arm MOVA controlled 
staggered signal 
junction on the A48. 
(western parcel) 

PLA5: Land East 
of Pyle 

Provided as 
part of 
highway 
works 

Developer 
funded 

Developer  None  Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2028 Extent of works to 
be confirmed as part 
of master planning 
process 

STA 
Site Masterplan 
& TA 

1.2.16 A48 junction will form a 
3-arm MOVA controlled 
signal junction with a 
7.3m wide access road 
(eastern parcel) 

PLA5: Land East 
of Pyle 

Provided as 
part of 
highway 
works 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in signification 
increases in journey 
times and will have 
a negative impact on 
road safety 

2023-2028 Extent of works to 
be confirmed as part 
of master planning 
process 

STA 
Site Masterplan 
& TA 

1.2.17 New Footbridge over 
Railway Line 

PLA5: Land East 
of Pyle 

Option 1 -
£1,239,549  
 
Option 2 -  
£2,847,560 
 

Developer 
funded 

Developer in 
liaison with 
Network Rail 

None  Inadequate 
provision of safe 
pedestrian facilities 
will have a negative 
impact on highway 
safety 

2023-2028 Option 1 is 
preferred. Detailed 
design to be 
progressed as part 
of master planning 
process 

CSS: 
Pyle proposed 
footway works – 
cost estimate 
(October 2020) 
IFVA 

1.2.18 Emergency access 
through Village Farm 
Industrial Estate  

PLA5: Land East 
of Pyle 

Costs to be 
established 

Developer 
funded 

Developer None Inadequate 
provision of road 
infrastructure will 
result in signification 

2023-2028 Extent of works to 
be confirmed as part 
of master planning 
process 

Site Masterplan 
& TA 
 



169 
 

Project ID 

& Priority 

Status 

Infrastructure Project / 

Scheme Description 

LDP Site 

Allocation / 

Policy  

Estimated 

Cost (£) 

Funding 

Sources  

Responsible 

Delivery 

Body 

Identified 

Funding 

Gap 

Summary Risks of 

non-delivery 

Phasing / 

Delivery 

Period 

Notes Evidence Base 

increases in journey 
times and will have 
a negative impact on 
road safety 

1.2.35 Pyle Railway station 
improvements 
 
Proposal to extend the 
existing park and ride 
facility from 25 bays by a 
minimum of 32 spaces 
 
Feasibility study to 
relocate station 
 

PLA8(6)  
 
PLA5 Land East 
of Pyle 

£19.7m – 
cost of 
station 
relocation 

WG – SW Metro 
project 
 
CCR City Deal 
 
BCBC 

WG / TfW 
Network Rail 
BCBC 

n/a Public transport 
improvements 
(involving bus 
priority infrastructure 
on core corridors 
and investment in 
the services 
themselves) are a 
necessity to ensure 
that congestion on 
the road network 
can be minimised by 
providing travellers 
with an alternative to 
the private car. 

2023-2033 Land safeguarded; 
Provision of a 
Station dependent 
on grant funding. 

LTF – Metro 
Plus phase 1 
programme 
 
Pyle Station 
Feasibility Study 
(Oct 2020) 

2. Education 
2.1 Nursery Provision 
See Primary Provision 

2.2 Primary Provision 

2.2.6 2 New 2FE Primary 

School with co-located 

50-place nursery facility, 

with further land 

required for expansion. 

PLA5: Land East 

of Pyle 

£13,688,864 
 
 

Developer S106 
contribution 
 
Developer land 
contribution 
 
BCBC 
WG 

BCBC 
Developer 

None Potential strain on 
catchment schools 
which may be at 
capacity at the time 
of application. 
Lack of school at the 

heart of the new 

community to be 

created on site, 

which will generate 

more vehicular traffic 

movements 

2023-2033 School provision to 
be phased to 
provide for 1000 
units each 
 
 

BCBC Schools 
& Family 
Support Unit 
 
SPG16 

2.3 Secondary & Post 16 provision 
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2.3.3 Financial contribution for 

secondary school 

provision  

PLA5: Land East 

of Pyle 

£9,223,484 Developer S106 
contribution 
 

BCBC tbc Lack of local 

secondary school 

places available for 

residents. Increase 

in traffic movements 

to take pupils 

elsewhere 

2028-2033 
 

Scheme to be 

identified by BCBC 

BCBC Schools 
& Family 
Support Unit 
 
SPG16 

2.4 SEN Provision 

No site-specific requirements identified. Financial contributions as per SPG included within figures above. 

3. Health  
3.1 Hospitals, Health Centres, Dental and Care of the Elderly facilities 
No site specific requirements identified in consultation 

4. Environmental Management  
4.1 Green Infrastructure Networks and Accessible Natural Greenspace 
4.1.5 Provide a multi-

functional green 
infrastructure network 
throughout the site in 
accordance with Policy 
PLA5 and DNP9.  
 
To include:  
 

 Existing hedgerows 

are utilised as green 

links through the site 

which include walking 

and cycling routes as 

well as opportunities 

for sustainable 

drainage. 

 A corridor of open 

space, a linear park, 

is utilised as a key 

PLA5 Land East 
of Pyle 
 
DNP9 
 
 

To be 

provided on-

site 

Developer Developer  None Site fails to meet the 

LDP's objectives of 

delivering high 

standards of 

placemaking and 

green infrastructure 

networks throughout 

the Strategic Site 

allocations. Negative 

impact on 

contribution made 

by site to 

sustainability and 

well-being. 

2023-2033 Green infrastructure 
provision to be 
determined in 
accordance with 
detailed GI 
Assessment 
(DNP9). 
 
To be informed by 
emerging Green 
Infrastructure 
Strategy (to be 
adopted as SPG) 
 
 

Site Masterplan 
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component 

connecting the 

community to the 

heart of the 

development where it 

is envisaged there will 

be a range of local 

facilities as well as 

the primary school. 

 Creation of a publicly 

accessible green 

space allowing a loop 

and fitness trail that 

encompasses the 

whole site 

4.2 Children’s Play & Outdoor Sport  

4.2.5 Provision of Children’s 
Play and Outdoor Sport 
facilities in accordance 
with the standards set 
out in Policy COM10. 
Exact level of provision 
to be determined in light 
of further master 
planning refinement.  
 
Minimum requirement to 
consist of:  
 

 LAPs 

 3 LEAPs 

 2 NEAPs 

PLA5 Land East 
of Pyle 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet the 

LDP's objectives of 

delivering high 

standards of place 

making and green 

infrastructure 

networks throughout 

the Strategic Site 

allocations. 

To be 

provided as 

part of the 

development 

scheme at 

stages to be 

agreed at 

the detailed 

application 

stage. See 

phasing in 

Housing 

Trajectory. 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 
& New Housing 
Development SPG. 
 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
 
 

4.2.11 Provision of Playing 
Fields in accordance 
with the standards set 
out in Policy COM10. 
Exact level and type of 
provision will be 
determined as site 
master planning is 

PLA5 Land East 
of Pyle 
 
COM10 
DNP9 

On Site Developer Developer None Site fails to meet the 
LDP's objectives of 
delivering high 
standards of place 
making and green 
infrastructure 
networks throughout 

To be 
provided as 
part of the 
development 
scheme at 
stages to be 
agreed at 
the detailed 

On-site provision 
must comply with 
the accessibility 
benchmark 
standards set out in 
the Outdoor 
Recreation Facilities 

Site Masterplan  
 
Outdoor Sport 
and Children’s 
Playspace Audit.  
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progressed and will 
account for existing local 
provision and 
accessibility issues.  
 
To include:  

 a range of pitches 

and green courts 

delivered as part of 

the Primary School 

will be made available 

for use by the wider 

community 

 Potential to 

incorporate changing 

facilities within the 

school for use in 

association with 

playing fields 

 
 

the Strategic Site 
allocations. 

application 
stage. See 
phasing in 
Housing 
Trajectory. 

& New Housing 
Development SPG. 
 

4.3 Allotments 

4.3.3 Provision of land for 
allotment provision to be 
incorporated into the 
Green Infrastructure 
Assessment of major 
development proposals 
with reference to the 
Allotment Audit and 
Policy COM12 
 

DNP9 
 
PLA5 Land East 
of Pyle 
 
 

To be 

determined 

on a case by 

case basis 

Developer  Developer in 

conjunction 

with BCBC 

None LDP fails to deliver 

on its sustainability 

and health and 

wellbeing objectives 

To be 

provided as 

part of the 

development 

scheme at 

stages to be 

agreed at 

the detailed 

application 

stage 

Town Council 
Allotment 

Association 

Allotment Audit 

4.4 Cemeteries 

No site specific requirement identified 

4.5 Biodiversity Assets and Environmental Enhancements 
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4.5.5 Implement a range of 
biodiversity measures 
and environmental 
enhancements. Including: 
 

 Boundary features 
(trees and hedgerows) 
are likely to be 
important for 
commuting and 
foraging priority and 
protected species 
(e.g., bats and 
common dormice). 
These will be retained 
and enhanced where 
possible.  

 The site will seek to 
accommodate a 
periphery woodland 
walk concept.  

 The proposed 
masterplan has initially 
suggested and 
delineated a proportion 
of land for a 
community allotment 
facility. 

 

PLA5: Land 
East of Pyle 
 
SP17 
DNP5 
DNP6 
 

To be 

provided as 

part of the 

design and 

layout of the 

development 

Developer  Developer None  Site fails to meet 

Plan objectives 

relating to 

maintaining 

ecological 

resilience. 

To be 

provided as 

part of the 

development 

scheme at 

stages to be 

agreed at the 

detailed 

application 

stage. See 

phasing in 

Housing 

Trajectory. 

 Site Masterplan  
 
Ecological 

Appraisal  

4.6 Flood Risk and Surface Water Drainage 
4.6.6 Surface Water 

Management 
 
Consideration has been 
given to various SUDS 
components and their 
viability for use across the 
proposed development 
site. These include the 
use of Green roofs, 
infiltration systems and 
soakaways, filter strips 
(within green corridors), 

PLA5: Land 

East of Pyle 

Combined 

drainage 

costs in 5.2 

below 

Developer  Developer  None  Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

To be 

provided as 

part of the 

development 

scheme at 

stages to be 

agreed at the 

detailed 

application 

stage. See 

phasing in 

 JBA Drainage 

Strategy 
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filter drains, swales, bio 
retention systems and 
rain gardens, pervious 
pavements, attenuation 
storage tanks, detention 
basins (within public open 
space) and ponds and 
wetlands (particularly 
within the Northern 
Boundary of Area B).  
 

Housing 

Trajectory. 

5. Utilities 
5.1 Water and Waste Water – WwTW Provision and Improvements 
5.1.1 Afan Wastewater 

Treatment Works  
 
There should be no issue 

accommodating the foul-

only flows from the LDP 

Allocation 

PLA5: Land E 
of Pyle 
 

n/a n/a n/a None n/a n/a DCWW Deposit 
Plan response will 
confirm that there 
are no issues 
accommodating 
the foul flows from 
the LDP allocations 
 

DCWW 

consultation 

5.2 Water and Waste Water – Foul Network / Public Sewerage 

5.2.2 Owing to the number of 

units proposed on this 

site, it is unlikely that 

there is sufficient capacity 

available within the public 

sewerage network to 

accommodate the foul-

only flows from this site. 

As such, a hydraulic 

modelling assessment will 

likely be required in order 

to determine the level of 

reinforcement works 

required.  

PLA5: Land 
East of Pyle 
 

tbc Developer to 

undertake HMA 

in liaison with 

DCWW 

Developer None Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2033 If developers wish 

to progress sites 

with issues in 

advance of 

DCWW’s Capital 

Investment 

Programme, they 

need to undertake 

a HMA and fund 

any required works 

via the requisition 

provisions of the 

Water Industry Act 

1991. 

DCWW 
consultation 
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5.2.7 Drainage & SUDs 

Strategy 

PLA5: Land 

East of Pyle 

tbc Developer  Developer  None  Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2033  CSS 
 
Flood Risk & 
Drainage Report 
 
IFVA 

5.3 Water and Waste Water – Water Supply 

5.3.1 Owing to the number of 
units proposed on this 
site, it is unlikely that the 
water supply network has 
sufficient capacity to 
serve this site without 
causing detriment to 
existing customers’ 
supply. As such, a 
hydraulic modelling 
assessment will likely be 
required in order to 
determine the level of 
reinforcement works 
required.  

PLA5: Land 
East of Pyle 
 

tbc Developer to 

undertake HMA 

in liaison with 

DCWW 

Developer None Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2033 If developers wish 

to progress sites 

with issues in 

advance of 

DCWW’s Capital 

Investment 

Programme, they 

need to undertake 

a HMA and fund 

any required works 

via the requisition 

provisions of the 

Water Industry Act 

1991. 

DCWW 

Consultation 

response 

5.3.6 Water supply strategy: 
 
Connections  

PLA5: Land 

East of Pyle 

£2,163,500 Developer 

funded 

Developer None Investment in utility 

infrastructure will 

ensure that the site 

can accommodate 

the level of 

development 

proposed. 

2023-2033 Costs relate to 

scheme for 1,508 

dwellings 

CSS  

Multi-Utility 

Infrastructure 

Feasibility Study 

5.4 Water and Waste Water – Easements and Diversions (to protect assets crossing the site) 

Nothing identified as part of consultation to date 

5.5 Electricity Provision 
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5.5.5 Electricity Provision: 
 

 Connections  

 Diversions. 

 EHV 33/11 kV Primary 
Substation will be 
required on-site. 

PLA5: Land 

East of Pyle 

£6,507,500 Developer 

funded 

Developer None Investment in utility 

infrastructure will 

ensure that the site 

can accommodate 

the level of 

development 

proposed.  

2023-2033  Multi-Utility 

Infrastructure 

Feasibility Study 

5.6 Gas Supply 

5.6.5 Gas Supply: 
 
Connections  

PLA5: Land 

East of Pyle 

£1,177,900 Developer 

funded 

Developer None Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2033 Investment in utility 

infrastructure will 

ensure that the site 

can accommodate 

the level of 

development 

proposed. 

Multi-Utility 

Infrastructure 

Feasibility Study 

5.7 Telecommunications 

5.7.5 Broadband: 
 
Costs includes 

anticipated 

disconnections, 

diversions and new 

connections required for 

BT (Openreach), Virgin 

Media and Vodafone 

 

PLA5: Land 

East of Pyle 

COM14 

£96,500 Developer 

funded 

Developer None Site fails to meet 

the LDP's 

objectives of 

delivering required 

infrastructure 

necessary to 

accommodate the 

level of 

development 

proposed. 

2023-2033 Investment in utility 

infrastructure will 

ensure that the site 

can accommodate 

the level of 

development 

proposed. 

Multi-Utility 

Infrastructure 

Feasibility Study 

6. Social and Community Facilities 
6.1.5 A new ‘local’ hub to 

include an appropriate 
mixed of commercial uses 
and community facilities.   
 

PLA5: Land 

East of Pyle 

To be 

provided on 

site 

Developer Developer None Site fails to meet 

the LDP's 

objectives of 

delivering high 

standards of 

2028-2033 To be provided as 

part of the design 

and layout of the 

development 

Site Masterplan 
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This could include a small 

Local Centre 

incorporating retail floor 

space at ground floor. 

placemaking and 

community 

infrastructure 

provision 

throughout the 

Strategic Site 

allocations.  

 

 

 

 

 

 

 

 

 

 

 


