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1. Purpose of report  

1.1 The purpose of this report is to:- 

 

 seek Council approval to consolidate the balance on the Cardiff Capital Region 

(CCR) Metro Plus Scheme capital budgets in the capital programme against 

the Porthcawl Metrolink scheme and vire funding from the Porthcawl 

Regeneration scheme to meet the additional costs resulting from the tender 

process for the Metrolink Scheme, subject to Cabinet’s recommendation on 7 

February 2023. 

 

2. Connection to corporate well-being objectives / other corporate priorities 

 

2.1 This report assists in the achievement of the following corporate well-being objectives 
under the Well-being of Future Generations (Wales) Act 2015:-   

1. Supporting a successful sustainable economy – taking steps to make the 
county borough a great place to do business, for people to live, work, study 
and visit, and to ensure that our schools are focussed on raising the skills, 
qualifications and ambitions for all people in the county borough.  

2. Helping people and communities to be more healthy and resilient - taking 
steps to reduce or prevent people from becoming vulnerable or dependent on 
the Council and its services.  Supporting individuals and communities to build 
resilience, and enable them to develop solutions to have active, healthy and 
independent lives. 

3. Smarter use of resources – ensure that all resources (financial, physical, 
ecological, human and technological) are used as effectively and efficiently as 
possible and support the creation of resources throughout the community that 
can help to deliver the Council’s well-being objectives. 

2.2 This strategic transport proposal and associated active travel will facilitate increased 

public transport use.  

2.3 The scheme will contribute to the Council’s corporate well-being objective of 
‘Supporting a successful sustainable economy’ under the Well-being of Future 
Generations (Wales) Act 2015 by reducing the carbon footprint though the method of 
encouraging modal shift to sustainable travel and by reducing vehicular congestion.   



 

2.4 The creation of improved accessibility for modes of travel other than the car 
contributes to ‘Helping people and communities to be more healthy and resilient’ by 
providing greater access to public transport, traffic reduction and associated 
environmental benefits.  

2.5 Additionally, the scheme contributes to a ‘Smarter use of resources’ by improving 
public transport efficiency as well as providing scope for further bus service frequency 
enhancements on the local bus network within the County Borough and the wider 
strategic, regional South Wales Metro. 

2.6 The scheme will also provide an opportunity for future localised regeneration 
schemes around the project area as well as the strategic Porthcawl Regeneration site 
with the associated economic and social benefits.  

3. Background 

3.1 The Porthcawl Metrolink project is the provision of a modern bus facility within the 
heart of the Porthcawl Regeneration area offering a multi bay, fully enclosed building 
with room for a concessionary stand.  The design features a curved glass and steel 
structure with a sedum roof. Whilst a simpler, more traditional bus facility could have 
been developed, it was considered that a more modern, bespoke design with a strong 
emphasis on quality of appearance and materials was more appropriate within this 
setting. Cabinet approved the Metrolink on the 14th December 2021 as a priority 
strategic transport project and Planning Permission for the facility was granted early 
in 2022.   

3.2 Cardiff City Region (CCR) through its Metro programme, together with Welsh 
Government (WG), provide the principal funding mechanism for large strategic 
transport projects within the region.  This includes the Porthcawl Metrolink bus facility 
which, as well as being an important regional strategic transport facility on the South 
Wales Metro, is also a key piece of infrastructure within the Porthcawl Regeneration 
site.  The facility is part of the Porthcawl Placemaking Strategy and is included within 
the Replacement Local Development Plan (RLDP). Without the Metrolink facility the 
regeneration programme will not be able to proceed as per the approved strategy by 
facilitating more sustainable modes of transport.   

3.3 The CCR/WG funding was awarded on the basis that £3,000,000 will be made 
available for each of the 10 local authorities that make up the Cardiff Capital City 
Region.  Bridgend has two Metro Projects i.e. the Porthcawl Metrolink and the 
Replacement Penprysg Road Bridge/closure of Pencoed level crossing.  The current 
CCR Metro funding ends at the end of March 2023. Under the terms of the Metro 
programme, as approved by CCR, all funding must be spent by this time.  

3.4 The two Metro schemes are currently in the capital programme, profiled as below: 

 

 

 

 

  



 

 2022-23 

£000 

2023-24 

£000 

Total 

£000 

Porthcawl Metrolink 2,304 0 2,304 

Penprysg Road Bridge / Level Crossing 735 250 985 

Total Budget 3,039 250 3,289 

 

 These are funded as follows: 

 2022-23 

£000 

2023-24 

£000 

Total 

£000 

CCR / WG 2,707 0 2,707 

BCBC Funding 332 250 582 

Total Budget 3,039 250 3,289 

 

3.5 As the Metrolink project was well advanced and a detailed design approved, in view 
of technical difficulties associated with the Metrolink scheme an allowance has been 
made for Bridgend County Borough Council (BCBC) by CCR.  This informal  
agreement requires that the contract for the Metrolink be let before the end of March 
2023 and demonstrable progress be made in order to retain the funding for spend in 
2023-24 until the completion of the project.  As such, if the contract is not awarded 
by the end of March 2023 there is a significant risk that all unspent regional funding 
of £2,707,000 will be lost.   

3.6 The remaining Metro funding allocated to the Penprysg project will also have to be 
spent by 31 March 2023 or this will also have to be returned to CCR.  This project 
was the subject of an unsuccessful Levelling Up Fund (LUF) bid in 2022 and further 
progress on this scheme is limited until further funding opportunities are investigated.  
However, it is intended to submit the scheme for future CCR Metro programme 
funding in 2023-24. 

4. Current situation/proposal 

4.1 The procurement process for the Metrolink scheme started last year and the tender 
was let in autumn 2022.  

 
4.2 The highest scoring bidder has submitted a tender with a value which is considerably 

above the original estimated costs.  The factors involved with the higher than 
expected bid include significant increases in the cost of materials and labour since 
the estimated cost was calculated.   

 
4.3   The invitation to tender award criteria set quality (60%) at a higher weighting than 

price (40%).  The quality to cost ratio was established to ensure that an experienced 



 

contractor with direct transport (bus station or railway station) work would be 
advantaged, in order to secure a robust and fit for purpose facility that could withstand 
heavy use and provide a long-term service with minimal cost, maintenance and 
repair.  The high profile and prominent location of the development within a key 
regeneration site was also a factor. There was no budget cap set on returning bids; 
whilst this was possible it was considered that bidders would price right up to the 
maximum allowed and as such it may have excluded higher quality bids. 

  
4.4 Procurement advice is that it is not possible to re-visit the tender evaluation or award 

the contract to a lower cost bidder on the basis that there is no additional funding 
available as doing so would breach transparency and equal treatment requirement.  
It would be unlawful to award the contract to anyone other than the bidder assessed 
to offer the most economically advantageous tender as evaluated against the 
published award criteria of this tender.  The only other alternative option would be to 
abandon this tender and re-tender with alternative award criteria and / or a revised 
specification should additional funding not be forthcoming, in which case, the current 
tender will be closed-down, making it invalid, and the process started again with a full 
new tender.   

 
4.5 A tender of this complexity warrants a period of 8 weeks due to the complexity of the 

design elements.  If the tender process was to start again straight away, there will be 
no likelihood of an award of contract until well into April 2023 at the earliest. This will 
conflict with CCR requirements on funding spend and place the funding at risk.  It is 
also possible that any further bids received will reflect continuing price increases and 
may again be higher than anticipated.  Furthermore, the low interest in this scheme 
during the current tender process would suggest that there is also a risk that no 
tenders or at least very low-quality bids will be received.  

 
 
4.6 There is a significant risk that the CCR funding will be lost if the contract is not 

awarded or if the project is re-tendered and progress not made before the end of the 
financial year.  The Council will then subsequently have to decide whether to fund the 
entire cost of the project or not go ahead. 

 
4.7 There are other additional costs associated with the scheme over and above those 

associated with the tender. This includes a contingency fund of £500,000 and project 
management costs of £75,350.   These costs are normal for a project of this nature 
and will also have to be met from the Capital budget. The total cost of the scheme is 
£3,836,834. 

 
4.8 There is a budget currently within the Capital Programme (current budget £3.492 

million) to provide infrastructure works within the Porthcawl regeneration site, and this 
is being funded from the capital receipt received from the sale of the foodstore site.  
The Metrolink project is a key infrastructure project and as such falls within this 
requirement.  The full cost of the further infrastructure works are not yet known but 
some may be funded by other means such as S106 contributions from future 
development phases.  It is also considered that the provision of the Metrolink facility 
is essential for the continued development of the regeneration site without which it 
cannot be developed in accordance with the approved Porthcawl Placemaking 
Strategy and Replacement Local Development Plan.  The Metrolink will also dictate 
the nature and extent of future infrastructure works. It is not considered that using 
these funds will prejudice any future development potential of the wider site.  



 

 
4.9 In summary, this report requests Council’s approval to transfer all remaining funds for 

the Metro programme (£961,613 from Penprysg) to the live Porthcawl Metrolink 
project, in order to maximise the available CCR spend, and to vire £571,221 from the 
Porthcawl Regeneration capital budget, also to the Porthcawl Metrolink project, to 
fund this essential infrastructure project.  

 
5. Effect upon policy framework and procedure rules 
 
5.1 There is no effect on policy framework or procedure rules at this stage.  
 
6. Equality Act 2010 implications  
 
6.1 The protected characteristics identified within the Equality Act, Socio-economic Duty 

and the impact on the use of the Welsh Language have been considered in the 
preparation of this report. As a public body in Wales the Council must consider the 
impact of strategic decisions, such as the development or the review of policies, 
strategies, services and functions.  It is considered that there will be no significant or 
unacceptable equality impacts as a result of this report.              

 

7. Well-being of Future Generations (Wales) Act 2015 implications 
 
7.1 The impact and effect of the strategic transport schemes described above as 

assessed in line with the Well-being of Future Generations (Wales) Act 2015 and a 
summary of the implications relating to the five ways of working is below:  
 

 Long-term: The implementation of the proposed strategic transport scheme will 
enhance the network of public transport and active travel routes which connect to 
all major trip attractors. It will therefore allow for greater opportunities for both 
active travel and a reduction in car dependent transport. This will result in 
environmental benefits associated with reductions in noise and air pollution; 
reduction in congestion and other associated economic benefits, promoting 
greater social inclusion and supporting the boroughs aims of a successful 
sustainable economy.  

 Prevention: The proposed strategic transport scheme will help reduce 
congestion by allowing for more opportunities of active travel, resulting in a 
positive impact on communities.  

 Integration: The project will provide additional public transport infrastructure as 
well as connectivity to the active travel network.  Active travel can provide health 
benefits associated with increased physical activity; environmental benefits 
associated with reductions in noise and air pollution; reduction in congestion and 
other associated economic benefits, promoting greater social inclusion. 
Connecting communities and providing infrastructure that facilitates low-cost 
modes of public transportation, ensuring equity of opportunity for those without 
access to a car or who wish to use more sustainable modes. Furthermore, the 
promotion of active travel supports the work of other public bodies such as the 
local health board to encourage healthier lifestyles.  

 Collaboration: The development of the strategic transport scheme will require 
collaboration with external stakeholders and internally with various sections of the 



 

council including local town councils, regeneration, engineering, traffic 
management, and planning in considering wellbeing objectives.  

 Involvement: Section 5 of the Well-being of Future Generations (Wales) Act 2015 
states: ‘A public body must take account of… the importance of involving other 
persons with an interest in achieving the well-being goals and of ensuring those 
persons reflect the diversity of the population’. This approach has been evidenced 
by the extensive engagement undertaken through the LDP, LTP and the 
Porthcawl Placemaking Strategy.  

7.2 Further engagement took place on the individual planning application granted early 
in 2022.   

 
8. Financial implications 
 

8.1 The work on the Porthcawl Metrolink project has so far been funded by the Welsh 
Government Local Transport Fund which is administered under the Cardiff City 
Region’s Metro Programme up to and including the tender process.  Under the terms 
of the Metro project, there is now an expectation that the Council should provide any 
additional funding over and above the initial Metro funding envelope of £3,000,000, 
up to £1,500,000.  The Metro funding also covers the Penprysg Road Bridge 
Replacement in Pencoed and part of the Metro fund has been spent on WelTAG 
studies and public consultation events for this project.  The current Metro funding 
ends in 2023 and no further funding on either project will be available after this time. 

8.2. The total Capital budget for both Metro schemes is currently £3,289,000, as set out 
in paragraph 3.4, of which £2.707 million is CCR/WG funding, and the rest BCBC 
own resources.  

8.3 The committed spend for quarter 4 for Penprysg is £23,387 to cover consultancy 
costs. This leaves a balance on that scheme of £961,613 (CCR/WG and BCBC 
funding), which needs to be reallocated to the Metrolink scheme. 

8.4 The total updated cost of the Metrolink, including management costs and 
contingency, is £3,836,834, a shortfall of £1,532,834. Once funding from Penprysg 
is taken into account, this leaves a revised shortfall of £571,221, and it is 
recommended that this amount be vired from the Porthcawl Regeneration budget 
into the Metrolink budget as follows: 

  

  

Current 
Budget 

Virement 
Revised 
Budget 

£000 £000 £000 

Porthcawl Metrolink 2,304 1,533 3,837  

Penprysg Road Bridge / Level Crossing 985 -961 24  

Porthcawl Regeneration 3,492 -572 2,920  

Total Budget 6,781 0 6,781 

  



 

8.5 The implications for the additional funding have been fully described above as well 
as the risk associated with not awarding the contract or completing a further tender 
exercise.  

9.0 Recommendations 

9.1 It is recommended that Council: -  
 

 agrees to vire funding within the Capital Programme, as outlined in paragraph 

8.4 to enable the Metrolink scheme to progress. 

 
Janine Nightingale 

Corporate Director - Communities 

February  2023 
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Email:   jonathan.parsons@bridgend.gov.uk  
 
Postal address:    

Planning & Development Services 

Communities Directorate  

Civic Offices, Angel Street  

Bridgend 

CF31 4WB 
 

 
Background documents: None 

mailto:jonathan.parsons@bridgend.gov.uk

