

**JSS Development Action Plan 2012/13**

**Appendix A**

	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March
<b>Logistics :</b>												
Transport	X	X/I(s)				I(c)						
Storage/In-house Operations		X	X		I(c)							
<b>Structure</b>	X	X	I(s)						I(c)			
<b>Constitution</b>	X	X					I(c)					
<b>IT System Review</b>	X	X	X									
Option 1							I(s)		I(c)			
Option 2				I(s)		I(c)						
<b>Procurement - E/tendering</b>					X	X	X	X		I		
<b>Marketing Strategy</b>	X			I								
<b>Stock Range Review</b>	X	X	X	X								I
<b>Business Plan</b>	X	X		X I(s)	X	I(c)						
<b>National Procurement Service</b>				X								

**Key:** X- Review Period I(s) - Commence Implementation I(c) - Complete Implementation  
I - Implementation Continuing