

Tender Process – Domestic Abuse	
	Estimated Date
Authorisation to tender – Delegated Powers	ASAP
Send documents to procurement	14 th June 2021
Place Notice	25 th June 2021
Return of tenders	23 rd July 2021
Accounts to finance	23 rd July 2021
Evaluate qualification envelope	26 th July 2021
Opening of tenders (Cabinet & Committee)	28 th July 2021
Desktop evaluation of technical envelope (Method Statements)	29 th /30 th July 2021
Evaluations as a panel	2 nd August 2021
Final Evaluation and Sign Off by Project Team	2 nd August 2021
Delegated Powers to award	4 th August 2021
Issue unsuccessful letters and intention to award letter (start of voluntary standstill)	5 th August 2021
End of standstill	15 th August 2021
Issue award letter	16 th August 2021
Sealing of the contract with legal	N/A
Contract mobilisation	17/08/2021 – 31/10/2021
Contract commence	01/11/2021
Contract Award Notice – Sell2Wales	November 2021
Contract Award Notice - Bravo	November 2021