Appendix 1. Milestones

Appendix 1. Milestones	
Activity / Milestone	
Family Partnership	Estimated Dates
Services –	
B559/21	
Ref	B559/21
Value	£26,391.07 per annum
Evaluation Criteria	80% Technical 20%
	Commercial
Procurement to send	13 August 2021
TUPE information.	10 / (agaot 2021
Develop specification	W/C 16 August 2021
and preparation of	7770 10 / tagast 2021
tender document	
Return of TUPE	27 August 2021
Return of TOPE	27 August 2021
Final documents sent to	W/C 6 September 2021
procurement	
Cabinet Decision	14 September 2021
Place notice	27 September 2021
Flace Holice	27 September 2021
Return of tenders	11 October 2021
Evaluate Qualification	11 – 12 October 2021
Envelope	
Opening of tenders	13 October 2021
(technical)	10 0010201 2021
(tooriiiodi)	
Evaluate Technical	14-15 October 2021
Evaluate Feetimear	11 10 00:0001 2021
Evaluate Technical as a	18 -19 October 2021
panel	10 10 00.0001 2021
parior	
Interviews/ Presentation	28-29 October 2021
Final evaluation and	1 November 2021
decision	I INOVERTIDE ZUZT
ucciolon	
Dologated Powers to	3 November 2021
Delegated Powers to award	3 NOVEITIDEL ZUZ I
awaiu	
Issue unsuccessful	4 November 2021
letters and intention to	
award letter	
	16 November 2021
End of etandatill pariod	
End of standstill period	
Issue Successful Letters	17 November 2021
	17 November 2021 18 November – 31
Issue Successful Letters	17 November 2021