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Executive 
Summary:  
 

• The report provides an update on the capital budgets 

and expenditure as at 30 September 2023, the revised 

capital programme for 2023-24 to 2032-33 and the 

projected Prudential and Other Indicators for 2023-24. 

• Appendix A shows the budgets and spend to 30 

September 2023 for the individual schemes in 2023-24. 

• Appendix B provides details of the revised capital 

programme for 2023-24 to 2032-33. 

• Appendix C provides details of the projected 

Prudential and Other Indicators for 2023-24. 

 
 
1. Purpose of Report  
 
1.1 The purpose of this report is to: 

 

• Comply with the Chartered Institute of Public Finance and Accountancy’s (CIPFA) 
‘The Prudential Code for Capital Finance in Local Authorities’ (2021 edition) 
requirement to report performance against all forward looking indicators on a 
quarterly basis. 

• provide an update on the capital programme position for 2023-24 as at 30 

September 2023 (Appendix A). 

• note the slippage of £15.809 million in to 2024-25 as detailed in Appendix B.   

• seek approval of the virements between schemes as detailed in Appendix B. 



 

• seek approval of the new schemes/additions to the capital programme totalling 

£0.737 million as outlined in Appendix B. 

• note the projected Prudential and Other Indicators for 2023-24 (Appendix C). 
 
2. Background  
 
2.1 The Local Authorities (Capital Finance and Accounting) (Wales) Regulations 2003 as 

amended, contain detailed provisions for the capital finance and accounting controls, 
including the rules on the use of capital receipts and what is to be treated as capital 
expenditure. They modify accounting practice in various ways to prevent adverse 
impacts on authorities’ revenue resources. 

 
2.2      As well as the legislation, the Council manages its Treasury Management and Capital 

activities in accordance with the following associated guidance: - 

• CIPFA’s Treasury Management in the Public Services: Code of Practice  

• CIPFA’s The Prudential Code for Capital Finance in Local Authorities  

• Welsh Government (WG) revised Guidance on Local Authority Investments 
 

2.3 The Prudential Code for Capital Finance in Local Authorities requires Local 
Authorities to have in place a Capital Strategy which demonstrates that the Authority 
takes capital expenditure and investment decisions in line with service objectives and 
properly takes account of stewardship, value for money, prudence, sustainability, and 
affordability. To demonstrate that the Council has fulfilled these objectives, the 
Prudential Code sets out a number of Indicators that must be set and monitored each 
year. The Council’s Capital Strategy 2023-24, incorporating the Prudential Indicators 
for 2023-24, was approved by Council on 1 March 2023.         

 
2.4 On 1 March 2023 Council approved a capital budget of £69.045 million for 2023-24 

as part of a capital programme covering the period 2023-24 to 2032-33. The 
programme was last updated and approved by Council on 19 July 2023.  

 
3. Current situation / proposal 
 
3.1 Capital Programme Quarter 2 Update 2023-24 
 
3.1.1 This section of the report provides Members with an update on the Council’s capital 

programme for 2023-24 since the budget was last approved by Council and 
incorporates any new schemes and grant approvals. The revised programme for 
2023-24 currently totals £81.817 million, of which £44.574 million is met from 
Bridgend County Borough Council (BCBC) resources, including capital receipts, 
revenue contributions from earmarked reserves and borrowing, with the remaining 
£37.243 million coming from external resources, including Welsh Government 
General Capital Grant. Table 1 below shows the capital programme for each 
Directorate from the July 2023 approved Council position to Quarter 2: 

  
 
 
 
 
 
 



 

Table 1 – Capital Programme per Directorate 2023-24 
 

Directorate 

Approved 
Council  

New 
Approvals/
Reductions  

 
 
 

Virements 

Slippage to 
future years 

Revised 
Budget 
2023-24 

July 2023  

  £'000 £'000 £’000 £'000 £'000 

Education & 
Family 
Support 

32,937 1,604 75 0 34,616 

Social 
Services and 
Well-being 

3,379 141 0 (1,000) 2,520 

Communities 52,504 (1,008) 0 (14,809) 36,687 

Chief 
Executive’s  

7,197 0 (75) 0 7,122 

Council Wide 872 0 0 0 872 

Total 96,889 737 0 (15,809) 81,817 

  
  
3.1.2 Table 2 below summarises the current funding assumptions for the capital 

programme for 2023-24. The capital resources are managed to ensure that maximum 
financial benefit for the Council is achieved. This may include the realignment of 
funding to maximise government grants. 

  
Table 2 – Capital Programme 2023-24 Resources 

 
 

CAPITAL RESOURCES 
 

£’000 
 

BCBC Resources:  

Capital Receipts 8,976 

Earmarked Reserves 24,884 

Unsupported Borrowing 5,810 

Supported Borrowing 3,951 

Other Loans 87 

Revenue Contribution 866 

Total BCBC Resources 44,574 

External Resources:  

S106 2,445 

Grants 34,798 

Total External Resources 37,243 

TOTAL RESOURCES 81,817 

 
 



 

3.1.3 Appendix A provides details of the individual schemes within the capital programme, 
 showing the budget available in 2023-24 compared to the projected spend at 30 
September 2023. There are currently no projected under or over spends on any of 
the schemes at year end. 

 
3.1.4 However, a number of schemes have been identified as requiring slippage of budget 

to future years (2024-25 and beyond).  
 
 Porthcawl Grand Pavilion (£1.000 million) 
 Due to a delay in receiving the award of Levelling Up funding from UK Government, 

project development has been limited. The project is currently at RIBA Stage 4 design 
and the planning application process is ongoing. Therefore £1.000 million is being 
slipped for use in 2024-25. 

 
 Parks/Pavilions/Community Centres CAT (£0.400 million) 
 The Community Asset Transfer (CAT) fund provides capital funding to assist 

community groups to improve assets post-transfer as and when self-management 
agreements are finalised.  The timings of asset transfers are difficult to predict due to 
issues such as land registration, which can delay completions, therefore £0.400 
million is being slipped for use in 2024-25.  

 
 Porthcawl Regeneration (£2.500 million) 

Development work is ongoing across the regeneration site, including further 
consultation and work on the infrastructure plan for Salt Lake. Enabling works in 
relation to the scheme have commenced and will continue into 2024-25. Therefore 
£2.500 million is being slipped for future use. 
 
Bridgend Heat (£3.265 million) 
Due to changes in the economic climate, including higher prices and interest rates, 
the financial model for the phase 1 scheme was no longer deemed to be viable. An 
outline business case for a larger second phase of the heat network has been issued, 
which incorporates the phase 1 infrastructure. Cabinet has agreed that work on this 
larger scheme be progressed, and details brought back for consideration. 
Consequently, it is unlikely that any capital expenditure will be incurred in this 
financial year. 
 
Capital Asset Management Fund (£0.500 million) 
A £1.5 million capital fund was established in 2019-20 to meet the costs of capital 
works required to comply with any health and safety or other legislative requirements 
in respect of the Council’s assets. Subsequently £0.500 million was transferred to 
revenue works, leaving £1.000 million for capital. There have been 2 approvals on 
this fund to date (£0.180 million Pencoed Complex Medical Needs provision in 2019-
20 and £0.047 million Puffin Crossing Kenfig Hill 2022-23). £0.500 million is being 
slipped to 2024-25, leaving a budget of £0.273 million in 2023-24 to fund any other 
unexpected health and safety works. Should there be a need for more funding in this 
financial year, some or all of the £0.500 million will be brought back into 2023-24. 
 
Waterton Upgrade (£8.144 million) 

 The scheme has not progressed on the Waterton site as anticipated. Following 
changes to the Welsh Flood Risk Assessment Maps by Natural Resources Wales 
which resulted in the proposed disposal of land at Waterton for residential 
development no longer being viable, the way forward with the much needed improved 



 

highways depot is currently under review. There is no capital spend anticipated in the 
current financial year, therefore £8.144 million has been slipped to 2024-25. 

 
3.1.5 There are a number of amendments to the capital programme for 2023-24, such as 

new and amended schemes, since the capital programme was last approved, 
including: 

  
 Additional Learning Needs Grant (ALN) (£0.928 million) 

Welsh Government has awarded the Council £0.928 million to optimise pre-16 
learning environments for those with additional learning needs and increase 
accessibility to promote inclusive practice, support learning and pupil wellbeing. The 
funding can be used for eligible expenditure to support learners with ALN in both 
mainstream and special schools. 
 
Flying Start Extension – Nantymoel Primary (£0.580 million) 
The Council have been awarded a grant of £0.580 million from Welsh Government’s 
Childcare and Early Years Capital Programme to provide a new build Flying Start 
childcare facility at Nantymoel Primary School. This funding is linked to the expansion 
of early years provision across Wales and forms part of the phase 2A expansion in 
Bridgend. The ongoing running and maintenance costs will be funded from the 
ringfenced expansion Flying Start funding through the Children and Communities 
grant. 

 
 ICT School Equipment – Brynteg iPads (£0.096 million) 
 Brynteg School will purchase 345 iPads which will be used exclusively for the new in-

take of Year 7 pupils and which includes onsite support and training for both staff and 
pupils. This will be funded from prudential borrowing which the school will repay from 
their delegated budget over a three-year period. 

 
 Youth Service Vehicle (£0.075 million)  
 Bridgend Youth Service will purchase a mobile youth centre, which will be used in 

partnership with South Wales Police and other third sector colleagues. The mobile 
centre will be used to engage with young people across the county borough in 
identified “hot spot” areas along with areas with limited or no access to centre based 
youth provision. The purchase of the vehicle will be funded from displaced Safer 
Streets funding which was used to fund part of the CCTV replacement in 2022-23. 
Therefore a virement from the CCTV replacement scheme is required. This will have 
no impact on the CCTV replacement. The ongoing running and maintenance costs 
will be funded from the youth service revenue budget. 

 
  Ty Cwm Ogwr Residential Care Home (£0.041 million) 
 The Cwm Taf Morgannwg Housing with Care Fund (HCF) is available to support 

independent living in the community for people with care and support needs and to 
provide intermediate care settings in the community so that people who need care, 
support and rehabilitation can return to living independently or maintain their existing 
independence. The Council has been awarded £0.041million funding from the Cwm 
Taf Morgannwg Housing with Care Fund (HCF) to upgrade the Nurse Call system at 
Ty Cwm Ogwr. 

 
 Breakaway (£0.100 million) 
 The Council has been awarded a further £0.100 million from the Cwm Taf Morgannwg 

Housing With Care Fund detailed above, to build a small extension which will provide 



 

a bedroom and wet room at the Breakaway short stay provision. It is anticipated that 
there will be a small increase in revenue running costs such as electricity and gas 
which have to be met from within existing budgets. 

 
Coychurch Crematorium Flower Court (0.194 million) 

 The Flower Court works at Coychurch crematorium are progressing well, but due to 
unforeseen additional works required to the roof and drainage an additional budget 
of £0.194 million is required. This addition will be funded from the Crematorium’s 
accumulated balance. 

  
 Ynysawdre to Bryncethin Active Travel Route (£0.784 million) 
 The Ynysawdre to Bryncethin Active Travel Route will connect two points on the 

existing local active travel network and, where numerous schools and sports facilities 
(Brynmenyn Primary School, Coleg Cymunedol Y Dderwen, Halo Ynysawdre 
Swimming Pool & Fitness Centre, Tondu United Football Club) are located nearby. 
Encouraging the use of active travel can provide health benefits associated with 
increased physical activity, environmental benefits associated with reductions in 
noise and air pollution, reduction in congestion and other associated economic 
benefits. It also can assist in promoting greater social inclusion and providing 
infrastructure that facilitates low-cost modes of transportation, ensuring equity of 
opportunity to the majority of the local population. The scheme will be fully funded 
from Welsh Government’s Active Travel Fund. 

  
Coal Tip Safety (£0.200 million) 
 The Council have been awarded £0.200 million from Welsh Government’s Coal Tip 
Safety Grant Scheme to undertake remedial works on a coal tip at Ocean Colliery 
No.6, in Nantymoel. The work will involve renewing concrete drainage channels and 
grouting of voids to prevent water entering the ground and causing coal tip instability. 
The drainage will run to existing water courses as previously, and the works will 
prevent further issues that could affect the stability of the coal tip. As such the works 
are considered to improve the issues that may occur due to climate change.  

 
 Brilliant Basics (£0.110 million) 
 The purpose of Brilliant Basics is to deliver basic small scale tourism infrastructure 

improvements across all of Wales to ensure that all visitors to Wales have a positive 
and memorable experience throughout all aspects of their stay. Welsh Government 
have awarded the Council £0.088 million from their Brilliant Basics Fund which, along 
with £0.022 million of Bridgend CBC Special Regeneration Fund revenue match 
funding, will enable the completion of the Porthcawl Cycle Scheme which will link 
Rest Bay, Harbourside and the Town Centre to Trecco Bay. 

   
 Local Places for Nature (£0.115 million) 
 The Local Places for Nature (LNP) 2023-25 project will focus on creating and 

enhancing habitats in urban and peri-urban areas across Bridgend such as tree, 
hedge and wildflower planting, wetland creation and changing mowing practices to 
encourage wildflowers and diverse grasslands. These activities will be carried out on 
Council owned land and land owned by LNP partners, such as Valleys to Coast. The 
scheme will be fully funded by the Wales Council for Voluntary Action, with capital 
allocations of £0.115 million in 2023-24 and £0.110 million in 2024-25. Local Places 
for Nature is focused primarily on urban and peri-urban areas and thus these 
schemes will impact on the everyday lives of the residents of Bridgend, providing 



 

positive impacts on the ecosystem services and climate change mitigation where 
people live, work and access public services. 

 
  In addition to the above schemes, two schemes have had their funding reduced and 

one scheme has been removed from the capital programme. These are shown as 
negative approvals: 
 
Road Signs 20mph Default Speed (£0.217 million) 
Welsh Government awarded the Council a grant of £0.924 million for the 20mph 
default speed scheme in April 2023, and the grant was added to the capital 
programme in the Quarter 1 update report. Welsh Government have since confirmed 
that the allocation included the £0.217 million underspend from 2022-23, which had 
been slipped forward to 2023-24 already. Therefore, £0.217 million of grant funding 
needs to be removed from the capital programme. 
 
Public Rights of Way Access Improvement Grant (£0.017 million) 
Condition 5c of the Access Improvement Grant states that authorities must have a 
Rights of Way Improvement Plan (ROWIP) in place to be eligible for the maximum 
amount of grant, and that funding will be reduced by 25% if an authority doesn not 
meet this condition. The Council advised Welsh Government in June 2023 that this 
condition had not been met, therefore the amount of grant available has reduced by 
25% and £0.017 million needs to be removed from the capital programme. 

 
Llynfi Valley Development Programme (£2.177 million) 

 The Council’s request to repurpose the Welsh Government Llynfi Valley loan, and to 
convert the loan to non-repayable grant funding has been unsuccessful. The scheme 
cannot proceed without the Welsh Government funding, and as a result has been 
removed from the capital programme. 

 
3.1.6 A revised Capital Programme is included as Appendix B. 
 
3.2 Prudential and Other Indicators 2023-24 Monitoring 
 

3.2.1 The Capital Strategy is intended to give an overview of how capital expenditure, 
capital financing and treasury management activity contribute to the provision of 
services along with an overview of how associated risk is managed and the 
implications for future sustainability. To this end a number of prudential indicators 
were included in the Capital Strategy which was approved by Council. In line with the 
requirements of the Prudential Code, the Chief Finance Officer is required to establish 
procedures to monitor both performance against all forward-looking prudential 
indicators and the requirement specified. 

 
3.2.2 In March 2023, Council approved the Capital Strategy for 2023-24, which included 

the Prudential Indicators for 2023-24. 
 
3.2.3 Appendix C details the actual indicators for 2022-23, the estimated indicators for 

2023-24 set out in the Council’s Capital Strategy and the projected indicators for 
2023-24 based on the revised Capital Programme. These show that the Council is 
operating in line with the approved indicators.  
 

 
 



 

4. Equality implications (including Socio-economic Duty and Welsh Language) 
 
4.1 The protected characteristics identified within the Equality Act, Socio-economic Duty, 

and the impact on the use of the Welsh Language have been considered in the 
preparation of this report. As a public body in Wales the Council must consider the 
impact of strategic decisions, such as the development or the review of policies, 
strategies, services, and functions. It is considered that there will be no significant or 
unacceptable equality impacts as a result of this report.  

 

5. Well-being of Future Generations implications and connection to Corporate 
Well-being Objectives 

 
5.1 The Act provides the basis for driving a different kind of public service in Wales, with 

five ways of working to guide how public services should work to deliver for people. 
The well-being objectives are designed to complement each other and are part of an 
integrated way of working to improve well-being for the people of Bridgend. It is 
considered that there will be no significant or unacceptable impacts upon the 
achievement of the well-being goals or objectives as a result of this report. 

 
6. Climate Change Implications  
 
6.1 These are reflected within the report.  
 
7. Safeguarding and Corporate Parent Implications 
 
7.1 There are no Safeguarding and Corporate Parent implications arising from this 

report.  
 
8.  Financial Implications  
 
8.1 These are reflected within the report. 
 
9. Recommendations 

 
9.1 It is recommended that Council: 
 

• notes the Council’s Capital Programme 2023-24 Quarter 2 update to 30 

September 2023 (Appendix A). 

• notes the slippage of £15.809 million to 2024-25 as detailed in Appendix B. 

• approves the virements between schemes as detailed in Appendix B. 

• approves the new schemes/additions to the capital programme totalling £0.737 

million as outlined in Appendix B. 

• notes the projected Prudential and Other Indicators for 2023-24 (Appendix C). 

 
Background documents 
None 


