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Rydym yn croesawu gohebiaeth yn Gymraeg. 
Rhowch wybod i ni os mai Cymraeg yw eich 

dewis iaith. 
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Cyfarwyddiaeth y Prif Weithredwr / Chief 
Executive’s Directorate 
Deialu uniongyrchol / Direct line /: 01656 643148 / 
643147 / 643694 
Gofynnwch am / Ask for:   
 
Ein cyf / Our ref:       
Eich cyf / Your ref:       
 
Dyddiad/Date: Tuesday, 14 February 2023 

 

Dear Councillor,  
 
SUBJECT OVERVIEW AND SCRUTINY COMMITTEE 3 
 
A  meeting of the Subject Overview and Scrutiny Committee 3 will be held Hybrid in theCouncil 
Chamber, Civic Offices, Angel Street Bridgend /  remotely - via Microsoft Teams on Monday, 20 
February 2023 at 16:00. 
 
AGENDA 
 
1.  Apologies for Absence    

 To receive apologies for absence from Members. 

 
2.  Declarations of Interest    
 To receive declarations of personal and prejudicial interest (if any) from Members/Officers in 

accordance with the provisions of the Members Code of Conduct adopted by Council from 1 
September 2008 (including whipping declarations) 

 
3.  Porthcawl Regeneration   3 - 18 

 Invitees: 
 
Councillor John Spanswick - Cabinet Member Communities 
Councillor Neelo Farr – Cabinet Member Regeneration  
 
Janine Nightingale - Corporate Director – Communities 
Jacob Lawrence – Principal Regeneration Officer  
 
Ceri Evans – Director of Business Development, Awen   
 

4.  Conclusion/Recommendations  
 

 

5.  Forward Work Programme Update  
 

19 - 38 

6.  Urgent Items    

 To consider any item(s) of business in respect of which notice has been given in 
accordance with Part 4 (paragraph 4) of the Council Procedure Rules and which the person 
presiding at the meeting is of the opinion should by reason of special circumstances be 
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transacted at the meeting as a matter of urgency.  

 
Note: This will be a Hybrid meeting and Members and Officers will be attending in the Council 
Chamber, Civic Offices, Angel Street Bridgend / Remotely via Microsoft Teams. The meeting will be 
recorded for subsequent transmission via the Council’s internet site which will be available as soon 
as practicable after the meeting. If you have any queries regarding this, please contact 
cabinet_committee@bridgend.gov.uk or tel. 01656 643147 / 643148. 
 
Yours faithfully 
K Watson 
Chief Officer, Legal and Regulatory Services, HR and Corporate Policy  
 
Councillors: Councillors Councillors 
S J Bletsoe 
N Clarke 
C Davies 
P Davies 

M J Evans 
P W Jenkins 
MJ Kearn 
W J Kendall 

J E Pratt 
G Walter 
I Williams 
MJ Williams 



   

 

BRIDGEND COUNTY BOROUGH COUNCIL 

 

 REPORT TO SUBJECT OVERVIEW AND SCRUTINY COMMITTEE 3 

 

20 FEBRUARY 2023 

 

REPORT OF THE CORPORATE DIRECTOR - COMMUNITIES 

 

PORTHCAWL REGENERATION 

 

1. Purpose of report  

 

1.1 The purpose of this report is to provide Subject Overview and Scrutiny Committee 3 

(Scrutiny Committee) with an overview of the Porthcawl Regeneration Programme.  

 

2. Connection to corporate well-being objectives / other corporate priorities 

 

2.1 This report assists in the achievement of the following corporate well-being objectives 

under the Well-being of Future Generations (Wales) Act 2015:-   

 

1. Supporting a successful sustainable economy – taking steps to make the 

county borough a great place to do business, for people to live, work, study 

and visit, and to ensure that our schools are focussed on raising the skills, 

qualifications and ambitions for all people in the county borough.  

 

2. Helping people and communities to be more healthy and resilient –Taking 

steps to reduce or prevent people from becoming vulnerable or dependent on 

the Council and its services. Supporting individuals and communities to build 

resilience, and enable them to develop solutions to have active, healthy and 

independent lives. 

 

3. Smarter use of resources – ensure that all resources (financial, physical, 

ecological, human and technological) are used as effectively and efficiently as 

possible and support the creation of resources throughout the community that 

can help to deliver the Council’s well-being objectives. 

 

3. Background 

 

3.1 The Porthcawl Regeneration Programme incorporates a wide range of past, current 

and future planned projects of various scales. Where appropriate projects are subject 

to non statutory and statutory consultations.   
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3.2 Reports providing updates and seeking approval are provided to Cabinet and Council 

at the appropriate times. Notable reports to Cabinet and Council in recent times are 

listed below and form background documents to this report. This suite of reports 

demonstrates the decision making process that has been applied to projects that form 

part of the programme.  

 

• 15 September 2020 Report to Cabinet: Porthcawl Waterfront Regeneration 

Scheme Salt Lake and Sandy Bay Sites 

 

• 15 December 2020 Report to Cabinet:  Cosy Corner 

 

• 19 January 2021 Report to Cabinet:  Porthcawl Waterfront Regeneration Scheme 

Sale of the Food Store Site 

 

• 20 July 2021 Report to Cabinet: Porthcawl Waterfront Regeneration Scheme 

Proposed Compulsory Purchase Order 

 

• 19 October 2021 Report to Cabinet: Cosy Corner Tourism Attractor Destination 

Funding 

 

• 8 March 2022 Report to Cabinet: Porthcawl Waterfront Regeneration Placemaking 

Strategy and Programme Update 

 

• 14 June 2022 Report to Cabinet: Levelling Up Fund Priority Projects 

 

• 20 July 2022 Report to Council: Report of The Chief Officer – Finance, 

Performance and Change Capital Programme Outturn 2021-22 and Quarter 1 

Update 2022-23   

 

• 18 October 2022 Porthcawl Waterfront Regeneration: Appropriation of Land at 

Griffin Park and Sandy Bay 

 

• 19 October 2022 Report to Council: Replacement Local Development Plan 

Submission Document 

 

• 8 February 2023 Report to Council: Porthcawl Metrolink 

 

3.3 The October 2022 Cabinet decision in connection with the appropriation of land at 

Griffin Park and Sandy Bay was subject to call in by Scrutiny. Following due 
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consideration by Scrutiny Committee 2 at its meeting on 3 November 2022 committee 

resolved to not refer the matter back to Cabinet. 

 

3.4 Whilst the June 2022 Cabinet decision in connection with the Porthcawl Pavilion 

Levelling Up Fund was not subject to call in, a report on the Levelling Up Fund 

Proposals and Application process was presented to Scrutiny Committee 3 on 26 

September 2022.  

 

3.5 In addition to the aforementioned Cabinet reports BCBC local members are regularly 

briefed on projects that form the Porthcawl Regeneration Programme in order to 

ensure they are fully informed in relation to progress and key updates. This allows for 

local members to provide up to date and accurate information to their constituents. In 

addition to such briefings local members have recently been led by officers on a site 

walkover which allowed members to further understand the framework for 

development outlined within the Porthcawl Placemaking Strategy.  

 

3.6 Whilst comprising various individual projects of varying scales the Porthcawl 

Waterfront Regeneration Area (PWRA) collectively seeks to deliver large scale 

transformational regeneration of the Porthcawl Waterfront. As outlined through the 

placemaking strategy future development of the PWRA is proposed to include 

provision of circa 1100 homes, new open space, transport infrastructure community 

facilities, commercial / leisure development and a new school. Whilst a number of 

individual projects will continue to be delivered by BCBC, such as the improvements 

to Eastern Promenade and Western Breakwater and Cosy Corner, a substantial 

amount of this large scale development is expected to be delivered by third party 

developers. Such developers will be appointed following compliant public sector 

disposal and procurement processes that will take place in due course. Cabinet and, 

where appropriate, Council approval will be sought prior to any such procurement or 

disposal taking place and any such future cabinet decisions will be able to be called 

in by scrutiny as appropriate.  

 

4. Current situation/proposal 

 

Overall Programme Update   

 

4.1 The Porthcawl Placemaking Strategy was approved by Cabinet in March 2022 and 

provides a framework to guide high quality mixed use development across the 

Porthcawl Waterfront Regeneration Area (PWRA). The Porthcawl Placemaking 

Strategy builds upon the Local Development Plan (LDP) and proposed Replacement 

Local Development Plan (RLDP) allocation for the Porthcawl Waterfront 

Regeneration Area. 
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4.2 The Placemaking Strategy was formulated in order to ensure that the future 

development of the PWRA is aligned with the Council’s aspirations to deliver 

development of the highest quality and responds to the wide-ranging needs of both 

the current community and future generations 

 

4.3 Whilst the Placemaking Strategy provides a framework for future phases of 

development and informs the next steps to be taken in the programme, significant 

progress has already been made in relation to several key projects that represent the 

first phases of the regeneration and are intended to act as catalyst for future phases. 

Summary updates of each of these recently completed and ongoing projects have 

been provided under separate headings below. Overviews of the Porthcawl 

Placemaking Strategy, Compulsory Purchase Order, Appropriation of Land and Open 

Space Concept Design are also provided under separate heading within this report.  

 

Compulsory Purchase Order (CPO) 

4.4 On 20 July 2021 Cabinet gave approval to make, advertise, notify and progress 

confirmation of a Compulsory Purchase Order (CPO) in order to acquire land to 

deliver the Porthcawl Waterfront Regeneration Scheme. The CPO was subsequently 

published on 8 October 2021 and formally submitted to Planning and Environment 

Decisions Wales (PEDW). The publication of the CPO was followed by a statutory 

objection period between 21 October 2021 and 26 November 2021, during which a 

wide range of representations were submitted to PEDW.  PEDW have now confirmed 

that the CPO is to be subject to a Public Inquiry which will take place in due course. 

 

Appropriation  

4.5  Whilst the October 2022 Cabinet Decision appropriation has already been considered 

by Scrutiny via call in, an overview of the appropriation process and decision making 

has been included below. Following consideration of the October 2022 Cabinet 

Decision regarding appropriation Scrutiny resolved to not refer the matter back to 

Cabinet. 

 

4.6 On 20 July 2021 Cabinet authorised the Corporate Director – Communities and the 

then Chief Officer Legal, HR and Regulatory Services to advertise the Council’s 

intention to appropriate the open space land at Griffin Park and Sandy Bay that is 

identified on the appropriation plan provided as Appendix 1 (Minute 692) to support 

the Porthcawl Waterfront Regeneration Scheme. As detailed within the 20 July 2021 

Cabinet Report, the process of appropriation allows for the Council to transfer the 

land from its current use to a use for planning purposes. Before appropriating open 
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space to planning purposes the Council was required to advertise its intention to 

appropriate for two consecutive weeks in a newspaper circulating in the local area 

before considering whether the land is no longer required as open space and any 

objections received to the appropriation. Minute 692 of the Cabinet meeting on 20 

July 2021 required officers to report back to Cabinet to consider any objections 

received to the appropriation. 

 

4.7 In order to avoid any confusion that could arise from multiple consultations taking 

place at the same time, the advertisement of the intention to appropriate land at 

Sandy Bay and Griffin Park was not progressed whilst the CPO and subsequent 

Placemaking Strategy consultations were ongoing. Following the completion of these 

two consultations and subsequent approval of the Porthcawl Placemaking Strategy 

by Cabinet (Minute 813) on 8 March 2022, advertisement of the proposed 

appropriation commenced on 6 June 2022.   

 

4.8 On 18 October 2022 Cabinet approved the appropriation for planning purposes of the 

land at Griffin Park.  

 

Porthcawl Placemaking Strategy  

4.9 As outlined previously, the Porthcawl Placemaking Strategy was prepared in order to 

ensure that the future development of the PWRA is aligned with the Council’s 

aspirations to deliver development of the highest quality and responds to the wide-

ranging needs of both the current community and future generations.  As such, a key 

element of the work to prepare the strategy consisted of initial stakeholder 

engagement followed by public consultation. A summary of the consultation process 

has been provided below.  

Emerging Themes and Opportunities Presented at Consultation Stage  

4.10 Following a thorough review of the constraints, opportunities and planning policy 

considerations that apply to the PWRA and a series of engagement sessions with 

key stakeholder groups, a series of consultation boards were produced by Austin 

Smith Lord (ASL) to reflect the emerging themes and opportunities for consideration 

as part of the placemaking strategy.  

4.11 The consultation boards focused on what may be an appropriate response to the key 

themes which included active travel and connectivity, green space, public realm, 

sustainability and mix of uses. Diagrams were included to show how the development 

could possibly be laid out in order to positively respond to these key themes, with 

areas of potential development and connecting routes identified on the consultation 

boards. These diagrams were supported by further illustrative design material and 
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precedent images in order to stimulate thought, conversation and responses from the 

public.  

4.12 The public consultation was undertaken over a 3 week period from 24 November 

2021 until 17 December 2021.  The consultation included a two day public exhibition 

in the Grand Pavilion Porthcawl which was attended by in excess of 1,000 members 

of the public. This exhibition was followed by the consultation material being displayed 

on the cosy corner site hoarding for 3 weeks and being made available online on the 

BCBC website. 

Outcome of Public Consultation and Draft Strategy Proposed  

4.13 In summary, the consultation reflected the continued levels of public interest in the 

future development of the PWRA. This interest ranged from full support of the 

emerging strategies and opportunities to full opposition of any new development. 

Based on the consultation responses it was evident that the majority of the public fall 

between these two contrasting positions with a clear trend that although there is 

acceptance of, and indeed support for regeneration, there remained significant 

concern in relation to the following key areas:  

 

• Amount of residential development. 

• Compensatory car parking provision. 

• Provision of leisure facilities. 

• Provision of community facilities. 

• Extent of public open space. 

4.14 Whilst the above matters represent some of the core areas of concern it was equally 

evident that the following proposals were either fully or broadly supported: 

 

• Pedestrianisation of Eastern Promenade. 

• Extension of Dock Street with associated piazza.  

• Delivery of housing to meet local needs.  

• Extension of Griffin Park.  

• Construction of a multi storey car park.  

4.15 In response to the consultation officers worked to investigate what potential 

amendments to the indicative approach identified at consultation stage could be 

explored, in order to ensure the nature and scale of development identified within the 
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draft placemaking strategy responds to the concerns and aspirations of the public. 

When considering any such potential amendments it was incumbent on the Council 

to ensure the framework for development identified within the placemaking strategy 

remained in accord with matters such as planning policy and the need for any strategy 

to be credible, deliverable and financially viable. Within this context the following core 

amendments were made to the indicative mix and distribution of uses identified within 

the PWRA. 

 

• Creation of a circa 200m long and 70m wide linear park along the Salt Lake 

  seafront. 

 

• Enlarged area of open space adjoining the pedestrianised extension to Dock 

Street and adjoining piazza.  

 

• Reduction in the area of land on Salt Lake earmarked for housing by 

approximately a third.  

 

4.16 The aforementioned amendments to the approach to the nature and extent of various 

uses within the Placemaking Strategy are considered to represent a significant shift 

in response to the key aspirations of the public as conveyed through the consultation 

process. With particular reference to the linear park proposed along the Salt Lake 

seafront, this area is capable of accommodating a variety of recreational, leisure and 

community uses for both current and future generations. 

4.17 The outcomes of the public consultation and revisions to the Placemaking Strategy 

were reported to Cabinet in March 2022 with Cabinet subsequently resolving to 

approve the draft placemaking strategy and authorise the Corporate Director - 

Communities to publish a final copy of the placemaking strategy, for the purposes of 

establishing a coherent framework to guide the delivery of future development within 

the PWRA. 

 

Open Space Concept Design  

4.18 Following the preparation and approval of the Porthcawl Placemaking Strategy an 

open space concept design has been commissioned. This next stage of work 

provides an opportunity to focus on the significant areas of new open spaces 

proposed and opportunities to enhance existing areas of open space.  An important 

phase of the open space concept design work is conducting several engagement 

sessions with representative organisations to discuss the aspirations and concerns 

of key stakeholders in the area. These engagements sessions are scheduled to take 

place on 13 and 14February 2023. This initial engagement will then be followed by a 
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wider public consultation exercise commencing in early March 2023 which will include 

an exhibition open to the public. The primary purpose of the Open Space Concept 

Design Work is to further define the future uses of key open spaces within the PWRA 

through consultation with key stakeholders and the public and capture a shared 

vision.   

 

Eastern Promenade and Western Breakwater Sea Defences  

4.19 Works to complete the improvements to the existing Eastern Promenade and 

Western Breakwater sea defences are now substantially complete onsite with full 

completion expected by March 2023. The completion of this infrastructure project 

represents a significant programme milestone, as once complete existing properties 

in the surrounding area will benefit from an enhanced level of coastal defence 

protection. In addition to existing properties benefiting from the enhanced level of 

protection the completion of the works will ensure protection for any new 

developments that are delivered as part of the regeneration of Porthcawl.  

 

Porthcawl Resort Investment Focus (PRIF): Cosy Corner  

4.20 In December 2020 the following were proposed to, and agreed by, Cabinet as a set 

of guiding principles for the way forward for Cosy Corner, based on information 

available at the time: 

• Desire to ensure funding allocated for Cosy Corner is retained for Cosy Corner. 

• There is potentially funding still available through the Tourism Attractor Destination 

(TAD) programme for Cosy Corner 

• Adopting a partnership approach with key stakeholders 

• Taking action in a suitable timeframe  

• Minimising the period of time that Cosy Corner remains in its current condition 

• Minimising the on-going maintenance requirements and costs for Bridgend County 

Borough Council (BCBC) 

• Enhancing the tourism offer of Porthcawl 

 

4.21  In May 2021 BCBC concluded a procurement exercise and appointed architects with 

the required consultancy support to progress the project. The architects began 

producing the remaining information required by Welsh European Funding Office 

(WEFO) and Welsh Government taking the project up to RIBA stage 3. In October 

2021 a report was presented to cabinet outlining that a proposal was submitted to 

WEFO and Welsh Government in August 2021. 
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4.22 A planning application for a multi purpose development consisting of a play area, 

public amenity space, commercial units, Harbour Master office, and toilet / changing 

facilities was submitted on the 2 November 2021 with planning permission 

subsequently granted on the 11 February 2022. 

4.23 Following the grant of planning permission the contract for construction of the project 

was tendered in March 2022. Following a period of evaluation John Weaver 

Construction were awarded the tender and construction commenced in August 2022.  

Completion on the building is currently forecast for the end of May 2023 with 

remaining public realm installations completed during the summer of 2023.  

4.24 The commercial units within the scheme are currently being marketed by EJ Hales 

with a view to having tenants secured and ready to start fit out the respective units by 

the end of May 2023. 

 

Food Retail Store  

4.25 As detailed within a report to Cabinet in January 2021 Aldi Stores Limited were 

appointed as the successful bidder to bring forward a new food retail store on the 

northwestern portion of Salt Lake Car park. Following extensive dialogue with officers, 

and a public consultation exercise, planning permission was granted for the new 

foodstore on the 22 December 2021. Aldi have since made significant progress onsite 

with a view to being a position to open the store by the summer of 2023. 

4.26 As outlined within the January 2021 report to cabinet, the capital receipt for the sale 

of the land has been received from Aldi and is included within the capital programme 

to be used to undertake infrastructure works within the PWRA.  

Metrolink Bus Terminus  

4.27 Detailed design work has now been completed on the proposed Metrolink Bus 

Terminus to be located on the eastern side of the Portway. This design work 

culminated in the submission of a planning application on the 12 December 2021 with 

planning permission subsequently granted in May 2022.  The proposed Metrolink, 

which is to be delivered utilising Cardiff Capital Region (CCR) and Welsh Government 

grant funding, consists of a new four bay bus terminus and a single storey enclosed 

structure together with associated highways alterations, landscaping and public realm 

works. Once delivered the Metrolink will enhance public transport links to Pyle train 

station and in turn the wider South Wales Metro network. In addition to the enhanced 

linkages to Pyle, it will act to facilitate improved public transport frequency and 

accessibility in and out of Porthcawl and across the local network.  
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4.28 The contract for construction was tendered in October 2022 and tender returns were 

received in December 2022. At the time of writing this report a formal decision to 

award the contract is due to be made imminently.   

4.29 On 8 February Council gave approval for the transfer all remaining funds for the Metro 

programme (£961,613 from the Penprysg Road Bridge scheme) to the live Porthcawl 

Metrolink project, in order to maximise the available CCR spend, and to vire £571,221 

from the Porthcawl Regeneration capital budget, also to the Porthcawl Metrolink 

project, to fund this essential infrastructure project. 

Grand Pavilion  

4.30 On 14 June 2022 a report was presented to Cabinet that provided a background on 

the UK Government Levelling Up Fund (LUF), and an update to Cabinet on the 

development of projects previously endorsed by them to be developed for this and 

future rounds of the fund.  

4.31 Part of this Cabinet Report focused specifically on the Grand Pavilion Project, 

outlining that the LUF prospectus sets out a clear agenda to support cultural 

investment. The aim is to maintain, regenerate, or creatively repurpose museums, 

galleries, visitor attractions (and associated green spaces) and heritage assets as 

well as creating new community-owned spaces to support the arts and serve as 

cultural spaces.  

4.32  Within this context officers advised Cabinet that they were confident that the Grand 

Pavilion project continues to strongly meet the objectives of the fund and that the 

pace of development work will enable a robust application to be made.  

4.33  By way of background, the project has been in development since 2016 when Awen 

Cultural Trust (Awen,) in partnership with BCBC, commissioned a study on the 

options for enhancing and re-developing the Grade II Listed building. The study 

considered the physical, artistic and social significance of the Grand Pavilion; 

provided a high level appraisal of its condition; considered the possible treatment of 

the historic building for renovation and concept designs that could unlock new social 

and commercially sustainable benefits. 

4.34  The principal objectives of the renewal of the Grand Pavilion have been to address 

the issues of risk to the building fabric that exist in the condition of the concrete 

structure whilst also meeting the needs and aspirations of local people for extended 

and improved arts, heritage and library services. 

4.35 The new facilities proposed within the most recent feasibility work on the Grand 

Pavilion include: 

• New function spaces at first floor (Esplanade) level, 
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• New rooftop function and cafe spaces offering elevated sea-views across 

 the Bristol Channel, 

• New Studio theatre and ancillary facilities,  

• Increased and improved welfare facilities including new changing places 

facility, 

• Business incubation or workshop spaces to street level, 

• New office facilities. 

 

4.36  At the time of writing the June 2022 Cabinet Report it was outlined that BCBC had 

already committed a sum of £200,000 to the development for this project from 

BCBC’s Feasibility Funding budget. It was reported that the RIBA Stage 3 design 

work was progressing at pace and will be packaged to present a well progressed and 

detailed application to the LUF.   

4.37  In June 2022 Cabinet were advised that the project costs were expected to be circa 

£14m, and that further detailed work on costing was being undertaken to be 

completed in advance of the submission on the 6 July 2022. This work was principally 

to ensure that the cost of inflation and the recent significant increase in the costs of 

materials could be taken into consideration. Since the June 2022 Cabinet report 

further work was completed to inform estimated project costs which were estimated 

at circa £20 million.  

4.38  A formal application to the LUF was made for funding of £18 million with the match 

requirement of £2 million having been reported to and agreed by Council in July 2022. 

On 19 January 2023 confirmation was received that the Grand Pavilion Project has 

been awarded LUF funding.  

4.39  Since confirmation of the award of funding officers are working closely with UK 

Government in order to ensure the terms and conditions of the funding, including any 

work milestones are appropriate. Once such terms are finalised a report will be 

brought back to Cabinet to provide an update and obtain any further approvals that 

may be required.  

4.40  In addition to the LUF funding work now needs to be progressed in connection with 

identifying the preferred procurement mechanism for the delivery of the project. 

Further design development work and applications for planning permission and listed 

building consent will also follow in due course.  
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5. Effect upon policy framework and procedure rules 

 

5.1 The continued progression of projects that form part of the Porthcawl Waterfront 

Regeneration Scheme will positively support the Council’s policies and procedures. 

 

5.2 The PWRA is currently allocated for mixed development within the existing Local 

Development Plan. Policy PLA3 of the Adopted Local Plan sets out the Council’s 

objectives for mixed use regeneration of brownfield under utilised sites and identifies 

the Porthcawl Regeneration Area as being a significant part of this strategy through 

its allocation as site PLA3(8).  This allocation is supported by adopted Supplementary 

Planning Guidance (SPG), often referred to as the “Seven Bays Project – Porthcawl 

Waterfront SPG”.  

 

5.3 In addition to the allocation in the Adopted Local Plan the site is identified as a Mixed-

Use Strategic Development Site within the Replacement Local Development Plan 

Deposit Plan which was approved by Council 19 October 2022. The Replacement 

Local Development Plan Deposit Plan will be subject to an Examination in Public due 

to commence on 28th February 2023.  

 

5.4 Specifically, Policy PLA1 of the  Replacement Local Development Plan Deposit Plan 

sets out that the Land at Porthcawl Waterfront is allocated for a comprehensive, 

regeneration-led, mixed-use development that will deliver circa 1,115 homes 

(including 30% / 335 units of affordable housing), incorporating a new one form entry 

Welsh medium primary school, a four classroom block extension at the existing 

English medium primary school, a new food store, leisure facilities, a bus terminus, 

recreation facilities, public open space, plus appropriate community facilities and 

commercial uses. Policy PLA1 goes on to set out a series of placemaking and master 

planning principles that apply to the site.  

 

6.  Equality Act 2010 implications 

 

6.1  An initial Equality Impact Assessment (EIA) screening has identified that there would 

be no negative impact on those with one or more of the protected characteristics, on 

socio-economic disadvantage or the use of the Welsh Language. It is therefore not 

necessary to carry out a full Equality Impact assessment on this proposal.  

 

7. Well-being of Future Generations (Wales) Act 2015 implications 

  

7.1 The Well-being of Future Generations (Wales) Act 2015 Assessment based on the 5 

ways of working has been considered and there are no significant or unacceptable 

impacts upon the achievement of well-being goals/objectives as a result of this report.  
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• Long term - The Porthcawl Waterfront Regeneration is a strategic development 

scheme which has the potential to add vibrancy to the locality through the provision 

of new housing, leisure and tourism opportunities, as well as retail and commercial 

developments; set within appropriate open space, parking and public realm. 

• Prevention – the current Waterfront sites are largely unoccupied and under-utilised 

and detract from the attractiveness of the area. 

• Integration – the Waterfront development will integrate with and access the existing 

town centre, sea front and leisure developments.  

• Collaboration – the Council will continue to collaborate with residents, visitors and 

end users of this project to ensure successful and sustainable development and 

outcomes. 

• Involvement – ongoing engagement with the community will be an important facet of 

this project. 

8. Financial implications 

 

8.1  There are no direct financial implications arising from this report which provides an 

overview and update to Scrutiny.  

 

8.2  Whilst the placemaking strategy includes a significant number of large scale 

individual and interlinked development projects, its endorsement by Cabinet in March 

2022 did not constitute approval of any additional capital or revenue expenditure and 

therefore there are no direct financial implications arising for BCBC from this report. 

All financial considerations will need to be considered on a project by project basis 

and further reports will be taken to Cabinet and/or Council as appropriate. Given the 

nature and scale of projects that form part of the overall regeneration programme it 

is important to recognise that their delivery will be reliant on a combination of external 

grant funding and capital receipts generated by the Council when disposing of parts 

of the site.  

 

8.3 Given the purpose of this report is to provide an overview and update to Scrutiny it is 

pertinent to acknowledge that the receipt from the sale of the food retail site remains 

ring fenced to invest in infrastructure improvements within the PWRA and is currently 

included within the Council’s capital programme.  As outlined within the report to 

Council on 9 February 2022 the capital budget was increased from £2.553 million to 

£3.488 million to reflect the enhanced receipt the Council secured for this land. This 

ring-fenced investment in infrastructure is in addition to in excess of £20 million 

invested in Porthcawl through Council projects within the last decade, including more 

recently circa £3 million of investment on the Cosy Corner development which is 

nearing completion.  
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8.4 In addition to the above, circa £20 million will be invested in the Grand Pavilion, 

comprising £18 million from the Levelling Up Fund and £2 million of match funding 

from the Council.  

 

9. Recommendations 

 

9.1 It is recommended that the Committee note the report and information relating to the 

projects.  

 

9.2 Note that scrutiny members will be invited to attend a site visit.   

Janine Nightingale 

CORPORATE DIRECTOR – COMMUNITIES 

February 2023 

 

 

Contact officer:  Delyth Webb  

 Group Manager – Strategic Regeneration  

 

Telephone:   (01656) 642714 

 

Email:   Delyth.Webb@bridgend.gov.uk 

 

Postal Address:  Civic Offices, Angel Street, Bridgend, CF31 4WB 

 

 

 

Background Documents:  

 

15 September 2020 Report to Cabinet Porthcawl Waterfront Regeneration Scheme: Salt 

Lake and Sandy Bay Sites 

 

15 December 2020 Report to Cabinet:  Cosy Corner 

 

19 January 2021 Report to Cabinet:  Porthcawl Waterfront Regeneration Scheme Sale of 

the Food Store Site 

 

20 July 2021 Report to Cabinet: Porthcawl Waterfront Regeneration Scheme Proposed 

Compulsory Purchase Order 

 

19 October 2021 Report to Cabinet: Cosy Corner Tourism Attractor Destination Funding 
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8 March 2022 Report to Cabinet: Porthcawl Waterfront Regeneration Placemaking Strategy 

and Programme Update 

 

14 June 2022 Report to Cabinet: Levelling Up Fund Priority Projects 

 

26 September 2022 Report to Subject Overview & Scrutiny Committee 3: Levelling Up Fund 

Priority Projects 

 

20 July 2022 Report to Council: Report of The Chief Officer – Finance, Performance and 

Change Capital Programme Outturn 2021-22 and Quarter 1 Update 2022-23   

 
18 October 2022 Porthcawl Waterfront Regeneration: Appropriation of Land at Griffin Park 
and Sandy Bay 
 
3 November 2022 Report to Subject Overview and Scrutiny Committee 2 Call-In of Cabinet 
Decision: Porthcawl Waterfront Regeneration Appropriation of Land at Griffin Park and 
Sandy Bay 
 
19 October 2022 Report to Council: Replacement Local Development Plan Submission 
Document 
 
8 February 2023 Report to Council: Porthcawl Metrolink 
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BRIDGEND COUNTY BOROUGH COUNCIL 
 

REPORT TO SUBJECT OVERVIEW AND SCRUTINY COMMITTEE 3 
 

20 FEBRUARY 2023 
 

REPORT OF THE CHIEF OFFICER - LEGAL & REGULATORY SERVICES, HR AND 
CORPORATE POLICY 

 
FORWARD WORK PROGRAMME UPDATE  

 
1. Purpose of report  
 
1.1 The purpose of this report is to: 

 
a) Present the Committee with the Forward Work Programme (Appendix A) for 

consideration and approval; 
 
b) Request any specific information the Committee identifies to be included in the 

items for the next two meetings, including invitees they wish to attend; 
 

c) Request the Committee to identify whether there are presently any further items 
for consideration on the Forward Work Programme having regard to the 
selection criteria in paragraph 4.3; 
 

d) Present the Recommendations Monitoring Action Sheet (Appendix B) to track 
responses to the Committee’s recommendations made at the previous 
meetings; 
 

e) Advise that the Committee’s updated Forward Work Programme and 
Recommendations Monitoring Action Sheet will be reported to the next meeting 
of Corporate Overview and Scrutiny Committee (COSC). 

 
2. Connection to corporate well-being objectives / other corporate priorities 

 
2.1 This report assists in the achievement of the following corporate well-being 

objectives under the Well-being of Future Generations (Wales) Act 2015: 
 

• Supporting a successful sustainable economy – taking steps to make the 
county borough a great place to do business, for people to live, work, study 
and visit, and to ensure that our schools are focussed on raising the skills, 
qualifications and ambitions for all people in the county borough.  

 

• Helping people and communities to be more healthy and resilient - 
taking steps to reduce or prevent people from becoming vulnerable or 
dependent on the Council and its services.  Supporting individuals and 
communities to build resilience, and enable them to develop solutions to 
have active, healthy and independent lives. 
 

• Smarter use of resources – ensure that all resources (financial, physical, 
ecological, human and technological) are used as effectively and efficiently 
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as possible and support the creation of resources throughout the community 
that can help to deliver the Council’s well-being objectives. 

 
3. Background 
 
3.1 The Council’s Constitution requires the Corporate Overview and Scrutiny Committee 

to develop and implement a Forward Work Programme for the Committee. 
 
3.2 The Council’s Constitution also provides for each Subject Overview and Scrutiny 

Committee to propose items for the Forward Work Programme having regard to the 
Council’s Corporate Priorities and Risk Management framework, for the Corporate 
Overview and Scrutiny Committee to have oversight. 

 
 Best Practice / Guidance 
 
3.3 The Centre for Governance and Scrutiny’s (CfGS) Good Scrutiny Guide recognises 

the importance of the Forward Work Programme. In order to ‘lead and own the 
process’, it states that Councillors should have ownership of their Committee’s work 
programme, and be involved in developing, monitoring and evaluating it. The Good 
Scrutiny Guide also states that, in order to make an impact, the scrutiny workload 
should be coordinated and integrated into corporate processes, to ensure that it 
contributes to the delivery of corporate objectives, and that work can be undertaken 
in a timely and well-planned manner.  

 
3.4 Forward Work Programmes need to be manageable to maximise the effective use 

of the limited time and resources of Scrutiny Committees.  It is not possible to 
include every topic proposed.  Successful scrutiny is about looking at the right topic 
in the right way and Members need to be selective, while also being able to 
demonstrate clear arguments for including or excluding topics.  

 
3.5   The CfGS guide to effective work programming ‘A Cunning Plan?’ makes the following 

reference to the importance of good work programming: 
 

‘Effective work programming is the bedrock of an effective scrutiny function. Done 
well it can help lay the foundations for targeted, incisive and timely work on issues 
of local importance, where scrutiny can add value. Done badly, scrutiny can end up 
wasting time and resources on issues where the impact of any work done is likely to 
be minimal.’ 

 
 Forward Work Programme 
  
3.6 Following the approval of the schedule of Scrutiny Committee meeting dates at the 

Annual Meeting of Council on 18th May 2022, the scheduling of standing statutory 
reports to Scrutiny Committees upon: the Medium Term Financial Strategy, 
Performance, the Corporate Plan, Budget Monitoring, etc. were mapped to the 
appropriate timed COSC meeting dates into a draft Forward Work Programme. 

 
3.7  The draft Forward Work Programme for each Scrutiny Committee has been 

prepared using a number of different sources, including:  
 

• Corporate Risk Assessment;  

• Directorate Business Plans; 
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• Previous Scrutiny Committee Forward Work Programme report topics / Minutes; 

• Committee / Member proposed topics; 

• Policy Framework; 

• Cabinet Work Programme; 

• Discussions with Corporate Directors; 

• Performance Team regarding the timing of performance information.  
 
3.8 There are items where there is a statutory duty for Policy Framework documents to 

be considered by Scrutiny, e.g. the MTFS including draft budget proposals scheduled 
for consideration in December 2022, following which the COSC will coordinate the 
conclusions and recommendations from each of the Subject Overview and Scrutiny 
Committees in a report on the overall strategic overview of Cabinet’s draft Budget 
proposals to the meeting of Cabinet in February 2023.   

 
3.9 An effective FWP identifies the issues that the Committee wishes to focus on during 

the year and provides a clear plan.  However, at each meeting the Committee will 
have an opportunity to review this as the Forward Work Programme Update will be a 
standing item on the Agenda, detailing which items are scheduled for future meetings 
and be requested to clarify any information to be included in reports and the list of 
invitees.  The FWP will remain flexible and will be reported to each COSC meeting 
with feedback from each SOSC FWP and any updated information gathered from 
FWP meetings with Scrutiny Chairs and Corporate Directors. 

 
4. Current situation/proposal 
 
4.1 The Committee approved its Forward Work Programme at its previous meeting. 
 
4.2 The Committee’s Forward Work Programme will also be reported to the Corporate 

Overview and Scrutiny Committee, for coordination and oversight of the overall FWP.   
 
 Identification of Further Items 
 
4.3 The Committee is reminded of the Criteria Form which Members can use to 

propose further items for the FWP which the Committee can then consider for 
prioritisation at a future meeting.  The Criteria Form emphasises the need to 
consider issues such as impact, risk, performance, budget and community 
perception when identifying topics for investigation and to maximise the impact 
scrutiny can have on a topic and the outcomes for people.  Criteria which can help 
the Committee come to a decision on whether to include a referred topic, are set out 
below: 

 
  Recommended Criteria for Selecting Scrutiny Topics: 
 
 PUBLIC INTEREST:  The concerns of local people should influence the issues 

chosen for scrutiny;  
 
 ABILITY TO CHANGE:  Priority should be given to issues that the Committee 

can realistically influence, and add value to;  
 
 PERFORMANCE:  Priority should be given to the areas in which the Council 

is not performing well;  
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 EXTENT:  Priority should be given to issues that are relevant to all 
or large parts of the County Borough; or a large number 
of the Authority’s service users or its population; 

 
 REPLICATION:  Work programmes must take account of what else is 

happening in the areas being considered to avoid 
duplication or wasted effort.  

 
 Reasons to Reject Scrutiny Topics: 
 

 • The issue is already being addressed / being examined elsewhere and change is   
              imminent.  

 • The topic would be better addressed elsewhere (and can be referred there).  

 • Scrutiny involvement would have limited / no impact upon outcomes. 

 • The topic may be sub-judice or prejudicial. 

 • The topic is too broad to make a review realistic and needs refining / scoping. 

 • New legislation or guidance relating to the topic is expected within the next year.  

 • The topic area is currently subject to inspection or has recently undergone  
    substantial change / reconfiguration. 
 

Corporate Parenting 
 

4.4 Corporate Parenting is the term used to describe the responsibility of a Local 
Authority towards looked after children and young people. This is a legal 
responsibility given to local authorities by the Children Act 1989 and the Children 
Act 2004. The role of the Corporate Parent is to seek for children in public care the 
outcomes every good parent would want for their own children. The Council as a 
whole is the ‘corporate parent’, therefore all Members have a level of responsibility 
for the children and young people looked after by Bridgend. 

 
4.5 In this role, it is suggested that Members consider how each item they consider 

affects children in care and care leavers, and in what way can the Committee assist 
in these areas. 
 

4.6 Scrutiny Champions can greatly support the Committee in this by advising them of 
the ongoing work of the Corporate Parenting Cabinet Committee and particularly 
any decisions or changes which they should be aware of as Corporate Parents. 

 
4.7 The Forward Work Programme for this Committee is attached as Appendix A. 
 
4.8 The Recommendations Monitoring Action Sheet to track responses to the 

Committee’s recommendations at the previous meeting is attached as Appendix B. 
 
5. Effect upon policy framework and procedure rules 
 
5.1 The work of the Overview & Scrutiny Committees relates to the review and 

development of plans, policy or strategy that form part of the Council’s Policy 
Framework and consideration of plans, policy or strategy relating to the power to 
promote or improve economic, social or environmental wellbeing in the County 
Borough of Bridgend. 
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6. Equality Act 2010 implications  
 
6.1 The protected characteristics identified within the Equality Act, Socio-economic 

Duty and the impact on the use of the Welsh language have been considered in the 
preparation of this report. As a public body in Wales, the Council must consider the 
impact of strategic decisions, such as the development or the review of policies, 
strategies, services and functions.  It is considered that there will be no significant 
or unacceptable equality impacts as a result of this report.  

 
7. Well-being of Future Generations (Wales) Act 2015 implications 
 
7.1 The Act provides the basis for driving a different kind of public service in Wales, 

with 5 ways of working to guide how public services should work to deliver for 
people. The following is a summary to show how the 5 ways of working to achieve 
the well-being goals have been used to formulate the recommendations within this 
report:  

 

• Long-term - The approval of this report will assist in the planning of Scrutiny 
business in both the short-term and in the long-term on its policies, budget and 
service delivery.  

 

• Prevention - The early preparation of the Forward Work Programme allows for 
the advance planning of Scrutiny business where Members are provided an 
opportunity to influence and improve decisions before they are made by 
Cabinet.  

 

• Integration - The report supports all the wellbeing objectives.  
 

• Collaboration - Consultation on the content of the Forward Work Programme 
has taken place with the Corporate Management Board, Heads of Service, 
Elected Members and members of the public.  

 

• Involvement - Advanced publication of the Forward Work Programme ensures 
that the public and stakeholders can view topics that will be discussed in 
Committee meetings and are provided with the opportunity to engage. 

 
8. Financial implications 
 
8.1 There are no financial implications directly associated with this report. 

 
9. Recommendations 
 
9.1  The Committee is recommended to: 
 

a) Consider and approve the Forward Work Programme attached as Appendix A;  
 

b) Identify any specific information the Committee wishes to be included in the 
items for the next two meetings, including invitees they wish to attend; 
 

c) Identify any further items for consideration on the Forward Work Programme 
having regard to the selection criteria in paragraph 4.3 of this report; 
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d) Note the Recommendations Monitoring Action Sheet to track responses to the 
Committee’s recommendations made at the previous meetings, attached as 
Appendix B; 
 

e) Note that the Forward Work Programme, Recommendations Monitoring Action 
Sheet and any updates from the Committee will be reported to the next meeting 
of COSC. 

 
 
Kelly Watson 
Chief Officer – Legal & Regulatory Services, HR and Corporate Policy 
14 February 2023 

 
 

Contact Officers:  Meryl Lawrence 
    Senior Democratic Services Officer - Scrutiny 
 
    Lucy Beard 

 Scrutiny Officer 
 
 Jessica McLellan 

Scrutiny Officer 
 
Telephone:   (01656) 643515 / 643613 / 643263 
 
Email:   scrutiny@bridgend.gov.uk  
 
Postal address:  Democratic Services - Scrutiny 
    Bridgend County Borough Council 
    Civic Offices 
    Angel Street 
    Bridgend 
    CF31 4WB 

 
Background documents: None. 
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Forward Work Programme                                               APPENDIX A 
Subject Overview and Scrutiny Committee 3: 
 

Date of 
Meeting: 

Report Topics: 

 
Monday 
18 July 
9.30am 

 
- Corporate Parenting Champion Nomination 
- Nomination to the Public Service Board Scrutiny Panel 
- Draft Outline Forward Work Programme 

 
Monday 
26 September  
4pm 

 
- Shared Prosperity Fund  
- Levelling Up Fund  

 
Monday 
14 November 
4pm 

 
- A report upon accessible playground equipment in play 

areas and access to play areas, parks and playing field 
pavilions, for the disabled community across the County 
Borough, and the latest Assessment and Action Plan in 
accordance with Equalities legislation. 
 

 
Monday 
12 December 
 4pm 
 

 
- Play Sufficiency Assessment   

 
Monday  
23 January  
4pm  
(Provisional) 

 
- Draft Medium Term Financial Strategy 2022-23 to 2025-26 

and Budget Proposals  
 

 
 
Monday 
20 February 
4pm 

 
- A report upon Porthcawl Regeneration to include 

Porthcawl Regeneration projects, the PRIF (Porthcawl 
Resort Investment Focus), Cosy Corner and the Grand 
Pavilion 
 

 
Monday 
17 April   
4pm 
 

 
- Bridgend 2030 Net Zero Carbon Strategy  
- Local Biodiversity Action Plan 
- Future Waste Services Work Streams 

 
To be 
Scheduled 
  

 
- Corporate Joint Committees Regional Responsibilities  

 

 
To be 
scheduled  

 
- Homelessness Strategy  
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APPENDIX B 

 
 

Subject Overview and Scrutiny Committee 3 
 

RECOMMENDATIONS MONITORING ACTION SHEET 
 

Date of 

Meeting 

Agenda Item Action Responsibility Outcome 

 
18 July 
2022 

 
Corporate 
Parenting 
Champion 
Nomination 

 
Councillor Jonathan Pratt was nominated to 
represent Subject Overview and Scrutiny 
Committee 3 as an invitee to meetings of the 
Cabinet Committee Corporate Parenting. 

 
Scrutiny / Chief 
Officer – Legal 
and Regulatory 
Services, HR and 
Corporate Policy 

 
ACTIONED – Membership of 
Corporate Parenting Cabinet 
Committee updated and formally 
reported to Cabinet 19 July 2022. 

 
18 July 
2022 

 
Nomination to 
the Public 
Service Board 
Scrutiny Panel 

 
Councillor Colin Davies was nominated to sit on 
the Public Service Board Scrutiny Panel.           

 
Scrutiny  

 
ACTIONED – Membership of 
Public Service Board Scrutiny 
Panel updated and initial Briefing 
session arrangements underway. 
 

 
18 July 
2022 

 
Forward Work 
Programme 
Update 

 
The Committee requested the following 
representatives be invited for the following 
reports scheduled for the September meeting: 
- For the Shared Prosperity Fund report, the 

appropriate lead Officers. 
- For the Levelling Up Fund report, the 

appropriate lead Officers and a 
representative of Awen Cultural Trust, as 
management of the Grand Pavilion, 
Porthcawl.   
 

 
Scrutiny 

 
ACTIONED – Requested Invitees 
have been invited to attend the 
September meeting of the 
Committee.  
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Date of 

Meeting 

Agenda Item Action Responsibility Outcome 

 
26 Sep 
2022 

 
Shared 
Prosperity 
Fund 

 
The Committee Recommended that concern is 
expressed over the risks involved of both 
insufficient funds to complete the project in 
addition to achieving the project proposals within 
the allocated time. 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager – 
Economy, Natural 
Resources & 
Sustainability  

 
Recommendations circulated 
requesting response - to be 
provided. 

 
26 Sep 
2022 

 
Shared 
Prosperity 
Fund 

 
The Committee Recommended that further 
concern is expressed regarding the lack of 
resources and expertise within the Directorate 
and its ability to cope with the additional work 
associated with the project. Members did not 
agree that it was appropriate to transfer staff 
from other roles and projects as this would be 
counterproductive. The Committee also noted 
that the landscape for Local Authorities applying 
for funding is changing with timescales being 
very limited and criteria issued at a late stage in 
the process, meaning the Authority has a narrow 
timeframe to develop and formalise substantial 
bids. The Committee therefore recommended 
that priority needs to be given to resources 
within the Communities directorate to ensure 
that not only is it able to successfully take 
forward this project, but to ensure that the 
infrastructures are in place to enable the 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager – 
Economy, Natural 
Resources & 
Sustainability  
 

 
Recommendations circulated 
requesting response - to be 
provided. 
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Date of 

Meeting 

Agenda Item Action Responsibility Outcome 

Authority to be best placed to apply and make 
the most of any future funding opportunities.  As 
well as a strategic plan being developed, 
Members recommend that potential projects 
underneath this be drafted so that when the 
opportunity arises, they already have the basis 
for the application. 

 
26 Sep 
2022 

 
Shared 
Prosperity 
Fund 

 
The Committee Recommended that strong 
concerns are expressed over the poor return 
that Bridgend County Borough had received in 
their allocation from the Shared Prosperity Fund 
(SPF) and the unfairness around the funding 
mechanism behind this.  The Committee 
therefore agreed to write directly to those within 
the UK Government responsible for the SPF to 
highlight the issues including: 

 

a) The fact that the allocation does not take into 
account that Bridgend is one of the fastest 
growing areas in Wales; 

b) The limited time the Authority has had to 
both put together proposals and then to 
utilise the fund and achieve its aims, is 
unreasonable and potentially puts the project 
and public funds at risk.  

The Committee requested that this letter be 
copied to both local MPs; Dr Jamie Wallis and 
Chris Elmore. 

 
Scrutiny / Chair of 
SOSC 3 

 
Scrutiny requested contact 
details for the letter and will liaise 
with Chair of SOSC 3. 
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Date of 

Meeting 

Agenda Item Action Responsibility Outcome 

 
26 Sep 
2022 

 
Shared 
Prosperity 
Fund 

 
The Committee requested a copy of any 
presentation made to the Town and Community 
Council Forum on Bridgend’s Local Investment 
Plan proposals. 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager – 
Economy, Natural 
Resources & 
Sustainability  
 

 
Recommendations circulated 
requesting response - to be 
provided. 

 
26 Sep 
2022 

 
Shared 
Prosperity 
Fund 

 
The Committee requested further information on 
how claims will be processed by RCT as the 
Lead Authority as well as detail on the reporting 
and accountability process. 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager – 
Economy, Natural 
Resources & 
Sustainability  
 

 
Recommendations circulated 
requesting response - to be 
provided. 

 
26 Sept 
2022 

 
Shared 
Prosperity 
Fund 

 
The Committee requested further detail on the 
project proposals when available including 
breakdowns of the funding within each proposal. 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager – 
Economy, Natural 
Resources & 
Sustainability  

 
Recommendations circulated 
requesting response - to be 
provided. 
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Date of 

Meeting 

Agenda Item Action Responsibility Outcome 

 
26 Sep 
2022 

 
Shared 
Prosperity 
Fund  

 
The Committee requested clarification as to 
whether there would be clawback on the funds 
should the outputs as set out in the proposals, 
not be achieved. 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager – 
Economy, Natural 
Resources & 
Sustainability  
 

 
Recommendations circulated 
requesting response - to be 
provided. 

 
26 Sep 
2022 

 
Levelling Up 
Fund 

 
The Committee Recommended similarly to the 
discussions around the SPF, concern is again 
expressed over the tight timescales surrounding 
the applications for the Levelling Up Fund as 
well as the timescales to complete the projects, 
particularly if there was no extension allowed. 
The Penprysg Railway Bridge was particularly at 
risk due to the level of work that this would 
involve to complete. 
 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager 
Planning & 
Development 
Services 

 
Recommendations circulated 
requesting response - to be 
provided. 

 
26 Sep 
2022 

 
Levelling Up 
Fund 

 
The Committee Recommended that they 
strongly supported the work around alterative or 
temporary arrangements and locations during 
the interim period of the Grand Pavilion in 
Porthcawl being closed.  Particular emphasis, 
however, was placed on making sure Porthcawl 
would not lose footfall and revenue.  Members 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager 
Strategic 
Regeneration 

 
Recommendations circulated 
requesting response - to be 
provided. 
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Date of 

Meeting 

Agenda Item Action Responsibility Outcome 

requested feedback on these plans and 
mitigating measures when available but 
furthermore recommended that as part of this 
work, a feasibility study be undertaken on the 
potential for a temporary facility being put in 
place in Porthcawl whilst the Pavilion is closed. 
The proposal was made to explore the option of 
utilising the Section 106 aspect of the 
development contract in relation to mitigate the 
impact of the building closure on the community. 
 

 
26 Sep 
2022 

 
Levelling Up 
Fund 

 
The Committee requested the timeframe for the 
completion of the Maesteg Town Hall project. 
Concerns were raised about whether the Town 
Hall would be completed before the Grand 
Pavilion closed for redevelopment. Members 
also requested information on what this meant 
for Awen revenue.  

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager 
Strategic 
Regeneration 
 

 
Recommendations circulated 
requesting response - to be 
provided. 

 
26 Sep 
2022 

 
Levelling Up 
Fund 

 
The Committee requested Further information 
(including a possible feasibility study requested 
in the above recommendations) on any 
proposed temporary facility and alternative 
arrangements whilst the Pavilion is closed. 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager 
Strategic 
Regeneration 
 

 
Recommendations circulated 
requesting response - to be 
provided. 

P
age 32



APPENDIX B 

 
 

Date of 

Meeting 

Agenda Item Action Responsibility Outcome 

 
26 Sep 
2022 

 
Levelling Up 
Fund 

 
Concerns were expressed regarding the 
Penprysg Railway Bridge around funding, 
completion and the potential impact of heavy 
traffic in the area.  The Committee requested a 
briefing paper once the project had been 
approved, illustrating the plans that were to be 
put in place to monitor and mitigate the impact 
of traffic on both sides of the proposed bridge. 
On the subject of parking in Porthcawl linked to 
redevelopment projects such as the Grand 
Pavilion and the aim to increase footfall in the 
area, the Committee were advised of a Parking 
study that was currently taking place in 
Porthcawl as part of its Regeneration and 
Placemaking plans.  The Committee requested 
that they be involved in the development of a 
Strategic Transport Plan for Porthcawl and that 
this be added to the Committee’s FWP. 
 

 
Scrutiny / 
Corporate 
Director, 
Communities /  
Group Manager 
Planning & 
Development 
Services 

 
Recommendations circulated 
requesting response - to be 
provided. 

 
26 Sep 
2022 

 
Forward Work 
Programme 
Update 

 
The Committee:  
  
- expressed concern that taxis are only 

permitted to use the one DVSA accredited 
MOT station appointed by BCBC and that if 
the vehicle fails, the fixing work cannot be 
done there so the vehicle has to be booked in 
to another garage to get the fixing work 

 
Scrutiny / 
Licensing 
Committee 

 
ACTIONED – referred to Chair of 
Licensing Committee and 
Bridgend’s Licensing Officer. 
Acknowledgement received that 
a paper would be brought to the 
Licensing Committee on this 
topic. 
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Agenda Item Action Responsibility Outcome 

completed, then rebooked in to the permitted 
MOT station for an additional fee and a further 
test, which can result in taxi’s being off the 
road for longer, higher costs and a significant 
loss of earnings. The garage is also very busy 
with testing of South Wales Police and BCBC 
vehicles. 

- referred to other Local Authorities, e.g. Cardiff 
allowing the use of any DVSA accredited MOT 
station which makes things easier for 
operators and fairer for all DVSA registered 
MOT stations.  

- expressed concern about the potential further 
impact this may be having locally regarding the 
shortness of availability of taxis in the County 
Borough generally and particularly later at 
night.  

- queried how performance / reliability of taxi’s 
was monitored through licence renewals or 
otherwise and how the Authority reviews 
cancellations, late night cancellations, 
availability after hours and what is being done 
to enable improvement and a reliable taxi fleet. 

  
The Committee referred the topic to the 
Licensing Committee for consideration and 
action.  
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Date of 

Meeting 

Agenda Item Action Responsibility Outcome 

 
 
14 Nov 
2022 

 
 
Housing 
Position 
Statement 
Report  

 
 

 
That the Committee write to The Group 
Manager Planning and Development Services 
and ask how to ensure better consultation 
between Registered Social Landlords (RSLs) 
and housing developers regarding the types and 
corresponding numbers of accommodation 
being built and the prioritisation for properties for 
RSLs 

 
Scrutiny / Group 
Manager – 
Development  

 
 
Recommendations circulated 
requesting response - to be 
provided. 

 
 
14 Nov 
2022 

 
 
Housing 
Position 
Statement 
Report  

 
 

 
The Committee further requested information on 
how many veterans/ex-service personnel have 
presented homeless to the Authority and 
requiring accommodation. 

 
Housing Solution 
Manager  

 
ACTIONED: response and 
information circulated 6 
December 2022. 

 
 
14 Nov 
2022 

 
 
Housing 
Position 
Statement 
Report  

 
 

 
The Committee requested information from 
Development Control regarding previous social 
housing developments and how many social 
housing units had been diminished in return for 
106 monies. 

 
Scrutiny / Head of 
Partnerships 
Services  

 
Information request circulated 
requesting response - to be 
provided. 
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Date of 

Meeting 

Agenda Item Action Responsibility Outcome 

 
 
14 Nov 
2022 

 
 
Housing 
Position 
Statement 
Report  

 
 

 
The Committee requested that the Registered 
Social Landlords (RSLs) be asked if they could 
possibly provide information about the 
availability of the Physical Adaptation Grant 
(PAG) and the impact it has on housing waiting 
lists for people with disabilities or awaiting 
Disabled Facilities Grants. 

 
Scrutiny / Head of 
Partnerships 
Services 

 
Information request circulated 
requesting response - to be 
provided. 

 
12 Dec 
2022 

 
Play 
Sufficiency 
Assessment  

 
The Committee recommended when seeking 
the views of Town and Community Councils, 
Officers be mindful of the timing of survey 
response deadlines, and seek to avoid 
traditionally busy times for Councils, such as the 
beginning of May, to ensure maximum 
engagement.  

 
Scrutiny / 
Corporate 
Director Social 
Services and 
Wellbeing / 
Group Manager 
Sports and 
Physical Activity  
 

 
Information request circulated 
requesting response - to be 
provided. 

 
12 Dec 
2022 

 
Play 
Sufficiency 
Assessment  

 
That consideration be given to whether there 
should be a mechanism in place to enable 
clubs/ organisations to use community facilities, 
such as sports pitches, out of hours, should the 
weather prevent them from using their usual 
facilities.  

 
Scrutiny / 
Corporate 
Director Social 
Services and 
Wellbeing / 
Group Manager 
Sports and 
Physical Activity  
 

 
 
Information request circulated 
requesting response - to be 
provided. 
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Agenda Item Action Responsibility Outcome 

 
12 Dec 
2022 

 
Play 
Sufficiency 
Assessment  

 
The Committee recommended that 
consideration be given to how the partnership 
between Town and Community Councils and 
Bridgend County Borough Council could be 
strengthened to ensure more cohesion and a 
less transactional relationship. 
 

 
Scrutiny / 
Corporate 
Director Social 
Services and 
Wellbeing / 
Group Manager 
Sports and 
Physical Activity  
 

 
 
 
Information request circulated 
requesting response - to be 
provided. 

 
12 Dec 
2022 

 
Play 
Sufficiency 
Assessment  

 
 
That Officers reflect on how well known the 
procedure to arrange temporary road closures is 
and consider how the procedure can best be 
promoted. 

 
Scrutiny / 
Corporate 
Director Social 
Services and 
Wellbeing / 
Group Manager 
Sports and 
Physical Activity  
 

 
 
 
Information request circulated 
requesting response - to be 
provided. 

 
12 Dec 
2022 

 
Play 
Sufficiency 
Assessment  

 
 
That consideration be given to revisiting the 
objective of erecting signs such as Play Priority 
Signs and exploring with Registered Social 
Landlords the removal of existing No Ball 
Games signage where appropriate, to 
encourage more children to play outside their 
homes. 

 
Scrutiny / 
Corporate 
Director Social 
Services and 
Wellbeing / 
Group Manager 
Sports and 
Physical Activity 

 
 
 
Information request circulated 
requesting response - to be 
provided. 
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Agenda Item Action Responsibility Outcome 

 
12 Dec 
2022 

 
Play 
Sufficiency 
Assessment  

 
 
The Committee requested the National 
Guidance on the ‘One Council’ approach and an 
explanation of what the ‘One Council’ process 
and aspirations are in relation to the report as 
well as how the model of strategic leadership 
within the Guidance functions. 

 
Scrutiny / 
Corporate 
Director Social 
Services and 
Wellbeing / 
Group Manager 
Sports and 
Physical Activity 
 

 
 
 
Information request circulated 
requesting response - to be 
provided. 

 
12 Dec 
2022 

 
Play 
Sufficiency 
Assessment  

 
The Committee requested confirmation of how 
the Local Authority engaged the views of 0-3 
year olds or their families in the Family wellbeing 
survey for 0-3 years age groups conducted with 
partner schools. 

 
Scrutiny / 
Corporate 
Director Social 
Services and 
Wellbeing / 
Group Manager 
Sports and 
Physical Activity 
 

 
 
 
Information request circulated 
requesting response - to be 
provided. 

23 Jan 
2023 

Medium Term 
Financial 
Strategy 2023-
24 to 2026-27 

The Committee made recommendations, 
comments, and requests.  

Scrutiny / Chair of 
COSC  

ACTIONED: Recommendations 
formally reported to COSC and 
onward to Cabinet 7 February 
2023 for consideration and 
response to be provided to 
COSC.  
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