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BRIDGEND COUNTY BOROUGH COUNCIL

REPORT TO CABINET

9th MARCH 2021

JOINT REPORT OF THE CORPORATE DIRECTOR COMMUNITIES AND INTERIM 
CHIEF OFFICER – FINANCE, PERFORMANCE AND CHANGE

BRIDGEND TOWN HEAT NETWORK PROJECT PHASE 1

1 Purpose of report

1.1 The Bridgend Town Heat Network Project is being created with the primary purpose 
of delivering the decarbonisation of Bridgend and contributing to the creation of a Net 
Zero Bridgend County Borough by 2030, as mandated by Welsh Government.  The 
purpose of this report is: 

 to seek agreement from Cabinet to present a report to Council seeking approval 
to include a capital budget of £3.4m in the capital programme for the Bridgend 
Town Heat Network Project (Phase 1), 

 to establish a Special Purpose Vehicle (SPV) for the development of the Bridgend 
Town Heat Network Project based on recommendations within the report on the 
form and structure of the SPV and how it will be governed and managed,

 to seek Council approval to provide a loan of £1.821m to the Special Purpose 
Vehicle to enable the project to progress.  The £1.821m forms part of the £3.4m 
capital budget for the project, with the remaining balance of the funding being 
provided by a Heat Network Investment Programme (HNIP) grant (£1m), BCBC 
contribution from its Capital Programme (£0.5m), connection charges and share 
capital (£0.068m) .

1.2 The delivery of the Bridgend Town Heat Network Project is ultimately predicated on 
the capital cost for the project being affordable.  This will be determined by the 
outcome of the current procurement exercise for a contractor to construct the 
scheme.

2 Connection to corporate well-being objectives/other corporate priorities

2.1 This report assists in the achievement of the following corporate well-being objectives 
under the Well-being of Future Generations (Wales) Act 2015:  

1. Supporting a successful sustainable economy – taking steps to make the 
county borough a great place to do business, for people to live, work, study and visit, 
and to ensure that our schools are focused on raising the skills, qualifications and 
ambitions of all people in the county borough. 

2. Smarter use of resources – ensuring that all resources (financial, physical, 
ecological, human and technological) are used as effectively and efficiently as 



possible and support the creation of resources throughout the community that can 
help deliver the Council’s well-being objectives. 

3 Background

3.1 The Bridgend Town Heat Network project is being taken forward to contribute to the 
Council's decarbonisation targets and assist in the creation of a Net Zero Bridgend.  
A capital grant application was made to UK Government via its Heat Network 
Investment Programme (HNIP) in April 2019. This was approved in December 2019 
for: (i) £1,000,000 capital investment towards the construction of the heat network; 
and (ii) £241,000 revenue funding for pre-construction activities.

3.2 The HNIP guidance states that “local authority controlled" projects with a capital 
expenditure (capex) greater than £2.4m, must be delivered through a separate 
vehicle.  Therefore, to access the HNIP capital funding, an SPV must be set up by 
the Council to deliver the project.  The project is to be 100% owned by the Council.  

4 Current situation/proposal

4.1 To establish an SPV each of the following factors must be considered:
 The benefits and risks of establishing an SPV, notwithstanding the HNIP 

requirement.
 The form of entity to be established.
 The constitution of the SPV.
 The practical arrangements for governance, management and administration 

of the SPV.
 The contracts required between the Council and the SPV.

SPV Name

4.2 It is proposed that the SPV be called Bridgend Heat & Power Ltd.

Power to establish an SPV

4.3 The Council has the power to generate, buy and sell heat per s11 of the Local 
Government (Miscellaneous Provisions) Act 1976.  It also includes express powers 
to lay pipes and carry out associated works for the purpose of conveying the heat.  
The Council can then rely upon the supplementary / ancillary power in s111 of the 
Local Government Act 1972 which gives a local authority power to do anything which 
is calculated to facilitate, or is conducive or incidental to, the discharge of any of its 
functions.  This is relevant only for the means by which the Council may adopt to take 
forward the scheme (such as the establishment of, or participation in, a company).  
In addition, councils in Wales have the power to establish Local Authority Trading 
Companies under s95 of the Local Government Act 2003 by virtue of the Local 
Government (Best Value Authorities) (Power to Trade) (Wales) Order 2006.  It is a 
general power subject to meeting the conditions of the Order around preparation of 
an appropriate business case for the trading activity.  However, for the purposes of 
establishing the SPV, the power in s111 of the Local Government Act 1972 is 
sufficient.  



The rationale for establishing an SPV

4.4 The use of an SPV is often a matter of choice for a project after considering funding, 
project risk, management and governance.   The SPV model has also been utilised 
by other councils to deliver similar projects with successful outcomes.

4.5 This project requires an SPV to comply with HNIP requirements.  Despite the SPV 
not being a matter of choice, as part of the decision making process, it is a matter of 
good governance to document the benefits and risks associated with an SPV.  

4.6 Benefits of an SPV:

4.6.1 An SPV can procure and retain the necessary skills to deliver this type of 
specialist project which may not be available within the Council.

4.6.2 Establishing an SPV can enable project benefits to be retained in the SPV 
to further the wider strategic objectives to be delivered from the project in 
the future and facilitate the primary aim of the SPV which is to assist in the 
delivery of decarbonisation and a Net Zero Bridgend by 2030.

4.6.3 An SPV is an independent company, separate from the Council and so it 
can be independent i.e. it can make the best decisions in the interests of 
the project without having to manage competing Council constraints. The 
Council can get on with the business of the Council, and the SPV can get 
on with running the project.  On some projects this is a driver for choosing 
to establish an SPV.  This of course must be subject to robust governance.

4.6.4 Project management, operations, maintenance functions and other risks 
can ultimately be transferred out of the public sector, while the public sector 
retains a high degree of influence / direction.

4.6.5 Using an SPV helps to package the project more easily to facilitate a 
Council exit in future.

4.6.6 Using an SPV helps to package the project more easily to facilitate multiple 
investors.  This will be relevant if private sector investment is required for 
future expansion of the network.

4.7 Risks and Barriers:

4.7.1 There is a cost to set up an SPV and ongoing costs associated with 
administering and managing the vehicle for example, audit, accounts, 
governance.  An allowance for these costs has been included in the 
financial model for this project.  It is accepted that these costs will need to 
be reviewed, and possibly amended, once the SPV is operational and the 
real costs are known and understood.  

4.7.2 The Council does not have experience of setting up and running a company 
and so resource will have to be dedicated to establishing the necessary 
governance, policies and procedures to make the company work.  



4.7.3 Costs of the SPV will be funded by Council contributions and HNIP grant as 
part of the overall scheme budget until the SPV is operational and it 
generates its own revenues. It may be possible to have voluntary board 
members but the SPV will have to be resourced.  An allowance for these 
costs has been included in the financial model for this project.

 
4.7.4 An SPV can introduce procurement risk on the energy supply where the 

SPV is providing the energy services to the public sector.  However, for 
now, that risk is mitigated as the Council is the SPV's only customer (energy 
is being supplied to Halo via the Council) and therefore the SPV can be 
'Teckal' compliant.  A Teckal compliant structure means that the SPV 
complies with regulation 12 of the Public Contract Regulations 2015, which 
means that (i) the Council exercises control over the SPV as if it were a 
Council department, (ii) more than 80% of the activities of the SPV are 
carried out in the performance of tasks given to it by the Council i.e. it 
provides 80% of its services for the Council; and (iii) there is no private 
sector ownership of the SPV. The situation will need to be reviewed for 
future phases when the building connection makeup of those phases is 
known.  However, breaking the Teckal compliant structure in Phase 2 does 
not invalidate the energy supply contracts created between BCBC and the 
SPV in Phase 1. 

4.7.5 Currently Halo are able to procure their own energy however, in order for 
the Council to provide the energy to Bridgend Life Centre, the leisure 
services contract with Halo will need to be varied in relation to this venue 
only. 

4.7.6 The creation of the heat network potentially opens up operational risk but 
the proposal is to use a gas Combined Heat and Power Unit which is a 
highly mature technology which has been operating for many decades 
within the UK and therefore is well understood.  Operational risks within the 
project will be passed and managed by the appointed specialist contractor 
procured by the Council to deliver the project.  

4.8 The SPV will have an independent board of directors, which can include 
representatives from the Council and those with relevant expertise from the private 
sector.  Having sector and technical experts on the board can give the SPV additional 
credibility and support commercial decision making.  An independent board requires 
strong governance arrangements to be in place so that there is clarity on matters 
where the board is free to make decisions and matters that require owner (i.e. 
Council) approval.  A certain level of separation and board freedom may be important 
to achieve the long-term objectives of the Council for the project but this needs to be 
balanced against a continued requirement for Council oversight of the SPV’s 
activities.

Legal Form of the SPV

4.9 Various different types of legal entities (e.g. company, charity, partnership, trust) were 
assessed against the following factors:



4.9.1 the suitability in terms of the potential for liability to attach to members or 
officers of the SPV; 

4.9.2 the purpose of the SPV;

4.9.3 whether the SPV would be charitable or would be capable of distributing 
profit to the Council as a member.

4.10 The recommendation from the Council's advisers is that the SPV should be 
established under the Companies Act 2006 as a company limited by shares with the 
Council as sole shareholder. 

4.11 The reasons for this recommendation are set out below:

4.11.1 A company limited by shares is a straightforward and well understood 
structure and is the most commonly used form for SPVs on projects of this 
type.  This may also provide greater flexibility should the Council wish to 
exit the project in future.

4.11.2 A company has a separate legal personality such that its members (i.e. in 
this case, the Council) are not liable for the company's debts and 
obligations, nor are its directors (except in particular circumstances such as 
the commission of offences by the company or wrongful and fraudulent 
trading).   A limited Liability Company can raise debt in its own name and 
the funder has no recourse to the owners of the company.  In this case, the 
company rather than the Council is responsible for the debt of the SPV. The 
risk to the Council is if the SPV becomes unable to repay the loan from the 
Council.  If the SPV defaults on its debt to the Council, the Council would 
seek to step in to operate the contracts of the SPV directly, and the Council 
as owner of the SPV will benefit from the value of the network’s contracts 
and assets.   

4.11.3 A company has the necessary flexibility to fulfil the SPV's objects and 
purposes which are to support and facilitate decarbonisation.  While the 
core purpose of the SPV is the delivery of the project initially, the SPV will 
be able to develop to achieve broader strategic aims of the Council on 
energy in line with the Council's 2030 Decarbonisation Strategy.

4.11.4 A company limited by shares provides the flexibility to enable future 
distribution of any profit to its members (i.e. the Council or any future owner 
of the SPV).  While the primary purpose of the project is to support 
decarbonisation, the Council (and HNIP) requires that the SPV is 
economically viable which means that the SPV is expected to generate 
some profit over its lifetime.  That profit may be reinvested in the activities 
of the SPV or, if appropriate, distributed to the Council by way of dividend.  

4.12 Various other legal forms were considered, but discounted as follows:

4.12.1 Limited Liability Partnership (LLP) – whilst this is an option for the Council, 
it is not considered suitable because the primary purpose of such a 
partnership is the pursuit of profit which is not the primary purpose of this 



project.  An LLP also requires at least two members, therefore for the 
Council to create an LLP would require it to set up another company, in 
order for that company to be the other partner.  The management structure 
for the LLP would also require more development as there are fewer tested 
templates for the constitution of an LLP for this type of project.  

4.12.2 General Partnership – this is considered unsuitable because it requires at 
least two partners (the Council could not be the sole owner) and those 
partners would be liable themselves for the partnership debts and liabilities.

4.12.3 Community Interest Company / Community Benefit Society – the main 
purpose of the project and therefore the SPV is not to carry out activities for 
the benefit of the community and therefore it would be difficult to meet the 
required tests to establish these types of vehicles.  These models also 
require an "asset lock" which restricts the distribution of profit to members.  
An asset lock means that assets must stay in the company and cannot be 
transferred back to the Council, they can only be used for the future 
activities of the company.

4.12.4 Charity / Company Limited by Guarantee – given that the SPV will be 
carrying out a primarily commercial activity i.e. the development of a heat 
and power project (albeit for the purpose of achieving its Net Zero 
decarbonisation objects for Bridgend and not for pure commercial gain) that 
will generate revenue, this ruled out a charitable structure.  A company 
limited by guarantee is usually asset locked and used for charities and 
social enterprises.  

4.12.5 Unincorporated Association / Trust – both are unsuitable for finance 
arrangements as they are not separate legal persons and do not have 
limited liability for members. They also cannot raise finance in their own 
right.

Objects/aims of the SPV 

4.13 The objects of the SPV can be set out in the Articles of Association.  It is not 
necessary to do this, but for governance and clarity, it is appropriate for an SPV of 
this type to have a statement of what its objects are.  

4.14 The objects attempt to strike a balance between being broad enough (and not unduly 
restrictive) to take account of activities that the SPV may undertake over time, but 
narrow enough to constrain those activities appropriately. This means that the 
Council can use the SPV not only for the initial project, but for further energy projects 
to achieve the Council's long-term Net Zero Decarbonisation Strategy should it wish 
to do so.  This may provide long term cost efficiencies as the Council may not need 
to set up other SPVs to deliver other energy projects, if the creation of an SPV was 
considered necessary for those projects.

4.15 Objects for the SPV are proposed to be:

The company is established for the benefit of the citizens of the Bridgend County 
Borough, to facility the delivery of decarbonisation, provide lower cost energy, capture 



economic opportunities and promote the improved wellbeing of its citizens.  Subject 
to that qualification and to the proviso that the company is not precluded from carrying 
on activities outside the Bridgend County Borough so long as there is reasonably 
considered to be benefit, whether financial or non-financial, to the citizens of the 
Bridgend County Borough from so doing, the objects for which the company is 
established are:

To carry on in any manner the company thinks fit the businesses of generating 
and supplying electricity and space and water heating, exporting surplus 
electricity and heat, purchasing and supplying electricity and heat and 
generally operating in the wholesale and retail markets in commodities, fuels 
and others of all kinds;

To consider, develop and implement, and revise and update from time to time, 
a strategy or strategies for delivering energy and resource efficiency, energy 
savings, reductions in carbon and other emissions, the production of 
renewable or sustainable energy, district heating, and/or sustainable transport 
("Energy Services"), from Energy Services;

To carry on in any manner the company thinks fit the businesses of delivering 
Energy Services, and/or the promotion of community benefits from Energy 
Services;

To provide in any manner the Company thinks fit affordable energy to persons 
who by reason of age, ill health, disability, financial hardship or other 
disadvantage would benefit from the supply of affordable energy, and in doing 
so to seek to reduce levels of fuel poverty;

To provide professional and advisory services relating to Energy Services and 
to provide training programmes and dissemination of information and advice 
relating to Energy Services;

To design, engineer, manufacture, construct, extend, demolish, execute, carry 
out, equip, improve, purchase or otherwise acquire, lease, develop, 
administer, manage or control buildings, facilities, works and conveniences of 
all kinds in the furtherance of any of the above objects; and

To carry on in any manner the company thinks fit the business of implementing 
projects which are desirable for the furtherance of any of the above objects.

4.16 These objects cover the activities required initially for the delivery of this project.  They 
also reflect the wider strategic decarbonisation aims of the Council.  It is 
recommended that 'catch all' objects are also included to allow flexibility.  However, 
the Articles of Association can be amended at any time by passing a special 
resolution of shareholders holding at least 75% of the share capital of the SPV.

SPV Constitution

4.17 The constitution of a company limited by shares is contained in its Articles of 
Association.  In addition to the objects of the SPV the Articles will contain terms for 
the management and governance of the SPV as follows:



4.17.1 Board of the SPV – the SPV will be managed by its board of directors.  The 
Council as sole shareholder of the SPV has the right to appoint and remove 
any director.  

4.17.2 Number / identity of directors - a minimum and a maximum number of 
directors should be specified, and an odd number can help the board when 
making majority decisions. For a single project two or three directors would 
be sufficient although there should be flexibility to appoint more in future by 
setting a higher maximum e.g. seven.  Having three directors from the 
Council may be easiest initially and the recommendation is that most are 
Council officers rather than Councillors due to concerns around conflict of 
interest.  Directors should be appointed that understand the project, have 
sufficient time to devote to the management of the SPV and recognise that 
being a Director on the SPV requires a commercial approach to their role.  
Ideally the SPV would appoint external (non-executive) directors, who could 
bring significant energy market experience to the SPV. The Council should 
retain a majority of Council directors to ensure that the Council controls the 
SPV in the same way it controls other Council departments for the purposes 
of "Teckal" compliance.  It is recommended that the directors of the SPV 
should be: 

 Corporate Director Communities
 Head of Operations Community Services
 Head of Partnership Services

4.17.3 Number of board meetings - there should be a specified minimum number 
of board meetings taking place during the year e.g. once every quarter or 
every two months. More frequent board meetings may be required during 
construction of the project.  

4.17.4 Board meeting quorum – with a smaller board, a quorum of two directors is 
recommended of which at least one has to be a director appointed by the 
Council. (A proportion of the board such as one third or one half of the 
directors are present could also be specified). If there are external directors, 
the Council director could have a casting vote. We recommend that the 
chairman has no casting vote, which means the board has generally to 
reach a majority decision.

4.17.5 Board director term – No term needs to be specified and if the only directors 
are Council officers this is less relevant.  However, if the board may be 
expanded in future you may want to specify a term of e.g. three years, 
renewable once, with any extension beyond that only with the approval 
either of the entire Board and/or the Council. 

4.17.6 Directors' remuneration – directors will only be entitled to travel and other 
expenses for attending meetings and conducting company business, which 
will be paid upon proper vouching being produced.

  
4.17.7 Directors' conflict - for external directors, the conflict provisions can be in 

standard form but Council directors should be subject to the same conflict 
provisions as would apply if Council business was being conducted (which 



is a separate question from declaring interests).  Council directors are likely 
always to have an interest to declare as they are Council employees or 
Councillors.  That does not preclude them from voting on a particular matter 
unless they have a particular interest in the matter in question e.g. a 
Councillor as director voting on a project which affects the constituency that 
they represent.  Conflicts of interest need careful consideration if any 
director was to be a Council officer that performs a key oversight role e.g. 
audit responsibilities or contract approvals (see also SPV Governance and 
Oversight).  

4.18 The SPV's constitution should include a list of reserved matters.  These are matters 
which the Board cannot decide without the approval of shareholders (i.e. the Council).  
These provisions could be added to the Articles of Association but are more 
commonly included in a shareholder agreement between the SPV and its 
shareholders.  The Articles of Association are a public document whereas a 
shareholder agreement can be confidential.  A shareholder agreement is also easier 
to amend.  The following activities should require prior Council consent:

4.18.1 establishing companies, partnerships, or joint ventures of any kind;

4.18.2 borrowing or lending money or entering into loan etc. transactions;

4.18.3 granting or taking security over any item of property of whatever type;

4.18.4 purchasing, selling, leasing etc. land or other property; 

4.18.5 other key stage aspects of project implementation (once approved by the 
Council) such as shortlisting of contractors, appointment of a preferred 
contractor and contract signature;

4.18.6 entering into contracts of employment;

4.18.7 expenditure on specialist or other services in excess of thresholds 
established for delegated authority for Corporate Director Communities.

The above list is not exhaustive but is intended to cover the main "control" items.

4.19 The Articles of Association should also have express provisions that prohibit the key 
provisions described above from being amended without the Council's consent.  This 
will not be an issue while the Council is the sole member as only its consent is 
required for the change but the SPV may not always have a single member. 

SPV Governance and Oversight.

4.20 Beyond those reserved matters listed in section 4.16 there are additional internal 
governance measures that will need to be put in place to ensure the Council 
exercises proper oversight of the activities of the SPV:

4.20.1 SPV Oversight - the SPV's financial and service performance will need to 
be embedded into the Council's own audit and scrutiny processes, as well 
as a mechanism for dealing with additional investment / financial difficulties. 



The Council should have oversight on any strategic decisions to avoid any 
question of delegation of statutory function.

4.20.2 SPV Reporting – the Council should identify the appropriate Council board/ 
committee for the SPV Board to report to and should specify which matters 
will need to be reported to Cabinet or Council as appropriate.    

4.20.3 Policies and Procedures – the SPV will be able to adopt and comply with 
the vast majority of the Council's existing policies and procedures (e.g. 
procurement, supply chain management, freedom of information, data 
protection, anti-bribery and others).  Some updating of policies may be 
required to ensure that references to the SPV are included where relevant.

4.20.4 Business Planning – the SPV should develop a business plan.  The process 
for developing, reviewing, approving and updating that plan will need to be 
developed further.  As a minimum the ongoing business plan should be 
prepared by the SPV management and then approved by the SPV board.  
However, updates to the business plan may require Council approval if they 
involve elements that require Council decision (e.g. entering into 
partnership) as part of its oversight of the SPV and the approval of any 
business plan should be a reserved matter in the SPV's constitution.

Administrative and Management Services

4.21 The SPV is a small business that needs to be run on a day-to-day operational basis 
as well as having the appropriate governance and strategy.  It is not necessary for 
the SPV at the outset of the project to have a management team. For day-to-day 
operational matters, it is proposed that an SPV manager will be seconded from the 
Council on a part-time basis.  The SPV manager could also be a director of the SPV.  
Whilst there is a budget within the scheme of £40,000 to support the running of the 
SPV, costs will need to be monitored and reviewed to ensure that sufficient budget is 
provided within the SPV’s operating budget to meet such costs fully.

4.22 The SPV will not employ its own staff and is not anticipated to have access to its own 
resources (e.g. IT systems or office space), however this position will be monitored 
in case the situation changes (e.g. the SPV requires separate accounting software).  
The day-to-day management and administration of the SPV will therefore need to be 
provided in part, by the Council initially (e.g. contract management, IT services).  This 
may include the secondment of an SPV manager.  

4.23 The Council will recharge the cost of performing these services to the SPV under a 
management services agreement. This document will describe the services to be 
provided from the Council to the SPV and how the Council will be paid for those 
services.

4.24 The services to be covered can include the following:

4.24.1 day to day project and contract management including co-ordination with 
contractors, health and safety duties and contract enforcement.



4.24.2 sales activities and interface with customers e.g. billing and payment;

4.24.3 company secretarial including arranging board meetings, taking board 
minutes, arranging companies house filing etc;

4.24.4 arranging SPV insurances;

4.24.5 provision of an SPV manager and SPV administrator;

4.24.6 business planning and community engagement; and

4.24.7 procurement of additional services for the SPV as required e.g. technical, 
financial including preparing management and financial accounts, legal and 
banking services.

4.25 With the exception of a specific time commitment from an SPV manager (8 days per 
month) and an SPV administrator (3 days per month), the provision of these 
management / administrative services is not expected to require a significant amount 
of time from Council employees while the SPV is solely delivering the initial heat 
network project.  

4.26 It is recommended that the Council charges the SPV a fixed monthly / annual fee.  A 
sum of £40,000 per annum has been allocated in the model for the cost of running 
the SPV, which could be translated into a fixed annual fee, commensurate with the 
services provided by the Council, to the SPV.  It is recognised that these costs would 
need to be reviewed after 12 months of operation to ensure that they represent the 
real costs of operation.  Should the actual costs be in excess of this amount, the 
Council would need to consider whether to meet these or seek to increase the charge 
to the SPV. The Council should also consider the extent to which the SPV will have 
cash available to pay for the management services from time to time to avoid 
triggering technical insolvency (particularly before the SPV is fully funded).  In the 
instance of there being insufficient funds available to pay the management fee, the 
Council could consider delaying the payment of the management fee for a period until 
the SPV is able to meet its obligations (with regard to the payment of the management 
fee) or it could suspend or delay payment of dividends from the SPV to the Council 
to cover the management fee costs.  

Contracts with the SPV

4.27 To deliver the heat network project the Council will need to enter into a number of 
contracts with its SPV.  These are described below.  

4.27.1 Shareholder Agreement – as described above this is a private contract 
between the Council (in its capacity as shareholder) and the SPV.  It can 
set out more of the detailed governance arrangements that wouldn't usually 
sit in standard Articles of Association.  

4.27.2 Funding Agreement – this will be a simple agreement to document the 
terms of the grant and loan to be provided from the Council to the SPV.    



4.27.3 Energy Services Agreement – this will set out the SPV's responsibility and 
right to deliver the heat network project on behalf of the Council but can also 
include the provision of wider strategic energy services.

4.27.4 Energy Centre Lease – this will be a standard lease over an area within the 
Bridgend Life Centre in which the heat and power generation equipment for 
the project will be located.

4.27.5 Energy Supply Agreements – these will be contracts for the supply of heat 
and electricity to the Council buildings (including the Bridgend Life Centre).  
The SPV will initially only supply heat and power to the Council so that the 
SPV can comply with "Teckal" principles; and

4.27.6 Management Services Agreement – this will set out the management and 
administrative services to be provided by the Council to the SPV and the 
management fee payable to the Council.

5 Effect upon policy framework and procedure rules.
 
5.1 There is no direct impact on the Council’s policy framework and procedure rules.

6 Equality Impact Assessment

6.1 An initial Equality Impact Assessment (EIA) screening has identified that there would 
be no negative impact on those with one or more of the protected characteristics and 
an EIA status of low priority is considered appropriate at this stage. It is considered 
that there will be no negative impacts from this report.

7 Well-being of Future Generations (Wales) Act 2015 implications

7.1 The Bridgend Town Heat Network Project is a positive step in regard to the Council’s 
role in complying with the Well-being of Future Generations (Wales) Act 2015.  The 
project demonstrates BCBC taking a positive proactive role within the 
decarbonisation agenda in Wales which will ensure that the significant environmental, 
social and economic opportunities created through the decarbonisation transition of 
the energy market will be captured for Bridgend as well as the area being able to 
demonstrate its compliance with national carbon reduction targets.

7.2 In terms of meeting the 5 ways of working within the Act:

1. Long Term: The Bridgend Town Heat Network Project will provide the 
foundation for Bridgend Town to develop a decarbonised heat system that 
meets the UK 2030 decarbonisation targets in line with BCBC’s Local Area 
Energy Strategy and Smart Energy Plan.

2. Prevention: The Bridgend Town Heat Network Project will provide an 
opportunity for all to benefit from the decarbonisation transition and ensure 
that solutions are designed and available for everyone within Bridgend Town.

3. Integration: The Bridgend Town Heat Network Project offers an opportunity 
to develop a heat network that could serve Bridgend Town and that could 
ultimately offer carbon reductions, reduced fuel bills and create economic 
opportunities through a clearly identified value chain for the area.



4. Collaboration: BCBC is working in partnership with both UK Government and 
private sector partners to deliver the project.

5. Involvement: The Bridgend Town Heat Network Project involves working with 
a variety of stakeholders to deliver a sustainable solution for the 
decarbonisation of heat within Bridgend Town.   

8 Financial Implications.

The Capital Year 1 outlay for the project is £3.389m and the funding of this is broken 
down in Table 1. 

Table 1 Project Funding

BCBC Capital Programme £500,000 Already included within capital 
programme

BCBC Loan to SPV £1,821,367 BCBC to fund from prudential 
borrowing

HNIP Grant £1,000,000 Approved
Connection Charges £67,366 Halo*
BCBC shares £1,000 Economy, Natural Resources & 

Sustainability 2021-22 Budget
TOTAL £3,389,733

*This forms part of the Halo negotiations.  However, if this contribution is not possible 
the Bridgend Town DHN project contingency budgets will be used and the cost 
recovered through the heat price payable by Halo. 

8.2 Further capital funding will be required through the life of the project for asset 
replacement and that is built into the business case.  In terms of the loan, Council 
approved an amendment to its Treasury Management Strategy at its meeting on 24 
February 2021, which enables the Council to lend up to £2 million to a third party.  It 
is proposed that the Council approves a loan of £1,821,627, funded from prudential 
borrowing, to the Special Purpose Vehicle.  The terms of the loan are outlined in 
Table 2 below.

Table 2 Loan Terms

Loan Amount £1,821,267
Repayment Loan Period 40 Compared to scheme 

financial evaluation period 
of 50 years

Interest Payable by BCBC 
(charged by PWLB to BCBC)

2.6% To be determined at the 
date the loan is taken out by 
BCBC

Interest Rate charged to SPV 2.6% To be determined at the 
date the loan is taken out by 
BCBC

The capital grant from HNIP has been secured and the proposed loan to be made 
available to the SPV is being taken to Council on 10 March 2021 for approval.  



8.3 A sum of £40,000 has been allocated in the financial model to pay for administrative 
and management services that the SPV will require, as previously stated this figure 
will be reviewed once operational to ensure that it reflects the real costs of operation.  
Appendix 1 to this report shows a breakdown of task and costs for SPV activities.  
Table 3 below shows the anticipated annualised cost for the operation

  
Table 3 Annualised Cost of SPV Operation

Activity Role SPV Resource

(days per month)

£21,500 of budget 
is allocated to 

cover these 
activities in the 
Financial Model

External Resource

Budget is specifically 
allocated for these 

activities in the Financial 
Model

Supporting new 

connections

Promotion 1

Contract Performance Governance 4

Annual Accounts Governance 0 External Audit - £5,392

Minor Asset Replacement Ownership 2

Major Asset Replacement Ownership 0

Insurances Ownership 0 Insurances - £6,779

Supporting gaps in contract Supplier of Last Resort 0

Undertaking emergency 

operation

Supplier of Last Resort 0

TOTAL 7.5 £12,171

9 Recommendations

9.1 It is recommended that Cabinet:

9.1.1 approves a report being presented to Council on 10th March 2021 to amend the 
Capital Programme 2021-2022 for the inclusion of this scheme in the Capital 
Programme, noting that there is already £500,000 included within the Capital 
Programme towards the scheme;



9.1.2 Subject to Council approval of the inclusion of this scheme in the Capital 
Programme and borrowing for the Bridgend Town DHN Project it is 
recommended that Cabinet:

9.1.2.1 recommends that Council provides a loan to the SPV on the terms set out in this 
report for the purposes of the Bridgend Town DHN Project and delegates 
authority to the Chief Executive to agree and approve the final terms of the Loan 
Agreement and arrange execution of the Loan Agreement on behalf of the 
Council subject to such powers being exercised in consultation with the Chief 
Officer - Legal, HR & Regulatory Services and the Interim Chief Officer Finance, 
Performance and Change.

9.1.2.2 approves the formation of a Special Purpose Vehicle as a Company Limited by 
shares as set out in this report (“the Company”);

9.1.2.3 approves the use of ‘Bridgend Heat & Power Ltd’ as the name of the Company;

9.1.2.4 approves the appointment of the Corporate Director Communities, Head of 
Operations Community Services and Head of Partnership Services as Directors of 
the Company for the purpose of representing the interests of the Council;

9.1.2.5 delegates authority to the Chief Officer - Legal, HR & Regulatory Services to enter 
into the following and any other related agreements to enable the Company to 
be established:

- Articles of Association
- Shareholder Agreement
- Management Services Agreement

9.1.2.6 approves the implementation of the governance and oversight measures set 
out in this report; 

 
9.1.2.7      approves entering into a Management  Services Agreement with the Company 

at a fixed annual / monthly fee, which is funded by the Company and delegates 
authority to the Chief Executive and the Interim Chief Officer –  Finance, 
Performance and Change to finalise the management fee and agree the terms 
of the Management Services Agreement in consultation with the Chief Officer - 
Legal, HR & Regulatory Services.

 

Janine Nightingale
Corporate Director Communities 
9th March 2021

Gill Lewis
Interim Chief Officer – Finance, Performance and Change



9th March 2021

Contact Officer: Michael Jenkins
Team Leader Sustainable Development 

Telephone: (01656) 643179
E-mail: Michael.jenkins@bridgend.gov.uk 
Postal Address Civic Offices, Angel Street, Bridgend

Background documents

None


