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1. Purpose of report 

The purpose of the report is to provide background and context on the UK 
Government Levelling Up Fund (LUF), and to seek Cabinet’s endorsement on the 
proposed package of projects being developed for Bridgend constituencies for 
submission to a future application round of the LUF programme and to utilise 
Bridgend County Borough Council (BCBC) and UK Government resources to do so.  

2. Connection to corporate well-being objectives/other corporate priorities 

2.1 This report assists in the achievement of the following corporate well-being 
objectives under the Well-being of Future Generations (Wales) Act 2015:- 

 Supporting a successful sustainable economy – taking steps to make the 
county borough a great place to do business, for people to live, work, study 
and visit, and to ensure that our schools are focused on raising the skills, 
qualifications and ambitions for all people in the county borough. 

 Helping people to be more healthy and resilient – taking steps to reduce 
or prevent people from becoming vulnerable or dependent on the Council 
and its services. Supporting individuals and communities to build resilience, 
and enable them to develop solutions to have active, healthy and 
independent lives. 

 Smarter use of resources – ensure that all resources (financial, physical, 
ecological, human and technological) are used as effectively and efficiently 
as possible and support the creation of resources throughout the community 
that can help to deliver the Council’s well-being objectives. 

3. Background 

3.1 The LUF was announced by the UK Government at the 2020 Spending Review. In 
March 2021, the Government set aside an initial £4 billion for the LUF for England 
over the next four years (up to 2024-25) and a minimum of £800 million for 
Scotland, Wales and Northern Ireland. As such, up to £4.8 billion until 2024-25 will 
be available in the LUF across the UK.  

3.2 The UK Government will use the new financial assistance powers in the United 
Kingdom Internal Market Act 2020 (UKIM Act) to make the LUF available to the 
whole of the UK, with financial support provided directly to Local Authorities in 
Wales from Whitehall. 



3.3 The LUF is jointly managed by HM Treasury (HMT), the Ministry of Housing, 
Communities and Local Government (MHCLG) and the Department for Transport 
(DfT). A Department for Wales has been set up to engage with and provide support 
directly to Welsh Local Authorities.  

3.4 The LUF will invest in local infrastructure and capital projects that have a visible 
impact on people and their communities. This includes a range of high value local 
investment priorities, including local transport schemes, urban and economic 
regeneration projects and supporting cultural assets.  

3.5 A prospectus has been published on guidance and priorities relating to the LUF. 
Alongside the prospectus UK Government published a ‘priority area’ ranking, with 
each local area ranking between 1 and 3. As part of this ranking Bridgend was 
given a priority category 1, which represents the highest need for the LUF. 

3.6 Capacity funding was also allocated in March 2021 to all priority category 1 areas in 
England, and to all local authorities in Scotland and Wales, to support a transition to 
UK funding streams and help shape projects in preparation for funding. All Local 
Authorities including BCBC received capacity funding of £125,000, regardless of 
their ranking, in October 2021. 

3.7 The LUF programme is competitive, despite a ranking system for priority. There are 
no set allocations for each area and each application will be reviewed on merit.  

3.8 It is important to note that Local Authorities can only receive funding for one bid for 
every Member of Parliament (MP) whose constituency lies wholly within their 
boundary. The UK Government would also like to see MP’s express support for one 
bid that they see as a priority, but it is not a requirement of the bidding process for 
MP’s to have expressed their support. Each Local Authority is also eligible to make 
one additional bid for potential transport projects in the area. This enables BCBC to 
make 3 bids in total - one for each constituency, Bridgend and Ogmore, and a third 
for a strategic transport project. 

3.9 Each constituency bid can be up to the value of £20m. However, there is also scope 
for investing in larger, high-value transport projects, allowing for bids of up to £50m, 
with each bid being encouraged to contribute a minimum of 10% funding from local 
and third-party contributions.  

3.10 The deadline for the first round of LUF funding was the 6th June 2021. At that time 
BCBC was not in a position to be able to submit an application as part of the first 
round, primarily due to the quick turnaround between the publication of the 
prospectus and the closing date for applications. At that point BCBC had not 
received the capacity funding to support bid development and did not want to 
submit underdeveloped bids, as each constituency is only able to receive 1 
approval per constituency area over the life of the funding programme. 

4. Current situation/proposal  
 
4.1  Since the launch of the funding prospectus in March 2021, officers have had the 

opportunity to consider which opportunities across the County Borough meet the 
requirements of the LUF criteria outlined in the Levelling-Up prospectus, which 
priority projects are already being developed to a stage which will meet the 



assessment criteria and which key projects will be able to be delivered within the 
timeframe of the programme.  

 
4.2  Officers have also had the ability to review those projects successful in the first 

round of funding, which has enabled thoughts to be galvanized on the most 
appropriate projects to focus development, finance and time on in preparation for 
the second round of funding.  

 
4.3  Despite not having received confirmation of the details and timings for a second 

round, or any potential changes being made to the guidance, submission and 
assessment processes, we can assume that the previous indication of a May 2022 
application deadline would be realistic to work towards.  

 
4.4  Over the last few months officers have discussed the position in relation to the LUF 

with the local MP’s for both the Ogmore and Bridgend constituencies, and will 
further seek their endorsement as the detail of the bids progress. 

 
4.5  In October 2021, BCBC received a LUF Capacity Grant of £125,000. This grant is 

to support expenditure incurred in developing projects proposals to be submitted to 
the LUF.  

 
4.6  Officers consider the best use of this finance is to procure support to assist with the 

development and drafting of the three individual bids. Capacity to do this within 
current financial and officer resource is limited and would be best utilised in 
securing dedicated and experienced support to draft the bids.  

 
4.7  Outlined below are those projects which officers are proposing to concentrate on 

developing further over the next six months to ensure comprehensive applications 
can be made in the next round of funding.  

 
4.8  These projects will be developed in partnership with relevant partner organisations 

and advisors.  
 

Bridgend Constituency proposed project : Porthcawl Pavilion 
Redevelopment.  

 
4.9  The LUF prospectus sets out a clear agenda to support cultural investment. To 

maintain, regenerate, or creatively repurpose museums, galleries, visitor attractions 
(and associated green spaces) and heritage assets as well as creating new 
community-owned spaces to support the arts and serve as cultural spaces. 

 
4.10  A report on this project was presented to Cabinet/Corporate Management Board 

(CCMB) in September 2021 outlining details of the development work so far and the 
proposed next steps towards the Grand Pavilion redevelopment.   

 
4.11  The project has been in development since 2016 when Awen Cultural Trust (Awen) 

in partnership with BCBC commissioned a study on the options for enhancing and 
re-developing the Grade II Listed building. The study considered the physical, 
artistic and social significance of the Grand Pavilion; provided a high level appraisal 
of its condition; considered the possible treatment of the historic building for 
renovation and concept designs that could unlock new social and commercially 
sustainable benefits. 



 
4.12  The principal objectives of the renewal of the Grand Pavilion have been to address 

the issues of risk to the building fabric that exist in the condition of the concrete 
structure whilst also meeting the needs and aspirations of local people for extended 
and improved arts, heritage and library services. 

 
4.13  Further feasibility work has produced a sound evidence base on the case for 

investment and included a review of the facility mix aligned to further developing the 
usage of the venue. Work to date has also produced RIBA Stage 2+ designs, 
providing a preferred and realistic design option for the future re-development of the 
Grand Pavilion. Local public consultation has fed into the study. 

 
4.14  The new facilities proposed within the most recent feasibility work on the Grand 

Pavilion include: 
• New function spaces at first floor (Esplanade) level, 
• New rooftop function and cafe spaces offering elevated sea-views across 
 the Bristol Channel, 
• New Studio theatre and ancillary facilities,  
• Increased and improved welfare facilities including new changing places 

facility, 
• Business incubation or workshop spaces to street level, 
• New office facilities. 

 
4.15  BCBC has already committed a sum of £100,000 to the next stage of development 

for this project from BCBC’s Feasibility Funding budget. The RIBA Stage 3 design 
work will be tendered and commissioned by Awen in partnership with the Council as 
per previous stages to date. 

  
4.16  It is acknowledged that the delivery of this project will require significant financial 

and grant investment. In addition to the LUF application is a need to submit an 
expression of interest to the National Heritage Lottery Fund to secure further 
development and capital funding. There has already been positive early discussions 
with the National Heritage Lottery Fund.  

 
4.17  The re-development of the Grand Pavilion clearly represents an opportunity for a 

flagship and legacy capital scheme. It is also a key component of the wider 
Porthcawl Regeneration Programme being pursued.  

 
4.18  The level of work completed on the project to date, coupled with completing the 

next phase of design and business planning work over the next 6 months will 
provide this project with every chance of a successful submission with good 
prospects of delivery within the period that LUF currently allows.  

 
4.19  The details of the previous reports on the pavilion highlight that there are a range of 

works that will be required going forward if the integrity of the building fabric at the 
Grand Pavilion is to be sustained, regardless of whether a larger re-development is 
progressed or not. 

 
 
 
 



  Ogmore Constituency proposed project : Bridgend Enterprise Development 
Project 

 
4.20  The UK LUF technical note refers to the following output to support economic 

regeneration: Delivery of quality residential or commercial space in key locations 
(town centres, gateway areas, employment sites).  

 
4.21  The Bridgend Enterprise Development Project (EDP) will increase employment 

through investments in prioritised sites and infrastructure, supporting the Council’s 
strategic approach towards economic development. The EDP project is required 
due to a lack of available modern buildings, obsolescence and a decrease of 
available floor space impacting on a variety of economic sectors.  In Bridgend 
County Borough there is currently a high demand for small/micro enterprise space 
which is not currently being fulfilled. 

 
4.22  Bridgend County Borough has a similar spread of businesses across each industrial 

sector to that seen in Wales as a whole. However, Bridgend has a higher proportion 
of enterprises in the manufacturing sector compared to Wales as a whole.  In recent 
years the levels and variety of business accommodation has not kept pace with the 
levels of business births.  A significant proportion of industrial property that is 
available in the County Borough is second hand, at least 20 years old and in need 
of refurbishment. As highlighted in recent research with local businesses, a lack of 
business premises is a barrier to growth.  Work to develop the Bridgend Well-being 
Assessment has also highlighted that for residents of the County Borough economic 
well-being is a concern.   

 
4.23  BCBC has responded to this challenge in recent years, but efforts to support the 

economies of the Valleys has required external grant funding.  The work to deliver 
the Green Shoots project, developing incubator centres with companies such as 
Sony, was supported through the Rural Development Programme and work to 
progress the Enterprise Hub at Pyle Industrial estate received financial support 
through European Regional Development Funding (ERDF).   

 
4.24  The project therefore has the opportunity to build on experience gained by BCBC to 

target external funding and work with the local population, in particular Valleys 
communities, to provide support to a range of economic sectors through the 
provision of: 
 
• Support to new business start-ups 
• Support for the development of resilience in the early years of trading 
• Access to new markets and supply chains locally, regionally and nationally  
• Provision of business premises for start-up and new businesses 

 
4.25  The project has been designed to respond to what is considered as market failure, 

locally identified need and growth opportunities for enterprise.  Focus will be on 
meeting local investment and development needs whilst delivering in a co-ordinated 
way at a regional level in partnership with the Cardiff Capital Region City Deal.  The 
operation provides a framework for the development of a limited number of locally 
prioritised investment opportunities. It will create hot-spots of enterprise that will 
develop strong geographic clusters of businesses, stimulate shared working and 
have a multiplier effect on the economy in relation to new products, improved 



supply chains, applying improved techniques and adding value.  This will enhance 
BCBC’s existing commercial portfolio and create jobs and growth opportunities.   

 
4.26  The project will enable a number of permanent and temporary new jobs to be 

created across a range of priority sectors that demonstrate opportunities for growth 
and alignment with local supply chains.  The areas currently proposed for 
investment are situated in or near to wards of multiple deprivation and as such will 
open up opportunities for business start-ups and re-locations for the communities of 
the Llynfi, Garw and Ogmore Valleys. 

 
4.27  Without the funding to undertake the development phase and the potential LUF 

funding to undertake the delivery stage, it would be unlikely that the project would 
proceed or if it was to proceed, scale and quality would be compromised and the 
impact of any spend would be insignificant and would not have the desired effect on 
the economy. 
 
Bridgend Transport Proposal : Penprysg Railway Bridge  
 

4.28  The LUF prospectus states that transport investments can include (but are not 
limited to) public transport, active travel, bridge repairs, bus priority lanes, local road 
improvements and major structural maintenance, and accessibility improvements. It 
also states that projects can be high-impact, small, medium and by exception larger 
local transport schemes which reduce carbon emissions, improve air quality, cut 
congestion, support economic growth and improve the experience of transport 
users are suggested. 

 
4.29  This project will result in the rebuilding of the Penprysg road bridge so that it can 

accommodate two-way traffic leading to the eventual closure of Pencoed’s level 
railway crossing, and an all-new active travel bridge for pedestrians and cyclists.  

 
4.30  The project is being developed in conjunction with Network Rail and through a 

working group comprising the MP, Member of the Senedd (MS), BCBC Members 
(including the Leader and Cabinet Members), Town Council representatives, 
technical officers, Office of the Secretary of State for Wales, Network Rail and 
Transport for Wales.  

 
4.31  The proposal has been a long-standing infrastructure project for Bridgend and is 

included in the current and replacement Local Development Plan (LDP) as well as 
predecessor land use plans.  

 
4.32  The Pencoed level crossing is on the South Wales mainline railway as well as local 

Metro routes.  When in operation there is a resultant build up of road traffic leading 
to significant congestion in the town centre.  The current alternative road bridge on 
Penprysg Road is a substandard single lane with limited pedestrian/active travel 
provision.  

 
4.33  Due to these constraints, there is a longstanding moratorium on development west 

of the level crossing. The plans will also unlock potential development land located 
to the west of the current level crossing, and enable fresh investment and facilities 
to be introduced. 

 



4.34  Once the level crossing is closed, the proposal also provides opportunity to 
enhance the public realm in and around the commercial area at the level crossing 
and to enhance the local environment.   

 
4.35 A public consultation is underway on the proposal. 
 
5. Effect upon policy framework and procedure rules 
 
5.1 There is no direct impact on the Council’s policy framework and procedure rules. 
 
6. Equality Act 2010 implications 
 
6.1  The protected characteristics identified within the Equality Act, Socio-economic Duty 

and the impact on the use of the Welsh Language have been considered in the 
preparation of this report. As a public body in Wales the Council must consider the 
impact of strategic decisions, such as the development or the review of policies, 
strategies, services and functions. It is considered that there will be no significant or 
unacceptable equality impacts as a result of this report.   

 

6.2 An initial EIA screening has identified that there would be no negative impact on 

those with one or more of the protected characteristics, on socio-economic 
disadvantage or the use of the Welsh language. It is therefore not necessary to 
carry out a full EIA on this policy or proposal. 
 

7. Well-being of Future Generations (Wales) Act 2015 implications  
 
7.1 The Well-being of Future Generations (Wales) Act 2015 Assessment based on the 

5 ways of working has been considered and there are no significant or 
unacceptable impacts upon the achievement of well-being goals/objectives: 

 

 Long Term - Investment in and redevelopment of major infrastructure is 
critical to developing confidence in and growing the economy, ensuring local 
investment while providing the ability to operate across the region and 
beyond. Investment in some of our major assets is also essential to secure 
their long term sustainability and contribution to the reduction in carbon 
emissions of our infrastructure and assets.   

 Prevention - Investment in assets now will prevent further decline in the 
integrity of our structures. It will also prevent a decline in local environment 
and the quality of business and employment facilities within our communities.  

 Integration - These projects will ensure that local cultural facilities, 
employment opportunities and better public transport facilities will be 
provided and integrated into the local communities. The public will be able to 
make better use of existing facilities and will be provided with greater 
employment and social opportunity within their communities. 

 Collaboration - The success of the suite of projects will be founded on cross 
sector working and collaborative effort with partners and stakeholders to use 
creative and cultural activity to improve population well-being. 

 Involvement - These are three very different projects being proposed with 
levels of engagement varying significantly to date. However, the success of 
each project will rest of the effective engagement with key public and 
operational stakeholders. This will be through formal channels such as 
Weltag and more informal conversations with critical partners.   



 
8. Financial implications   
 
8.1 BCBC have received £125,000 in development funding to support the LUF bids.  
 
8.2 Officers are advocating the use of this grant to procure support to assist with the 

development and drafting of the three individual bids, to ensure that we draw on 
experience of previous successful applications.  
  

8.3 Each of the three bids will have their own financial packages to be brought together. 
As the details of the development costs related to each project emerges following 
further feasibility and design work, each project will be seeking the support of 
partner organisations and other external funding sources to support the delivery of 
the projects.  

 
8.4 The estimated financial position relating to the development work for the three 

individual bids is set out in the table below:- 
 
 

Project Development Finance 

Porthcawl Pavilion Redevelopment  
 

Leisure Services and Awen Cultural Trust 
have secured £100,000 from BCBC’s 
Feasibility budget to support the 
commissioning of the next stage in the 
design process with accompanying 
business case and funding proposals. 

Enterprise Development 
Programme  

Currently no funding is available for the 
progression of this project.  It is considered 
at this time that a commissioning budget in 
the region of £250,000 will be required for 
architectural services and required survey 
work.  If Cabinet are minded to authorise 
officers to progress this bid it is proposed 
that this funding be provided from in-year 
resources identified within the Communities 
Directorate budget. 
 
If the commissioning costs exceed the 
available in-year resources this would 
necessitate discussion with the Section 151 
Officer as to how any additional costs could 
be funded. 

Penprysg Road Bridge 
Replacement and Pencoed Level 
Crossing Closure 

The project is part of the Cardiff Capital 
Region (CCR) Metro Plus programme.  
Funding of £3 million has been allocated to 
Bridgend to develop this proposal in 
conjunction with another project.  The 
current funding runs to 2023 and allows for 
approximately £1 million to develop the 
Pencoed proposal to design stage.  This will 
include consultation, technical studies, 
ground investigation and detailed design. 



 
 
8.5 In advance of the applications being submitted in May 2022, a further report will be 

presented to Cabinet to consider and agree any further financial commitment from 
the authority relating to the three individual proposals. The LUF Technical Advice 
Note states that local and third-party contributions (a minimum local contribution of  
10%) (local authority and/or third party) of the project costs is encouraged.   

 
8.6  There are no existing financial commitments within the Council’s capital programme 

for the delivery of these three projects. Delivery costs for these projects are 
currently unknown, however for capital projects of the scale identified within the 
report to progress it is likely the Council may need to consider a capital contribution 
to secure these projects. As indicated in 8.5, any further financial commitment from 
the authority will be reported to Cabinet, and Council approval will be required for 
any capital contributions against each of the schemes. 

 
9. Recommendations 
 

It is recommended that Cabinet:  
 

 Note the overview and application process associated with the LUF.   
 

 Endorse the projects proposed by officers to be developed in readiness for a future 
application round. 

 

 Delegate authority to the Director of Communities to utilise the LUF Capacity Grant 
to procure external support that will be needed for the production of bid/s to the fund 
and to utilise existing in-year resources in the Communities Directorate to procure 
required architectural and survey support for the Enterprise Development 
Programme. 

 

 Note that the Director of Communities to liaise with the Section 151 Officer to 
consider how any additional commissioning costs could be funded if costs exceed 
the estimated budget of £250,000 and available in-year resources within the 
Communities Directorate.   
 

 Receive a future report which sets out a final package of projects to be submitted to 
the LUF including any further financial requirements to support those projects or 
bids.  

 
Janine Nightingale 
CORPORATE DIRECTOR – COMMUNITIES 

16th November 2021 
 

Contact Officer: Delyth Webb  
Group Manager Strategic Regeneration  

Telephone:  (01656) 815207 
E-mail:  Delyth.Webb@Bridgend.gov.uk 
Postal Address: Bridgend County Borough Council, Communities Directorate, Angel 

Street, Bridgend, CF31 4WB 
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